

Vision Zero Progress Update

Berkeley City Council Public Safety Policy Committee

Monday, November 18, 2024

3 Pillars of Vision Zero (2020 VZ Action Plan)

- Leadership and Administration
 - Data
 - Staffing
 - Coordination and collaboration
- Engineering
 - Major Capital Projects
 - Quick Builds
- Enforcement and Awareness
 - Coordination with Police Department
 - Coordination with Public Information Officer

Leadership and Administration

- Data: shifting away from state crash data and toward use of BPD police report data
- Staffing:
 - VZ Coordinator: vacant, preparing to make offer (2 year time limited position)
 - VZ Program Manager: vacant, offer pending
- Coordination and collaboration (see subsequent slide)

Engineering

- Major Capital Projects (completed)
 - Hearst Complete Streets
 - Milvia Bikeway project
 - MLK Ped Crossing project
 - Southside Complete Streets (by end of 2024)
- Major Capital Projects (in progress 2024)
 - Sacramento Ped Crossing project
 - Adeline Street
 - Telegraph Avenue
 - Parker-Addison Bike Blvd
 - Woolsey-Fulton Bike Blvd
- Major Capital Projects (starting in 2025)
 - Addison Bike Blvd
 - SR2S (Washington Elem & Berkeley HS)

Engineering

- Quick Builds
 - 9th Street Traffic Circles (complete)
 - Heinz/7th Centerline Hardening (in progress)

Enforcement and Awareness

- Coordination with Police Department
- Coordination with Public Information Officer
- Rapid Response protocol
- Updating BPD Transparency Hub Crash Data Dashboard to reflect Vision Zero crash data priorities
- Consulting with BPD on enforcement priorities for OTS and other enforcement activities