
Office of the City Manager

2180 Milvia Street, Berkeley, CA 94704 ● Tel: (510) 981-7000 ● TDD: (510) 981-6903 ● Fax: (510) 981-7099
E-Mail: manager@berkeleyca.gov  Website: https://berkeleyca.gov/

CONSENT CALENDAR
September 9, 2025

To: Honorable Mayor and Members of the City Council

From: Paul Buddenhagen, City Manager

Submitted by: Terrance Davis, Director, Public Works

Subject: Allocation Request: MTC Safe Routes to Transit and Bay Trail Program: 
Adeline Street Quick Build

RECOMMENDATION
Adopt a Resolution authorizing the Public Works Department to submit a grant funding 
allocation request to the Metropolitan Transportation Commission (MTC) for the Adeline 
Street Quick-Build project. 

FISCAL IMPACTS OF RECOMMENDATION
The estimated total cost of the Adeline Street Quick-Build Project (Project) is 
$1,041,000. To access $922,000 in funding from the Regional Measure 3: 2025 Safe 
Routes to Transit and Bay Trail Program (SR2TBT), the proposed allocation request 
must be adopted by Council. This Metropolitan Transportation Commission (MTC) 
program requires that the City provide a minimum 11.47% of the total funding in 
matching funds. The City will provide a $119,000 match to meet MTC’s 11.47% 
requirement, available in fiscal year 2027 from Measure BB Fund 134 (Bicycle and 
Pedestrian). 

CURRENT SITUATION AND ITS EFFECTS
On October 1, 2024, Council adopted Resolution No. 71,523-N.S., authorizing the filing 
of an application for funding for the Adeline Quick Build to the MTC’s Safe Routes to 
Transit and Bay Trail program. On February 26, 2025, MTC recommended funding the 
project for the full $922,000 requested. 

The Council must adopt a resolution authorizing the allocation request to be submitted 
to MTC to be able to access these funds and begin the project. MTC’s Resolution No. 
4404 Regional Measure 3 Policies and Procedures requires that project sponsors 
submit a Resolution adopted by the City Council supporting the allocation request. The 
allocation process for Regional Measure 3 capital projects is required for executing 
funding agreements.

This project addresses bicyclist and pedestrian safety concerns in one of MTC’s Equity 
Priority Communities (EPC) by combining recommendations from several Council 
approved plans. The EPC designation helps provide funding and assistance to census 
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tracts that have a significant concentration of traditionally underserved populations, 
such as households with low incomes, limited English proficiency, zero-vehicle 
households, seniors 75 years and over, people with disability, single-parent families, 
severely rent burdened households, and people of color. 

The safety countermeasures and traffic calming improvements in the Project were 
identified in the following Council approved plans: 

 2017 Berkeley Bike Plan, 
 2020 Vision Zero Plan,
 2020 Berkeley Pedestrian Plan, and 
 the 2020 Adeline Corridor Specific Plan. 

The Project is situated on Adeline Street from Ashby Avenue to the City limit at 
approximately 61st Street. The project reduces the number of through lanes from six to 
four lanes, to accommodate construction of a one-way protected bike lane (“cycle 
track”) on each side of Adeline Street. Once completed, this will represent a 1.75-mile-
long corridor of continuous low-stress Class IV separated bikeways from Oakland to 
downtown Berkeley, closing the existing gap between the Adeline cycle tracks north of 
Ashby and the Oakland border.

The SR2TBT grant funding is for the construction phase of the project. The 
environmental, public engagement, and engineering design phases of the project will be 
completed by approved on-call engineering design firm Alta Planning and Design. A 
contract for construction has yet to be awarded and will be selected through competitive 
invitation to bid per City procurement policies. 

Adeline Street Quick Build is in alignment with the City’s Strategic Plan Priorities, 
advancing our goal to be a global leader in addressing climate change, advancing 
environmental justice and protecting the environment.

BACKGROUND
The Adeline Street Quick Build project will complement planned improvements on the 
City of Oakland’s side of the border. The City of Oakland is currently developing the 
Martin Luther King Jr. Way Complete Streets and Paving Project, which includes 
proposed pedestrian, bicycle, and transit improvements that will ultimately connect to 
the City of Berkeley’s Adeline Street Quick Build facilities.

ENVIRONMENTAL SUSTAINABILITY AND CLIMATE IMPACTS
Increasing cycling and walking in Berkeley will help the City achieve the Berkeley 
Climate Action Plan greenhouse gas emission reduction targets of 80% below year 
2000 levels by 2050. The project is exempt from the California Environmental Quality 
Act under Public Resources Code section 21080.25(b)(1) because it consists of 
pedestrian and bicycle facilities that improve safety, access, or mobility within the public 
right-of-way. The project does not induce single-occupancy vehicle trips, add additional 
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highway lanes, widen highways, or add physical infrastructure or striping to highways 
except for minor modifications needed for the efficient and safe movement of transit 
vehicles, bicycles, or high-occupancy vehicles. The project will not include the addition 
of any auxiliary lanes and will not require the demolition of affordable housing units. 
Pursuant to Public Resources Code section 21080.25(f), Council certifies that the 
project will be completed by a skilled and trained workforce.

RATIONALE FOR RECOMMENDATION
This project implements planned improvements that have already been approved by 
Council in the following plans: 

 2017 Berkeley Bike Plan, 
 2020 Vision Zero Plan, 
 2020 Berkeley Pedestrian Plan, and the 
 2020 Adeline Corridor Specific Plan 

The grant application for the project was previously adopted by Council Resolution No. 
71,523-N.S. Adoption of this Resolution ensures the project can be implemented within 
the planned schedule, bringing improvements to a high injury corridor. Additionally, 
these MTC funds are vitally important to ensuring that the City has adequate budget to 
move forward with planned improvements, despite anticipated future fiscal year deficits. 

ALTERNATIVE ACTIONS CONSIDERED
Not submitting this grant funding allocation request to MTC is an alternative that would 
leave the allocated funding for the City unclaimed. The City would be financially 
responsible for the full cost of all improvements to this corridor. This option was deemed 
inadvisable, as it would directly delay the implementation of critical bicyclist and 
pedestrian safety measures along Adeline Street—a high-injury corridor identified in the 
2020 Vision Zero Plan. Additionally, it would result in forfeiture of $922,000 in Regional 
Measure 3 funding, thereby missing a significant opportunity to advance Council-
approved transportation safety and climate action goals.

CONTACT PERSON
Wahid Amiri, Deputy Director, Public Works, 510-981-6396
Mark Helmbrecht, Transportation Manager, Public Works, 510-981-6403
Babak Dorji, Senior Planner, Public Works, 510-981-7073

Attachments: 
1. Resolution

Exhibit 1: Resolution No. 71,523-N.S. Authorizing Grant Application for Funding 
(adopted October 1, 2024)
Exhibit 2: Initial Project Report (IPR)
Exhibit 3: Allocation Request Form
Exhibit 4: Cash Flow Plan
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RESOLUTION NO. ##,### -N.S.

REGIONAL MEASURE 3 ALLOCATION REQUEST FOR THE ADELINE STREET 
QUICK BUILD PROJECT

Implementing Agency: City of Berkeley 
Sponsor Agency: Metropolitan 
Transportation Commission
Project Title: Adeline Street Quick Build

WHEREAS, SB 595 (Chapter 650, Statutes 2017), commonly referred as Regional 
Measure 3, identified projects eligible to receive funding under the Regional Measure 3 
Expenditure Plan; and 

WHEREAS, the Metropolitan Transportation Commission (MTC) is responsible for 
funding projects eligible for Regional Measure 3 funds, pursuant to Streets and Highways 
Code Section 30914.7(a) and (c); and

WHEREAS, MTC has established a process whereby eligible transportation project 
sponsors may submit allocation requests for Regional Measure 3 funding; and

WHEREAS, allocation requests to MTC must be submitted consistent with procedures 
and conditions as outlined in Regional Measure 3 Policies and Procedures (MTC 
Resolution No. 4404; and

WHEREAS, Metropolitan Transportation Commission is the sponsor of Project 4.3 
Adeline Street Quick Build in the Regional Measure 3 Expenditure Plan; and

WHEREAS, the 4.3 Adeline Street Quick Build is eligible for consideration in the Regional 
Measure 3 Expenditure Plan, as identified in California Streets and Highways Code 
Section 30914.7(a); and

WHEREAS, Metropolitan Transportation Commission designated City of Berkeley as an 
entity that is eligible to request Regional Measure 3 funds for the 4.3 Adeline Street Quick 
Build project; and

WHEREAS, the Regional Measure 3 updated Initial Project Report (IPR) and allocation 
request, attached hereto and incorporated herein as though set forth at length, lists the 
project, purpose, schedule, budget, expenditure and cash flow plan for which City of 
Berkeley is requesting that MTC allocate Regional Measure 3 funds. 

NOW THEREFORE BE IT RESOLVED, that City of Berkeley accepts Metropolitan 
Transportation Commission’s designation as implementing agency for the project: and
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BE IT FURTHER RESOLVED, that City of Berkeley accepts Metropolitan Transportation 
Commission’s delegation of responsibility for certifying the project and allocation 
request(s) comply with the requirements of the Metropolitan Transportation Commission’s 
Regional Measure 3 Policies and Procedures; and 

BE IT FURTHER RESOLVED, that City of Berkeley, and its agents shall comply with the 
provisions of the Metropolitan Transportation Commission’s Regional Measure 3 Policies 
and Procedures; and

BE IT FURTHER RESOLVED, that City of Berkeley certifies that 4.3 Adeline Street Quick 
Build is consistent with the Regional Transportation Plan (RTP); and 

BE IT FURTHER RESOLVED, that the year of funding for any design, right-of-way and/or 
construction phases has taken into consideration the time necessary to obtain 
environmental clearance and permitting approval for the project; and 

BE IT FURTHER RESOLVED, that the Regional Measure 3 phase or segment is fully 
funded, and results in an operable and useable segment; and 

BE IT FURTHER RESOLVED, that City of Berkeley approves the allocation request and 
updated IPR, attached to this resolution; and

BE IT FURTHER RESOLVED, that City of Berkeley approves the cash flow plan, attached 
to this resolution; and 

BE IT FURTHER RESOLVED, that City of Berkeley has reviewed the project needs and 
has adequate staffing resources to deliver and complete the project within the schedule 
set forth in the allocation request and updated IPR, attached to this resolution; and

BE IT FURTHER RESOLVED, that City of Berkeley is authorized to submit an allocation 
request for Regional Measure 3 funds for Adeline Street Quick Build in accordance with 
California Streets and Highways Code 30914.7(a); and

BE IT FURTHER RESOLVED, that City of Berkeley certifies that the projects and 
purposes for which Regional Measure 3 funds are being requested is in compliance with 
the requirements of the California Environmental Quality Act (Public Resources Code 
Section 2l000 et seq.), and with the State Environmental Impact Report Guidelines (l4 
California Code of Regulations Section l5000 et seq.) and if relevant the National 
Environmental Policy Act (NEPA), 42 USC Section 4-1 et. seq. and the applicable 
regulations thereunder; and

BE IT FURTHER RESOLVED, that there is no legal impediment to City of Berkeley 
making allocation requests for Regional Measure 3 funds; and
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BE IT FURTHER RESOLVED, that there is no pending or threatened litigation which 
might in any way adversely affect the proposed project, or the ability of City of Berkeley 
to deliver such project; and

BE IT FURTHER RESOLVED, that City of Berkeley indemnifies and holds harmless MTC, 
BATA, and their Commissioners, representatives, agents, and employees from and 
against all claims, injury, suits, demands, liability, losses, damages, and expenses, 
whether direct or indirect (including any and all costs and expenses in connection 
therewith), incurred by reason of any act or failure to act of City of Berkeley, its officers, 
employees or agents, or subcontractors or any of them in connection with its performance 
of services under this allocation of Regional Measure 3 funds. City of Berkeley agrees at 
its own cost, expense, and risk, to defend any and all claims, actions, suits, or other legal 
proceedings brought or instituted against MTC, BATA, and their Commissioners, officers, 
agents, and employees, or any of them, arising out of such act or omission, and to pay 
and satisfy any resulting judgments. In addition to any other remedy authorized by law, 
so much of the funding due under this allocation of Regional Measure 3 funds as shall 
reasonably be considered necessary by MTC may be retained until disposition has been 
made of any claim for damages, and

BE IT FURTHER RESOLVED, that City of Berkeley shall, if any revenues or profits from 
any non-governmental use of property (or project) that those revenues or profits shall be 
used exclusively for the public transportation services for which the project was initially 
approved, either for capital improvements or maintenance and operational costs, 
otherwise the Metropolitan Transportation Commission is entitled to a proportionate share 
equal to MTC’s percentage participation in the project(s); and

BE IT FURTHER RESOLVED, that assets purchased with Regional Measure 3 funds 
including facilities and equipment shall be used for the public transportation uses 
intended, and should said facilities and equipment cease to be operated or maintained 
for their intended public transportation purposes for its useful life, that the Metropolitan 
Transportation Commission (MTC) shall be entitled to a present day value refund or credit 
(at MTC’s option) based on MTC’s share of the Fair Market Value of the said facilities and 
equipment at the time the public transportation uses ceased, which shall be paid back to 
MTC in the same proportion that Regional Measure 3 funds were originally used; and

BE IT FURTHER RESOLVED, that City of Berkeley shall post on both ends of the 
construction site(s) at least two signs visible to the public stating that the Project is funded 
with Regional Measure 3 Toll Revenues; and

BE IT FURTHER RESOLVED, that City of Berkeley authorizes its City Manager, or his/her 
designee to execute and submit an allocation request for the construction phase with 
MTC for Regional Measure 3 funds in the amount of $922,000, for the project, purposes 
and amounts included in the allocation request attached to this resolution; and 
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BE IT FURTHER RESOLVED, that the City Manager, or their designee is hereby 
delegated the authority to make non-substantive changes or minor amendments to the 
allocation request or IPR as he/she deems appropriate; and 

BE IT FURTHER RESOLVED, that a copy of this resolution shall be transmitted to MTC 
in conjunction with the filing of the City of Berkeley allocation request referenced herein.
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Regional Measure 3 
Initial Project Report 
Project/Subproject Details  

 

Basic Project Information 
Project Number N/A 
Project Title Adeline Street Quick Build 
RM3 Funding Amount $922,000 

 

Subproject Information 
Subproject Number  
Subproject Title  
RM3 Funding Amount  

 

 

I. Overall Subproject Information 
a. Project Sponsor / Co-sponsor(s) / Implementing Agency 
City of Berkeley 

 

b. Detailed Project Description (include definition of deliverable segment if different from overall 
project/subproject) 

This project runs on Adeline Street from Ashby Avenue to the Berkeley city limit at approximately 61st 
Street. There are currently six lanes of traffic on Adeline Street (three lanes in each direction). This 
project would reduce the number of through lanes from six to four lanes (two in each direction) and 
accommodate construction of a one-way protected bike lane (“cycle track”) on each side of Adeline 
Street. The project also constructs bus boarding islands at several stops along Adeline St. to minimize 
conflicts between bicyclists, buses and pedestrians. Upgraded Class II bike lanes will be implemented 
along the Ashby BART station and the adjacent Ed Roberts Campus to retain frequent curbside loading 
and disability access. The project makes an important connection in the regional bike network, bridging 
the gap from where the Adeline Street cycle track ends at Ashby Avenue in Berkeley to where it resumes 
on Adeline at the Oakland border. It will also connect to the cycle track that the City of Oakland is 
planning for Martin Luther King Jr Way. The low cost of project materials will create a cost-effective 
means of constructing safe infrastructure while offering the City of Berkeley design flexibility to respond 
to community input. 

Exhibit 2
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Regional Measure 3 Initial Project Report  
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c. Impediments to Project Completion 

 

 

d. Risk Management (describe risk management process for project budget and schedule, levels of 
contingency and how they were determined, and risk assessment tools used) 

A construction contingency cost of 10% of the overall construction cost was applied to the budget.  

 

e. Operability (describe entities responsible for operating and maintaining project once 
completed/implemented) 

The project area is operated and maintained by the Public Works department of the City of Berkeley. 

 

f. Project Graphic(s) (include below or attach) 

Attached project map and conceptual designs. 

 

II. Project Phase Description and Status 
a. Environmental/Planning                                                              Does NEPA apply? Yes ☐ No☒ 

 

 

b. Design 

 

 

c. Right-of-Way Activities / Acquisition 

 

 

d. Construction / Vehicle Acquisition / Operating 

The Project will install a Class IV separated bikeway, using temporary and replaceable materials. Where 
Class IV separated bikeways are not feasible within the constraints of a quick-build, Class II lanes with 
green thermoplastic will be implemented. In addition to Class IV separated bikeways, the project will 
include 2 doweled-in concrete floating bus islands and pedestrian refuge islands at 3 unsignalized 
crosswalks. The project will include community engagement on design details and data collection before 
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Regional Measure 3 Initial Project Report  
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and after project implementation to further inform design modifications. Due to the nature of quick-
build projects and the small project budget, all design activities will take place during the construction 
phase. The Environmental (ENV), Project Approval and Environmental Document (PA&ED) and Plans, 
Specifications, and Estimate (PS&E) phases will be done by an existing on-call contracted engineering 
design firm; construction will be delivered via competitive invitation to bid. 

 

III. Project Schedule 

Phase-Milestone 
Planned 

Start Date Completion Date 

Environmental Studies, Preliminary Eng. (ENV / PE / PA&ED)   

Final Design - Plans, Specs. & Estimates (PS&E)   

Right-of-Way Activities /Acquisition (R/W)   

Construction (Begin – Open for Use)  / Acquisition (CON) 4/1/2026 8/1/2026 

 

IV. Project Budget  
Capital 

Project Budget 

Total Amount 
- Escalated to  

Year of Expenditure (YOE)- 
(Thousands) 

Environmental Studies & Preliminary Eng (ENV / PE / PA&ED)  

Design - Plans, Specifications and Estimates (PS&E)  

Right-of-Way Activities /Acquisition (R/W)  

Construction  / Rolling Stock Acquisition  (CON) $1,041,000 

Total Project Budget (in thousands) $1,041,000 

 

Deliverable Segment Budget (if different from Project budget) 

Total Amount 
- Escalated to  

Year of Expenditure (YOE)- 
(Thousands) 
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Environmental Studies & Preliminary Eng (ENV / PE / PA&ED)  

Design - Plans, Specifications and Estimates (PS&E)  

Right-of-Way Activities /Acquisition (R/W)  

Construction  / Rolling Stock Acquisition  (CON)  

Total Project Budget (in thousands)  

 

Operating  

Total Amount 
- Escalated to  

Year of Expenditure (YOE)- 
(Thousands) 

Annual Operating Budget  

 

V. Project Funding   
Please provide a detailed funding plan in the Excel portion of the IPR. Use this section for additional 
detail or narrative as needed and to describe plans for any “To Be Determined” funding sources, 
including phase and year needed.  

 

 

VI. Contact/Preparation Information 
Contact for Project Sponsor 
Name: Eric Anderson 
Title: Principal Planner 
Phone: 510-981-7062 
Email: eanderson@berkeleyca.gov  
Mailing Address: 1947 Center St. 4th Floor, Berkeley, CA 94704 
 
Person Preparing Initial Project Report (if different from above) 
Name: Dani Dynes 
Title: Associate Planner 
Phone: 510-981-7053 
Email: ddynes@berkeleyca.gov  
Mailing Address: 1947 Center St. 4th Floor, Berkeley, CA 94704 
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Regional Measure 3 
Allocation Request 
 

 

RM3 Project Information 
Project Number N/A 
Project Title Adeline Street Quick Build 
Project Funding Amount $922,000 

 

Subproject Information (if different from overall RM3 project) 
Subproject Number  
Subproject Title  
Subproject Funding 
Amount 

 

 

RM3 Allocation History (Add lines as necessary) 

 MTC Approval 
Date 

Amount Phase 

#1:     

#2    

#3    

 Total:  $ 
 
 

Current Allocation Request:  

Request submittal date Amount Phase 

6/30/2025 $922,000 Construction 

 

I. RM3 Allocation Request Information 
a. Describe the current status of the project, including any progress since the last allocation 

request or IPR update, if applicable.  

Exhibit 3
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The project has not started yet. Due to the quick build nature of the project the City will complete final 
design during the construction phase. Public engagement will be conducted before and after 
implementation. 

b. Describe the scope of the allocation request. Provide background and other details as 
necessary. The scope must be consistent with the RM3 statute. If the scope differs from 
the most recent IPR for this project, please describe the reason for any changes here; a 
revised IPR may be necessary. 

The allocation request will provide funding for the quick build project to construct 0.6 mi of class IV 
protected bikeways (some sections of class II where class IV is not feasible) on Adeline Street from 
Ashby Ave to the Berkeley-Oakland border. During construction of the bikeways several doweled-in 
concrete bus boarding islands will be constructed along Adeline Street, and pedestrian refuge 
islands will be added at three unsignalized crosswalks to improve conditions for transit riders and 
pedestrians. 

c. Deliverable segment budget – please fill out attached Excel file. If the budget differs from 
the most recent IPR for this project, please describe the reason for any changes here; a 
revised IPR may be necessary. 

Budget form is attached. The total project budget is $1,040,666. 

d. Schedule – what is the expected completion date of the phase for this allocation? Describe 
any significant milestones.  

The estimated completion date is August 1, 2026. 

e. If the project received an RM3 Letter of No Prejudice, how much has been spent against 
the approved RM3 LONP amount? (Note: the scope and RM3 amount for this allocation 
request should match the approved LONP) 

Not applicable. 

f. Request Details 

Amount being requested $922,000 

Project phase being requested Construction 

Are there other fund sources involved in this phase?   ☒ Yes   ☐ No 

Date of anticipated Implementing Agency Board approval of RM3 
Allocation Request resolution for the allocation being requested July 29, 2025 

Month/year being requested for MTC commission approval of 
allocation  October 2025 

Note: Allocation requests are recommended to be submitted to MTC staff for review sixty (60) days 
prior to action by the Implementing Agency Board 

g. List any other planned bridge toll allocation requests in the next 12 months 
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Regional Measure 3
Allocation Request
Funding Plan - Deliverable Segment - Fully funded phase or segment of total project

Project Title:
Subproject Title
Project/Subproject Number:
Total RM3 Funding: 922,000$                                   

(add rows as necessary)

RM3 Deliverable Segment Funding Plan - Funding by planned year of allocation

Funding Source Phase Prior 2024-25 2025-26 2026-27 2027-28 2028-29 2029-30 2030-31
Future 

committed
Total Amount
($ thousands)

Amount 
Expended

($ thousands)

Amount 
Remaining

($ thousands)
RM3 ENV -$                     -$                     

ENV -$                     -$                     
-$                     -$                     
-$                     -$                     
-$                     -$                     
-$                     -$                     

ENV Subtotal -$                    -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
RM 3 PSE -$                     -$                     

PSE -$                     -$                     
-$                     -$                     
-$                     -$                     
-$                     -$                     
-$                     -$                     

PSE Subtotal -$                    -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
RM 3 ROW -$                     -$                     

ROW -$                     -$                     
-$                     -$                     
-$                     -$                     
-$                     -$                     
-$                     -$                     

ROW Subtotal -$                    -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     -$                     
RM 3 CON 922,000$            922,000$            922,000$            
Measure BB CON 119,000$            119,000$            119,000$            

-$                     -$                     
-$                     -$                     
-$                     -$                     
-$                     -$                     
-$                     -$                     
-$                     -$                     
-$                     -$                     
-$                     -$                     
-$                     -$                     

CON Subtotal -$                    -$                     1,041,000$         -$                     -$                     -$                     -$                     -$                     -$                     1,041,000$         -$                     1,041,000$         
RM 3 Funding Subtotal -$                    -$                     922,000$            -$                     -$                     -$                     -$                     -$                     -$                     922,000$            -$                     922,000$            
Capital Funding Total -$                    -$                     1,041,000$         -$                     -$                     -$                     -$                     -$                     -$                     1,041,000$         -$                     1,041,000$         

Adeline Street Quick Build
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Regional Measure 3
Allocation Request
Cash Flow Plan

Project Title:
Subproject Title
Project/Subproject Number: 0
Total RM3 Funding: 922,000$                                  

(please include all planned funding, add rows as necessary)
Please update the columns below based on your allocation month. The first six months of cash flow are monthly, followed by quarterly, then annually as long as you can reasonably estimate projected expenditures

RM3 Cash Flow Plan for Deliverable Segment - Funding by requested expenditure period

Funding Source(s)
List all funding sources besides RM3 Phase Prior Dec-24 Jan-25 Feb-25 Mar-25

2025 Q4 
(April - June 

2025)
2026 Q1 

(July- Sept 2025)
2026 Q2 

(Oct - Dec 2025)

2026 Q3 
(Jan - March 

2026)
2026 Q4 

(April - June 2026)
2027 Q1 

(July- Sept 2026)
2027 Q2  

(Oct - Dec 2026)

2027 Q3 
(Jan - March 

2027)
2027 Q4

(April - June 2027)
2028 Q1 

(July- Sept 2027)
2028 Q2 

(Oct - Dec 2027)

2028 Q3 
(Jan - March 

2028)
Future committed        

(if applicable)
Total Amount

($ millions)
Amount Expended

($ millions)
Amount Remaining

($ millions)
RM 3 ENV -$                     -$                             
Other -$                     -$                             

-$                     -$                             
-$                     -$                             
-$                     -$                             
-$                     -$                             

ENV Subtotal -$                   -$                        -$                          -$                           -$                        -$                       -$                           -$                        -$                     -$                     -$                             -$                     -$                            -$                             
RM 3 PSE -$                     -$                             

-$                     -$                             
-$                     -$                             
-$                     -$                             
-$                     -$                             
-$                     -$                             

PSE Subtotal -$                   -$                        -$                          -$                           -$                        -$                       -$                           -$                        -$                     -$                     -$                             -$                     -$                            -$                             
RM 3 ROW -$                     -$                             

-$                     -$                             
-$                     -$                             
-$                     -$                             
-$                     -$                             
-$                     -$                             

ROW Subtotal -$                   -$                        -$                          -$                           -$                        -$                       -$                           -$                        -$                     -$                     -$                             -$                     -$                            -$                             
RM 3 CON 461,000$                 461,000$                  922,000$            922,000$                    
Measure BB CON 59,500$                    59,500$                    119,000$            119,000$                    

-$                     -$                             
-$                     -$                             
-$                     -$                             
-$                     -$                             
-$                     -$                             
-$                     -$                             
-$                     -$                             
-$                     -$                             
-$                     -$                             

CON Subtotal -$                   -$                        -$                           -$                        520,500$                 520,500$                  -$                        -$                       -$                           -$                        -$                     -$                     -$                             1,041,000$        -$                            1,041,000$                 
RM 3 Funding Subtotal -$                   -$                        -$                           -$                        461,000$                 461,000$                  -$                        -$                       -$                           -$                        -$                     -$                     -$                             922,000$            -$                            922,000$                    
Capital Funding Total -$                   -$                        -$                           -$                        520,500$                 520,500$                  -$                        -$                       -$                           -$                        -$                     -$                     -$                             1,041,000$        -$                            1,041,000$                 
Notes: RM3 funds should be drawn down approximately propotionately with other funding sources in the same phase. The allocation expiration date will be the end of the final fiscal year in which RM3 funds are planned to be expended for the requested phase.

Adeline Street Quick Build
0
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Regional Measure 3
Allocation Request
Estimated Budget Plan

Project Title:
Subproject Title
Project/Subproject Number: 0
Total RM3 Funding: 922,000$                              

1. Direct Labor of Implementing Agency (specify by name and 
job function) Estimated Hours Rate/Hour Total Estimated cost
Supervising Civil Engineer (Kenneth Jung) 1,006.29 87 87,547$                                

-$                                       
-$                                       
-$                                       
-$                                       
-$                                       

Direct Labor Subtotal 87,547$                                
2. Overhead and direct benefits (specify) Rate x Base
Supervising Civil Engineer (Kenneth Jung) 72

Overhead and Benefit Subtotal 72,453$                                
3. Direct Capital Costs (include engineer's estiamte on 
construction, right-of-way, or vehicle acquisition Unit (if applicable) Cost per unit Total Estimated cost
Remove pavement striping and marking 6850 3 20,550$                                
Install bike lane marking w/ green thermoplastic 34 1100 37,400$                                
Install Thermo. 4" White Line 290 4 1,160$                                   
Install 6" bike lane line 7544 5 37,720$                                
Install Thermo. Bike Lane Buffer 629 10 6,290$                                   
Install Thermo Green Bike Lane 4063 19 77,197$                                
Install Tan Thermoplastic 501 19 9,519$                                   
Install Flexible Post 97 110 10,670$                                
Install pavement traffic arrow 8 150 1,200$                                   
Install pavement marking (parking ticks) 265 10 2,650$                                   
Construct Doweled-In Concrete Bus Island w/ Bike Ramps 4 45000 180,000$                              
Construct Doweled-In Concrete Pedestrian Refuge Island 384 40 15,360$                                
Install Slurry Seal 775 60 46,500$                                
Install Bike Intersection Green Boxes with White Dash Markings 162 200 32,400$                                
Install Bike Lane Legend 11 550 6,050$                                   
Dashed Traffic Line 1160 4 4,640$                                   
BUS ONLY Pavement Markings 240 14 3,360$                                   
Direct Capital Costs Stubtotal 492,666$                              

4. Consultants (Identify purpose and/or consultant) Total Estimated cost
Construction Engineering 91,000$                                

Constultants Subtotal 91,000$                                

5. Other direct costs Total Estimated cost
Overhead -$                                       
Mobilization/Demobilization 90,000.00$                           
Traffic Control 102,000.00$                        
Stormwater Protection Plan 55,000.00$                           
Construction Survey and Staking 50,000$                                

Adeline Street Quick Build
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Other Direct Costs Subtotal 297,000$                              
Total Estimated Costs 1,040,666$                           
Comments:
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