

From: Ferris, Scott
Sent: Thursday, January 14, 2021 9:10 AM
To: T1 <t1@cityofberkeley.info>
Subject: RE: T1 Update

All

The link in #1 and the date for the BMAASP Meeting were incorrect. Here is the corrected version.

T1 Mailing List update

1. https://www.cityofberkeley.info/Clerk/City_Council/2020/12_Dec/Documents/2020-12-15_Item_14_Recommendations_for_Implementing_Phase.aspx

The above link takes you to the 41 page, T1 Phase 2 Report approved by City Council on 12-15-2020. On pages 39-41 is the final T1 Phase 2 detailed project list. We expect the bond sale for Phase 2A (approximately \$29,140,000) to occur in late March or early April.

2. Attachments of on-going construction:

JPEG7739- This is an image of the Rose Garden Project. Visible here are some of the new walls, the ADA path to the trellis and the bases for the new redwood standards.

JPEG1436 this is an image of the outside of the Live Oak Community Center. The majority of the work has been done to the inside building, but the contractor is in the finishing stages and completing the outside work.

3. Phase 1 Projects still under construction are the following:

Adult Mental Health Facility- **Complete by mid- February**

Live Oak Community Center- **Complete end of February**

San Pablo Park (2-5, 5-12 and tennis courts)- **Complete end of March**

Rose Garden Pergola, Pathways, Walls, Tennis Court and ADA work- **Complete end of March**

Main Corp Yard Electrical and Back up-Generator Upgrades – **Complete in April**

Marina Corp Yard Electrical Upgrades – **Complete in April**

North Berkeley Senior Center- **Complete in June**

Marina Streets (University, Spinnaker and Marina) - out to bid 1/22- **Complete by 12-21**

Grove Park Sports Field Upgrades- Phase 1 (field) and Phase 2 (play Structure)- **Complete in 2022**

4. We are holding 4 public meetings in at the end of January. They are listed below and attached above are the promotional materials.

Berkeley Pier-Ferry meeting

When: January 21, 2021, 6:30-8:30 PM

Address: <http://zoom.us/j/93212728437>

Santa Fe ROW Planning Meeting

When: Jan 27, 2021, 6:30 PM - 8:00 PM

Address: <https://zoom.us/j/93485975787>

Phone: (669) 900-6833,,93485975787#

Berkeley Marina Area Specific Study (BMAASP)

When: January 28, 2021, 6:30-8:30 PM

Address: <https://zoom.us/j/93373467062>

Santa Fe ROW Planning Meeting #2

When: Jan 30, 2021, 10:00 AM - 11:30 AM

Address: <https://zoom.us/j/96543653982>

Phone: (669) 900-6833,,96543653982#

Rose Garden Construction



Live Oak Construction



BMASP – Berkeleyside Ad



**JOIN US
TO LEARN
ABOUT THESE
PROJECTS!**

**Pier Ferry Planning
Project**
WHEN: January 21st
6:30 - 8:30pm
WHERE: Zoom meeting
<https://zoom.us/j/93212728437>

**Berkeley Marina Area
Specific Plan**
WHEN: January 28th
6:30 - 8:30pm
WHERE: Zoom meeting
<https://zoom.us/j/93373467062>

*Please click on ad to learn more about these
projects and stay involved!
www.cityofberkeley.info*

Potential Park Development

Santa Fe Right-of-Way

4 BLOCKS - WARD ST TO BLAKE ST

Please join us for a community meeting via zoom to discuss possible ideas for a new park at the Santa Fe Right-of-Way. Our goal is to submit a proposal to the California State Parks Prop 68 grant program by the deadline of March 21, 2021. We have two meetings scheduled in late January 2021 below, and will do one more meeting in February early March, 2021.



When: Jan 27, 2021, 6:30 PM - 8:00 PM

Topic: Santa Fe ROW - potential new park - a Prop 68 grant proposal

Address: <https://zoom.us/j/93485975787>


Phone: (669) 900-6833,,93485975787#

When: Jan 30, 2021, 10:00 AM - 11:30 AM

Topic: Santa Fe ROW - potential new park - a Prop 68 grant proposal

Address: <https://zoom.us/j/96543653982>

Phone: (669) 900-6833,,96543653982#



For questions, send an email to echan@cityofberkeley.info

**Parks
Make
Life
Better!**