

From: Ferris, Scott

Sent: Thursday, June 10, 2021 9:22 PM

To: T1 <t1@cityofberkeley.info>

Cc: Erickson, Christina <CErickson@cityofberkeley.info>; Quesada, Christina <CQuesada@cityofberkeley.info>; Gordon Wozniak <gordonwozniak@gmail.com>

Subject: T1 Email Update

T1 Mailing List Update

You are welcome to join us tomorrow (highlighted below) for the bike locker ribbon cutting and dock walk in the Waterfront.

Upcoming Public Process/Ribbon Cuttings

Bike Lockers (20) Ribbon Cutting (Noon) and Marina Dock Walk (11am) Friday, June 11, 2021

Grove Park Play Equipment Public Meeting (6:30pm), Wednesday, June 23, 2021

San Park Tennis Courts Ribbon Cutting (noon), Saturday, June 26, 2021

Willard Clubhouse Public Meeting (6:30pm), Thursday, July 1

Pier/Ferry Public Meeting #2 (6:30pm), Tuesday, July 20

Ohlone Play Equipment Meeting #2 - TBA

Remaining Phase 1 Project Updates

San Pablo Park Tennis Courts – Resurfacing/Amenities will be complete by 6/25

Rose Garden Tennis Courts – Paving, resurfacing and painting will be complete by 7/10

North Berkeley Senior Center- Scheduled to be complete in September

Marina Streets – Construction starting the end of June

Grove Park Sports Field- In design

Phase 2 Project Updates

John Hinkle Park Picnic, Amphitheatre, and Play Areas

Phase 1 (Public Works)– Creek/culvert refurbishment – contract awarded

Phase 2 (PRW) – Above ground work (picnic, amp, play areas) is bidding now

All other Phase 2 projects are just beginning as the Bond sale was completed in late May. A complete list of projects can be found on pages 39-41 of the 6-15-2020 Report update to City Council -

<https://www.cityofberkeley.info/MeasureT1Updates.aspx>

SPECIAL THANKS

Public Works Concrete Crew

Scott Britt, Diego Chavez, Adan Gonzalez, Jose Mata,
Jacques Horn, Orlando Murillo, Job Gonzalez,
Joseph Espino, Jorge Diaz, Gustavo Munoz,
Esteban Garcia, Reyes Garibay

Funding Sources

Transportation Fund for Clean Air Grant -
Bay Area Air Quality Management District; \$50,000
Marina Enterprise Fund - City of Berkeley; \$46,000
General Fund - City of Berkeley; \$15,000

Contractor

eLock Technologies LLC,
Berkeley, CA; electronic lockers

Construction Management

Nelson Lam, Parks, Recreation and
Waterfront Department


Design Team

TranSystems, Berkeley, CA

City of Berkeley

Project Management Team

Taylor Lancelot, Associate Civil Engineer
Nelson Lam, Supervising Civil Engineer
Scott Britt, Supervisor, Public Works
Roger Miller, Senior Management Analyst



BIKE LOCKERS RIBBON CUTTING



Friday, June 11, 2021

11:00 AM - Dock Walk

**12 NOON - Ribbon Cutting Ceremony
Marina**



IMPROVEMENTS

- Demolition of existing sidewalk
- Construction of terraced concrete pad and surrounding sidewalk
- Installation of 5-quad style bicycle electronic lockers (20)

PROGRAM

- 11:00 AM Marina Dock Walk
- 12:00 PM Speakers and Ribbon Cutting
- 12:20 PM Locker Demonstration
- 12:45 PM Event concludes

SPEAKERS

- 12:00 PM **Councilmember, District 2**
Terry Taplin
- 12:05 PM **Deputy City Manager**
Paul Buddenhagen

