

**From:** Ferris, Scott  
**Sent:** Monday, March 08, 2021 8:07 PM  
**To:** T1 <t1@cityofberkeley.info>  
**Cc:** Erickson, Christina <CErickson@cityofberkeley.info>  
**Subject:** T1 Update

## T1 Update

Attached is a photo the new 5-12 play equipment at San Pablo Park. Check out the net climber/big slide element which is now the defining feature of the playground.

Also attached, is a photo of the progress on the Rose Garden Pergola. In the background is the large ramp which is the final piece of ADA access that starts at the top of Codornices Park, goes through the tunnel, and the back of the tennis courts to the middle of the Pergola.

## Phase 1 Updates

### Ribbon Cuttings (Tentative Schedule)

Do to the pandemic, City staff has delayed or cancelled ribbon cuttings for many projects. The following dates have been tentatively selected for on-site ribbon cuttings depending on our status.

Live Oak Community Center- Wednesday, March 24 (1:00 PM)  
James Kenney 2-5, 5-12 Playgrounds – Saturday, April 3 (10:30AM)  
San Pablo Park 2-5, 5-12 Playgrounds – Saturday, April 3 (1 PM)  
Codornices Creek Restoration – Wednesday, April 14 (10:30AM)  
Adult Mental Health Center – Wednesday, April 14 (1 PM)

Ribbon cuttings for the San Pablo Park Tennis Courts and Rose Garden Pergola, pathways and Tennis court project will happen in May.

Projects being awarded at City Council in April/May will include the Marina Streets Project, Sidewalks, and the King Park Play Structure Renovation

## T-1 Phase 2 Projects

Generally, T1 phase 2a projects will get started once the Phase 2a bonds are sold at the end of May 2021. Several projects that have additional funding are already in motion and listed below:

Sidewalk Replacement is bidding- Other funding from Measure F/Measure BB

Ohlone Park (Milvia Block) age 2-5, 5-12 Play Structure and Mural Garden project has started and its conceptual design is in process- Other funding from Parks Tax

John Hinkle Park Playground, Amphitheatre and picnic site is in final design- Other funding from Parks Tax

Selective Piling Replacement in the Marina is in design- Other funding from General Fund

For a complete list of projects, please see the following site and go to the 12-15-2020 report on page 39-41

<https://www.cityofberkeley.info/MeasureT1Updates.aspx>

## Upcoming Meetings and Public Process

- March 10      Parks and Waterfront Commission Meeting  
<https://zoom.us/j/96974512296>  
Phone: +16699006833,,96974512296#  
Webinar ID: 969 7451 2296
- March 12      Capital Projects Report- Budget and Finance Committee- 10AM -12Noon  
<https://us02web.zoom.us/j/84346639907>
- March 16      Capital Projects Report – City Council Work Session- 6PM (please see City council website for agenda, Reports and Zoom address as of 3/11/21)
- March 25      Cedar Rose Pickleball Court Meeting  
Meeting Zoom: <https://zoom.us/j/93324353996> (webinar)  
Phone: +16699006833,,93324353996# /Webinar ID: 933 2435 3996
- March 31      San Pablo Tennis Court Use Meeting  
Meeting Zoom <https://zoom.us/j/99224389333?pwd=dzI5T2tTVmkzc1p0MnNKMIzDQVNVQT09>  
Passcode: 210357  
Meeting ID: 992 2438 9333/Phone: +16699006833,,99224389333# US

## San Pablo Playground 5-12



## Rose Garden Trellis

