

City of Berkeley Stormwater Master Plan Schedule

CY 2024				CY 2025				CY 2026	
Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Data Collection									
	Geodatabase Refinement								
	Data Gap Assessment								
	Flow monitoring								
	Field Inspections - Storm Drain								
	Hydraulic/hydrologic Model Development								
					Model Calibration				
						Climate Change Analysis			
						Design Storms and Tidal Boundary Conditions			
						CIP Development			
						Financial Analysis			
						Aquatic Park Multi Benefit (Optional)			
						Report Drafting and Delivery			

*Public engagement events planned prior to starting tasks in red text

**Transportation and Infrastructure Commission Engagement - tentative for September 19, 2024