

SPECIALIZED CARE UNIT DESIGN PROJECT

Presented by Lisa Warhuus, PhD

Director of Health, Housing and Community Services

May 13, 2021

Project Goals: Community outreach and engagement efforts for the development of the SCU seek to better understand:

- Experiences and perceptions of current mental health and substance use related crisis response options
- Challenges and strengths of current crisis response options
- Ideas for an alternative approach to crises
- Needs identified by the community for a safe, effective crisis response
 And Ultimately
- Design and implementation plan for the best model for Berkeley
- Implement plan

Work Plan Overview



Project Initiation

Project Initiation Materials Development 3 **Community Experience &** Landscape Assessment **Program Planning Program Implementation Ongoing Communication**

- ✓ Project Kick-off
- ✓ Steering Committee Kick-off

Materials Development

1 Project Initiation

Materials Development

3 Community Experience & Landscape Assessment

> 4 Program Planning

5
Program Implementation

6 Ongoing Communication

- ✓ Stakeholder Outreach Strategy Development
- Develop Interview Questions
- Request Data
- ✓ Meet Each Steering Committee Member

Community Experience & Landscape Assessment

Project Initiation Materials Development Community Experience & Landscape Assessment **Program Planning Program Implementation Ongoing Communication**

- Community Survey
- Provider/Partner Interview and Focus Groups
- CBO and Community Advocate Focus Groups
- Community Listening Sessions
- Community Member Interviews and Focus Groups
- Benchmarking and Best Practice Research
- Document Review

Program Planning

1 Project Initiation

Materials Development

3

Community Experience & Landscape Assessment

4 Program Planning

5 Program Implementation

6 Ongoing Communication

- Data Analysis
- Systems Mapping
- Initial Program Recommendations
- Community Feedback Sessions

ANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER

Program Implementation

Project Initiation

Materials Development

Community Experience &

4 Program Planning

Landscape Assessment

5
Program Implementation

6
Ongoing Communication

- Specialized Care Unit Implementation Plan and Report
- Final Plan and Report

Ongoing Communication

1 Project Initiation

2
Materials Development

3
Community Experience &
Landscape Assessment

4 Program Planning

5
Program Implementation

6
Ongoing Communication

- Bi-weekly Steering Committee Meetings
- Bi-weekly Research Development Associates (RDA) and CoB Coordinating Committee
- Monthly Mental Health Commission
- Re-Imagining Public Safety Taskforce

Questions

