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DOCUMENT 00 1113 

NOTICE INVITING BIDS 
 

INVITATION TO BID 

1.01 Notice Inviting Bids:  City of Berkeley (“City”) will receive sealed Bids at City of Berkeley, 
Purchasing Manager’s Office, located at the Martin Luther King Jr. Civic Center, 2180 Milvia 
Street, First Floor, Berkeley, CA  94704, Telephone (510) 981-7320, until 2:00 PM on Tuesday, 
September 24, 2024 for the following public work: 

 
SPECIFICATION NO. 24-11658-C 

CITY OF BERKELEY 
Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements 

2135 Martin Luther King Jr. Way 
 

1.02 Project Description: Work of Contract comprises all work on drawings listed in Document 
00 0115, List of Drawings, Tables and Schedules and the Project Manual, including but not 
limited to the following: Site improvements including the demolition and replacement of 
existing pathways and flagstone paving, ADA access improvements, grading and drainage 
improvements, fencing, furnishings, landscaping and irrigation, utilities, protection of 
existing trees and artwork World Wall of Peace, and other site amenities. Work includes 
ancillary work in accordance with the terms and conditions of the Contract Documents. Work shall 
be completed within 120 Calendar Days from the date when Contract Time commences to run. 

1.03 Procurement of Bidding Documents:   
Bidding Documents contain the full description of the Work. Bidders may obtain Bidding Documents 
by Monday, August 19, 2024 from City of Berkeley’s website under Current Bid & Proposal 
Opportunities:  

https://berkeleyca.gov/doing-business/working-city/bid-proposal-opportunities    
For information pertaining to the Bidding Documents, please contact the Project Manager, Canhui 
Li, 1947 Center Street, 5th Floor, Berkeley, CA 94704, by Email at cali@berkeleyca.gov or by 
Telephone at (510) 981-6432. 
 

1.04 Planholders List:  
Bidders are responsible for notifying Canhui Li, via email at cali@berkeleyca.gov to be included 
on the Planholders List.  Please include the following in the email subject header:  “Planholders 
list for Specification No. 24-11658-C for Martin Luther King Jr. Civic Center Park – Upper Plaza 
Improvements”.  In the body of the email, please state the Name of the Company Representative, 
Company Name, Address, Telephone Number, Fax Number, and Email Address.  

1.05 Instructions:  Bidders shall refer to Document 00 2113 (Instructions to Bidders) for required 
documents and items to be submitted in a sealed envelope for deposit into the Bid Box, located at 
City of Berkeley, Purchasing Manager’s Office, Martin Luther King Jr. Civic Center, 2180 
Milvia Street, Third Floor, Berkeley, CA 94704, Telephone (510) 981-7320 no later than the 
time and date set forth in Paragraph 1.01 above. 

1.06 Non-Mandatory Pre-Bid Site Visit:  City will conduct a Non-Mandatory Pre-Bid Site Visit and 
Conference at 2135 Martin Luther King Jr. Way.  The location of work is generally viewable 
through chain link fencing during normal business or daylight hours.  It is recommended that 
potential bidders visit the site independently to review site conditions prior to bid and attend the 

https://berkeleyca.gov/doing-business/working-city/bid-proposal-opportunities
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Pre-Bid Site Visit to view the site from within the existing fencing. City will conduct a Pre-Bid 
Conference and Site Visit at 2135 Martin Luther King Jr. Way, at 10am on Thursday, 
September 5, 2024 

1.07 Bid Preparation Cost:  Bidders are solely responsible for the cost of preparing their Bids. 

1.08 Reservation of Rights:  City specifically reserves the right, in its sole discretion, to reject any or 
all Bids, to re-bid, or to waive inconsequential defects in bidding not involving time, price or quality 
of the work.  City may reject any and all Bids and waive any minor irregularities in the Bids. 

LEGAL REQUIREMENTS  

2.01 Required Contractor’s License(s):  A California “A” contractor’s license is required to bid this 
contract.  Joint ventures must secure a joint venture license prior to award of this Contract.  
Specialty work may require a specialty contractor’s license, held by Bidder or a listed 
subcontractor.  

2.02 Bid Alternates:  Bid alternates are identified in Document 00 4113 (Bid Form).  The 
determination of lowest bid shall be based upon: Base contract bid price only. 

2.03 Substitution of Securities:  City will permit the successful bidder to substitute securities for any 
retention monies withheld to ensure performance of the contract, as set forth in Document 
00 6290 Escrow Agreement For Security Deposits In Lieu Of Retention and incorporated herein 
in full by this reference, in accordance with Section 22300 of the California Public Contract Code.  

2.04 Prevailing Wage Laws:  The successful Bidder must comply with all prevailing wage laws 
applicable to the Project, and related requirements contained in the Contract Documents.  Copies 
of the general prevailing rates of per diem wages for each craft, classification, or type of worker 
needed to execute the Contract, as determined by Director of the State of California Department 
of Industrial Relations, are on file at http://www.dir.ca.gov/oprl/pwd/ and are deemed included 
in the Bidding Documents.  The successful Bidder shall post the applicable prevailing wage rates 
at the Site. 

2.05 Community Workforce Agreement: This contract WILL be subject to the Community Workforce 
Agreement approved by the Berkeley City Council on June 23, 2015  (See Document 00 6580 – 
City of Berkeley Contracting Policies).  The successful bidder and all subcontractors, at any tier, 
WILL be required to sign an Agreement to be Bound as a condition precedent to entering into any 
contract for this project. 

2.06 First Source Construction Agreement:  This contract will NOT be subject to the First Source 
Construction Agreement (See Document 00 6580 – City of Berkeley Contracting Policies). 

2.07 This contract WILL NOT be subject to Supplementary Conditions for Federal Funding. Section 00 
7201. 

 
 

END OF SECTION 
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DOCUMENT 00 2113 

INSTRUCTIONS TO BIDDERS 
Bids are requested by City of Berkeley (“City”), for a general construction contract, or work described in 
general, as set forth in Document 00 1113 (Notice Inviting Bids), and the following additional terms.   

PROCEDURES FOR SUBMISSION OF BIDS 

1.01 Required Pre-Bid Conference and Site Visit   
A. City WILL conduct a Non-Mandatory Pre-Bid Site Visit and Conference at 2135 Martin Luther 

King Jr. Way.  The location of work is generally viewable through chain link fencing during normal 
business or daylight hours.  It is recommended that potential bidders visit the site independently 
to review site conditions prior to bid and attend the Pre-Bid Site Visit to view the site from within 
the existing fencing. City will conduct a Pre-Bid Conference and Site Visit at 2135 Martin Luther 
King Jr. Way, at 10am on Thursday, September 5, 2024. 

B. Questions regarding the site and the Bid Documents may be sent to the City’s Representative to 
clarify such matters as Bidders may request.  The Site Visit may be the Bidders’ only opportunity 
to investigate conditions at the Site.  Other Pre-Bid Site Visits may be scheduled at City’s sole 
discretion, depending on staff availability.   

C. City will issue Minutes of the Pre-Bid Conference, which shall constitute the sole and exclusive 
record and statement of the results of the Pre-Bid Conference.  The Minutes issued by City are 
not Contract Documents. 

1.02 Required Pre-Bid Investigations 
A. Prior to submission of Bid, Bidder must conduct a careful examination of Bidding Documents and 

understand the nature, extent, and location of Work to be performed.  Refer to Document 00 7200 
(General Conditions) on required pre-bid investigations.   

B. Bidders may examine any available existing conditions information (e.g., record documents, 
specifications, studies, drawings of previous work), as well as applicable environmental 
assessment information (if any) regarding the Project, which will be posted on the website 
location indicated in Document 00 1113 (Notice Inviting Bids), paragraph 1.03.  

1.03 Bidder Questions and Answers 
A. Bidders must direct all questions about the meaning or intent of Bidding Documents to City’s 

Project Manager in writing as indicated in Document 00 1113 (Notice Inviting Bids), paragraph 
1.03.  Interpretations or clarifications considered necessary by City in response to such questions 
will be issued by written Addenda posted to the City’s website.   

B. Questions received less than ten (10) calendar days prior to the date for opening Bids may not be 
answered.   

C. Only questions answered by formal written Addenda will be binding.  Oral and other 
interpretations or clarifications will be without legal effect, and Bidders shall not rely on oral 
statements.  

1.04 Addenda 
A. Addenda may also be issued to modify the Bidding Documents as deemed advisable by City.  

Addenda shall be acknowledged by number in Document 00 4113 (Bid Form) and shall be part of 
the Contract Documents.  A complete listing of Addenda may be secured from City on the 
website as indicated in Document 00 1113 (Notice Inviting Bid), paragraph 1.03. 
1. It is the Contractor’s responsibility to check the City’s website for Addenda prior to 

submitting their bid.   
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RECEIPT OF BIDS 

2.01 Date and Time 
A. Sealed Bids will be received by the City until the date and time indicated in Document 00 1113 

(Notice Inviting Bids).  All Bid envelopes will be time-stamped to reflect their submittal time.  City 
shall reject all Bids received after the specified time and will return such Bids to Bidders 
unopened.  Bidders must submit Bids in accordance with this Document 00 2113. 

2.02 Two Envelope Bid Submission: 
A. City will receive Bids in opaque sealed 10 inch x 13 inch envelopes, containing the required items 

described herein.  
B. Bidders must submit Bids in two envelopes:  “Envelope A – Bid Submittals” and “Envelope B – 

Statement of Qualifications.”   
C. Bidders should mark their Bid envelopes using the name, address, identifying information and 

specification number, indicated in Document 00 1113 (Notice Inviting Bids).     

2.03 Required Contents of “Envelope A – Bid Submittals” 
A. Document 00 4113 (Bid Form).  Bidders must submit Bids on Document 00 4113 (Bid Form) in 

accordance with the provisions of Document 00 4113. Bidders must complete all Bid items and 
supply all information required by Bid documents and specifications.   

B. Document 00 4313 (Bond Accompanying Bid).  Bidders must submit Document 00 4313 (Bond 
Accompanying Bid) accompanied by a cashier’s check, certified check (certified without 
qualification and drawn on a solvent bank of the State of California or a National Bank doing 
business in the State of California) or completed form of Document 00 4313 of not less than 10% 
of the base Bid, payable to City and completed in accordance with the provisions of Document 00 
4313.   

C. Document 00 4314 (Bidder Registration and Experience Form).  Bidders must submit Document 
00 4314 (Bidder Registration and Experience Form), completed in accordance with the provisions 
of Document 00 4314.  

D. Document 00 4330 (Subcontractor List).  Bidders must submit Document 00 4330 
(Subcontractors List) completed in accordance with the provisions of Document 00 4330.  The 
Subcontractors List must include the names of all subcontractors for those subcontractors who 
will perform any portion of work, including labor, rendering of service, or specially fabricating and 
installing a portion of the work or improvement according to detailed drawings contained in the 
plans and specifications, in excess of one half of one percent (0.5%) of the total Bid amount.  Any 
violation of this requirement may result in a Bid being deemed non-responsive and not being 
considered.   

E. Document 00 4519 (Non-Collusion Affidavit).  Bidders must submit Document 00 4519 (Non-
Collusion Affidavit) completed in accordance with the provisions of Document 00 4519. 

F. Document 00 4546 (Bidder Certifications).  Bidders must submit Document 00 4546 (Bidder 
Certification) completed in accordance with the provisions of Document 00 4546.   

2.04 Required Contents of “Envelope B – Statement of Qualifications” 
A. Document 00 4513 (Statement of Qualifications for Construction Work).  Bidder must submit 

Document 00 4513 (Statement of Qualifications for Construction Work) in accordance with the 
provisions of Document 00 4513.   

BID OPENING AND EVALUATION 

3.01 Determination of Apparent Low Bidder 
A. City will open each Bidders’ Envelope A at the time and place indicated in Document 00 1113 

(Notice Inviting Bids), initially evaluate them for responsiveness, and determine an Apparent Low 
Bidder as specified herein.   
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B. Apparent Low Bid will be determined solely on the total amount of all Bid items based on terms 
contained in Document 00 1113 (Notice Inviting Bids) and Document 00 4113 (Bid Form).  All 
Bidders are required to submit Bids on all Bid items (including any alternates). 

C. For the purposes of award, the apparent low Bidder will be the conforming responsible Bidder 
offering the lowest total amount for the Total Base Bid shown in the Bid Form. Once the low 
bidder is determined as herein described, the City reserves the right to award any combination of 
Additive Bid alternates, or not award any Additive Bid alternates, as it deems to be in the best 
interest of the City, regardless of whether the total bid of the particular combination selected is 
higher or lower than any other bidder for that same combination. 

D. For the Apparent Low Bidder only, City will open Envelope B and evaluate the Apparent Low 
Bidder for responsiveness to the requirements of Document 00 4513 and for Responsibility.    

E. If Apparent Low Bidder is determined to be non-responsive or non-responsible, then City may 
proceed to the next Apparent Low Bidder’s Bid pursuant to any procedures determined in its 
reasonable discretion, and proceed for all purposes as if this Apparent Low Bidder were the 
original Apparent Low Bidder. 

3.02 Evaluation of Bids 
A. Bids must be full, complete, clearly written and using the required forms.  Bidders shall make any 

change in the Bid by crossing out the original entry, entering and initialing the new entry.  Bidder’s 
failure to submit all required documents strictly as required entitles City to reject the Bid as non-
responsive. All Bidders must submit Bids containing each of the fully executed documents 
supplied in this Project Manual. 

B. In evaluating Bids, City will consider Bidders’ qualifications, whether or not the Bids comply with 
the prescribed requirements, unit prices, and other data, as may be requested in Document 00 
4113 (Bid Form) or prior to the Notice of Award.   

C. City may conduct reasonable investigations and reference checks of Bidder and other persons 
and organizations as City deems necessary to assist in the evaluation of any Bid and to establish 
Bidder’s responsibility, qualifications, financial ability and ability to perform the Work in 
accordance with the Contract Documents to City’s satisfaction within the prescribed time.  
Submission of a Bid constitutes Bidder’s consent to the foregoing.   

D. City shall have the right to consider information provided by sources other than Bidder.  City shall 
also have the right to communicate directly with Bidder’s surety regarding Bidder’s bonds. 

E. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor 
of the unit prices.  Discrepancies between the indicated sum of any column of figures and the 
correct sum thereof will be resolved in favor of the correct sum.  Discrepancies between written 
words and figures will be resolved in favor of the words. 

F. Bids shall be deemed to include the written responses of the Bidder to any questions or requests 
for information of City made as part of Bid evaluation process after submission of Bid. 

3.03 Reservation of Rights 
A. City reserves the right to reject any or all nonconforming, non-responsive, unbalanced, or 

conditional Bids, and to reject the Bid of any Bidder as non-responsive as a result of any error or 
omission in the Bid, or if City believes that it would not be in the best interest of Project to make 
an award to that Bidder, whether because the Bid is not responsive or the Bidder is unqualified or 
of doubtful financial ability or fails to meet any other pertinent standard or criteria established by 
City.  For purposes of this paragraph, an “unbalanced Bid” is one having nominal prices for some 
Bid items and enhanced prices for other Bid items. 

B. City may retain Bid securities and Bid bonds of other than the Apparent Low Bidder for a period of 
90 Days after award or full execution of the Contract, whichever first occurs. 

C. City may reject any or all Bids and waive any informalities or minor irregularities in the Bids.  City 
also reserves the right, in its discretion, to reject any or all Bids and to re-Bid the Project.   
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 MANDATORY BID PROTEST PROCEDURES 

4.01 Submission of Written Bid Protest 
A. Any Bid protest in connection with the construction contract or work described in general in 

Document 00 1113 (Notice Inviting Bids) must be submitted in writing to the Project Manager as 
indicated in Document 00 1113, paragraph 1.03 before 3:30 p.m. of the fifth Business Day 
following opening of the Bidders’ envelopes. 

B. The initial protest document must contain a complete statement of the basis for the protest. 
C. The protest must refer to the specific portion of the document that forms the basis for the protest. 
D. The protest must include the name, address, and telephone number of the person representing 

the protesting party. 
E. Only Bidders who the City otherwise determines are responsive and responsible are eligible to 

protest a Bid; protests from any other Bidder will not be considered.  In order to determine 
whether a protesting Bidder is responsive and responsible, City may evaluate all information 
contained in any protesting Bidder’s Bid, and conduct the same investigation and evaluation as 
City is entitled to take regarding an Apparent Low Bidder. 

F. The party filing the protest must concurrently transmit a copy of the initial protest document and 
any attached documentation to all other parties with a direct financial interest that may be 
adversely affected by the outcome of the protest.  Such parties shall include all other Bidders who 
appear to have a reasonable prospect of receiving an award depending upon the outcome of the 
protest. 

4.02 Exclusive Remedy 
A. The procedure and time limits set forth in this paragraph are mandatory and are Bidder’s sole and 

exclusive remedy in the event of Bid protest.  Bidder’s failure to comply with these procedures 
shall constitute a waiver of any right to further pursue the Bid protest, including filing a 
Government Code Claim or legal proceedings.  A Bidder may not rely on a protest submitted by 
another Bidder, but must timely pursue its own protest. 

AWARD AND EXECUTION OF CONTRACT 

5.01 Notice of Intent to Award and Submittal of Executed Contract Documents 
A. If Contract is to be awarded, it will be awarded to the lowest responsible responsive Bidder.  City 

will issue Document 00 5100 Notice of Intent to Award.  Such Award, if made, will be made within 
sixty (60) calendar days after the opening of the Bid Proposals. 

B. Successful Bidder must execute and submit to City the “Required Contract Documents and Proof 
of Insurance” set forth below, by 5:00 p.m. of the 10th calendar Day following the Notice of Intent 
to Award. 

5.02 Required Contract Documents and Proof of Insurance 
A. Document 00 5200 (Agreement), fully executed by successful Bidder.  Submit two originals and 

an emailed PDF, each bearing an original signature (in blue ink) and initials on each page.  
B. Document 00 6113.13 (Construction Performance Bond), fully executed by successful Bidder and 

surety, in the amount set forth in Document 00 6113.13.  Submit two originals and an emailed 
PDF. 

C. Document 00 6113.16 (Construction Labor and Material Payment Bond), fully executed by 
successful Bidder and surety, in the amount set forth in Document 00 6113.16.  Submit two 
originals and an emailed PDF.  

D. Document 00 6536 (Guaranty), fully executed by successful Bidder.  Submit two originals and an 
emailed PDF. 

E. Insurance certificates and endorsements required by Document 00 7316 (Supplementary 
Conditions — Insurance and Indemnification):  Submit one original set and an emailed PDF. 
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F. Document 006580 (City Contracting Policies), fully executed by successful bidder. Submit one 
original set and an emailed PDF. 

5.03 Failure to Execute and Deliver Documents: 
A. If Bidder to whom Contract is awarded, within the period described in this Document 00 2113, 

fails or neglects to execute and deliver all required Contract Documents and file all required 
bonds, insurance certificates, and other documents, City may, in its sole discretion, rescind the 
award, recover on Bidder’s surety bond, or deposit Bidder’s cashier’s check or certified check for 
collection, and retain the proceeds thereof as liquidated damages for Bidder’s failure to enter into 
the Contract Documents.  Bidder agrees that calculating the damages City may suffer as a result 
of Bidder’s failure to execute and deliver all required Contract Documents would be extremely 
difficult and impractical and that the amount of Bidder’s required Bid security shall be the agreed 
and presumed amount of City’s damages.   

B. Upon such failure to timely deliver all required Contract Documents as set forth herein, City may 
determine the next Apparent Low Bidder and proceed accordingly.  Such Award, if made, will be 
made within sixty (60) calendar days after the opening of the Bid Proposals. 

 GENERAL CONDITIONS AND REQUIREMENTS 

6.01 Modification of Commencement of Work:   
A. City expressly reserves the right to modify the date for the Commencement of Work under the 

Contract and to independently perform and complete work related to Project.  City accepts no 
responsibility to Contractor for any delays attributed to its need to complete independent work at 
the Site. 

B. City shall have the right to communicate directly with Apparent Low Bidder’s proposed 
performance bond surety, to confirm the performance bond.  City may elect to extend the time to 
receive faithful performance and labor and material payment bonds. 

6.02 Conformed Project Manual:   
A. Following Award of Contract, City may prepare a conformed Project Manual reflecting Addenda 

issued during bidding, which will, failing objection, constitute the approved Project Manual.  

6.03 Payment Bond: 
A. If the Project described in Document 00 1113 (Notice Inviting Bids) involves an expenditure in 

excess of twenty-five thousand dollars ($25,000), the successful Bidder must file a payment bond 
with and approved by City prior to entering upon the performance of the Work, in accordance with 
Civil Code § 3247. 

6.04 Wage Rates:   
A. The successful Bidder must comply with all prevailing wage laws applicable to the Project, and 

related requirements contained in the Contract Documents.  Copies of the general prevailing 
rates of per diem wages for each craft, classification, or type of worker needed to execute the 
Contract, as determined by Director of the State of California Department of Industrial Relations, 
are on file at http://www.dir.ca.gov/oprl/pwd/ and are deemed included in the Bidding 
Documents.  The successful Bidder shall post the applicable prevailing wage rates at the Site. 

6.05 Withdrawal of Bids:   
A. Bidders may withdraw their Bids at any time prior to the Bid opening time fixed in this Document 

00 2113, only by written request for the withdrawal of Bid filed with City’s Purchasing Department, 
at 2180 Milvia Street, 3rd Floor, Berkeley, CA 94704.  Bidder or its duly authorized representative 
shall execute request to withdraw Bid. 

6.06 Ineligible Contractors and Subcontractors: 
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A. No contractor or subcontractor may be listed on a bid proposal for a public works project unless 
registered with the Department of Industrial Relations pursuant to Labor Code section 1725.5 
[with limited exceptions from this requirement for bid purposes only under Labor Code section 
1771.1(a)]. 

B. City shall not accept a Bid from a Bidder who is ineligible to bid or work on, or be awarded, a 
public works project pursuant to California Labor Code section 1777.1 or 1777.7.  Bidders and the 
Contractor who is awarded the project contract shall not utilize, or allow work by, any 
subcontractor who is ineligible to bid or work on, or be awarded, a public works project pursuant 
to California Labor Code Section 1777.1 or 1777.7.  (See California Public Contract Code Section 
6109.)  The California Division of Labor Standards Enforcement publishes a list of debarred 
contractors and subcontractors on the Internet at www.dir.ca.gov/DLSE/debar.html. 

6.07 Substitutions:   
A. Bidders must base their Bids on products and systems specified in Contract Documents or listed 

by name in Addenda.   City will consider substitution requests only for “or equal items.”  Bidders 
wanting to use “or equal” item(s) may submit Document 00 6325 (Substitution Request Form) no 
later than 35 calendar days after Notice of Award.  As a limitation on Bidder's privilege to request 
substitution of “or equal” items, City has found that certain items are designated as City standards 
and certain items are designated to match existing items in use on a particular public 
improvement either completed or in the course of completion or are available from one source.  
As to such items, City will not permit substitution.  Such items are described in the Bidding 
Documents. 

6.08 Definitions:   
A. All abbreviations and definitions of terms used in this Document 00 2113 are set forth in 

Document 00 7200 (General Conditions) and Section 01 4200 (References and Definitions). 
 
 
 

END OF SECTION 
 

 
 

 

http://www.dir.ca.gov/DLSE/debar.html
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DOCUMENT 00 3132 

GEOTECHNICAL DATA AND EXISTING CONDITIONS  
 

REPORTS AND INFORMATION ON EXISTING CONDITIONS 

1.01 Inspection of Reports: 
A. City, its consultants, and prior contractors may have collected documents providing a general 

description of the Site and conditions of the Work.  These documents may consist of geotechnical 
reports for and around the Site, contracts, contract specifications, tenant improvement contracts, 
as-built drawings, utility drawings, and information regarding Underground Facilities (collectively, 
“Existing Conditions Data”.)   

B. Bidders may inspect Geotechnical and Existing Conditions Data.  These documents are listed in 
Section 01 1100 (Summary) and are available for review at the address identified therein.  Copies 
may be obtained for the cost of reproduction and handling upon Bidder’s payment for the costs.   

C. Existing Conditions Data is for information only and does not describe labor, materials or 
equipment furnished by Contractor, but rather, information regarding conditions of the work.  
Such Existing Conditions Data is not a Contract Document. 

USE OF EXISTING CONDITIONS DATA 

2.01 Above-Ground Existing Conditions:  
A. City makes no warranty or representation of existing aboveground conditions, as-built conditions, 

or other aboveground actual conditions verifiable by reasonable independent investigation.  
These conditions are verifiable by Bidder by the performance of its own independent investigation 
that Bidder must perform prior to bidding and Bidder must not rely on the information supplied by 
City regarding existing conditions.   

B. Bidder represents and agrees that in submitting its Bid, it is not relying on any information 
regarding above-ground existing conditions supplied by City. 

2.02 Underground Facilities:   
A. Information supplied regarding existing Underground Facilities at or contiguous to the Site is 

based on information furnished to City by others (e.g., the builders of such Underground Facilities 
or others).    

B. City assumes responsibility for only the general accuracy, completeness or thoroughness of 
information regarding Underground Facilities that are owned by City.  This express assumption of 
responsibility applies only if Bidder has conducted the independent investigation required of it 
under Document 00 7200 (General Conditions) and discrepancies were not apparent. Bidder is 
solely responsible for any interpretation or conclusion drawn from this information. 

C. City is not responsible for information regarding Underground Facilities owned by others. 

2.03 Hazardous Materials Surveys:   
A. Bidders may rely on this data and information for general accuracy regarding the locations of 

potentially hazardous materials subject of the Work.  City does not warrant and makes no 
representation regarding the completeness or thoroughness of any data or information regarding 
existing conditions or hazardous materials, including, but not limited to, quantities, characteristics, 
volumes, or associated structural features. Bidder represents and agrees that in submitting a Bid 
it is not relying on any such data, information or deductions.  

B. Data and information regarding the locations of hazardous materials are not part of Contract 
Documents.   

2.04 Geotechnical Data: 
A. Bidder may rely upon the general accuracy of the “technical data” contained in the geotechnical 
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reports and drawings identified above, but only insofar as it relates to subsurface conditions, 
provided Bidder has conducted the independent investigation required of it and discrepancies 
were not apparent. 

B. The term “technical data” shall include actual reported depths, reported quantities, reported soil 
types, reported soil conditions, and reported material, equipment, or structures that were 
encountered during subsurface exploration. The term “technical data” does not include, and 
Bidder may not rely upon, any other data, interpretations, opinions or information shown or 
indicated in such drawings or reports that otherwise relate to subsurface conditions or described 
structures. The term “technical data” shall not include the location of Underground Facilities. 

C. Bidder may not rely on the completeness of reports and drawings for the purposes of bidding or 
construction.  Bidder is solely responsible for any interpretation or conclusion drawn from any 
“technical data” or any other data, interpretations, opinions, or information contained in supplied 
geotechnical data. 

D. Except as expressly set forth in this Document 00 3132, City does not warrant, and makes no 
representation regarding, the accuracy or thoroughness of any geotechnical data.   

E. Bidder represents and agrees that in submitting its Bid, it is not relying on any geotechnical data 
supplied by City, except as specifically set forth herein. 

INVESTIGATIONS 

3.01 Required Investigations: 
A. Before submitting a Bid, each Bidder shall be responsible to obtain such additional or 

supplementary examinations, investigations, explorations, tests, studies and data concerning 
conditions (surface, subsurface, and Underground Facilities) at or contiguous to the Site or 
otherwise, which may affect cost, progress, performance or furnishing of Work or which relate to 
any aspect of the means, methods, techniques, sequences or procedures of construction to be 
employed by Bidder and safety precautions and programs incident thereto or which Bidder deems 
necessary to determine its Bid for performing and furnishing the Work in accordance with the 
time, price and other terms and conditions of Contract Documents.   

B. Bidders shall advise City in writing during the Bid period of any questions, suppositions, 
inferences or deductions Bidders may have for City’s review and response. 

C. City has provided time in the period prior to bidding for Bidder to perform these investigations. 

3.02 Access to Site for Investigations: 
A. During the Pre-Bid Site Visit(s), City will provide each Bidder access to the Site to conduct such 

examinations, investigations, explorations, tests, and studies, as each Bidder deems necessary 
for submission of a Bid.  The Bidder may request alternate dates and times to access the site.  
Such request must be made in writing at least ten (10) calendar days prior to bid.  Bidders must 
fill all holes and clean up and restore the Site to its former conditions upon completion of such 
explorations, investigations, tests, and studies.  Such investigations may be performed only under 
the provisions of Document 00 2113 (Instructions to Bidders) and Document 00 7200 (General 
Conditions) including, but not limited to, proof of insurance and obligation to indemnify against 
claims arising from such investigation work.  Each Bidder shall supply all equipment required to 
perform any investigations as each Bidder deems necessary.  City has the right to limit the 
number of pieces of machinery operating at one time due to safety concerns. 

 
 
 
 
 
 

END OF SECTION 
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DOCUMENT 00 4113 

BID FORM 
 

TO CITY OF BERKELEY 
 

THIS BID IS SUBMITTED BY: 
 

 
____________________________________________________________________________________ 

(Firm/Company Name) 
 
Re:Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements at 2135 Martin Luther King Jr. 
Way, Specification No. 24-11658-C 
 

1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an agreement 
with City of Berkeley in the form included in the Contract Documents, Document 00 5200 
(Agreement), to perform and furnish all Work as specified or indicated in the Contract Documents 
for the Contract Sum and within the Contract Time indicated in this Bid and in accordance with all 
other terms and conditions of the Contract Documents. 

2. Bidder accepts all of the terms and conditions of the Contract Documents, Document 00 1113 
(Notice Inviting Bids), and Document 00 2113 (Instructions to Bidders), including, without limitation, 
those dealing with the disposition of Bid Security.  This Bid will remain subject to acceptance for 60 
calendar days after the day of Bid opening, unless there is a bid protest, then 90 calendar days 
after the day of bid opening.  Bidder will sign and submit Document 00 5200 (Agreement) and other 
documents required by Document 002113, paragraph 5.02 (Required Contract Documents and 
Proof of Insurance) within 20 calendar days after receipt of City’s Notice of Intent to Award. 

3. In submitting this Bid, Bidder represents that Bidder has examined all of the Contract Documents, 
performed all necessary Pre-Bid investigations as set forth in Document 00 5200 (Agreement) 
Article 6 (Contractor’s Representation), received the Pre-Bid conference minutes (if any), and 
received the following Addenda: 

 
Addendum Number 0BADDENDUM DATE Signature of Bidder 

   

   

   

   

 

4. Based on the foregoing, Bidder proposes and agrees to fully perform the Work within the time 
stated and in strict accordance with the Contract Documents for the following sums of money listed 
in the following Schedule of Bid Prices: 
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SCHEDULE OF BID PRICES 
 
All Bid items, including lump sums and unit prices, must be filled in completely.  Bid items are described in 
Section 01 1100 (Summary of Work).  Quote in figures only, unless words are specifically requested.  
 
Bid items shall include temporary facilities, bonds and insurance, submittals, overhead, supervision, and 
all labor, materials, services, and equipment necessary for the completion of all of the Work shown, 
including connections to existing systems, in the attached plans, these specifications, and other Contract 
Documents, for a complete and operational project. 
 
Bid Alternates, if any, shall include all labor, materials, services and equipment necessary for the 
completion of all of the Work shown in the attached plans, specifications, and other Contract Documents, 
except for that Work called for specifically in other Bid items and other Bid Alternates. 
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ITEM DESCRIPTION PRICE ($) 
1 Mobilization and Demobilization  

2 Tree Protection, Temporary Fencing, and Site Protection  

3 World Wall of Peace Artwork Protection  

4 Erosion Control, Erosion Control Plan, and Storm Water 
Pollution Prevention Plan and Measures 

 

5 Waste Management Plan, and Site Demolition and Clearing  

6 Earthwork, Grading, and Subgrade Preparation  

7 Remove, Refurbish, and Re-install existing benches  

8 Remove, Refurbish, and Re-install existing trash receptacles  

9 Site Utilities  

10 Flagstone Paving  

11 Pedestrian Pathway Paving  

12 Landscaping and Irrigation  

13 Site Signage  

  Total Bid Price: 
(Bid Items 1 through 13) 

  

 
 
 
Total Bid Price:  (Bid Items 1 Through 13) 
 
 
_______________________________________________________________________________ 

(Words) 
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  (Deduct/Add) Alternates 

ITEM DESCRIPTION PRICE ($) 
1 Deduct Alternate 1:     

2 Deduct Alternate 2:    

3 Deduct Alternate 3:    

 
 
 
 
 

5. Subcontractors for work included in all Bid items are listed on Document 00 4330 (Subcontractors 
List) submitted herewith.  

6. The undersigned Bidder understands that City reserves the right to reject this Bid, but that this Bid 
shall remain open and shall not be withdrawn for a period of sixty (60) calendar days from the date 
prescribed for its opening. 

7. If written notice of the acceptance of this Bid, hereinafter referred to as Notice of Intent to Award, 
is mailed or delivered to the undersigned Bidder within the time described in Paragraph 2 of this 
Document 00 4113 or at any other time thereafter before it is withdrawn, the undersigned Bidder 
will execute and deliver the documents required by Document 00 2113 (Instructions to Bidders) 
within the times specified therein.   

8. Notice of Award or request for additional information may be addressed to the undersigned Bidder 
at the address set forth below. 

9. The undersigned Bidder herewith encloses cash, a cashier’s check, or certified check of or on a 
responsible bank in the United States, or a corporate surety bond furnished by a surety authorized 
to do a surety business in the State of California, in form specified in Document 00 2113 
(Instructions to Bidders), in the amount of ten percent (10%) of the Total Bid Price and made 
payable to City of Berkeley. 

10. The undersigned Bidder agrees to commence Work under the Contract Documents on the date 
established in Document 00 7200 (General Conditions) and to complete all Work within the time 
specified in Document 00 5200 (Agreement).   

11. The undersigned Bidder agrees that, in accordance with Document 00 7200 (General Conditions), 
liquidated damages for failure to complete all Work in the Contract within the time specified in 
Document 00 5200 (Agreement) shall be as set forth in Document 00 5200. 

12. The names of all persons interested in the foregoing Bid as principals are: 
 
IMPORTANT NOTICE: If Bidder or other interested person is a corporation, give the legal name 

of corporation, state where incorporated, and names of president and 
secretary thereof; if a partnership, give name of the firm and names of all 
individual co-partners composing the firm; if Bidder or other interested 
person is an individual, give first and last names in full. 
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NAME OF BIDDER: ___________________________________________________________________ 
 
licensed in accordance with an act for the registration of Contractors, and with license 
number:_____________________________________ Expiration: __________________. 
 
 
____________________________________________________________________________________ 
                 (Place of Incorporation, if Applicable)           (Principal) 
 
      _____________________________________________ 
                (Principal) 
 
      _____________________________________________ 
                (Principal) 
 
 

I certify (or declare) under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct. 
 
      ___________________________________________ 

          (Signature of Bidder) 
 
 
NOTE: If Bidder is a corporation, set forth the legal name of the corporation together with the signature of 

the officer or officers authorized to sign contracts on behalf of the corporation. If Bidder is a 
partnership, set forth the name of the firm together with the signature of the partner or partners 
authorized to sign contracts on behalf of the partnership. 

 
Business Address:    __________________________________________ 
 
      __________________________________________ 
 
      __________________________________________ 
 
 
Contractor’s Representative(s):   __________________________________________ 

(Name/Title) 
 
      __________________________________________ 

(Name/Title) 
 
      __________________________________________ 

(Name/Title) 
 
 
Officers Authorized to Sign Contracts  __________________________________________ 

(Name/Title) 
 
      __________________________________________ 

(Name/Title) 
 
      __________________________________________ 

(Name/Title) 
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Telephone Number(s):    __________________________________________ 
          (Area Code)  (Number) 
 
      __________________________________________ 
          (Area Code)  (Number) 
 
Fax Number(s):     __________________________________________ 
          (Area Code)  (Number) 
 
      __________________________________________ 
          (Area Code)  (Number) 
 
Date of Bid:     __________________________________________ 
 
 

END OF SECTION 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 
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DOCUMENT 00 4313 

BOND ACCOMPANYING BID 
KNOW ALL BY THESE PRESENTS: 
 
 That the undersigned 
 
 
, 

(Name of Contractor) 
 
as Principal and the undersigned as Surety are held and firmly bound unto City of Berkeley,                             
as obligee, in the penal sum of                                                                       

    (Dollar Amount in Words) 

Dollars ($________________________) lawful money of the United States of America being at least ten 
percent (10%) of the aggregate amount of said Principal 
___________________________________________________’s base Bid, for the payment of which, 
well and truly to be made, we bind ourselves, our successors, executors, administrators, and assigns, 
jointly and severally, firmly by these presents. 

 
 WHEREAS, the said Principal is submitting a Bid for  
 

Specification No. 24-11658-C 
Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements 
at 2135 Martin Luther King Jr. Way. 

 
 THE CONDITION OF THIS OBLIGATION IS SUCH that if the Bid submitted by the said Principal 
be accepted and the Contract be awarded to said Principal and said Principal shall within the required 
periods enter into the Contract so awarded and provide the required Construction Performance Bond, 
Construction Labor and Material Payment Bond, insurance certificates, Guarantee, and all other 
endorsements, forms, and documents required under Document 00 2113 (Instructions to Bidders), then 
this obligation shall be void, otherwise to remain in full force and effect. 
 
 IN WITNESS WHEREOF, the above bounden parties have executed this instrument this ______ 
day of ______________________________, 20___. 
   (Month) 
 
 
 
(Corporate Seal)  By   

Principal 
 
 
  By   

Surety 
 
 
 (Corporate Seal)  By   

Attorney in Fact 
 

END OF SECTION  
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DOCUMENT 00 4314 

BIDDER REGISTRATION FORM 
INSTRUCTIONS 

 
 In order to register to undertake work for City of Berkeley, Bidder must: 
 

1) Fill out this registration form completely; do not leave blanks. 

2) Provide certificates of insurance or a letter evidencing coverage complying with 
Document 00 4513 (Statement of Qualifications). 

 
INDEPENDENT CONTRACTOR REGISTRATION 
 
Contractor’s License #             
 
Date:        Fed I.D. #        
 
Full Corporate Name of Company:           
 
Street Address:              
 
              
 
Mailing Address:             
 
              
 
Phone:        Fax:         
 
Name of Principal Contact:            
 
Type of Business:   _____ Sole Proprietor   _____ Partnership 
     _____ Non-Profit 501(c)(3)  _____ Corporation 
     _____ other (please explain:__________________________________) 
INSURANCE 
 
Workers’ Compensation:  
 
Carrier:              
 
Address:              
 
Phone and Fax:             
 
Policy Number:              
 
 
General Liability:  
 
Carrier:              
 
Address:              
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Phone and Fax:             
 
Policy Number:              
 
Policy Limits: $              
 
A.M. Best Rating:             
 
 
Automobile Liability: 
 
Carrier:              
 
Address:              
 
Phone and Fax:             
 
Policy Number:              
 
Policy Limits: $              
 
A.M. Best Rating:             
 
 
All-risk Course of Construction (if applicable, as required by Document 00 7316 Supplementary 
Conditions – Insurance):  
 
Carrier:              
 
Address:              
 
Phone and Fax:             
 
Policy Number:              
 
Policy Limits: $              
 
A.M. Best Rating:             
 
 
Professional Liability (if applicable, as required by Document 00 7316 Supplementary Conditions – 
Insurance):  
 
Carrier:              
 
Address:              
 
Phone and Fax:             
 
Policy Number:              
 
Policy Limits: $              
 
A.M. Best Rating:             
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Pollution Legal Liability Insurance (if applicable, as required by Document 00 7316 Supplementary 
Conditions – Insurance): 
 
 
Carrier:              
 
Address:              
 
Phone and Fax:             
 
Policy Number:              
 
Policy Limits: $              
 
A.M. Best Rating:             
 
 
 BIDDER CERTIFIES, UNDER PENALTY OF PERJURY, THAT THE FOREGOING 
INFORMATION IS CURRENT AND ACCURATE AND AUTHORIZES OWNER, AND ITS AGENTS AND 
REPRESENTATIVES TO OBTAIN A CREDIT REPORT AND/OR VERIFY ANY OF THE ABOVE 
INFORMATION. 
 
 
         
 SIGNATURE 
 
         
 DATE 
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SAFETY EXPERIENCE 
 
 The following statements as to the Bidder’s safety experience are submitted with the Bid, as part 
thereof, and the Bidder guarantees the truthfulness and accuracy of all information. 
 
 
 1. List Bidder’s interstate Experience Modification Rate for the last three years. 
 
  [20__] _____ [20__] _____ [20__] _____      
 
 2. Use Bidder’s last year's Cal/OSHA 300 log to fill in the following number of injuries and 
illnesses: 
 
  a. Number of lost workday cases   _______________ 
 
  b. Number of medical treatment cases  _______________ 
 
  c. Number of fatalities    _______________ 
 
 3. Employee hours worked last year   _______________ 
 
 4. State the name of Bidder’s safety engineer/manager: 
 
                                                                                                                                                          
Attach a resume or outline of this individual's safety and health qualifications and experience. 
 
  

I CERTIFY, UNDER PENALTY OF PERJURY, THAT THE FOREGOING INFORMATION IS 
CURRENT AND ACCURATE AND I AUTHORIZE OWNER, AND ITS AGENTS AND REPRE-
SENTATIVES TO OBTAIN A CREDIT REPORT AND/OR VERIFY ANY OF THE ABOVE INFORMATION. 
 
 
 BIDDER: 
 
 
 
 By:  ________________________________________________ 
    Signature 
 
 
 Its:  _________________________________________________ 
    Title 
 
                                                                                                              
 Date_________________________________________________ 
 
 

END OF SECTION 
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DOCUMENT 00 4330 
SUBCONTRACTORS LIST 

 
 

Bidder submits the following information as to the subcontractors Bidder intends to employ if awarded the 
Contract. 

           

  

Full Name of 
Subcontractor (Sub.) 

 and Address of  
Mill or Shop 

Sub.'s 
 License 

No. 

Description of Work: 
Reference to Bid 

Items 

Sub.'s 
Bid Amount 

Sub.'s 
Depart. Of 
Industrial 
Relations 

No.  

            

            

            

            

            

            

            

            
 

(Bidder to attach additional sheets if necessary) 
 

END OF SECTION  
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DOCUMENT 00 4513 
STATEMENT OF QUALIFICATIONS FOR CONSTRUCTION PROJECTS 

ARTICLE 1 – GENERAL INFORMATION 

 Minimum Bidder Qualifications. 
A. Bidders must be duly licensed in accordance with the California Business & Professions Code 

and have a history of work performance sufficient to meet the requirements of a responsible 
bidder in the California Public Contract Code Section 1104.   

B. Bidders must have three (3) years experience as a continuously operating entity engaged in the 
performance of similar work. 

C. Bidders must demonstrate successful experience with type of work of this Project, to include, 
within the past year, completed two (2) projects of a similar nature and complexity with a contract 
dollar amount of (i.) at least 75% of the amount of Bidder’s Bid or (ii.) 125% of such amount in the 
aggregate. 

 Measurement. 
A. Bidder’s compliance with the minimum qualification requirements will be measured by Bidder’s 

experience as an operating entity and also by the experience of the supervisory personnel who 
will have responsible charge of the various major components of the Work. 

B. If Bidder subcontracts portions of the Work, City, in its determination of whether the minimum 
qualification requirements have been met, may consider the qualifications of the Subcontractor’s 
supervisory personnel. 

C. The qualifications of the Key Personnel are to be submitted with the Statement of Qualifications 
(“SOQ”), by providing the information described in this Document 00 4513. 

ARTICLE 2 – Required Contents of SOQ Submission 

 Transmittal Letter 
A. The Transmittal Letter shall name the proposed prime contractor, its legal structure (i.e., 

corporation, partnership, limited partnership, joint venture). If a joint venture or partnership is 
proposed, Bidder shall identify partner and/or member of the joint venture and their roles and 
responsibilities. 

 Submittals: 
A. Completed Questionnaire. Bidder shall include a completed Statement of Qualification 

Questionnaire in the form attached to this Document 00 4513 as Attachment “A”.  
B. License:  Evidence of a valid contractor's license and required licenses of all licensees of persons 

who are Key Personnel necessary to perform the Work. 
C. Litigation History. Description of litigation history for the past three years, including names of 

involved parties, nature of dispute, and disposition. 

 Additional Submittals: 
After bid opening, Contractor maybe required to supply the City with the following submittals upon 
request. 

A. Resumes of Proposed Key Personnel. Bidder shall provide a resume for each named Key 
Personnel of Bidder, to include as necessary: Years of experience; Education - degrees, schools 
and years obtained; Professional Registrations; Fluency in English (Yes/No); At least two client 
references, including contact names, addresses and telephone numbers, and description of 
projects of a similar nature worked on in the past five years. 
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B. Audited or Reviewed Financial Statements.  Include audited or reviewed financial statements for 
the three most recently completed fiscal years for Bidder and each member of any proposed 
consorting or joint venture. Also include audited or reviewed financial statements for the three 
most recently completed fiscal years for any parent companies) of Bidder and each member of 
any proposed consortium oriole venture. 

C. Surety Letter re: Capability to Provide Required Performance and Payment Bonds.  Bidder shall 
include a letter from a surety duly licensed to do business in the State of California, having a 
financial rating from A.M. Best Company of A-, VIII or better, that the surety has agreed to provide 
Bidder with the required performance and payment bonds in accordance with the requirements 
set forth in Documents 00 6113.13 (Construction Performance Bond) and 00 6113.16 
(Construction Labor and material Payment bold), each in the penal sum of the Contractor’s bid 
when submitted.   Owner shall have the right to verify with the surety that the surety, based upon 
the Bid prices, will issue the required bonds under the conditions stated. 

D. Insurer Letter re: Capability to Provide the Required Insurance.  Bidder shall provide a letter from 
an insurance underwriter, having a financial rating reasonably acceptable to City, confirming that 
the insurer will provide Bidder the required coverages and amounts specified in the Contract 
Documents. 

E. Description of Human and Physical Resources.  Bidder shall identify, describe, and quantify for 
itself, the following technical information for the construction work: Description and location of 
manufacturing facilities, naming products and quantifying production capacity and current 
demand; Description of field organization(s), naming skills and equipment; Description of safety 
program quality control procedures, and safety experience. 

 Format. 
A. The SOQ shall be clear and concise to enable management-oriented personnel to make a 

thorough evaluation and arrive at a sound determination as to whether the SOQ meet City's 
requirement. To this end, the SOQ should be so specific, detailed and complete as to 
demonstrate clearly and fully that the Bidder has a thorough understanding of and has 
demonstrated knowledge of the requirements to perform the Work (or applicable portion thereof). 

B. Any explanation requested by a Bidder regarding the meaning or interpretation of this Document 
00 4513 must be requested in writing and with sufficient time allowed for a reply to reach Bidder 
before the submission of its SOQ. Oral explanations or instructions will not be binding. Any 
information provided to any prospective Bidder concerning this Document 00 4513 will be 
furnished to all prospective Bidders as an Addendum to the Bidding Documents. 

 
 

STATEMENT OF QUALIFICATION QUESTIONNAIRE FOLLOWS ON NEXT PAGE 
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ATTACHMENT “A” – STATEMENT OF QUALIFICATION QUESTIONNAIRE 
Bidders shall complete the entire Statement of Qualification Questionnaire and submit it in accordance with 
Document 00 2113 (Instructions to Bidders) and Document 00 4513 (Statement of Qualifications). Failure 
to complete the questionnaire or inclusion of any false statement(s) shall be ground for immediate 
disqualification. 
 

CONTACT INFORMATION 
 
Company Name:   
 
Owner of Company:   
 
Contact Person:   
 
Address:   
 
Phone:     Fax:   
 

PART A: GENERAL INFORMATION 
1. Does Bidder possess a valid and current California Contractor’s license for the  Yes ___ No ___ 

work proposed? 
 

2. Does Bidder have a minimum of $2,000,000 liability insurance coverage?   Yes ___ No ___ 
 
3.  Has Bidder’s License been revoked at any time in the last five years?   Yes ___ No ___ 
 
4.  Has Bidder been “default terminated” by an Owner (other than for convenience),  Yes ___ No ___  

or has a Surety completed a contract for Bidder within the last five years? 
 

5.  Has Bidder been convicted more than twice for failure to pay prevailing wages Yes ___ No ___  
in the last three years?  
 

6.  Will Bidder provide copies of its reviewed or audited financial statements and   Yes ___ No ___ 
accompanying notes for the last three years, if requested? 
 
Bidder may be disqualified if any answer to questions 1, 2, or 6 is No. 
Bidder may be disqualified if any answer to questions 3, 4, or 5 is Yes. 
 

PART B: SAFETY, PREVAILING WAGE, DISPUTES AND BONDS 
(SAFETY) 
 
1.  Has Cal/OHSA, Federal OSHA, the EPA or any Air Quality Management Owner cited Bidder in the 

past five years? 
  Yes ___ No ___  If yes, attach description of each citation. 
 
2.  How often does Bidder require documented safety meetings be held for: 
 Field Supervisor Weekly _____  Bi-Weekly _____  Monthly _____  Less Than Monthly _____ 
 Employees  Weekly _____  Bi-Weekly _____  Monthly _____  Less Than Monthly _____ 
 New Hires           Weekly _____  Bi-Weekly _____  Monthly _____  Less Than Monthly _____ 
 Subcontractors  Weekly _____  Bi-Weekly _____  Monthly _____  Less Than Monthly _____ 
 
3. How often does Bidder conduct documented safety inspections? 
 Quarterly _____ Semi-annually _____ Annually _____ Other _____ 
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4.  Does Bidder have home office safety representatives who visit/audit the job site? 
 Quarterly _____ Semi-annually _____ Annually _____ Other _____ 
 
5. What is Bidder’s Interstate Experience Modification Rate? ____________. (A rating in excess of [1] 

may constitute grounds for disqualification as non-responsible). 
 
(PREVAILING WAGE PROVISIONS) 
 
6.  Has Bidder been fined, penalized or otherwise found to have violated any prevailing wage or labor 

code provision? If yes, attach description of each occurrence. 
 Yes _____ No _____ 
 
(LICENSE PROVISIONS) 
 
7.  Has Bidder changed names or license numbers in the past 5 years? If so, please state reason for 

change.  
 Yes _____ No _____ Reason:   
 

  
 
(DISPUTES) 
 
8.  Has Bidder had any claims, litigation, or disputes ending in mediation or arbitration, or termination for 

cause associated with any project in the past 5 years? If yes, attach description of each instance 
including details of total claim amount, settlement amount, and Owner’s name and phone number.   
Yes _____ No _____ 

 
(BONDING) 

 
9.  Bonding Capacity – Provide documentation from Bidder’s surety identifying the following: 
 Name of bonding company/surety: _____________________________________________________ 
 
 Name of Surety Agent: ______________________________________________________________ 
 
 Surety Agent address: ______________________________________________________________ 
 

Surety Agent phone number: _________________________________________________________ 
 
Is surety a California-admitted surety? Yes _____ No _____ 
 
Is surety listed in the current edition of the California Department of the Treasury’s Listing of approved 
sureties? Yes _____ No _____  
 
List surety’s A.M. Best Rating: ________________________________________________________ 
 
What is Bidder’s total bonding capacity? ________________________________________________ 
 
What percent does Bidder pay for bonds? _______________________________________________ 
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PART C: EXPERIENCE OF PRIME CONTRACTOR 
 

The nature of this Project requires prior similar experience for the firm and the Key Personnel assigned. 
Summarize similar project experience below and provide the detailed project information requested: 

 
Prime Contractor.  List three projects of similar size and scope to the Work of the Contract, completed in 
the past two (2) years, and indicate who were the superintendent, project manager and scheduler.  
NOTE:  this listing will be used to assess compliance with the stated minimum qualifications in Section 
1.01. 
 
 

Project Name Construction 
Cost ($) 

Year  
Completed 

Name of Project 
Superintendent 

Name of 
Project 

Manager 

Name of 
Project 

Scheduler 
 
 
 
 
 
 
 
 
 
 

     

 
 
 
 
 
 
 
 
 
 

     

 
 
 
 
 
 
 
 
 
 
 

     

 
List Key Personnel that will be assigned to the Work of the current Project and their experience/training 
with the projects listed above: 
 
Project Manager: ________________________________________________________________ 

 
Project Superintendent: ___________________________________________________________ 

 
Project Scheduler: _______________________________________________________________ 
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Recent Projects.  
 
Provide information about three (3) of its most currently completed projects. Names and references must 
be current and verifiable.  This listing will be used to assess compliance with the stated minimum 
qualifications in Section 1.01.  If a separate sheet is used, it must contain all of the following information: 
 
1.  Project Name: _____________________________________________________________________ 
  
 Location: _________________________________________________________________________ 
 
 Owner: __________________________________________________________________________ 
 
 Owner Contact (name and phone): ____________________________________________________ 
 
 Architect/Engineer: _________________________________________________________________ 
 
 Architect/Engineer Contact (name and phone number): ____________________________________ 
 
 Const. Mgr. or Project Mgr. (name and phone number): ____________________________________ 
 
 Description of Project, Scope of Work Performed: _________________________________________ 
 
 ________________________________________________________________________________ 
 
 Total Construction Cost: _____________________________________________________________ 
 
 Total Change Order Amount: _________________________________________________________ 
 
 Did Change Orders exceed 10% of original contract sum? ___________ If yes, please explain on 

separate sheet. 
 
 Original Scheduled Date of Completion: ________________________________________________ 
 
 Time Extensions Granted (number of calendar days): ______________________________________ 
 
 Actual Date of Completion: ___________________________________________________________ 
 
 Number of Stop Notices filed by Subcontractors or Suppliers: _______________________________ 
 
2.  Project Name: _____________________________________________________________________ 
  
 Location: _________________________________________________________________________ 
 
 Owner: __________________________________________________________________________ 
 
 Owner Contact (name and phone): ____________________________________________________ 
 
 Architect/Engineer: _________________________________________________________________ 
 
 Architect/Engineer Contact (name and phone number): ____________________________________ 
 
 Const. Mgr. or Project Mgr. (name and phone number):____________________________________ 
 
 Description of Project, Scope of Work Performed: ________________________________________ 
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 ________________________________________________________________________________ 
 
 Total Construction Cost: ____________________________________________________________ 
 
 Total Change Order Amount: ________________________________________________________ 
 
 Did Change Orders exceed 10% of original contract sum? ___________ If yes, please explain on 

separate sheet. 
 
 Original Scheduled Date of Completion: ________________________________________________ 
 
 Time Extensions Granted (number of calendar days): ______________________________________ 
 
 Actual Date of Completion: ___________________________________________________________ 
 
 Number of Stop Notices filed by Subcontractors or Suppliers: _______________________________ 
 
3.  Project Name: _____________________________________________________________________ 
  
 Location: _________________________________________________________________________ 
 
 Owner: __________________________________________________________________________ 
 
 Owner Contact (name and phone): ____________________________________________________ 
 
 Architect/Engineer: _________________________________________________________________ 
 
 Architect/Engineer Contact (name and phone number): ____________________________________ 
 
 Const. Mgr. or Project Mgr. (name and phone number): ____________________________________ 
 
 Description of Project, Scope of Work Performed: _________________________________________ 
 
 ________________________________________________________________________________ 
 
 Total Construction Cost: _____________________________________________________________ 
 
 Total Change Order Amount: ________________________________________________________ 
 
 Did Change Orders exceed 10% of original contract sum? ___________ If yes, please explain on 

separate sheet. 
 
 Original Scheduled Date of Completion: ________________________________________________ 
 
 Time Extensions Granted (number of calendar days): ______________________________________ 
 
 Actual Date of Completion: ___________________________________________________________ 
 
 Number of Stop Notices filed by Subcontractors or Suppliers: _______________________________ 
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PART D: FINANCIAL INFORMATION 
 
1. Has Bidder ever reorganized under the protection of bankruptcy laws? 
 Yes _____ No _____ If yes, please state when _________________ 
 
2. If Bidder has had the general liability carrier identified in Document 00 4314 (Bidder Registration and 

Safety Experience Form) for less than 5 years, please provide additional information below for 
balance of the last 5 years: 

 
 Agency Name: ____________________________________________________________________ 
 
 Contact Name: ____________________________________________________________________ 
  

Phone Number ____________________________________________________________________ 
 
 Carrier: ___________________________________ A.M. Best Rating: ________________________ 
 

Carrier: ___________________________________ A.M. Best Rating: ________________________ 
 

Carrier: ___________________________________ A.M. Best Rating: ________________________ 
 

3. Has Bidder ever had insurance terminated by a carrier? Yes _____ No _____ 
 If yes, explain on a separate signed sheet marked with correlating cross-reference to this paragraph 

of the questionnaire. 
 
 
Bidder hereby declares under penalty of perjury that all the information provided in this questionnaire is 
true and correct. 
 
  
________________________________________________ 
SIGNATURE 
 
________________________________________________ 
TITLE 
 
 

 
END OF SECTION 
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DOCUMENT 00 4519 
NON-COLLUSION AFFIDAVIT 

 
PUBLIC CONTRACT CODE §7106 

 
NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 

 
STATE OF CALIFORNIA   ) 
     ) ss. 
COUNTY OF    ) 
 
 
_________________________________________________________________, being first duly sworn, 
   (Name of Principal of Bidder) 
 
deposes and says that he or she is _______________________________________________________  
       (Office of Affiant) 
 
of _________________________________________________________________________, the party  
     (Name of Bidder) 
 
making the foregoing Bid, that the Bid is not made in the interest of, or on behalf of, any undisclosed 
person, partnership, company, association, organization, or corporation; that the Bid is genuine and not 
collusive or sham; that Bidder has not directly or indirectly induced or solicited any other bidder to put in a 
false or sham Bid, and has not directly or indirectly colluded, conspired, connived or agreed with any 
bidder or anyone else to put in a sham Bid, or that anyone shall refrain from bidding, and that the Bidder 
has not in any manner, directly or indirectly, sought by agreement, communication or conference with 
anyone to fix the Bid price of Bidder or any other bidder, or to fix any overhead, profit or cost element of 
the Bid price, or of that of any other bidder, or to secure any advantage against City , or anyone 
interested in the proposed contract; that all statements contained in the Bid are true; and further, that 
Bidder has not, directly or indirectly, submitted its Bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company association, organization, Bid depository, or to any member or agent 
thereof to effectuate a collusive or sham Bid. 
 
Executed under penalty of perjury under the laws of the State of California: 
 

  
(Name of Bidder) 
 
  
(Signature of Principal) 

 
 
Subscribed and sworn before me   
 
This _____________ day of ____________________________, 20___ 
 
Notary Public of the State of ___________________________________________ 
 
In and for the County of_______________________________________________ 
 
My Commission expires_______________________________________________  (Seal) 
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NOTE: If Bidder is a partnership or a joint venture, this affidavit must be signed and sworn to by 
every member of the partnership or venture. 

 
NOTE: If Bidder [including any partner or venturer of a partnership or joint venture] is a 

corporation, this affidavit must be signed by the Chairman, President, or Vice President 
and by the Secretary, Assistant Secretary, Chief Financial Officer, or Assistant Treasurer. 

 
NOTE: If Bidder’s affidavit on this form is made outside the State of California, the official 

position of the person taking such affidavit shall be certified according to law. 
 
 

 
END OF SECTION 
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DOCUMENT 00 4546 
BIDDER CERTIFICATIONS 

TO BE EXECUTED BY ALL BIDDERS AND SUBMITTED WITH BID 

 
The undersigned Bidder certifies to City as set forth in sections 1 through 5 below. 
 
1. STATEMENT OF CONVICTIONS 

By my signature hereunder, I hereby swear, under penalty of perjury, that no more than one final, 
unappealable finding of contempt of court by a Federal Court has been issued against Bidder within the 
past two years because of failure to comply with an order of a Federal Court or to comply with an order of 
the National Labor Relations Board. 
 
2. CERTIFICATION OF WORKER’S COMPENSATION INSURANCE 

By my signature hereunder, as the Contractor, I certify that I am aware of the provisions of 
Section 3700 of the Labor Code which require every employer to be insured against liability for worker's 
compensation or to undertake self-insurance in accordance with the provisions of that Code, and I will 
comply with such provisions before commencing the performance of the work of this Contract. 
 
3. CERTIFICATION OF PREVAILING WAGE RATES AND RECORDS 

By my signature hereunder, as the Contractor, I certify that I am aware of the provisions of 
Section 1773 of the California Labor Code, which requires the payment of prevailing wage on public 
projects.  Also, that the Contractor and any subcontractors under the Contractor shall comply with 
California Labor Code §1776, regarding wage records, and with California Labor Code §1777.5, 
regarding the employment and training of apprentices. It is the Contractor’s responsibility to ensure 
compliance by any and all subcontractors performing work under this Contract. 
 
4. CERTIFICATION OF COMPLIANCE WITH PUBLIC WORKS CHAPTER OF LABOR CODE 

By my signature hereunder, as the Contractor, I certify that I am aware of Sections 1777.1 and 
1777.7 of the California Labor Code and Contractor and Subcontractors and am eligible to bid and work 
on public works projects. 
 
5. CERTIFICATION OF ADEQUACY OF CONTRACT AMOUNT 

By my signature hereunder, as the Contractor, pursuant to Labor Code Section 2810(a), I certify 
that, if awarded the Contract based on the undersigned’s Bid, the Contract will include funds sufficient to 
allow the Contractor to comply with all applicable local, state, and federal laws or regulations governing 
the labor or services to be provided.  I understand that Owner will be relying on this certification if it 
awards the Contract to the undersigned. 
 
BIDDER:          

   (Name of Bidder) 
 

Date:  ___________________, [20  ] By:         
   (Signature) 
 

Name:         
   (Print Name) 
 

Its:         
   (Title) 

 
 

END OF SECTION  
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DOCUMENT 00 5100 

NOTICE OF INTENT TO AWARD 
 
Dated        

TO:        

ADDRESS:              

CONTRACT NO.: ______________________________ 

 
CONTRACT FOR: City of Berkeley  
   Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements AT 
2135 Martin Luther King Jr. Way 
 
The Contract Sum of your contract is  (). 
 
1. Two copies of the proposed Contract Documents listed below accompany this Notice of Award. 
 
2. You must comply with the following conditions precedent by 5:00 p.m. of the 10th Day following the 
date of this Notice of Award, that is, by . 
 

a. Deliver to Owner two fully executed counterparts and an emailed PDF copy of Document 
00 5200 (Agreement).  Each copy of Document 00 5200 (Agreement) must bear your 
original signature on the signature page and your initials on each page. 

b. Deliver to Owner two originals and an emailed PDF of Document 00 6113.13 (Construction 
Performance Bond), executed by you and your surety. 

c. Deliver to Owner two originals and an emailed PDF of Document 00 6113.16 (Construction 
Labor and Material Payment Bond), executed by you and your surety. 

d. Deliver to Owner two original copies and an emailed PDF of Document 00 6536 
(Guaranty), each executed by you. 

e. Deliver to Owner one original set and an emailed PDF of the insurance certificates with 
endorsements required under Document 00 7316 (Supplementary Conditions – 
Insurance). 

f. Deliver to Owner one original copy and an emailed PDF of all documents found in 
Document 00 6580 (City of Berkeley Contracting Policies) executed by you.  

3. Failure to comply with these conditions within the time specified will entitle Owner to consider 
your Bid abandoned, to annul this Notice of Award, and to declare your Bid security forfeited. 
 
4. Within 21 calendar days after you comply with the conditions in Paragraph 2 of this Document 00 
5100, Owner will return to you one fully signed counterpart of Document 00 5200 (Agreement) with three 
copies of the Project Manual (including Specifications and Drawings) and three sets of full-size Drawings.  
 
5. Before you may start any Work at the Site, you must attend a preconstruction conference.  The 
preconstruction conference may be arranged through Canhui Li (510) 981-6432.  Questions regarding 
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bonds and insurance may be directed to Canhui Li at the same number.  All other inquiries regarding the 
Project should be directed to Canhui Li. 
 
6. Upon commencement of the Work, you and each of your Subcontractors shall certify and provide 
Owner copies of payroll records on forms provided by the Division of Labor Standards Enforcement, in 
accordance with California Labor Code §1776. 
 
 

OWNER 
 
 
BY:         
                                       (Title) 
 
        
                                  ( Print Name) 
 

 
 
 
ATTEST:  ______________________________________ 
                                       Secretary 
 
 
                  ______________________________________ 
                                        (Print Name) 
 
 
 
 
AUTHORIZED BY [CITY / COUNTY / DISTRICT] RESOLUTION: 
 
 
NO:  ___________________________________ 
 
 
ADOPTED:  ________________________________, [20___] 
 
 
[Copy of Resolution Attached] 
 
 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 5200 

AGREEMENT 
 

THIS AGREEMENT, dated this [date] day of [Month], [20___], by and between  whose place of 
business is located at  (“Contractor”), and City of Berkeley (“City”), acting under and by virtue of the 
authority vested in Owner by the laws of the State of California. 
 
 

SPECIFICATION NUMBER 24-11658-C 
 

Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements 
at 

2135 Martin Luther King Jr. Way 
 

NOW, THEREFORE, in consideration of the mutual covenants hereinafter set forth, Contractor and 
City agree as follows: 

ARTICLE 1 – SCOPE OF WORK OF THE CONTRACT  

 WORK OF THE CONTRACT 
A. Contractor shall complete all Work specified in the Contract Documents, in accordance with the 

Specifications, Drawings, and all other terms and conditions of the Contract Documents (Work). 

 PRICE FOR COMPLETION OF THE WORK 
A. City shall pay Contractor the following Contract Sum  for completion of Work in accordance with 

Contract Documents as follows:  
 

B. The Contract Sum includes all allowances (if any). 

ARTICLE 2 – COMMENCEMENT AND COMPLETION OF WORK 

 COMMENCEMENT OF WORK 
A. Contractor shall commence Work on the date established in the Notice to Proceed 

(Commencement Date).   
B. City reserves the right to modify or alter the Commencement Date. 

 COMPLETION OF WORK 
A. Contractor shall achieve Substantial Completion of the entire Work within 120 calendar days from 

the Commencement Date.   
B. Contractor shall achieve Final Completion of the entire Work 150 calendar days from the 

Commencement Date. 

ARTICLE 3 – PROJECT REPRESENTATIVES 

 CITY’S PROJECT MANAGER 
A. City has designated Canhui Li as its Project Manager to act as City’s Representative in all 

matters relating to the Contract Documents.   
B. Project Manager shall have final authority over all matters pertaining to the Contract Documents 

and shall have sole authority to modify the Contract Documents on behalf of City, to accept work, 
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and to make decisions or actions binding on City, and shall have sole signature authority on 
behalf of City. 

C. City may assign all or part of the Project Manager’s rights, responsibilities and duties to a 
Construction Manager, or other City Representative. 

 CONTRACTOR’S PROJECT MANAGER 
A. Contractor has designated [_____________ or other] as its Project Manager to act as 

Contractor’s Representative in all matters relating to the Contract Documents. 

 ARCHITECT/ENGINEER 
A. PGAdesign Landscape Architects furnished the Plans and Specifications and shall have the 

rights assigned to Architect/Engineer in the Contract Documents. 
B. Architect/Engineer has designated Catherine Garrett as its project manager, to act as its 

representative for receiving and making communications authorized under the Contract 
Documents.   

ARTICLE 4 – LIQUIDATED DAMAGES FOR DELAY IN COMPLETION OF WORK 

 LIQUIDATED DAMAGE AMOUNTS 
A. As liquidated damages for delay, Contractor shall pay City one thousand two hundred dollars 

($1,200.00) for each Day that expires after the time specified herein for Contractor to achieve 
Substantial Completion of the entire Work, until achieved. 

B. As liquidated damages for delay, Contractor shall pay City one thousand two hundred dollars 
($1,200.00) for each Day that expires after the time specified herein for Contractor to achieve 
Final Completion of the entire Work, until achieved. 

 SCOPE OF LIQUIDATED DAMAGES 
A. Measures of liquidated damages shall apply cumulatively.   
B. Limitations and stipulations regarding liquidated damages are set forth in Document 00 7200 

(General Conditions). 

ARTICLE 5 – CONTRACT DOCUMENTS 

 Contract Documents consist of the following documents, including all changes, Addenda, and 
Modifications thereto: 

Document 00 5100  Notice of Award 
Document 00 5200  Agreement 
Document 00 5500  Notice to Proceed 
Document 00 6113.13  Construction Performance Bond 
Document 00 6113.16  Construction Labor and Material Payment Bond 
Document 00 6536  Guaranty 
Document 00 6530  Release of Claims 
Document 00 6325  Substitution Request Form 
Document 00 6290  Escrow Agreement for Security Deposits 
Document 00 6580  City of Berkeley Contracting Policies 
Document 00 7200  General Conditions 
Document 00 7201  Supplementary Conditions 
Document 00 7316 Supplementary Conditions – Insurance 
Document 00 7317 Supplemental Conditions – Contracting Policies 
Document 00 7319  Supplemental Conditions – Hazardous Materials  
Document 00 7380  Apprenticeship Programs 
Document 00 9113  Addenda  
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Specifications   Divisions 1 through 33 
Maps, Drawings and Sketches listed in Document 00 0115 

 There are no Contract Documents other than those listed above.  The Contract Documents may 
only be amended, modified or supplemented as provided in Document 00 7200 (General 
Conditions). 

ARTICLE 6 – CONTRACTOR’S REPRESENTATIONS 

In order to induce City to enter into this Agreement, Contractor makes the following 
representations and warranties: 

 Contractor has visited the site and has examined thoroughly and understood the nature and 
extent of the Contract Documents, Work, Site, locality, actual conditions, as-built conditions, and 
all local conditions, and federal, state and local laws and regulations that in any manner may 
affect cost, progress, performance or furnishing of Work or which relate to any aspect of the 
means, methods, techniques, sequences or procedures of construction to be employed by 
Contractor and safety precautions and programs incident thereto. 

 Contractor has examined thoroughly and understood all reports of exploration and tests of 
subsurface conditions, as-built drawings, drawings or reports, available for Bidding purposes, of 
physical conditions, including Underground Facilities, identified in the Bid Documents, or which 
may appear in the Drawings, and accepts the determination set forth in these documents and 
Document 00 7200 General Conditions of the limited extent of the information contained in such 
reports and drawings upon which the Contractor may be entitled to rely. Contractor agrees that 
except for the information so identified, Contractor does not and shall not rely on any other 
information contained in such reports and drawings. 

 Contractor has conducted or obtained and has understood all such examinations, investigations, 
explorations, tests, reports and studies (in addition to or to supplement those referred to in Article 
6.02 above) which pertain to the subsurface conditions, as-built conditions, Underground 
Facilities and all other physical conditions at or contiguous to the site or otherwise which may 
affect the cost, progress, performance or furnishing of Work, as Contractor considers necessary 
for the performance or furnishing of Work at the Contract Sum, within the Contract Time and in 
accordance with the other terms and conditions of the Contract Documents, including specifically 
the provisions of the General Conditions; and no additional examinations, investigations, 
explorations, test, reports, studies or similar information or data are or will be required by 
Contractor for such purposes. 

 Contractor has correlated its knowledge and the results of all such observations, examinations, 
investigations, explorations, tests, reports and studies with the terms and conditions of the 
Contract Documents. 

 Contractor has given the Project Manager prompt written notice of all conflicts, errors, ambiguities 
or discrepancies that it has discovered in or among the Contract Documents and as-built and 
actual conditions and the written resolution thereof through Addenda issued by Project Manager 
is acceptable to Contractor. 

ARTICLE 7 – MISCELLANEOUS 

 Terms and abbreviations used in this Agreement are defined in Document 00 7200 (General 
Conditions) and Section 01 4200 (References and Definitions) and will have the meaning 
indicated therein. 
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 It is understood and agreed that in no instance are the persons signing this Agreement for or on 
behalf of City or acting as an employee, agent, or representative of City, liable on this Agreement 
or any of the Contract Documents, or upon any warranty of authority, or otherwise, and it is 
further understood and agreed that liability of City is limited and confined to such liability as 
authorized or imposed by the Contract Documents or applicable law. 

 In entering into a public works contract or a subcontract to supply goods, services or materials 
pursuant to a public works contract, Contractor or Subcontractor offers and agrees to assign to 
the awarding body all rights, title and interest in and to all causes of action it may have under 
Section 4 of the Clayton Act (15 U.S.C. §15) or under the Cartwright Act (Chapter 2 (commencing 
with §16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, services or materials pursuant to the public works contract or the 
subcontract.  This assignment shall be made and become effective at the time City tenders final 
payment to Contractor, without further acknowledgment by the parties. 

 Copies of the general prevailing rates of per diem wages for each craft, classification, or type of 
worker needed to execute the Contract, as determined by Director of the State of California 
Department of Industrial Relations, are deemed included in the Contract Documents and on file at 
Owner’s Office, and shall be made available to any interested party on request.  Pursuant to 
California Labor Code §§ 1860 and 1861, in accordance with the provisions of Section 3700 of 
the Labor Code, every contractor will be required to secure the payment of compensation to his 
employees.  Contractor represents that it is aware of the provisions of Section 3700 of the Labor 
Code which require every employer to be insured against liability for workers’ compensation or to 
undertake self-insurance in accordance with the provisions of that Code, and Contractor shall 
comply with such provisions before commencing the performance of the Work of the Contract 
Documents. 

 No contractor or subcontractor may be listed on a bid proposal for a public works project 
(submitted on or after March 1, 2015) unless registered with the Department of Industrial 
Relations pursuant to Labor Code section 1725.5 [with limited exceptions from this requirement 
for bid purposes only under Labor Code section 1771.1(a)].  
No contractor or subcontractor may be awarded a contract for public works project (awarded on 
or after April 1, 2015) unless registered with the Department of Industrial Relations pursuant to 
Labor Code section 1725.5 
 
This project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations. 

 This Agreement and the Contract Documents shall be deemed to have been entered into in the 
County of Alameda, State of California, and governed in all respects by California law (excluding 
choice of law rules).  The exclusive venue for all disputes or litigation hereunder shall be in the 
Superior Court for the County of Alameda.   
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IN WITNESS WHEREOF the parties have executed this Agreement in triplicate the day and year first 
above written. 
 
CITY OF BERKELEY      
 
 
By:       By:  ______________________________ 
  City Manager      (Signature) 
 
       Its:  _______________________________ 

(Print Name)    Title  (If Corporation: Chairman, President 
      or Vice President)    

 
 
Attest: 
CITY OF BERKELEY 
 
       By:  _______________________________  
  City Clerk      (Signature) 
 
   Its:  ________________________________  
                        (Print Name)   Title  (If Corporation: Secretary, Assistant 
       Secretary, Chief Financial Officer or 
       Assistant Treasurer) 
 
 
 
 
Pre-approved as to form: 
CITY ATTORNEY 
8/2016 
 
 
 
 
 
 

END OF DOCUMENT 
  



   
Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements
  Specification No. 24-11658-C 
 

Agreement  00 5200-6 

 
THIS PAGE INTENTIONALLY LEFT BLANK 

 



   
Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements
  Specification No. 24-11658-C 
 

Notice to Proceed  00 5500-1 

DOCUMENT 00 5500 

NOTICE TO PROCEED 
 
Dated: ______________________, 20___ 
 
 
To:   

(Contractor) 
 
Address:   
 
  
 
CONTRACT FOR: City of Berkeley Martin Luther King Jr. Civic Center Park – Upper Plaza 

Improvements AT 2135 Martin Luther King Jr. Way 
 
CONTRACT NO:  

 
 You are notified that the Contract Time under the above Contract will commence to run on 

_____________________________________ [20___].  On that date, you are to start performing your 

obligations with respect to Work at the Site under the Contract Documents.  In accordance with Article 2 

of Document 00 5200 (Agreement), the dates of Substantial Completion and Final Completion for the 

entire Work are _____________________________,[20___] and 

_________________________________, [20___], respectively. 

 
 Before you may start any Work at the Site, you must: 
 

1. Submit certified Safety Program and related information 
 
2. Submit copies of applicable permits 
 
3. Submit approved fire protection plan, if applicable 
 
4. Submit Erosion Control Plan and Storm Water Pollution Prevention Plan 
 
5. Submit Waste Management Plan 
 

OWNER 
 
 
By: _______________________________________________ 
 
 
Its: _______________________________________________ 
 
 

END OF DOCUMENT  



   
Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements
  Specification No. 24-11658-C 
 

Notice to Proceed  00 5500-2 

 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 
 



   
Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements
  Specification No. 24-11658-C 
 

Construction Performance Bond  00 6113.13-1 

DOCUMENT 00 6113.13 

CONSTRUCTION PERFORMANCE BOND 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

1.01 THAT WHEREAS, City of Berkeley (“City”), a public agency of the State of California, has awarded 
to  as Principal, Specification  Number 24-11658-C, dated the   day of                   , 
20___ (the “Contract”), titled Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements 
in the amount of , which Contract is by this reference made a part hereof, for the work of the 
following Contract:  

Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements Project    
       

1.02 AND WHEREAS, Principal is required to furnish a bond in connection with the Contract, 
guaranteeing the faithful performance thereof; 

1.03 NOW, THEREFORE, we, the undersigned Principal and (Name of Surety)    
     as Surety are held and firmly bound unto City in the sum of 100% 
OF THE CONTRACT PRICE to be paid to City or its successors and assigns; for which payment, 
well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, and 
assigns, jointly and severally, firmly by these presents. 

1.04 THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, or its heirs, executors, 
administrators, successors, or assigns approved by City, shall promptly and faithfully perform the 
covenants, conditions, and agreements of the Contract during the original term and any extensions 
thereof as may be granted by City, with or without notice to Surety, and during the period of any 
guarantees or warranties required under the Contract, and shall also promptly and faithfully perform 
all the covenants, conditions, and agreements of any alteration of the Contract made as therein 
provided, notice of which alterations to Surety being hereby waived, on Principal’s part to be kept 
and performed at the time and in the manner therein specified, and in all respects according to their 
true intent and meaning, and shall indemnify, defend, protect, and hold harmless City as stipulated 
in the Contract, then this obligation shall become and be null and void; otherwise it shall be and 
remain in full force and effect. 

1.05 No extension of time, change, alteration, modification, or addition to the Contract, or of the work 
required thereunder, or work or actions by City to mitigate the damages resulting from any breach 
in performance by Contractor, shall release or exonerate Surety on this bond or in any way affect 
the obligation of this bond; and Surety does hereby waive notice of any such extension of time, 
change, alteration, modification, or addition. 

1.06 Whenever Principal shall be and declared by City in default under the Contract, Surety shall 
promptly remedy the default, or shall promptly, and in no event later than thirty (30) calendar days 
from notice: 

A. Undertake through its agents or independent contractors (but having qualifications and experience 
reasonably acceptable to City, to complete the Contract in accordance with its terms and conditions 
and to pay and perform all obligations of Principal under the Contract, including without limitation, 
all obligations with respect to warranties, guarantees, indemnities, and the payment of liquidated 
damages; or 

B. Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and, 
upon determination by City  of the lowest responsible bidder, arrange for a contract between such 
bidder and City and make available as work progresses (even though there should be a default or 
a succession of defaults under the contract or contracts of completion arranged under this 
paragraph) sufficient funds to pay the cost of completion less the balance of the Contract Sum, and 
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to pay and perform all obligations of Principal under the Contract, including, without limitation, all 
obligations with respect to warranties, guarantees, and the payment of liquidated damages; but, in 
any event, Surety’s total obligations hereunder shall not exceed the amount set forth in the third 
paragraph hereof.  The term “balance of the Contract Sum,” as used in this paragraph, shall mean 
the total amount payable by City to the Principal under the Contract and any amendments thereto, 
less the amount paid by City to Principal. 

1.07 Surety’s obligations hereunder are independent of the obligations of any other surety for the 
performance of the Contract, and suit may be brought against Surety and such other sureties, 
jointly and severally, or against any one or more of them, or against less than all of them without 
impairing City’s rights against the others.   

1.08 Surety may not use Contractor to complete the Contract absent City’s Consent.  City shall have the 
right in its sole discretion to continue the work of the Contract, as necessary following a default 
and/or termination, as necessary to prevent risks of personal injury, property damage or delay to 
the Project.  

1.09 No right of action shall accrue on this bond to or for the use of any person or corporation other than 
City or its successors or assigns. 

1.10 Surety shall join in any proceedings brought under the Contract upon City’s demand, and shall be 
bound by any judgment. 

1.11 Correspondence or claims relating to this bond shall be sent to Surety at the address set forth 
below. 

 
 IN WITNESS WHEREOF, we have hereunto set our hands this ________ day of ____________, 

20____. 
 
 
CONTRACTOR AS PRINCIPAL   SURETY 
 
Company:  (Corp. Seal)   Company:  (Corp. Seal) 
 
Signature:  Signature:      

Name and Title:  Name and Title:  
 
Address:  Address:  

              

              
 
 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 6113.16 

CONSTRUCTION LABOR AND MATERIAL PAYMENT BOND 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 
1.01 THAT WHEREAS, City of Berkeley (“City”) has awarded to   as Principal, Specification No. 24-

11658-C dated the    day of               , 20___ (the “Contract”), titled 
Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements in the amount of , which 
Contract is by this reference made a part hereof, for the work of the following Contract: 
 
Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements Project    
       

 
1.02 AND WHEREAS, Principal is required to furnish a bond in connection with the Contract to secure 

the payment of claims of laborers, mechanics, material suppliers, and other persons as provided 
by law; 

1.03 NOW, THEREFORE, we, the undersigned Principal and (Name of Surety)    
              , as Surety, are held and firmly bound unto City in the sum of 100% 
OF THE CONTRACT PRICE ($   ), for which payment well and truly to be made we 
bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, 
firmly by these presents. 

1.04 THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, or its executors, 
administrators, successors, or assigns approved by City, or its subcontractors shall fail to pay any 
of the persons named in California Civil Code §3181, or amounts due under the State of California 
Unemployment Insurance Code with respect to work or labor performed under the Contract, or for 
any amounts required to be deducted, withheld, and paid over to the State of California 
Employment Development Department from the wages of employees of Principal and 
subcontractors pursuant to Section 13020 of the State of California Unemployment Insurance Code 
with respect to such work and labor, that Surety will pay for the same in an amount not exceeding 
the sum specified in this bond, plus reasonable attorneys’ fees, otherwise the above obligation shall 
become and be null and void. 

1.05 This bond shall inure to the benefit of any of the persons named in California Civil Code §3181, as 
to give a right of action to such persons or their assigns in any suit brought upon this bond.  The 
intent of this bond is to comply with the California Mechanic’s Lien Law. 

1.06 Surety, for value received, hereby expressly agrees that no extension of time, change, modification, 
alteration, or addition to the undertakings, covenants, terms, conditions, and agreements of the 
Contract, or to the work to be performed thereunder, shall in any way affect the obligation of this 
bond; and it does hereby waive notice of any such extension of time, change, modification, 
alteration, or addition to the undertakings, covenants, terms, conditions, and agreements of the 
Contract, or to the work to be performed thereunder. 

1.07 Surety’s obligations hereunder are independent of the obligations of any other surety for the 
payment of claims of laborers, mechanics, material suppliers, and other persons in connection with 
Contract; and suit may be brought against Surety and such other sureties, jointly and severally, or 
against any one or more of them, or against less than all of them without impairing Owner’s rights 
against the other. 
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1.08 Correspondence or claims relating to this bond shall be sent to Surety at the address set forth 
below. 

 
 IN WITNESS WHEREOF, we have hereunto set our hands this        day of              , 

20___. 
 
 
CONTRACTOR AS PRINCIPAL   SURETY 
 
Company:  (Corp. Seal)   Company:  (Corp. Seal) 
 
 
              
Signature      Signature 
 
 
              
Name  Name 
 
 
              
Title  Title 
 
 
              
Street Address  Street Address 
 
 
              
City, State, Zip Code  City, State, Zip Code 
 
 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 6290 

ESCROW AGREEMENT FOR SECURITY DEPOSIT IN LIEU OF RETENTION 
 

California Public Contract Code §22300 
 
 THIS ESCROW AGREEMENT (“Escrow Agreement”) is made and entered into this   day of 
________________, 20___, by and between City of Berkeley (“City”), whose address is 2180 Milvia 
Street, Berkeley, California 94704,   (“Contractor”), whose place of business is located at  and 
_________________________________________________ (Name), as escrow agent OR [   ] (Name 
of Bank)                   , a state or federally chartered bank in the State 
of California, whose place of business is located at         
(“Escrow Agent”).  

 
For the consideration hereinafter set forth, City, Contractor and Escrow Agent agree as follows: 
 

1. Pursuant to California Public Contract Code §22300, Contractor has the option to deposit securities 
with Escrow Agent as a substitute for retention earnings required to be withheld by City pursuant 
to Contract Number     entered into between City and Contractor for Martin 
Luther King Jr. Civic Center Park – Upper Plaza Improvements located at 2135 Martin Luther King 
Jr. Way in the amount of  dated     , 20___ (the “Contract”).  Alternatively, on 
written request of Contractor, City shall make payments of the retention earnings directly to Escrow 
Agent.  When Contractor deposits the securities as a substitute for Contract earnings, Escrow 
Agent shall notify City within ten calendar days of the deposit.  The market value of the securities 
at the time of substitution shall be at least equal to the cash amount then required to be withheld 
as retention under terms of Contract between Owner and Contractor. Securities shall be held in 
name of              , and shall designate Contractor as the 
beneficial owner. 

2. City shall make progress payments to Contractor for those funds which otherwise would be withheld 
from progress payments pursuant to Contract provisions, provided that Escrow Agent holds 
securities in form and amount specified in Paragraph 1 of this Document 00 6290. 

3. When City makes payment(s) of retention earned directly to Escrow Agent, Escrow Agent shall 
hold said payment(s) for the benefit of Contractor until the time that the escrow created under this 
Escrow Agreement is terminated.  Contractor may direct the investment of the payments into 
securities.  All terms and conditions of this Escrow Agreement and the rights and responsibilities of 
the parties shall be equally applicable and binding when City pays Escrow Agent directly. 

4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in 
administering the Escrow Account, and all expenses of City.  Such expenses and payment terms 
shall be determined by Owner, Contractor, and Escrow Agent.   

5. Interest earned on securities or money market accounts held in escrow and all interest earned on 
that interest shall be for sole account of Contractor and shall be subject to withdrawal by Contractor 
at any time and from time to time without notice to City.   

6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account 
only by written notice to Escrow Agent accompanied by written authorization from City to Escrow 
Agent that City consents to withdrawal of amount sought to be withdrawn by Contractor. 

7. City shall have the right to draw upon the securities in event of default by Contractor.  Upon seven 
(7) calendar days written notice to Escrow Agent from City of the default, Escrow Agent shall 
immediately convert the securities to cash and shall distribute the cash as instructed by City. 
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8. Upon receipt of written notification from City certifying that the Contract is final and complete, and 
that Contractor has complied with all requirements and procedures applicable to the Contract, 
Escrow Agent shall release to Contractor all securities and interest on deposit less escrow fees 
and charges of the Escrow Account.  The escrow shall be closed immediately upon disbursement 
of all moneys and securities on deposit and payments of fees and charges. 

9. Escrow Agent shall rely on written notifications from City and Contractor pursuant to Paragraphs 5 
through 8, inclusive, of this Document 00 6290 and City and Contractor shall hold Escrow Agent 
harmless from Escrow Agent’s release and disbursement of securities and interest as set forth. 

10. Names of persons who are authorized to give written notice or to receive written notice on behalf 
of City and on behalf of Contractor in connection with the foregoing, and exemplars of their 
respective signatures are as follows: 

 
ON BEHALF OF CITY: ON BEHALF OF CONTRACTOR: 

 
____________________________________    ___________________________________ 

Title   Title 
____________________________________    ___________________________________ 
Name   Name 
____________________________________   ___________________________________ 
Signature  Signature 
____________________________________    ___________________________________ 
Address  Address 
____________________________________ ___________________________________ 
City/State/Zip Code City/State/Zip Code 
 
ON BEHALF OF ESCROW AGENT: 
 
____________________________________ 
Title 
____________________________________ 
Name 
____________________________________ 
Signature 
____________________________________ 
Address 
____________________________________ 
City/State/Zip Code 

 
IN WITNESS WHEREOF, the parties have executed this Escrow Agreement by their proper 

officers on the date first set forth above.  
 
CITY CONTRACTOR 
 
________________________________   _____________________________________ 
 
 
________________________________   _____________________________________ 
Title      Title 
 
________________________________   _____________________________________ 
Name      Name 
 
________________________________   _____________________________________ 
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Signature     Signature 
 
ATTEST 
 
_____________________________________ 
Signature 
 
_____________________________________ 
Print Name 
 
City Clerk 
 
 

ESCROW AGENT 
 
_____________________________________ 
 
 
_____________________________________ 
Title 
 
_____________________________________ 
Print Name 
 
_____________________________________ 
Signature 
 
 
 
Pre-approved as to form: 
CITY ATTORNEY 
8/2016 
 
 
 
At the time the Escrow Account is opened, City and Contractor shall deliver to Escrow Agent a fully 
executed counterpart of this Document 00 6290. 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 6325 

SUBSTITUTION REQUEST FORM 
To:  [___________, Project Manager, City of Berkeley] 
 
  [(____) ____-____] 
 
 
PROJECT:   
 
 
City’s Specification No. :  

Contractor: 
 

 
Substitution 
Request By: 

Firm: 

 
Transmittal Record Attn: Firm: Date Sent: Date 

Rec’d: 
Date 
Due: 

Contractor to 
City 

     

Contractor to Architect 
 

     

City / Architect to Consultant      
      
      
      
      
Architect to City Representative      
City Representative to Contractor      

 
We hereby submit for your consideration the following product instead of the specified item for the 
Project:  
 
Section / Drawing Article Specified Item 
 
 
 
 
Proposed Substitution: 
 
 
 
 

 
We have (a) attached manufacturer’s literature, including complete technical data and laboratory test 
results, if applicable, (b) attached an explanation of why proposed substitution is a true equivalent to 
specified item, (c) included complete information on changes to Contract Documents that the proposed 
substitution will require for its proper installation, and (d) filled in the blanks below: 
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Contractor to complete questions that follow and certifies to the accuracy of all answers: 
 
A. Does the substitution affect dimensions shown on Drawings?  Yes __ /  No __.  If No, please 

explain proposed mitigation and why substitution is equivalent to originally specified item: 
 
 
 
 
B. Will the undersigned pay for changes to the building design, including engineering and detailing 

costs caused by the requested substitution? Yes __ /  No __.  If No, please state reasons 
explain why substitution is equivalent to originally specified item:   

 
 
 
 
C. What effect does the substitution have on other trades?  No effect: __ /  Some effect__.  If  

substitution will affect other trades, please explain the effect and why substitution is equivalent to 
originally specified item: 
 
 
 
 

D. Will substitution cause change to Project Schedule, or to critical delivery dates?  Add?   
Shorten?  If the substitution will add to schedule dates or affect critical activities, please explain 
why substitution is equivalent to originally specified item: 

 
 
 
E. Please describe differences between proposed substitution and specified item?  Please explain 

and identify any and all differences, and please explain why substitution is equivalent to 
originally specified item: 
 
 
 
 

F. What is the Cost Differential to Contractor in original specified item and proposed substitution 
including all mark-ups?  [If substitution requested during bid period, skip this question.] 
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G. Are Manufacturer's guarantees for the proposed item the same as for item specified?  Yes ____; 
No____.  If No, please explain why substitution is equivalent to originally specified item: 

 
 
 
 
 
 
H. Contractor accepts full responsibility for delays caused by redesign of other items of the Work 

necessitated by substitution?  Yes __ /  No __.  If No, please state reasons and explain why 
substitution is equivalent to originally specified item: 

 
 
 
 
 
 
I. Contractor states that the function, appearance and quality are equivalent or superior to the 

specified item?  Yes __ /  No __.  If No, please explain why substitution is equivalent to originally 
specified item: 

 
 
 
 
 
 

 
 
 
We certify that the function, appearance, and quality of the proposed substitution are equivalent or superior 
to those of the specified item, except as we may specifically state otherwise in this request. 
 
 
 
Submitted by:  Signature:   
 
Firm:   Date:   
 
Address:  Phone/ Fax:   
 
Remarks:  
 
 
 
 Consultant City Representative  
 Response: Response:  
 o Accepted o Accepted   
 o Not Accepted o Not Accepted   
 o Accepted As Noted o Accepted As Noted   
 o Received Too Late o Received Too Late   
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Remarks:  Remarks:     
 
      
 
By:  By:     
 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 6530 

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS 
[Public Contract Code § 7100] 

 
 THIS AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS (“Agreement and Release”), 
made and entered into this ________ day of _____________, 20___, by and between City of Berkeley 
(“City”), and (“Contractor”), whose place of business is at . 
 

RECITALS 
A. City and Contractor entered into Contract Number  (the “Contract”) for construction of City Martin 

Luther King Jr. Civic Center Park – Upper Plaza Improvements located at 2135 Martin Luther 
King Jr. Way, California. 

B. The Work under the Contract has been completed. 

 
AGREEMENT 

 
 NOW THEREFORE, it is mutually agreed between City and Contractor as follows: 
 
1. Contractor will not be assessed liquidated damages except as detailed below: 
 
 Original Contract Sum  $ ___________________________________ 
 
 Modified Contract Sum  $ ___________________________________ 
 
 Payment to Date  $ ___________________________________ 
 
 Liquidated Damages  $ ___________________________________ 
 
 Payment Due Contractor $ ___________________________________ 

2. Subject to the provisions of this Agreement and Release, Owner will forthwith pay to Contractor the 
sum of [ ($)] under the Contract, less any amounts withheld under the Contract or represented by 
any Notice to Withhold Funds on file with City as of the date of such payment. 

3. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding claims in 
dispute against City arising from the Contract, except for the claims described in Paragraph 4 of 
this Document 00 6530.  It is the intention of the parties in executing this Agreement and Release 
that this Agreement and Release shall be effective as a full, final and general release of all claims, 
demands, actions, causes of action, obligations, costs, expenses, damages, losses and liabilities 
of Contractor against City, and all if its agents, employees, consultants, inspectors, representatives, 
assignees and transferees, except for the Disputed Claims set forth in Paragraph 4 of this 
Document 00 6530.  Nothing in this Agreement and Release shall limit or modify Contractor’s 
continuing obligations described in Paragraph 6 of this Document 00 6530. 

4. The following claims submitted under Document 00 7200 (General Conditions), Article 12, are 
disputed (hereinafter, the “Disputed Claims”) and are specifically excluded from the operation of 
this Agreement and Release. 
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[Insert information in Chart below, affix attachment if necessary] 
 

 
CLAIM NO. 

 
DATE 

SUBMITTED 

 
DESCRIPTION OF CLAIM 

 
AMOUNT OF 

CLAIM 

 
 

   

 
 

   

 
 

   

 
 

   

 
 

   

5. Consistent with California Public Contract Code §7100, Contractor hereby agrees that, in 
consideration of the payment set forth in Paragraph 2 of this Document 00 6530, Contractor hereby 
releases and forever discharges City, and all of its agents, employees, consultants, inspectors, 
assignees and transferees from any and all liability, claims, demands, actions or causes of action 
of whatever kind or nature arising out of or in any way concerned with the Work under the Contract. 

6. Guarantees and warranties for the Work, and any other continuing obligation of Contractor, shall 
remain in full force and effect as specified in the Contract Documents. 

7. Contractor shall immediately defend, indemnify and hold harmless City, any of the City’s 
Representatives, Project Manager, and all of their agents, employees, consultants, inspectors, 
assignees and transferees, from any and all claims, demands, actions, causes of action, 
obligations, costs, expenses, damages, losses and liabilities that may be asserted against them by 
any of Contractor’s suppliers and/or Subcontractors of any tier and/or any suppliers to them for any 
and all labor, materials, supplies and equipment used, or contemplated to be used in the 
performance of the Contract, except for the Disputed Claims set forth in Paragraph 4 of this 
Document 00 6530. 

8. Contractor hereby waives the provisions of California Civil Code §1542, which provide as follows: 

 
  A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH 

THE CREDITOR DOES NOT KNOW OR SUSPECT TO EXIST IN HIS 
OR HER FAVOR AT THE TIME OF EXECUTING THE RELEASE, 
WHICH IF KNOWN BY HIM OR HER, MUST HAVE MATERIALLY 
AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR. 

 

9. The provisions of this Agreement and Release are contractual in nature and not mere recitals and 
shall be considered independent and severable, and if any such provision or any part thereof shall 
be at any time held invalid in whole or in part under any federal, state, county, municipal or other 
law, ruling, or regulation, then such provision, or part thereof shall remain in force and effect only 
to the extent permitted by law, and the remaining provisions of this Agreement and Release shall 
also remain in full force and effect, and shall be enforceable. 

10. Contractor represents and warrants that it is the true and lawful owner of all claims and other 
matters released pursuant to this Agreement and Release, and that it has full right, title and 
authority to enter into this instrument.  Each party represents and warrants that it has been 
represented by counsel of its own choosing in connection with this Agreement and Release. 

11. All rights of City shall survive completion of the Work or termination of the Contract, and execution 
of this Agreement and Release. 
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* * * CAUTION:  THIS IS A RELEASE - READ BEFORE EXECUTING * * * 
 
 
CITY 
 
By: ___________________________________________________ 
   Signature 
 
 
Name: ________________________________________________ 
   Print 
 
 
Its: ___________________________________________________ 
   Title 
 
 
ATTEST: 
 
 
______________________________________________________ 
   Title 
 
 
______________________________________________________ 
   Print 
 
 
[CONTRACTOR] 
 
 
By: ___________________________________________________ 
   Signature 
 
 
Name: ________________________________________________ 
   Print 
 
 
Its: ___________________________________________________ 
   Title 
 
 
[CONTRACTOR] 
 
 
By: ___________________________________________________ 
   Signature 
 
 
Name: ________________________________________________ 
   Print 
 
 
Its: ___________________________________________________ 
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   Title 
 
 
 
Pre-approved as to form: 
CITY ATTORNEY  
8/2016 
 

END OF DOCUMENT 
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DOCUMENT 00 6536 

GUARANTY 
TO: The City of Berkeley (“City”), for construction of Martin Luther King Jr. Civic Center Park – Upper 
Plaza Improvements located at 2135 Martin Luther King Jr. Way, California. 
 

The undersigned guarantees all construction performed on this Project and also guarantees all 
material and equipment incorporated therein. 
 

Contractor hereby grants to City for a period of one year following the date of Final Acceptance of 
the Work completed, or such longer period specified in the Contract Documents, its unconditional warranty 
of the quality and adequacy of all of the Work including, without limitation, all labor, materials and equipment 
provided by Contractor and its Subcontractors of all tiers in connection with the Work. 
 

Neither final payment nor use nor occupancy of the Work performed by the Contractor shall 
constitute an acceptance of Work not done in accordance with this Guaranty or relieve Contractor of liability 
in respect to any express warranties or responsibilities for faulty materials or workmanship.  Contractor 
shall remedy any defects in the Work and pay for any damage resulting therefrom, which shall appear within 
one year, or longer if specified, from the date of Final Acceptance of the Work completed. 
 

If within one year after the date of Final Acceptance of the Work completed, or such longer period 
of time as may be prescribed by laws or regulations, or by the terms of Contract Documents, any Work is 
found to be Defective, Contractor shall promptly, without cost to City and in accordance with City’s written 
instructions, correct such Defective Work.  Contractor shall remove any Defective Work rejected by City 
and replace it with Work that is not Defective, and satisfactorily correct or remove and replace any damage 
to other Work or the work of others resulting therefrom.  If Contractor fails to promptly comply with the terms 
of such instructions, or in an emergency where delay would cause serious risk of loss or damage, City may 
have the Defective Work corrected or the rejected Work removed and replaced.  Contractor shall pay for 
all claims, costs, losses and damages caused by or resulting from such removal and replacement.  Where 
Contractor fails to correct Defective Work, or defects are discovered outside the correction period, City shall 
have all rights and remedies granted by law.  
 

Inspection of the Work shall not relieve Contractor of any of its obligations under the Contract 
Documents.  Even though equipment, materials, or Work required to be provided under the Contract 
Documents have been inspected, accepted, and estimated for payment, Contractor shall, at its own 
expense, replace or repair any such equipment, material, or Work found to be Defective or otherwise not 
to comply with the requirements of the Contract Documents up to the end of the guaranty period. 
 

All abbreviations and definitions of terms used in this Agreement shall have the meanings set forth 
in the Contract Documents. 
 

The foregoing Guaranty is in addition to any other warranties of Contractor contained in the 
Contract Documents, and not in lieu of, any and all other liability imposed on Contractor under the 
Contract Documents and at law with respect to Contractor’s duties, obligations, and performance under 
the Contract Documents.  In the event of any conflict or inconsistency between the terms of this Guaranty 
and any warranty or obligation of the Contractor under the Contract Documents or at law, such 
inconsistency or conflict shall be resolved in favor of the higher level of obligation of the Contractor.  
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Guaranty  00 6536-2 

 
Date: _______________________________, 20___ 

 
  

 Contractor's name 
  

 
By:   

        Signature 
  

  
 Print Name  
  
   
 Title 
  

  
 Street Address 

 
  

 City, State, Zip code 
 
 

  
 
 
 

END OF DOCUMENT 
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City of Berkeley Contracting Policies  00 6580-1 

DOCUMENT 00 6580 

CITY OF BERKELEY CONTRACTING POLICIES 
 
 
Contractor shall comply with the City of Berkeley’s adopted employment policies applying to City 
construction projects as described in Document 00 7317.  The following certifications/forms shall be 
submitted in accordance with Document 00 2113 Instructions to Bidders: 
 

• Memorandum of Understanding 
 

• Workforce Composition Form 
 

• Agreement for Change in Subcontractors 
 

• Nuclear Free Zone Disclosure Form 
 

• Oppressive States Compliance Statement 
 

• Sanctuary City Compliance Certification 
 

• Hardwood Disclosure Form 
 

• First Source Construction Agreement (for projects between $100,000 and $500,000)  
- Not applicable to this project. 

 
• Community Workforce Agreement, Agreement to be Bound (for projects over $500,000)  

 
• Right to Audit Form 

 
• Certification Of Compliance With Equal Benefits Ordinance  

 
• Taxpayer Identification Report 

 
• Contractor’s License 

 
• City of Berkeley Business License 
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City of Berkeley Contracting Policies  00 6580-2 

CITY OF BERKELEY 
MEMORANDUM OF UNDERSTANDING 

(MOU) 
 
 
 
1. The Contractor (and all Subcontractors) agree not to discriminate pursuant to City Ordinance No. 5876. 
 
2. The Contractor agrees that he/she is also responsible for his/her Subcontractors' compliance with City 

of Berkeley Ordinance No. 5876. 
 
3. For contracts over $100,000, the Contractor agrees to comply with Ordinance No. 5876 as applied to 

the First Source Program (see Section 8 of Ordinance 5876). 
 
The Contractor agrees to submit periodic employment and wage reports to the City's Contract Compliance 
Officer upon reasonable request. 
 
 
 
              
Contractor     City of Berkeley Contracts Compliance Officer 

Or his/her designee  
 
 
          
Date      Date 
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CITY OF BERKELEY 
WORKFORCE COMPOSITION FORM FOR ALL CONSTRUCTION CONTRACTS 
 
This form is to be completed and submitted prior to the Contract Compliance Conference. The Contractor and all Subcontractors who will do work  
valued at $3,000 or more are required to submit this form. Weekly payroll reports will be compared to this listing to monitor for compliance.   
A payroll printout or other listing of employees providing the same information will be accepted. 
 
Name of Contractor/Subcontractor:               
 
Project:                    
 

 
* A=Asian or Pacific Islander    **M = Male            Signature:                                                                                       Date:     
  AI=American Indian                **F = Female   Contractor/Subcontractor 
  B=Afro American 
  C=Caucasian  
  H=Hispanic (Mexican, Puerto Rican,                   Verified By:                                                                                      Date:    
      Spanish, Cuban, Chicano, Central   City of Berkeley Contracts Compliance Officer  
 or South American)     or his/her designee 

 8/91 
 

 
 
Name 

 
 
 
Race* 

 
 
Sex** 

 
 
Trade/Craft 

Basic 
Hourly 
Rate 

 
Hire 
Date 

Employees 
to be used 
on this job 
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City of Berkeley Contracting Policies  00 6580-4 

 

CITY OF BERKELEY 
AGREEMENT FOR CHANGE IN SUB-CONTRACTORS 
 
I agree to use the Subcontractor(s) listed in the signed contract with the City of Berkeley. If it should become necessary to change  
Subcontractors, I will notify the Capital Projects Manager by completing the following information: 
 

 
 
Signed by:          Verified by: 
 
 
                                                                                                                                              
Prime Contractor   Subcontractor     City of Berkeley Contracts Compliance Officer 

Or his/her designee  
 
 
 
Date:                                                        Date:                                                                Date:       

Current Subcontractor(s) Alternate Subcontractors Reason for Change Date 
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City of Berkeley Contracting Policies  00 6580-5 

CITY OF BERKELEY 
NUCLEAR FREE ZONE DISCLOSURE FORM 

 
I (we) certify that: 
 
1. I am (we are) fully cognizant of any and all contracts held, products made or otherwise handled 
by this business entity, and of any such that are anticipated to be entered into, produced or handled for 
the duration of its contract(s) with the City of Berkeley.  (To this end, this disclosure form may be signed 
by more than one individual, if a description of which type of contracts each individual is cognizant is 
attached.) 
 
2. I (we) understand that Section 12.90.070 of the Nuclear Free Berkeley Act (Berkeley Municipal 
Code Ch. 12.90; Ordinance No. 5784-N.S.) prohibits the City of Berkeley from contracting with any 
person or business that knowingly engages in work for nuclear weapons. 
 
3. I (we) understand the meaning of the following terms as set forth in Berkeley Municipal Code 
section 12.90.130: 
 
"Work for nuclear weapons" is any work the purpose of which is the development, testing, production, 
maintenance or storage of nuclear weapons or the components of nuclear weapons; or any secret or 
classified research or evaluation of nuclear weapons; or any operation, management or administration of 
such work. 
 
"Nuclear weapon" is any device, the intended explosion of which results from the energy released by 
reactions involving atomic nuclei, either fission or fusion or both.  This definition of nuclear weapons 
includes the means of transporting, guiding, propelling or triggering the weapon if and only if such means 
is destroyed or rendered useless in the normal propelling, triggering, or detonation of the weapon. 
 
"Component of a nuclear weapon" is any device, radioactive or non-radioactive, the primary intended 
function of which is to contribute to the operation of a nuclear weapon (or be a part of a nuclear weapon). 
 
4. Neither this business entity nor its parent nor any of its subsidiaries engages in work for nuclear 
weapons or anticipates entering into such work for the duration of its contract(s) with the City of Berkeley. 
 
I (we) declare under penalty of perjury of the laws of the State of California that the foregoing is true and 
correct. 
 
Signed:         Date:     
 
Printed Name and Title(s):      
 
Company:         
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CITY OF BERKELEY  00 6580-6 

CITY OF BERKELEY 
Oppressive States Compliance Statement for Personal Services 

The undersigned, an authorized agent of_________________________________(hereafter "Vendor"), 
has had an opportunity to review the requirements of Berkeley City Council Resolution Nos. 59,853-
N.S., 60,382-N.S., and 70,606-N.S., (hereafter "Resolutions"). Vendor understands and agrees that the 
City may choose with whom it will maintain business relations and may refrain from contracting with 
those Business Entities which maintain business relationships with morally repugnant regimes. Vendor 
understands the meaning of the following terms used in the Resolutions: 

"Business Entity" means "any individual, firm, partnership, corporation, association or any other 
commercial organization, including parent-entities and wholly-owned subsidiaries" (to the extent that 
their operations are related to the purpose of the contract with the City). 

"Oppressive State" means: Tibet Autonomous Region, the provinces of Ado, Kham, and U-Tsang; 
and Burma (Myanmar) 

“Personal Services” means “the performance of any work or labor and shall also include acting as an 
independent contractor or providing any consulting advice or assistance, or otherwise acting as an agent 
pursuant to a contractual relationship.” 

Contractor understands that it is not eligible to receive or retain a City contract if at the time the contract 
is executed, or at any time during the term of the contract it provides Personal Services to: 

a. The governing regime in any Oppressive State. 
b. Any business or corporation organized under the authority of the governing regime of any 

Oppressive State. 
c.  Any person for the express purpose of assisting in business operations or trading with any 

public or private entity located in any Oppressive State. 

Vendor further understands and agrees that Vendor's failure to comply with the Resolution shall 
constitute a default of the contract and the City Manager may terminate the contract and bar Vendor 
from bidding on future contracts with the City for five (5) years from the effective date of the contract 
termination. 

The undersigned is familiar with, or has made a reasonable effort to become familiar with, Vendor's 
business structure and the geographic extent of its operations. By executing the Statement, Vendor 
certifies that it complies with the requirements of the Resolution and that if any time during the term of 
the contract it ceases to comply, Vendor will promptly notify the City Manager in writing. 

Based on the foregoing, the undersigned declares under penalty of perjury under the laws of the State 
of California that the foregoing is true and correct. 

Printed Name:  Title:  

Signature:   Date:  

Business Entity:   

I am unable to execute this Statement; however, Vendor is exempt under Section VII of the Resolution. I 
have attached a separate statement explaining the reason(s) Vendor cannot comply and the basis for 
any requested exemption. 

Signature:   Date:  

Contract Description/Specification No.:  
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Attachment D  00 6580-7 

ATTACHMENT D 
Rev. 1/1/2023 

CITY OF BERKELEY 
Sanctuary City Compliance Statement 

 

The undersigned, an authorized agent of ____________________________(hereafter "Contractor"), 
has had an opportunity to review the requirements of Berkeley Code Chapter 13.105 (hereafter 
"Sanctuary City Contracting Ordinance" or “SCCO”). Contractor understands and agrees that the 
City may choose with whom it will maintain business relations and may refrain from contracting with 
any person or entity that provides Data Broker or Extreme Vetting services to the U.S. Immigration and 
Customs Enforcement Division of the United States Department of Homeland Security (“ICE”). 
Contractor understands the meaning of the following terms used in the SCCO: 

a. "Data Broker” means either of the following: 

i. The collection of information, including personal information about consumers, 
from a wide variety of sources for the purposes of reselling such information to 
their customers, which include both private-sector business and government 
agencies; 

ii. The aggregation of data that was collected for another purpose from that for 
which it is ultimately used. 

b. “Extreme Vetting” means data mining, threat modeling, predictive risk analysis, or other 
similar services." Extreme Vetting does not include: 

i. The City’s computer-network health and performance tools; 

ii. Cybersecurity capabilities, technologies and systems used by the City of 
Berkeley Department of Information Technology to predict, monitor for, prevent, 
and protect technology infrastructure and systems owned and operated by the 
City of Berkeley from potential cybersecurity events and cyber-forensic based 
investigations and prosecutions of illegal computer based activity. 

Contractor understands that it is not eligible to receive or retain a City contract if at the time the 
Contract is executed, or at any time during the term of the Contract, it provides Data Broker or 
Extreme Vetting services to ICE. 

Contractor further understands and agrees that Contractor's failure to comply with the SCCO shall 
constitute a material default of the Contract and the City Manager may terminate the Contract and bar 
Contractor from bidding on future contracts with the City for five (5) years from the effective date of the 
contract termination. 

By executing this Statement, Contractor certifies that it complies with the requirements of the SCCO 
and that if any time during the term of the Contract it ceases to comply, Contractor will promptly notify 
the City Manager in writing. Any person or entity who knowingly or willingly supplies false information 
in violation of the SCCO shall be guilty of a misdemeanor and up to a $1,000 fine. 

 

Based on the foregoing, the undersigned declares under penalty of perjury under the laws of the State 
of California that the foregoing is true and correct. Executed this  day of  , 20 , at 
 , California. 
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Printed Name:  Title:__________________________________ 
Signed:  Date:_________________________________ 

Business Entity:   
SCCO CompStmt (Oct2019) 
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CITY OF BERKELEY 
 HARDWOOD DISCLOSURE FORM 

 For use by vendors on contracts utilizing lumber  

 
 

 1. I understand that on December 12, 1995, the City Council directed staff not to purchase 
lumber from companies that purchase or sell wood or paper products that come from tropical 
rainforests.  I understand that wood species with tropical origins include, but are not limited to: 
Apitong, Banak, Bocote, Bubinga, Cocobolo, Cordia, Ebony, Goncalo alves, Greenheart, Iroko, 
Jelutang, Koa, Luauan, Mahogany, Meranti, Padauk, Purpleheart, Ramin, Rosewood, Satinwood, 
Teak, Virola, Wenge, and Zebrawood. 

 
 2. I am knowledgeable about the wood and paper products purchased and sold by this 

company. 
 

 3. This company does not currently purchase or sell wood or paper products having their 
origins in tropical rainforests.  In addition, this company will not, for the duration of its contract with 
the City of Berkeley, purchase or sell wood or paper products having their origins in tropical 
rainforests. 

 
I declare under penalty of perjury of the laws of the State of California that the foregoing is true and 
correct. 
 
 
 
Signed:         Date:     
                                                                                                                                                                   
 
Printed Name & Title:         
                                                                                                                                                                  
 
Company:          
                                                                                                                                                                   
 
 
I am unable to sign this disclosure form for the following reason(s): 
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FIRST SOURCE CONSTRUCTION AGREEMENT 
EXHIBIT “A” 

First Source Construction Agreement 
 
I certify that: 
 

I. I am authorized to enter into this agreement on behalf of the company whose name appears 
below (“Contractor”). 

 
II. Contractor understands and agrees to comply with the City of Berkeley First Source Construction 

Agreement. 
 

III. I choose Method One: check here ________ 
 

A. Contractor understands that selecting Method One agreement with the City of Berkeley means 
that  
Contractor agrees as follows: 

 
1. To utilize the First Source Program Construction Employment Program as the first place 

for recruitment and referral of applicants for new and replacement workers. 
 
2. To allow the First Source Program a minimum of seventy-two (72) hours to refer 

applicants to Contractors.  (Contractor may apply to the City of Berkeley for a waiver of the 
seventy-two hour requirement for an emergency situation.) 

 
3. To employ qualified applicants referred by the First Source Program. 
 
4. To fully document the reason(s) for not hiring persons referred by the First Source 

Program. 
 
5. To provide to the First Source Program, upon request, information on the employment 

status of First Source Program placements, and reason for separation if employee is 
terminated. 

 
B. Should the First Source Program be unable to provide the employees needed, Contractor or  

 subcontractor is relieved of its obligation to achieve the goals of the First Source Program. 
 

1. No documentation of “good Faith Effort Steps” would be required of Contractor and 
subcontractors 

 
2. No penalty would be assessed. 

 
C. Contractor must go back to the First Source Program whenever its employment needs increase, 

to comply with the First Source Program. 
 

D. Should Contractor or a listed subcontractor fail to comply with the First Source Program, 
Contractor shall be liable for liquidated damages in the amount of $1,000 or 1% of the contract 
amount for each day of non-compliance.  In addition, Contractor or listed subcontractor may be 
deemed a non-responsible bidder in connection with future City of Berkeley contracts. 
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IV. I choose Method Two: check here ________ 
 

A. Should the contractor choose Method Two, Contractor can use any means of hiring Berkeley 
residents to achieve the goal.  This also can include using union hiring halls requesting in writing 
for Berkeley residents.  A copy must be sent to the First Source Program. 

 
B. Should Contractor or subcontractor fail to achieve the goals at any time during the course of this 

project, Contractor or listed subcontractor will be required to document compliance with each of 
the “good Faith Effort Steps” listed in the First Source Program description document. 

 
C. Should Contractor or a listed subcontractor fail to comply with the First Source Program, 

Contractor shall be liable for liquidated damages in the amount of $1,000 or 1% of the contract 
amount for each day of non-compliance.  In addition, Contractor or listed subcontractor may be 
deemed a non-responsible bidder in connection with future City of Berkeley contracts. 

 
 
 
              
Company Name    Owner/Authorized Representative Signature 
 
               
Address     Printed Name of Owner / Authorized Representative 
 
         
 
 
               
      Telephone Number 
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AGREEMENT TO BE BOUND 
 
The undersigned, as a Contractor or Subcontractor (“Contractor”) on a City Project (“Project”), for and in 
consideration of the award to it of a contract to perform work on said Project, and in further consideration 
of the mutual promises made in the Project’s Community Workforce Agreement (“Agreement”), a copy 
which was received and is acknowledged, hereby: 
 

1. Accepts and agrees to be bound by the terms and conditions of the Agreement, together with any 
and all amendments and supplements now existing or which are later made to said Agreement. 
 

2. Certifies that it has no commitments or agreements which would preclude its full and complete 
compliance with the terms and conditions of said Agreement; 
 

3. Agrees to secure from any Contractor (as defined in said Agreement) which is or becomes a 
subcontractor (or any tier) to it, and from any successors, a duly executed Agreement to be 
Bound in form identical to this document. 
 

4. Contractor agrees that it shall be bound by all applicable trust agreements and plans for the 
provision of such fringe benefits as accrue to the direct benefit of the construction persons, 
including Health and Welfare, Pension, Training, Vacation, and/or other direct benefits provided 
pursuant to the appropriate craft agreement contained in Schedule “A” of Agreement. 
 

 
Date: _________________________________ 
 
Company Name: _______________________________________________________________ 
 
Name of Prime Contractor or Higher Level Subcontractor: 
 
____________________________________________________________________________________ 
 
Name of Project: ______________________________________________________________________ 
 
 
Signature: _________________________________________ 
 
Print Name: ________________________________________ 
 
Title: _____________________________________________ 
 
Mailing Address: ____________________________________ 
 
Email Address: _____________________________________ 
 
Contractor’s License #: _______________________________ 
 
Motor Carrier Permit (CA) #: ___________________________ 
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CITY OF BERKELEY 
RIGHT TO AUDIT FORM 

 
 
The Contractor agrees that pursuant to Section 61 of the Berkeley City Charter, the City Auditor's office 
may conduct an audit of Contractor's financial, performance and compliance records maintained in 
connection with the operations and services performed under this contract.   
 
In the event of such audit, Contractor agrees to provide the Auditor with reasonable access to 
Contractor's employees and make all such financial, performance and compliance records available to 
the Auditor's office.  City agrees to provide Contractor an opportunity to discuss and respond to any 
findings before a final audit report is filed. 
 
 
Contractor's signature _____________________________ Date: _________________  
 
 
Print Name and Title: ______________________________________________________ 
 
 
Company: __________________________________________ 
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TAXPAYER IDENTIFICATION REPORT 
 
 
NAME/COMPANY'S NAME:         
 
            
 
MAILING ADDRESS:          
 
            
 
  
 SOCIAL SECURITY NO.:        
   
  OR 
 
 EMPLOYER IDENTIFICATION NO.:       
 
 My Company is a Corporation  [  ] 
 
 My Company is not a Corporation [  ] 
 
 
 
I certify that the above information is true and correct: 
 
 
 
                                                                                                                                           
(Signature)      (Title) 
 
The Tax Equity and Fiscal Responsibility Act of 1982 (Public Law 97-248) requires the above reporting 
information be furnished to the City. 
 
Persons who do not furnish their tax information numbers become subject to backup withholding by the 
City at a rate of 20% from each disbursement made to the recipient. 
 
                                                                                                                                                   

 
                                                                                                                          
 

END OF DOCUMENT 
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GENERAL CONDITIONS 

ARTICLE 1 – INTERPRETATION OF CONTRACT DOCUMENTS 

 Interpretation Of Documents 

A. Contract Documents are complementary; what is called for by one is as binding as if called for by 
all.   

B. Individual Contract Documents subdivide at first level into Articles, and then into paragraphs. 

 Order Of Precedence Of Documents 

A. In the case of discrepancy or ambiguity in the Contract Documents, the following order of 
precedence shall prevail: 

1. Modifications in inverse chronological order (i.e., most recent first), and in the same order 
as specific portions they are modifying;  

2. Agreement Forms (Document 00 5200), and terms and conditions referenced therein; 

3. Supplementary General Conditions (Document 00 7201 et seq), if included; 

4. General Conditions (Document 00 7200);  

5. Division 1 Specifications, if included;  

6. Drawings and Technical Specifications (Division 2 and above);  

7. Written numbers over figures, unless obviously incorrect;  

8. Figured dimensions over scaled dimensions;  

9. Large-scale Drawings over small-scale Drawings. 

B. Any conflict between Drawings and Technical Specifications (Division 2 and above) will be 
resolved in favor of the document of the latest date (i.e., the most recent document), and if the 
dates are the same or not determinable, then in favor of Specifications.   

C. Any conflict between a bill or list of materials shown in the Contract Documents and the actual 
quantities required to complete Work required by Contract Documents, will be resolved in favor of 
the actual quantities. 

D. All Technical Specifications included in the Project manual shall be included within the Contract 
Documents unless identified otherwise.  

ARTICLE 2 – PRE-BID INVESTIGATIONS 

 Pre-Bid Investigations Required 

A. Prior to and as a condition of submitting a Bid and executing Document 00 5200 (Agreement), 
Contractor shall make reasonable efforts to investigate fully the Work of the Contract.  Contractor 
shall visit the Site, examine thoroughly and understand fully the nature and extent of the Contract 
Documents, Work, Site, locality, actual conditions and as-built conditions.   

B. Contractor’s investigation shall include, without limitation, requesting and thoroughly examining of 
all reports of exploration and tests of subsurface conditions, as-built drawings, drawings, product 
specification(s) or reports, made available by City for contracting purposes or during Contractor’s 
pre-bid investigations, of existing above ground and (to the extent applicable) below ground 
conditions (together, “Existing Conditions Data”), including, as applicable, Underground Facilities, 
geotechnical data, as-built data, utility surveys, record documents of all types, hazardous 
materials surveys, or similar materials which may appear or be referenced in the Project Manual 
or the in the Contract Documents, and all local conditions, and federal, state and local laws and 
regulations that in any manner may affect cost, progress, performance or furnishing of Work or 
which relate to any aspect of the means, methods, techniques, sequences or procedures of 
construction to be employed by Contractor and safety precautions and programs incident thereto. 

C. Contractor’s investigations shall consider fully the fact that Existing Conditions Data is in many 
cases based on information furnished to City by others (e.g., the prior owner or builders), and that 
due to their age or their chain of custody since preparation, may not meet current industry 
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standards for accuracy. Contractor shall also: (i.) provide City with prompt written notice of all 
conflicts, errors, ambiguities, or discrepancies of any type, that it discovered in or among the 
Contract Documents and the Existing Conditions Data, and (ii.) subject to City’s approval, 
conduct any such additional or supplementary examinations, investigations, explorations, tests, 
studies and data compilations, concerning conditions (surface, subsurface, and Underground 
Facilities) at or contiguous to the Site or otherwise, which Contractor may deem necessary in 
order to perform and furnish the Work in accordance with the terms and conditions of Contract 
Documents.  

D. During performance of the Contract, Contractor will be charged with knowledge of all information 
that it should have learned in performing these pre-bid investigations and other obligations, and 
shall not be entitled to Change Orders (time or compensation) due to any information, error, 
inconsistency, omission, or conditions that Contractor should have known as a part of this Work.  
Contractor shall be responsible for the resultant losses, including, without limitation, the cost of 
correcting Defective Work. 

 Limited Reliance Permitted On City’s Existing Conditions Data 

A. Regarding aboveground and as-built conditions shown on the Contract Documents or supplied by 
City, such information has been compiled in good faith, however, City does not expressly or 
impliedly warrant or represent that such information is correctly shown or indicated, or otherwise 
complete for construction purposes.  Contractor must independently verify such information as 
part of its pre-bid investigations, and where conditions are not reasonably verifiable or 
discrepancies are identified, bring such matters to City’s attention through written question issued 
during the bid period.  In executing Document 00 5200 (Agreement), Contractor shall rely on the 
results of its own independent investigation and shall not rely on City-supplied information 
regarding aboveground conditions and as-built conditions, and Contractor shall accept full 
responsibility for its verification work sufficient to complete the Work as intended. 

B. Regarding subsurface conditions other than Underground Facilities shown on the Contract 
Documents or otherwise supplied by City, Contractor may rely only upon the general accuracy of 
actual reported depths, actual reported character of materials, actual reported soil types, actual 
reported water conditions, or actual obstructions shown or indicated in the Contract Documents.  
City is not responsible for the completeness of any subsurface condition information, Contractor’s 
conclusions or opinions drawn from any subsurface condition information, or subsurface 
conditions that are not specifically shown.  (For example, City is not responsible for soil conditions 
in areas contiguous to areas where a subsurface condition is shown.) 

 Pre-Bid Investigation Requirements For Excavation And Utilities Relocation Projects 

A. As part of its pre-bid investigations for Projects involving excavation and/or relocation of existing 
utilities, Contractor shall make reasonable efforts to verify information regarding Underground 
Facilities, including but not limited to, requesting additional information or verification of 
information as necessary.   

B. Because of the nature and location of City and the Project, the existence of Underground 
Facilities is deemed inherent in the Work of the Contract, as is the fact that Underground 
Facilities are not always accurately shown or completely shown on as-built records, both as to 
their depth and location.  Contractor shall, therefore, take care to note the existence and potential 
existence of Underground Facilities, in particular, above and below grade structures, drainage 
lines, storm drains, sewers, water, gas, electrical, chemical, hot water, and other similar items 
and utilities.  Contractor shall carefully consider all supplied information, request additional 
information Contractor may deem necessary, and visually inspect the Site for above ground 
indications of Underground Facilities (such as, for example not by way of limitation, the existence 
of existing service laterals, appurtenances or other types of utilities, indicated by the presence of 
an underground transmission main or other visible facilities, such as buildings, new asphalt, 
meters and junction boxes, on or adjacent to the Site).  Contractor shall also consider local 
underground conditions and typical practices for Underground Facilities, either through its own 
direct knowledge or through its subcontractors, and fully consider this knowledge in assessing the 
existing information and the reasonableness of its reliance. 
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ARTICLE 3 – SUBCONTRACTORS 

 Subcontractor Listing Law 

A. Contractor shall comply with the Subcontractor Listing law, California Public Contract Code 
§§4101 et seq. Contractor shall not substitute any other person or firm in place of any 
Subcontractor listed in the Bid except as may be allowed by law.   

B. Subcontractors shall not assign or transfer their subcontracts or permit them to be performed by 
any other contractor without City’s written approval.  At City’s request, Contractor shall provide 
City with a complete copy of all executed subcontracts or final commercial agreements with 
Subcontractors and/or suppliers. 

 Subcontracts 

A. Subcontract agreements shall preserve and protect the rights of City under the Contract 
Documents so that subcontracting will not prejudice such rights.  To the extent of the Work to be 
performed by a Subcontractor, Contractor shall require the Subcontractor’s written agreement (1) 
to be bound to the terms of Contract Documents and (2) to assume vis-à-vis Contractor all the 
obligations and responsibilities that Contractor assumes toward City under the Contract 
Documents.  (These agreements include for example, and not by way of limitation, all warranties, 
claims procedures and rules governing submittals of all types to which Contractor is subject under 
the Contract Documents.) 

B. Contractor shall provide for the assignment to City of all rights any Subcontractor (of any tier) may 
have against any manufacturer, supplier, or distributor for breach of warranties and guarantees 
relating to the Work performed by the Subcontractor under the Contract Documents.  
Subcontracts shall provide and acknowledge City as an intended third-party beneficiary of each 
subcontract and supply contract (of any tier). 

ARTICLE 4 – DRAWINGS AND SPECIFICATIONS 

 Intent Of Drawings And Specifications 

A. Contractor shall interpret words or phrases used to describe Work (including services), materials, 
or equipment that have well-known technical or construction industry or trade meaning in 
accordance with that meaning. Drawings’ intent specifically includes the intent to depict 
construction that complies with all applicable laws, codes and standards.   

B. As part of the “Work,” Contractor shall provide all labor, materials, equipment, machinery, tools, 
facilities, services, employee training and testing, hoisting facilities, Shop Drawings, storage, 
testing, security, transportation, disposal, the securing of all necessary or required field 
dimensions, the cutting or patching of existing materials, notices, permits, documents, reports, 
agreements and any other items required or necessary to timely and fully complete Work 
described and the results intended by Contract Documents and, in particular, Drawings and 
Specifications.  Divisions and Specification Sections and the identification on any Drawings shall 
not control Contractor in dividing Work among Subcontractors or suppliers or delineating the 
Work to be performed by any specific trade. 

C. Contractor shall perform reasonably implied parts of Work as “incidental work” although absent 
from Drawings and Specifications.  Incidental work includes any work not shown on Drawings or 
described in Specifications that is necessary or normally or customarily required as a part of the 
Work shown on Drawings or described in Specifications.  Incidental work includes any work 
necessary or required to make each installation satisfactory, legally operable, functional, and 
consistent with the intent of Drawings and Specifications or the requirements of Contract 
Documents.  Contractor shall perform incidental work without extra cost to City.  Incidental work 
shall be treated as if fully described in Specifications and shown on Drawings, and the expense of 
incidental work shall be included in price Bid and Contract Sum. 

 Checking Of Drawings And Specifications 

A. Before undertaking each part of Work, Contractor shall carefully study and compare Contract 
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Documents and check and verify pertinent figures shown in the Contract Documents and all 
applicable field measurements.  Contractor shall be responsible for any errors that might have 
been avoided by such comparison.  Figures shown on Drawings shall be followed; Contractor 
shall not scale measurements.  Contractor shall promptly report to City, in writing, any conflict, 
error, ambiguity or discrepancy that Contractor may discover. Contractor shall obtain a written 
interpretation or clarification from City before proceeding with any Work affected thereby.  
Contractor shall provide City with a follow-up correspondence every ten calendar days until it 
receives a satisfactory interpretation or clarification. 

 Interpretation Of Drawings And Specifications 

A. A typical or representative detail on Drawings shall constitute the standard for workmanship and 
material throughout corresponding parts of Work.  Where necessary, and where reasonably 
inferable from Drawings, Contractor shall adapt such representative detail for application to such 
corresponding parts of Work.  The details of such adaptation shall be subject to prior approval by 
City.  Repetitive features shown in outline on Drawings shall be in exact accordance with 
corresponding features completely shown. 

B. Should any discrepancy appear or any misunderstanding arise as to the import of anything 
contained in Drawings and Specifications, or should Contractor have any questions or requests 
relating to Drawings or Specifications, Contractor shall refer the matter to City, in writing, with a 
copy to the Architect/Engineer.   City will issue with reasonable promptness written responses, 
clarifications or interpretations as City may determine necessary, which shall be consistent with 
the intent of and be reasonably inferable from Contract Documents.  Such written clarifications or 
interpretations shall be binding upon Contractor. If Contractor believes that a written response, 
clarification or interpretation justifies an adjustment in the Contract Sum or Contract Time, 
Contractor shall give City prompt written notice.  If the parties are unable to agree to the amount 
or extent of the adjustment, if any, then Contractor shall perform the Work in conformance with 
City’s response, clarification, or interpretation and may make a written claim for the adjustment as 
provided in Article 12. 

C. The following general specifications shall apply wherever in the Specifications, or in any 
directions given by City in accordance with or supplementing Specifications, it is provided that 
Contractor shall furnish materials or manufactured articles or shall do Work for which no detailed 
specifications are shown.  Materials or manufactured articles shall be of the best grade, in quality 
and workmanship, obtainable in the market from firms of established good reputation.  If not 
ordinarily carried in stock, the materials or manufactured articles shall conform to industry 
standards for first class materials or articles of the kind required, with due consideration of the 
use to which they are to be put.  Work shall conform to the usual standards or codes, such as 
those cited herein, for first class work of the kind required.  Contractor shall specify in writing to 
City the materials to be used or Work to be performed under this Paragraph ten Business Days 
prior to furnishing such materials or performing such Work. 

 Use Of Drawings And Specifications. 

A. Drawings, Specifications and other Contract Documents were prepared for use for Work of 
Contract Documents only.  No part of Contract Documents shall be used for any other 
construction or for any other purpose except with the written consent of City.  Any unauthorized 
use of Contract Documents is prohibited and at the sole liability of the user. 

ARTICLE 5 – COMMENCEMENT OF THE WORK 

 Submission Of Required Schedules 

A. Contractor shall submit to City in draft for review and discussion at the Preconstruction 
Conference, and in final prior to the first payment application, the following schedules:   

1. Schedule of Values 

2. Progress Schedule, and  

3. Schedule of Submittals.    
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B. No progress payment shall be due or owing to Contractor until such schedules are submitted to 
and acceptable to City and/or Architect/Engineer as meeting the requirements of the Contract 
Documents.  In City’s sole discretion, City may elect to instead withhold a portion of any progress 
payment for unacceptable compliance with contract requirements for such schedules. 

C. City’s acceptance of Contractor’s schedules will not create any duty of care or impose on City any 
responsibility for the sequencing, scheduling or progress of Work nor will it interfere with or 
relieve Contractor from Contractor’s full responsibility therefore. 

 Commencement Date Of Contract Time 

A. The Contract Time will commence to run on the 60th Day after the issuance of the Notice of 
Award or, if a Notice to Proceed is given, on the date indicated in the Notice to Proceed.   

B. City may give a Notice to Proceed at any time within 60 calendar days after the Notice of Award.  
Contractor shall not do any Work at the Site prior to the date on which the Contract Time 
commences to run. 

ARTICLE 6 – CONTRACTOR’S ORGANIZATION AND EQUIPMENT 

 Contractor’s Legal Address 

A. Address and facsimile number given in Contractor’s Bid are hereby designated as Contractor’s 
legal address and facsimile number.  Contractor may change its legal address and facsimile 
number by notice in writing, delivered to City, which in conspicuous language advises City of a 
change in legal address or facsimile number, and which City accepts in writing.  Delivery to 
Contractor’s legal address or depositing in any post office or post office box regularly maintained 
by the United States Postal Service, in a wrapper with postage affixed, directed to Contractor at 
legal address, or of any drawings, notice, letter or other communication, shall be deemed legal 
and sufficient service thereof upon Contractor.  Facsimile to Contractor’s designated facsimile 
number of any letter, memorandum, or other communication on standard or legal sized paper, 
with proof of facsimile transmission, shall be deemed legal and sufficient service thereof upon 
Contractor. 

 Contractor’s Superintendents Or Forepersons 

A. Contractor shall at all times be represented on Site by one or more superintendents or 
forepersons authorized and competent to receive and carry out any instructions that City may 
give, and shall be liable for faithful observance of instructions delivered to Contractor or to 
authorized representative or representatives on Site. 

 Proficiency In English 

A. Supervisors, security guards, safety personnel and employees who have unescorted access to 
the Site shall possess proficiency in the English language in order to understand, receive and 
carry out oral and written communications or instructions relating to their job functions, including 
safety and security requirements. 

 Contractor’s And Subcontractors’ Employees 

A. Contractor shall employ, and shall permit its Subcontractors to employ, only competent and 
skillful personnel to do Work.  If City notifies Contractor that any of its employees, or any of its 
Subcontractors’ employees on Work is incompetent, unfaithful, disorderly or profane, or fails to 
observe customary standards of conduct or refuses to carry out any provision of the Contract 
Documents, or uses threatening or abusive language to any person on Work representing City, or 
violates sanitary rules, or is otherwise unsatisfactory, and if City requests that such person be 
discharged from Work, then Contractor or its Subcontractor shall immediately discharge such 
person from Work and the discharged person shall not be re-employed on the Work except with 
consent of City. 

 Contractor’s Use Of The Site 
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A. Contractor shall not make any arrangements with any person to permit occupancy or use of any 
land, structure or building within the limits of the Work, for any purpose whatsoever, either with or 
without compensation, in conflict with any agreement between City and any owner, former owner 
or tenant of such land, structure or buildings.  Contractor may not occupy City-owned property 
outside the limit of the Work as indicated on the Drawings unless it obtains prior approval from 
City. 

 Contractor’s Site Office 

A. Unless expressly provided otherwise in the Contract Documents, Contractor shall provide a site 
office staffed by a resident project manager or job superintendent.  

ARTICLE 7 – CITY’S ADMINISTRATION OF WORK 

 City’s Representative(s)  

A. City’s Representative(s) will have limited authority to act on behalf of City as set forth in the 
Contract Documents.   

B. Except as otherwise provided in these Contract Documents or subsequently identified in writing 
by City, City will issue all communications to Contractor through City’s Representative, and 
Contractor shall issue all communications to City through City’s Representative in a written 
document delivered to City.   

C. Should any direct communications between Contractor and City’s consultants, architects or 
engineers not identified in Article 2 of Document 00 5200 (Agreement) occur during field visits or 
by telephone, Contractor shall immediately confirm them in a written document copied to City. 

 City’s Observation Of The Work 

A. Work shall be performed under City’s general observation and administration.  Contractor shall 
comply with City’s directions and instructions in accordance with the terms of Contract 
Documents, but nothing contained in these General Conditions shall be taken to relieve 
Contractor of any obligations or liabilities under the Contract Documents.  City’s failure to review 
or, upon review, failure to object to any aspect of Work reviewed, shall not be deemed a waiver or 
approval of any non-conforming aspect of Work.   

B. Subject to those rights specifically reserved in the Contract Documents, City will not supervise, or 
direct, or have control over, or be responsible for, Contractor’s means, methods, techniques, 
sequences or procedures of construction, or the safety precautions and programs incident 
thereto, or Contractor’s failure to comply with laws and regulations applicable to the furnishing or 
performance of Work.  City will not be responsible for Contractor’s failure to perform or furnish the 
Work in accordance with Contract Documents. 

 Architect/Engineer’s Observation Of Work 

A. City may engage an Architect/Engineer, an independent consultant or Project Manager 
(collectively for purposes of this Paragraph, “Project Manager/Architect”) to assist in administering 
the Work.  If so engaged, Project Manager/Architect will advise and consult with City, but will 
have authority to act on behalf of City only to extent provided in the Contract Documents or as set 
forth in writing by City.  Project Manager/Architect will not be responsible for and will not have 
control or charge of construction means, methods, techniques, sequences or procedures, or for 
safety precautions and programs in connection with Work.  Project Manager/Architect will not be 
responsible for or have control over the acts or omissions of Contractor, Subcontractors or their 
agents or employees, or any other persons performing Work.   

B. Project Manager/Architect may review Contractor’s Submittals, such as Shop Drawings, Product 
Data, and Samples, but only for conformance with design concept of Work and with information 
given in the Contract Documents.  

C. Project Manager/Architect may visit the Site at intervals appropriate to stage of construction to 
become familiar generally with the progress and quality of Work and to determine in general if 
Work is proceeding in accordance with Contract Documents.  Based on its observations, Project 
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Manager/Architect may recommend to City that it disapproves or rejects Work that Project 
Manager/Architect believes to be Defective or will not produce a complete Project that conforms 
to Contract Documents or will prejudice the integrity of the design concept of the completed 
Project as a functioning whole as indicated by Contract Documents.  City will also have authority 
to require special inspection or testing of Work, whether or not the Work is fabricated, installed or 
completed.  

D. Project Manager/Architect may conduct inspections to recommend to City the dates that 
Contractor has achieved Substantial Completion and Final Acceptance, and will receive and 
forward to City for review written warranties and related documents required by Contract 
Documents.  

 Owner’s And Architect/Engineer’s Exercise Of Contract Responsibilities 

A. City, Project Manager, Architect/Engineer and all City’s representatives, in performing their duties 
and responsibilities under the Contract Documents, accept no duties, responsibilities or duty of 
care, nor may the same be implied or inferred, towards Contractor, any Subcontractor, sub-
Subcontractor or supplier, except those set forth expressly in the Contract Documents. 

 City’s Right Of Access To The Work 

A. During performance of Work, City and its agents, consultants, and employees may at any time 
enter upon Work, shops or studios where any part of the Work may be in preparation, or factories 
where any materials for use in Work are being or are to be manufactured, and Contractor shall 
provide proper and safe facilities for this purpose, and shall make arrangements with 
manufacturers to facilitate inspection of their processes and products to such extent as City’s 
interests may require.  Other contractors performing work for City may also enter upon Work for 
all purposes required by their respective contracts.  Subject to the rights reserved in the Contract 
Documents, Contractor shall have sole care, custody, and control of the Site and its Work areas. 

 City’s Right Of Separate Construction 

A. City may perform with its own forces, construction or operations related to the Project, or the Site 
during Contractor’s operations.  City may also award separate contracts in connection with other 
portions of the Project or other construction or operations, on the Site or areas contiguous to the 
Site, under conditions similar to these Contract Documents, or may have utility owners perform 
other work.   

B. Contractor shall adjust its schedule and fully coordinate with and shall afford all other contractors, 
utility districts and City (if City is performing work with its own forces), proper and safe access to 
the Site, and reasonable opportunity for the installation and storage of their materials.  Contractor 
shall ensure that the execution of its Work properly connects and coordinates with others’ work, 
do all cutting, fitting and patching of the Work that may be required to make its several parts 
come together properly and integrate with such other work, and shall cooperate with them to 
facilitate the progress of the Work.     

C. To the extent that any part of Contractor’s Work is to interface with work performed or installed by 
other contractors or utility owners, Contractor shall inspect and measure the in-place work.  
Contractor shall promptly report to City in writing any defect in in-place work that will impede or 
increase the cost of Contractor’s interface unless corrected. 

ARTICLE 8 – CONTRACTOR’S PROSECUTION AND PROGRESS OF THE WORK 

 Contractor To Supervise The Work 

A. Subject to those rights specifically reserved in the Contract Documents, Contractor shall 
supervise, direct, have control over, and be responsible for, Contractor’s means, methods, 
techniques, sequences or procedures of construction, safety precautions and programs incident 
thereto, and compliance with laws and regulations applicable to the furnishing or performance of 
Work.   

B. Contractor shall keep on the Site at all times during Work progress a competent resident 
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Superintendent, who shall not be replaced without City’s express written consent.  The 
Superintendent shall be Contractor’s representative at the Site and shall have complete authority 
to act on behalf of Contractor.  All communications to and from the Superintendent shall be as 
binding as if given to or by Contractor. 

C. Contractor shall supervise, inspect, and direct Work competently and efficiently, devoting the 
attention and applying such personal skills and expertise as may be required and necessary to 
perform Work in accordance with Contract Documents.  Contractor shall be solely responsible for 
and have control and charge of construction means, methods, techniques, sequences and 
procedures, safety precautions and programs in connection with the Work.  Contractor shall be 
responsible to see that the completed Work complies accurately with Contract Documents. 

D. Contractor is fully responsible for Contractor’s own acts and omissions.  Contractor is responsible 
for all acts and omissions of its Subcontractors, suppliers, and other persons and organizations 
performing or furnishing any of the Work, labor, materials, or equipment under a direct or indirect 
contract with Contractor. 

E. Contractor shall conduct monthly Contractor Safety Committee meetings, and weekly toolbox 
safety talks. 

 Contractor To Maintain Cost Data  

A. Contractor shall maintain full and correct information as to the number of workers employed in 
connection with each subdivision of Work, the classification and rate of pay of each worker in 
form of certified payrolls, the cost to Contractor of each class of materials, tools and appliances 
used by Contractor in Work, and the amount of each class of materials used in each subdivision 
of Work.  Contractor shall provide City with monthly summaries of this information.  If Contractor 
maintains or is capable of generating summaries or reports comparing actual Project costs with 
Bid estimates or budgets, Contractor shall provide City with a copy of such report upon City’s 
request. 

B. Contractor shall maintain daily job reports recording all significant activity on the job, including the 
number of workers on Site, Work activities, problems encountered and delays.  Contractor shall 
provide City with copies for each Day Contractor works on the Project, to be delivered to City 
either the same Day or the following morning before starting work at the Site.  Contractor shall 
take pre-construction and monthly progress photographs of all areas of the Work.  Contractor 
shall maintain copies of all correspondence with Subcontractors and records of meetings with 
Subcontractors. 

C. City shall have the right to audit and copy Contractor’s books and records of any type, nature or 
description relating to the Project (including but not limited to financial records reflecting in any 
way costs claimed on the Project), and to inspect the Site, including Contractor’s trailer, or other 
job Site office, and this requirement shall be contained in the subcontracts of Subcontractors 
working on Site.  By way of example, City shall have the right to inspect and obtain copies of all 
Contract Documents, planning and design documents, Bid proposal and negotiation documents, 
cost records and job cost variance reports, design modification proposals, value engineering or 
other cost reduction proposals, revisions made to the original design, job progress reports, 
photographs, and as-built drawings maintained by Contractor.  City and any other applicable 
governmental entity shall have the right to inspect all information and documents maintained 
hereunder at any time during the Project and for a period of five years following Final Completion, 
in accordance with the provisions of Section 8546.7 of the California Government Code.  This 
right of inspection shall not relieve Contractor of its duties and obligations under the Contract 
Documents.  This right of inspection shall be specifically enforceable in a court of law, either 
independently or in conjunction with enforcement of any other rights in the Contract Documents. 

 Contractor To Supply Sufficient Workers And Materials 

A. Unless otherwise required by City under the terms of Contract Documents, Contractor shall at all 
times keep on the Site materials and employ qualified workers sufficient to prosecute Work at a 
rate and in a sequence and manner necessary to complete Work within the Contract Time.  This 
obligation shall remain in full force and effect notwithstanding disputes or claims of any type. 
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B. At any time during progress of Work should Contractor directly or indirectly (through 
Subcontractors) refuse, neglect, or be unable to supply sufficient materials or employ qualified 
workers to prosecute the Work as required, then City may require Contractor to accelerate the 
Work and/or furnish additional qualified workers or materials as City may consider necessary, at 
no cost to City.  If Contractor does not comply with the notice within three Business Days of date 
of service thereof, City shall have the right (but not a duty) to provide materials and qualified 
workers to finish the Work or any affected portion of Work, as City may elect.  City may, at its 
discretion, exclude Contractor from the Site, or portions of the Site or separate work elements 
during the time period that City exercises this right.  City will deduct from moneys due or which 
may thereafter become due under the Contract Documents, the sums necessary to meet 
expenses thereby incurred and paid to persons supplying materials and doing Work.  City will 
deduct from funds or appropriations set aside for purposes of Contract Documents the amount of 
such payments and charge them to Contractor as if paid to Contractor.  Contractor shall remain 
liable for resulting delay, including liquidated damages and indemnification of City from claims of 
others. 

C. Exercise by City of the rights conferred upon City in this subparagraph is entirely discretionary on 
the part of City.  City shall have no duty or obligation to exercise the rights referred to in this 
subparagraph and its failure to exercise such rights shall not be deemed an approval of existing 
Work progress or a waiver or limitation of City’s right to exercise such rights in other concurrent or 
future similar circumstances.  (The rights conferred upon City under this subparagraph are, like all 
other such rights, cumulative to City’s other rights under any provision of the Contract 
Documents.) 

 Contractor To Maintain Project Record Documents 

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, 
Specifications, Addenda, Contract Modifications, Change Orders, Work Directives, Force Account 
orders, and written interpretations and clarifications in good order and annotated to show all as-
built changes made during construction.  These Project Record Documents, together with all 
approved Samples and a counterpart of all approved Shop Drawings, shall be maintained and 
available to City for reference.  Upon completion of the Work, Contractor shall deliver to City, the 
Project Record Documents, Samples and Shop Drawings and as-built drawings. 

B. Throughout Contractor’s performance of the Work of the Project, Contractor shall maintain 
construction records to include: shop drawings; product data/material data sheets; samples; 
submittal; purchases; materials; equipment; inspections; applicable handbooks; applicable codes 
and standards; maintenance and operating manuals and instructions; RFI Log; Submittal Log; 
other related documents and revisions which arise out of the Construction Contracts.  Contractor 
shall maintain records of principal building layout lines, elevations for the bottom of footings, floor 
levels, and key site elevations (certified by a qualified surveyor or professional engineer).  
Contractor shall make all records available to City.  At the completion of the Project, Contractor 
shall deliver all such records to the City to have a complete set of record as-built drawings. 

 Contractor To Not Disrupt City Operation 

A. Contractor shall schedule and execute all Work in a manner that does not interfere with or disrupt 
City operations, including but not limited to, parking, utilities (electricity, gas, water), noise, access 
by employees and administration, access by vendors, physicians, patients and any other person 
or entity using City facilities or doing business with City.  Contractor shall produce and supply 
coordination plans and requests to City, following City procedures, for all necessary interference 
of construction with City, which City will reasonably cooperate with. 

 Contractor To Provide Temporary Facilities And Controls 

A. Unless expressly provided otherwise in the Contract Documents, Contractor shall provide all 
temporary utilities (including without limitation electricity, water, natural gas), lighting, heating, 
cooling and ventilating devices, telephone, sanitary facilities, barriers, fences and enclosures, tree 
and plant protection, fire protection, pollution, erosion, Storm Water Pollution Prevention controls, 
noise and traffic control, and any other necessary services required for construction, testing or 
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completion of the Work. 

ARTICLE 9 – WARRANTY, GUARANTY, AND INSPECTION OF WORK 

 Warranty And Guaranty 

A. General Representations and Warranties:  Contractor represents and warrants that it is and will 
be at all times fully qualified and capable of performing every Phase of the Work and to complete 
Work in accordance with the terms of Contract Documents.  Contractor warrants that all 
construction services shall be performed in accordance with generally accepted professional 
standards of good and sound construction practices and all requirements of Contract Documents.  
Contractor warrants that Work, including but not limited to each item of materials and equipment 
incorporated therein, shall be new, of suitable grade of its respective kind for its intended use, 
and free from defects in design, engineering, materials, construction and workmanship.  
Contractor warrants that Work shall conform in all respects with all applicable requirements of 
federal, state and local laws, applicable construction codes and standards, licenses, and permits, 
Drawings and Specifications and all descriptions set forth therein, and all other requirements of 
Contract Documents. Contractor shall not be responsible, however, for the negligence of others in 
the specification of specific equipment, materials, design parameters and means or methods of 
construction where that is specifically shown and expressly required by Contract Documents. 

B. Extended Guarantees:  Any guarantee exceeding one year provided by the supplier or 
manufacturer of any equipment or materials used in the Project shall be extended for such term.  
Contractor expressly agrees to act as co-guarantor of such equipment and materials and shall 
supply City with all warranty and guarantee documents relative to equipment and materials 
incorporated in the Project and guaranteed by their suppliers or manufacturers.  

C. Environmental and Toxics Warranty:  The covenants, warranties and representations contained in 
this Paragraph are effective continuously during Contractor’s Work on the Project and following 
cessation of labor for any reason including, but not limited to, Project completion.  Contractor 
covenants, warrants and represents to City that:  

1. To Contractor’s knowledge after due inquiry, no lead or Asbestos-containing materials 
were installed or discovered in the Project at any time during Contractor’s construction 
thereof.  If any lead or Asbestos-containing materials were discovered, Contractor made 
immediate written disclosure to City. 

2. To Contractor’s knowledge after due inquiry, no electrical transformers, light fixtures with 
ballasts or other equipment containing PCBs are or were located on the Project at any time 
during Contractor’s construction thereof.  

3. To Contractor’s knowledge after due inquiry, no storage tanks for gasoline or any other 
toxic substance are or were located on the Project at any time during Contractor’s 
construction thereof.  If any such materials were discovered, Contractor made immediate 
written disclosure to City. 

4. Contractor’s operations concerning the Project are and were not in violation of any 
applicable environmental federal, state, or local statute, law or regulation dealing with 
hazardous materials substances or toxic substances and no notice from any governmental 
body has been served upon Contractor claiming any violation of any such law, ordinance, 
code or regulation, or requiring or calling attention to the need for any Work, repairs, 
construction, alteration, or installation on or in connection with the Project in order to 
comply with any such laws, ordinances, codes, or regulations, with which Contractor has 
not complied.  If there are any such notices with which Contractor has complied, Contractor 
shall provide City with copies thereof. 

 Inspection Of Work 

A. Work and materials, and manufacture and preparation of materials, from beginning of 
construction until Final Completion and acceptance of Work, shall be subject to inspection and 
rejection by City, its agents, representatives or independent contractors retained by City to 
perform inspection services, or governmental agencies with jurisdictional interests.  Contractor 
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shall provide them proper and safe conditions for such access and advise them of Contractor’s 
Site safety procedures and program so that they may comply therewith as applicable.  Upon 
request or where specified, City shall be afforded access for inspection at the source of supply, 
manufacture or assembly of any item of material or equipment, with reasonable accommodations 
supplied for making such inspections. 

B. Contractor shall furnish, in such quantities and sizes as may be required for proper examination 
and tests, Samples or test specimens of all materials to be used or offered for use in connection 
with Work.  Contractor shall prepare Samples or test specimens at its expense and furnish them 
to City.  Contractor shall submit all Samples in ample time to enable City to make any necessary 
tests, examinations, or analyses before the time it is desired to incorporate the material into the 
Work. 

C. Contractor shall give City timely notice of readiness of Work for all required inspections, tests or 
approvals, and shall cooperate with inspection and testing personnel to facilitate required 
inspections or tests.  

D. If applicable laws or regulations of any public body having jurisdiction require any Work (or part 
thereof) specifically to be inspected, tested or approved by an employee or other representative 
of such public body, Contractor shall assume full responsibility for arranging and obtaining such 
inspections, tests or approvals, and furnish City with the required certificates of inspection, or 
approval.  City will pay the cost of initial testing and Contractor shall pay all costs in connection 
with any follow-up or additional testing.  Contractor shall also be responsible for arranging and 
obtaining and shall pay all costs in connection with any inspections, tests or approvals required 
for the acceptance of materials or equipment to be incorporated in the Work, or of materials, mix 
designs, or equipment submitted for approval prior to Contractor’s purchase thereof for 
incorporation in the Work.  

E. If Contractor covers any Work, or the work of others, prior to any required inspection, test or 
approval without written approval of City, Contractor shall uncover the Work at City’s request.  
Contractor shall bear the expense of uncovering Work and replacing Work. In any case where 
Contractor covers Work contrary to City’s request, Contractor shall uncover Work for City’s 
observation or inspection at City’s request.  Contractor shall bear the cost of uncovering Work. 

F. Whenever required by City, Contractor shall furnish tools, labor and materials necessary to make 
examination of Work that may be completed or in progress, even to extent of uncovering or taking 
down portions of finished Work.  Should Work be found unsatisfactory, cost of making 
examination and of reconstruction shall be borne by Contractor.  If Work is found to be 
satisfactory, City, in manner herein prescribed for paying for alterations, Modifications, and extra 
Work, except as otherwise herein specified, will pay for examination. 

G. Inspection of the Work by or on behalf of City, or City’s failure to do so, shall not under any 
circumstances be deemed a waiver or approval of any non-conforming aspect of the Work.  
Contractor shall have an absolute duty, in the absence of a written Change Order signed by City, 
to perform Work in conformance with the Contract Documents and to immediately correct 
Defective Work immediately upon Contractor’s knowledge.  

H. Any inspection, evaluation, or test performed by or on behalf of City relating to the Work is solely 
for the benefit of City, and shall not be relied upon by Contractor.  Contractor shall not be relieved 
of the obligation to perform Work in accordance with the Contract Documents, nor relieved of any 
guaranty, warranty, or other obligation, as a result of any inspections, evaluations, or tests 
performed by City, whether or not such inspections, evaluations, or tests are permitted or 
required under the Contract Documents.  Contractor shall be solely responsible for testing and 
inspecting Work already performed to determine whether such Work is in proper condition to 
receive later Work. 

 Correction Of Defective Work 

A. City may direct Contractor to correct any Defective Work or remove it from the Site and replace it 
with Work that is not Defective and satisfactorily correct or remove and replace any damage to 
other Work or the work of others resulting from the correction or removal.  Contractor shall be 
responsible for any and all claims, costs, losses and damages caused by or resulting from such 
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correction or removal.  A Change Order will be issued incorporating the necessary revisions in 
the Contract Documents with respect to the Work and the Contract Sum.  If the parties are unable 
to agree to the amount of an appropriate decrease in the Contract Sum, City may decide the 
proper amount or, in its discretion may elect to leave the Contract Sum unchanged and deduct 
from monies due Contractor, all such claims, costs, losses and damages caused by or resulting 
from the correction or removal.  If Contractor disagrees with City’s calculations, it may make a 
claim as provided in Article 12 of this Document 00 7200.  City’s rights under this Paragraph shall 
be in addition to any other rights it may have under the Contract Documents or by law. 

B. If Contractor fails to supply sufficient skilled workers, suitable materials or equipment, or to furnish 
or perform the Work in such a way that the completed Work will conform to Contract Documents, 
City may order Contractor to replace any such Defective Work, or stop any portion of Work to 
permit City (at Contractor’s expense) to replace such Defective Work.  These City rights are 
entirely discretionary on the part of City, and shall not give rise to any duty on the part of City to 
exercise the rights for the benefit of Contractor or any other party.   

 Acceptance And Correction Of Defective Work By City 

A. City may in its sole discretion elect to accept Defective Work.  Contractor shall pay all claims, 
costs, losses and damages attributable to City’s evaluation of and determination to accept such 
Defective Work.  If City accepts any Defective Work prior to final payment, a Change Order will 
be issued incorporating the necessary revisions in the Contract Documents with respect to the 
Work and the Contract Sum. If the parties are unable to agree to the amount of an appropriate 
decrease in the Contract Sum, City may deduct from monies due Contractor, all claims, costs, 
losses, damages, expenses and liabilities attributable to the Defective Work.  If Contractor 
disagrees with City’s calculations, Contractor may make a claim as provided in Article 12 of this 
Document 00 7200.  If City accepts any Defective Work after final payment, Contractor shall pay 
to City, an appropriate amount as determined by City. 

B. City may correct and remedy deficiency if, after five calendar days’ written notice to Contractor, 
Contractor fails to correct Defective Work or to remove and replace rejected Work; or provide a 
plan for correction of Defective Work acceptable to City; or perform Work in accordance with 
Contract Documents.  In connection with such corrective and remedial action, City may exclude 
Contractor from all or part of the Site; take possession of all or part of Work and suspend 
Contractor’s Work related thereto; take possession of all or part of Contractor’s tools, appliances, 
construction equipment and machinery at the Site; and incorporate in Work any materials and 
equipment stored at the Site or for which City has paid Contractor but which are stored 
elsewhere.  Contractor shall allow City, its representatives, agents, employees, and other 
contractors and Project Manager/Architect’s consultants’ access to the Site to enable City to 
exercise the rights and remedies under this Paragraph.  Contractor shall be responsible for all 
claims, costs, losses, damages, expenses and liabilities incurred or sustained by City in 
exercising such rights and remedies.  A Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to Work and the Contract Sum. If the parties are 
unable to agree to the amount of an appropriate decrease in the Contract Sum, City may deduct 
from moneys due Contractor, all claims, costs, losses and damages caused by or resulting from 
the correction or removal.  If Contractor disagrees with City’s calculations, Contractor may make 
a claim as provided in Article 12. 

 Rights Upon Inspection, Correction Or Acceptance 

A. Contractor shall not be allowed an extension of Contract Time because of any delay in the 
performance of Work attributable to the exercise by City of its rights and remedies under this 
Article.  Where City exercises its rights under this Article, it retains and may still exercise all other 
rights it has by law or under the Contract Documents including, but not limited to, the right to 
terminate Contractor’s right to proceed with the Work under the Contract Documents for cause 
and/or make a claim or back charge where a Change Order cannot be agreed upon. 

B. Inspection by City or its authorized agents or representatives shall not relieve Contractor of its 
obligation to have furnished material and workmanship in accordance with Contract Documents.  
Payment for Work completed through periodic progress payments, final payment or otherwise 
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shall not operate to waive City’s right to require full compliance with Contract Documents and 
shall in no way be deemed as acceptance of any defective Work paid therefor.  Contractor’s 
obligation to complete the Work in accordance with Contract Documents shall be absolute, unless 
City agrees otherwise in writing. 

 Proof Of Compliance Of Contract Provisions 

A. In order that City may determine whether Contractor has complied or is complying with 
requirements of Contract Documents not readily enforceable through inspection and tests of 
Work and materials, Contractor shall at any time, when requested, submit to City properly 
authenticated documents or other satisfactory proofs of compliance with all applicable 
requirements. 

B. Before commencing any portion of Work, Contractor shall inform City in writing as to time and 
place at which Contractor wishes to commence Work, and nature of Work to be done, in order 
that proper provision for inspection of Work may occur, and to assure measurements necessary 
for record and payment.  Information shall be given to City a reasonable time in advance of time 
at which Contractor proposes to begin Work, so that City may complete necessary preliminary 
work without inconvenience or delay to Contractor. 

 Correction Period And Project Warranty Period:  

A. If within one year after the date of Final Acceptance, or such longer period of time as may be 
prescribed by laws, regulations or by the terms of Contract Documents or any extended warranty 
or guaranty, any Work (completed or incomplete) is found to be Defective, Contractor shall 
promptly without cost to City and in accordance with City’s written instructions, correct such 
Defective Work.  Contractor shall remove any Defective Work rejected by City and replace it with 
Work that is not Defective, and satisfactorily correct or remove and replace any damage to other 
Work or the work of others resulting therefrom.  If Contractor fails to promptly comply with the 
terms of such instructions, or in an emergency where delay would cause serious risk of loss or 
damage, City may have the Defective Work corrected or the rejected Work removed and 
replaced.  Contractor shall pay for all claims, costs, losses and damages caused by or resulting 
from such removal and replacement.  Where Contractor fails to correct Defective Work, or defects 
are discovered outside the correction period, City shall have all rights and remedies granted by 
law. 

B. In special circumstances where a part of the Work is occupied or a particular item of equipment is 
placed in continuous service before Final Acceptance of all the Work, the correction period for 
that part of Work or that item may start to run from an earlier date if so provided by Change 
Order. 

C. Where Defective Work or rejected Work (and damage to other Work resulting therefrom) has 
been corrected, removed, or replaced under this provision after the commencement of the 
correction period, the correction period hereunder with respect to such Work shall be extended 
for an additional period of one year after such correction or removal and replacement has been 
satisfactorily completed. 

 No Waiver 

A. Neither recordation of Final Acceptance nor final certificate for payment nor provision of the 
Contract nor partial or entire use or occupancy of premises by City shall constitute acceptance of 
Work not done in accordance with Contract Documents nor relieve Contractor of liability in 
respect to express warranties or responsibility for faulty materials or workmanship.   

B. If, after installation, operation, or use of materials or equipment to be provided under Contract 
proves to be unsatisfactory to City, City shall have right to operate and use materials or 
equipment until said materials and equipment can, without damage to City, be taken out of 
service for correction or replacement.  Period of use of Defective materials or equipment pending 
correction or replacement shall in no way decrease guarantee period required for acceptable 
corrected or replaced items of materials or equipment. 

C. Nothing in the Contract Documents shall be construed to limit, relieve, or release Contractor’s, 
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Subcontractors’, and equipment suppliers’ liability to City for damages sustained as result of 
latent defects in materials or equipment caused by negligence of Contractor, its agents, suppliers, 
employees, or Subcontractors. 

ARTICLE 10 – MODIFICATIONS OF CONTRACT DOCUMENTS 

 City’s Right To Direct Changed Work. 

A. City may, without notice to the sureties and without invalidating the Contract, make changes in 
the Work (“Changed Work”), including without limitation: alterations, deviations, additions to, or 
deletions from Contract Documents; increase or decrease the quantity of any item or portion of 
the Work; expand, reduce or otherwise change the Contract Time; delete any item or portion of 
the Work; and require extra Work.  Contractor shall perform such Work under applicable 
provisions of the Contract Documents, unless specifically provided otherwise at the time the 
change is ordered.  In the case of any ordered extra Work, City reserves the right to furnish all or 
portions of associated labor, material, and equipment, which Contractor shall accept and use 
without payment for costs, markup, profit, or otherwise for such City-furnished labor, materials, 
and equipment. 

B. If Changed Work is of such a nature as to increase or decrease the time or cost of any part of 
Work, price fixed in Contract shall be increased or decreased by amount as the Contractor and 
City may agree upon as reasonable and proper allowance for increase or decrease in cost of 
Work using the cost guidelines set forth in this Article, and absent such agreement, then as City 
may direct (with Contractor retaining its rights under Article 12 herein).   

 Required Documentation For Changed Work 

A. Changes affecting the Contract Time or Contract Sum of the Work shall be set forth in a written 
Change Order or Change Directive that shall specify: 

1. The Work performed in connection with the change to be made; 

2. The amount of the adjustment of the Contract Sum, if any, and the basis for compensation 
for the Work ordered; and 

3. The extent of the adjustment in the Contract Time, if any. 

B. A Change Order or Change Directive will become effective when signed by City, notwithstanding 
that Contractor has not signed it.  A Change Order will become effective without Contractor’s 
signature, provided City indicates same thereon (by indicating it as a “unilateral change order”). 

C. All changes in any plans and specifications approved by any authority with jurisdiction may also 
require addenda or change orders approved by that authority.   

D. Where City requests, a performance bond rider covering the changed Work must be executed 
and delivered to City before proceeding with the changed Work or shortly in time thereafter. 

 Procedures And Pricing Of Changed Work 

A. Procedures for changed work and pricing of changed work, claims and all forms of extra 
compensation, are set forth in Section 01 2600 (Modification Procedures). 

ARTICLE 11 – TIME ALLOWANCES 

 Time Allowances 

A. Time is of the essence.  Contract Time may only be changed by Change Order, and all time limits 
stated in the Contract Documents are to mean that time is of the essence.   

 Excusable Delay And Inexcusable Delay Defined.   

A. Excusable Delay.  Subject to the provisions on Notice of Delay below, Contract Time may be 
adjusted in an amount equal to the time lost due to: 

1. Changes in the Work ordered by City (“Changes”);  

2. Acts or neglect by City, Architect, any City Representative, utility owners or other 
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contractors performing other work, not permitted or provided for in the Contract 
Documents, provided that Contractor has performed its responsibilities under the Contract 
Documents (including but not limited to pre-bid investigations) (“Acts or Neglect”); or 

3. Fires, floods, epidemics, abnormal weather conditions beyond the parameters otherwise 
set forth in this Article, earthquakes, civil or labor disturbances, or acts of God (together, 
“force majeure events”), provided damages resulting therefrom are not the result of 
Contractor’s failure to protect the Work as required by Contract Documents (“Force 
Majeure”). 

B. Inexcusable Delay.  Contract Time shall not be extended for any period of time where Contractor 
(and/or any Subcontractor) is delayed or prevented from completing any part of the Work due to a 
cause that is within Contractor’s risk or responsibility under the Contract Documents.  Delays 
attributable to or within the control of a Subcontractor, or its subcontractors, or supplier, are 
deemed delays within the control of Contractor. 

C. Float.  Float shall be treated as a Project resource.  Contractor shall not be entitled to a time 
extension for impacts that consume float, but do not impact the critical path. 

 Notice Of Delay 

A. Within seven calendar days of the beginning of any delay (excepting adverse weather delays), 
Contractor shall notify City in writing, by submitting a notice of delay that shall describe the 
anticipated delays resulting from the delay event in question.  If Contractor requests an extension 
of time, Contractor shall submit a Time Impact Evaluation (TIE) within ten calendar days of the 
notice of delay.  City will determine all claims and adjustments in the Contract Time.  No claim for 
an adjustment in the Contract Time will be valid and such claim will be waived if not submitted in 
accordance with the requirements of this subparagraph.   In cases of substantial compliance with 
the seven-day notice requirement here (but not to exceed twenty-one calendar days from the 
beginning of the delay event), City may in its sole discretion recognize a claim for delay 
accompanied with the proper TIE, provided Contractor also shows good faith and a manifest lack 
of prejudice to City from the late notice. 

 Compensable Time Extensions 

A. Subject to other applicable provisions of the Contract Documents, Contractor may be entitled to 
adjustment in Contract Sum in addition to Contract Time for: 

1. Excusable delay caused solely by Changes in the Work ordered by City, as provided 
above, and/or 

2. Excusable delay caused solely by Acts or Neglect by City or other person, as provided 
above. 

 Non-Compensable Time Extensions 

A. Subject to other applicable provisions of the Contract Documents, Contractor may be entitled to 
adjustment in Contract Time only, without adjustment in Contract Sum, for  

1. Periods of excusable delay caused solely by weather or Force Majeure events as provided 
above in this Article, or  

2. Periods of concurrent delay, where delay results from two or more causes, one of which is 
compensable (resulting from Changes or Acts or Neglect as set forth above in this Article), 
and the other of which is non-compensable or unexcusable, such as: acts or neglect of 
Contractor, Subcontractors or others for whom Contractor is responsible; other acts, 
omissions and conditions which would not entitle Contractor to adjustment in Contract 
Time; adverse weather; and/or actions of Force Majeure as provided above in this Article. 

 Adverse Weather 

A. Adverse weather delays may be allowed only if the number of workdays of adverse weather 
exceeds the parameters listed or referenced immediately below in this subparagraph and 
Contractor proves that adverse weather actually caused delays to work on the critical path.  
Contractor shall give written notice of intent to claim an adverse weather day within one Day of 
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the adverse weather day occurring.   

B. Claims for extension of time for rain delay will not be granted unless the number of calendar days 
work is prevented by rain exceeds 110% of the average number of rain days expected for the 
period of the Contract Time, based on the records of the National Oceanic & Atmospheric 
Administration (NOAA) weather station closest to the Project Site, as measured and reported by 
NOAA.  (For example, for California, Oregon and Washington, these figures are contained in the 
“>=0.10 inch” column at the applicable weather station’s “General Climate Summary Table” for 
“Precipitation” at http://www.wrcc.dri.edu/Climsum.html), pro-rated in the individual month 
Contractor starts and finishes Work.  Delays due to adverse weather conditions will not be 
allowed for weather conditions that fall within these parameters. 

C. In order to qualify as an adverse weather delay with respect to the foregoing parameters, (i.) daily 
rainfall must exceed .1 inch, and/or (ii.) daily snowfall must exceed 1.0 inch or more, at the NOAA 
station located closest to the Project site, as measured and reported by NOAA.  Notwithstanding 
these allowances, Contractor shall at all times employ all available mitigation measures to enable 
Work to continue, Contractor shall take reasonable steps to mitigate potential weather delays, 
such as dewatering the Site, lime treatment, and covering Work and material that could be 
affected adversely by weather.  Failure to do so shall be cause for City to not grant a time 
extension due to adverse weather, where Contractor could have avoided or mitigated the 
potential delay by exercising reasonable care. 

D. Contractor shall include the foregoing precipitation parameters as a monthly activity in its 
progress schedule.  As Work on the critical path is affected by precipitation, Contractor shall 
notify City and request that the days be moved to the affected activities.  Any adverse weather 
days remaining shall be considered Project float available to either City or Contractor.  

E. Adverse weather delay for precipitation shall be recognized for the actual period of time 
Contractor proves it was delayed by precipitation exceeding the specified parameters.  For 
example, and not by way of limitation, if precipitation exceeding the specified parameters does 
not in fact delay Contractor’s progress on the critical path, then no time extension shall be 
recognized; and conversely, if Contractor proves to City’s satisfaction that precipitation exceeding 
the specified parameters causes delay to Contractor for a period longer than the number of 
precipitation days incurred (e.g., if it rains or snows during grading work), then Contractor shall be 
entitled to a time extension equal to the actual period of such delay. 

F. During unfavorable weather, wet ground, or other unsuitable construction conditions, Contractor 
shall employ best practices to protect the Work, manage the construction site and rainwater 
during inclement weather.  Persons performing the Work shall examine surfaces to receive their 
Work and shall report in writing to Contractor, with copy to City representative and the Architect 
conditions detrimental to the Work.  Failure to examine and report discrepancies makes the 
Contractor responsible, at no increase in Contract Sum, for corrections City may require. 
Commencement of Work constitutes acceptance of surface. 

 Liquidated Damages 

A. Time is of the essence.  Execution of Contract Documents by Contractor shall constitute its 
acknowledgement that City will actually sustain damages in the form of Contract administration 
expenses (such as Project management and consultant expenses) in the amount fixed in the 
Contract Documents for each and every Day during which completion of Work required is delayed 
beyond expiration of time fixed for completion plus extensions of time allowed pursuant to 
provisions hereof.   

B. Contractor and City agree that because of the nature of the Project, it would be impractical or 
extremely difficult to fix the amount of such actual damages incurred by City because of a delay in 
completion of all or any part of the Work.  Contractor and City agree that specified measures of 
liquidated damages shall be presumed to be the amount of such damages actually sustained by 
City, and that because of the nature of the Project, it would be impracticable or extremely difficult 
to fix the actual damages. 

C. Liquidated damages for delay shall cover administrative, overhead, interest on bonds, and 
general loss of public use damages suffered by City as a result of delay.  Liquidated damages 
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shall not cover the cost of completion of the Work, damages resulting from Defective Work, lost 
revenues or costs of substitute facilities, or damages suffered by others who then seek to recover 
their damages from City (for example, delay claims of other contractors, subcontractors, tenants, 
or other third-parties), and defense costs thereof. City may deduct from any money due or to 
become due to Contractor subsequent to time for completion of entire Work and extensions of 
time allowed pursuant to provisions hereof, a sum representing then-accrued liquidated damages. 

ARTICLE 12 – CLAIMS BY CONTRACTOR 

 Obligation to File Claims for Disputed Work 

A. Should it appear to Contractor that the Work to be performed or any of the matters relative to the 
Contract Documents are not satisfactorily detailed or explained therein, or should any questions 
arise as to the meaning or intent of the Contract Documents, or should any dispute arise 
regarding the true value of any work performed, work omitted, extra work that the Contractor may 
be required to perform, time extensions, payment to the Contractor during performance of this 
Contract, performance of the Contract, and/or compliance with Contract procedures, or should 
Contractor otherwise seek extra time or compensation FOR ANY REASON WHATSOEVER, then 
Contractor shall first follow procedures set forth in the Contract (including but not limited to other 
Articles of this Document 00 7200 and Section 01 2600.)  If a dispute remains, then Contractor 
shall give written notice to City that expressly invokes this Article 12.  City shall decide the issue 
in writing within 15 calendar days; and City’s written decision shall be final and conclusive.  If 
Contractor disagrees with City’s decision, or if Contractor contends that City failed to provide a 
decision timely, then Contractor’s SOLE AND EXCLUSIVE REMEDY is to promptly file a written 
claim setting forth Contractor’s position as required herein.  

 Form And Contents Of Claim 

A. Contractor’s written claim must identify itself as a “Claim” under this Article 12 and must include 
the following: (1) a narrative of pertinent events; (2) citation to contract provisions; (3) theory of 
entitlement; (4) complete pricing of all cost impacts; (5) a time impact analysis of all time delays 
that shows actual time impact on the critical path; (6) documentation supporting items 1 through 
5; a verification under penalty of perjury of the claim’s accuracy.   The Claim shall be submitted to 
City within thirty (30) calendar days of receiving City’s written decision, or the date Contractor 
contends such decision was due, and shall be priced like a change order according to Section 01 
2600, and must be updated monthly as to cost and entitlement if a continuing claim. Routine 
contract materials, for example, correspondence, RFI, Change Order requests, or payment 
requests shall not constitute a claim. Contractor shall bear all costs incurred in the preparation 
and submission of a claim.  

 Administration During/After Claim Submission  

A. City may render a final determination based on the Claim or may in its discretion conduct an 
administrative hearing on Contractor’s claim, in which case Contractor shall appear, participate, 
answer questions and inquiries, and present any further evidence or analysis requested by City 
prior to rendering a final determination.  Should City take no action on the Claim within 45 
calendar days of submission, it shall be deemed denied. 

B. Notwithstanding and pending the resolution of any claim or dispute, Contractor shall diligently 
prosecute the disputed work to final completion in accordance with City’s determination.  

C. After their submission, claims less than $375,000 shall also be subject to the Local Agency 
Disputes Act. 

 Compliance  

A. The provisions of this Article 12 constitute a non-judicial claim settlement procedure that, 
pursuant to Section 930.2 of the California Government Code, shall constitute a condition 
precedent to submission of a valid Government Code Claim under the California Government 
Code.  Contractor shall bear all costs incurred in the preparation, submission and administration 
of a claim.  Any claims presented in accordance with the Government Code must affirmatively 
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indicate Contractor’s prior compliance with the claims procedure herein and the previous 
dispositions under Paragraph 12.3 above of the claims asserted.  Pursuant to Government Code 
Section 930.2, the one-year period in Government Code section 911.2 shall be reduced to 150 
calendar days from either accrual of the cause of action, substantial completion or termination of 
the contract, whichever occurs first; in all other respects, the Government Code shall apply 
unchanged. 

B. Failure to submit and administer claims as required in Article 12 shall waive Contractor’s right to 
claim on any specific issues not included in a timely submitted claim. Claim(s) or issue(s) not 
raised in a timely protest and timely claim submitted under this Article 12 may not be asserted in 
any subsequent litigation, Government Code Claim, or legal action.   

C. City shall not be deemed to waive any provision under this Article 12, if at City’s sole discretion, a 
claim is administered in a manner not in accord with this Article 12.  Waivers or modifications of 
this Article 12 may only be made a signed change order approved as to form by legal counsel for 
both City and Contractor; oral or implied modifications shall be ineffective. 

ARTICLE 13 – UNDERGROUND CONDITIONS 

 Contractor To Locate Underground Facilities. 

A. During construction, Contractor shall comply with Government Code Sections 4216 to 4216.9, 
and in particular Section 4216.2 which provides, in part:  “Except in an emergency, every person 
planning to conduct any excavation shall contact the appropriate regional notification center at 
least two working days, but no more than 14 calendar days, prior to commencing that excavation, 
if the excavation will be conducted in an area which is known, or reasonably should be known, to 
contain subsurface installations other than the underground facilities owned or operated by the 
excavator, and, if practical, the excavator shall delineate with white paint or other suitable 
markings the area to be excavated.  The regional notification center shall provide an inquiry 
identification number to the person who contacts the center and shall notify any member, if 
known, who has a subsurface installation in the area of the proposed excavation.” 

B. Contractor shall contact USA, and schedule the Work to allow ample time for the center to notify 
its members and, if necessary, for any member to field locate and mark its facilities.  Contractor is 
charged with knowledge of all subsurface conditions reflected in USA records.  Prior to 
commencing excavation or trenching work, Contractor shall provide City with copies of all USA 
records secured by Contractor.  Contractor shall advise City of any conflict between information 
provided in Document 00 3132 (Geotechnical Data and Existing Conditions), the Drawings and 
that provided by USA records.   Contractor’s excavation shall be subject to and comply with the 
Contract Documents. 

C. Contractor shall also investigate the existence of existing service laterals, appurtenances or other 
types of utilities, indicated by the presence of an underground transmission main or other visible 
facilities, such as buildings, new asphalt, meters and junction boxes, on or adjacent to the Site, 
even if not shown or indicated in Document 00 3132 (Geotechnical Data and Existing Conditions), 
the Drawings or that provided by USA records.  Contractor shall immediately secure all such 
available information and notify City and the utility owner, in writing, of its discovery. 

 Contractor To Protect Underground Facilities. 

A. At all times during construction, all operating Underground Facilities shall remain in operation, 
unless the Contract Documents expressly indicate otherwise.  Contractor shall maintain such 
Underground Facilities in service where appropriate; shall repair any damage to them caused by 
the Work; and shall incorporate them into the Work, including reasonable adjustments to the 
design location (including minor relocations) of the existing or new installations.  Contractor shall 
take immediate action to restore any in service installations damaged by Contractor’s operations. 

B. Prior to performing Work at the Site, Contractor shall lay out the locations of Underground 
Facilities that are to remain in service and other significant known underground installations 
indicated by the Underground Facilities Data.  Contractor shall further locate, by carefully 
excavating with small equipment, potholing and principally by hand, all such utilities or 
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installations that are to remain and that are subject to damage.   If additional utilities whose 
locations are unknown are discovered, Contractor shall immediately report to City for disposition 
of the same.  Additional compensation or extension of time on account of utilities not shown or 
otherwise brought to Contractor’s attention, including reasonable action taken to protect or repair 
damage, shall be determined as provided in this Document 00 7200. 

C. If during construction, an Underground Facility is uncovered or revealed at or contiguous to the 
Site which was not shown or indicated in the materials supplied by City for bidding or in 
information on file at USA or otherwise reasonably available to Contractor, then Contractor shall, 
promptly after becoming aware thereof and before further disturbing conditions affected thereby 
(and in no event later than seven calendar days), and prior to performing any Work in connection 
therewith (except in an emergency), identify the owner of such Underground Facility and give 
written notice to that owner and to City.  During such time, Contractor shall be responsible for the 
safety and protection of such Underground Facility. 

D. The cost of all of the following will be included in the Contract Sum and Contractor shall have full 
responsibility for (a) reviewing and checking all available information and data including, but not 
limited to, information made available for bidding and information on file at USA; (b) locating all 
Underground Facilities shown or indicated in the Contract Documents, available information, or 
indicated by visual observation including, but not limited to, and by way of example only, 
engaging qualified locating services and all necessary backhoeing and potholing; (c) coordination 
of the Work with the owners of such Underground Facilities during construction; and  (d) the 
safety and protection of all such Underground Facilities and repairing any damage thereto 
resulting from the Work. 

E. Consistent with California Government Code §4215, as between City and Contractor, City will be 
responsible for the timely removal, relocation, or protection of existing main or trunk line utility 
facilities located on the Site only if such utilities are not identified in the Contract Documents or 
information made available for bidding.  City will compensate for the cost of locating and repairing 
damage not due to Contractor’s failure to exercise reasonable care, removing and relocating such 
main or trunk line utility facilities not indicated in the Contract Documents or information made 
available for bidding with reasonable accuracy, and equipment on the Project necessarily idled 
during such Work.  Contractor shall not be assessed liquidated damages for delay in completion 
of the Project, when such delay was caused by the failure of City or the utility to provide for 
removal or relocation of such utility facilities. 

 Concealed Or Unknown Conditions 

A. If either of the following conditions is encountered at Site when digging trenches or other 
excavations that extend deeper than four feet below the surface, Contractor shall give a written 
Notice of Differing Site Conditions to City promptly before conditions are disturbed, except in an 
emergency as set forth in this Document 00 7200, and in no event later than seven calendar days 
after first observance of: 

1. Subsurface or Latent physical conditions which differ materially from those indicated in the 
Contract Documents; or 

2. Unknown physical conditions of an unusual nature or which differ materially from those 
ordinarily encountered and generally recognized as inherent in work of the character 
provided for in the Contract Documents. 

B. In response to Contractor’s Notice of Differing Site Conditions under this Paragraph, City will 
investigate the identified conditions, and if they differ materially and cause increase or decrease 
in Contractor’s cost of, or time required for, performance of any part of the Work, City will 
negotiate the appropriate change order following the procedures set forth in the Contract 
Documents.  If City determines that physical conditions at the Site are not Latent or are not 
materially different from those indicated in Contract Documents or that no change in terms of the 
Contract Documents is justified, City will so notify Contractor in writing, stating reasons (with 
Contractor retaining its rights under Article 12 of this Document 00 7200.) 

C. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding 
claimed Latent or materially different Site conditions (whether above or below grade) if Contractor 
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knew or should have known of the existence of such conditions at the time Contractor submitted 
its Bid, failed to give proper notice, or relied upon information, conclusions, opinions or 
deductions of the kind that the Contract Documents preclude reliance upon. 

D. Regarding Underground Facilities, Contractor shall be allowed an increase in the Contract Sum 
or an extension of the Contract Time, or both, to the extent that they are attributable to the 
existence of any Underground Facility that is owned and was built by City only where the 
Underground Facility: 

1. Was not shown or indicated in the Contract Documents or in the information supplied for 
bidding purposes or in information on file at USA; and  

2. Contractor did not know of it; and 

3. Contractor could not reasonably have been expected to be aware of it or to have 
anticipated it from the information available.  (For example, if surface conditions such as 
pavement repairs, valve covers, or other markings, indicate the presence of an 
Underground Facility, then an increase in the Contract Sum or an extension of the Contract 
Time will not be due, even if the Underground Facility was not indicated in the Contract 
Documents, in the information supplied to Contractor for bidding purposes, in information 
on file at USA, or otherwise reasonably available to Contractor.) 

E. Contractor shall bear the risk that Underground Facilities not owned or built by City may differ in 
nature or locations shown in information made available by City for bidding purposes, in 
information on file at USA, or otherwise reasonably available to Contractor.  Underground 
Facilities are inherent in construction involving digging of trenches or other excavations on City’s 
Project, and Contractor is to apply its skill and industry to verify the information available. 

F. Contractor’s compensation for claimed Latent or materially different Site conditions shall be 
limited to the actual, reasonable, incremental increase in cost of that portion of the Work, resulting 
from the claimed Latent or materially different Site conditions.  Such calculation shall take into 
account the estimated value of that portion of the Work and the actual value of that portion of the 
Work, using for guidance Contractor’s or its subcontractor’s bid amount and actual amounts 
incurred for that portion of the Work and the reasonable expectation (if any) of differing or difficult 
site conditions in the Work area based on the available records and locale of the Work.  For 
example, if Contractor excavates in an area unexpected, then such costs would be recoverable 
entirely; while if Contractor extends an existing excavation, then such costs would be recoverable 
if the resulting excavation costs in that work area exceeded the reasonable expectations 
therefore. 

 Notice Of Hazardous Waste Or Materials Conditions 

A. Contractor shall give a written Notice of Hazardous Materials Condition to City promptly, before 
any of the following conditions are disturbed (except in an emergency as set forth in this 
Document 00 7200), and in no event later than 24 hours after first observance of any: 

1. Material that Contractor believes may be hazardous waste or hazardous material, as 
defined in Section 25117 of the Health and Safety Code (including, without limitation, 
Asbestos, lead, PCBs, petroleum and related hydrocarbons, and radioactive material) that 
is required to be removed to a Class I, Class II, or Class III disposal site in accordance with 
provisions of existing law (“hazardous material”); or 

2. Other material that may present an imminent substantial danger to persons or property 
exposed thereto in connection with Work at the Site (“other materials”). 

B. Except as otherwise provided in the Contract Documents or as provided by applicable law, 
Contractor shall not be required to give any notice for the disturbance or observation of any such 
hazardous materials or other materials where such matter is disturbed or observed as part of the 
scope of Work under the Contract Documents (such as hazardous waste or hazardous material 
investigation, remediation or disposal activities which are identified as the subject of Work under 
the Contract Documents), where Contractor complies with all requirements in the Contract 
Documents and applicable law respecting such materials. 

C. Contractor’s Notice of Hazardous Materials Condition shall indicate whether the hazardous 
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materials or other materials were shown or indicated in the Contract Documents to be within the 
scope of Work, and whether the hazardous materials or other materials were brought to the Site 
by Contractor, its Subcontractors, suppliers, or anyone else for whom Contractor is responsible.   

D. Contractor shall not be entitled to any adjustment in the Contract Sum or Contract Time regarding 
claimed hazardous waste or materials if: 

1. Contractor knew of the existence of such hazardous materials or other materials at the 
time Contractor submitted its Bid; or 

2. Contractor should have known of the existence of such hazardous material or other 
materials as a result of its having the responsibility to obtain additional or supplementary 
examinations, investigation, explorations, tests, studies, and data concerning the 
conditions at or contiguous to the Site prior to submitting its Bid; or 

 Contractor failed to give the written notice within the required timeframe set forth below. 
E. If City determines that conditions involve hazardous materials or other materials and that a 

change in Contract Document terms is justified, City will issue either a Request for Proposal or 
Construction Change Directive under the procedures described in the Contract Documents.  If 
City determines that conditions do not involve hazardous materials or other materials or that no 
change in Contract Document terms is justified, City will notify Contractor in writing, stating the 
reasons for its determination. 

F. In addition to the parties’ other rights under this Document 00 7200, if Contractor does not agree 
to resume Work based on a reasonable belief that it is unsafe, or does not agree to resume Work 
under special conditions, City may order the disputed portion of Work deleted from the Work, or 
performed by others, or City may invoke its right to terminate Contractor’s right to proceed under 
the Contract Documents in whole or in part, for convenience or for cause as the facts may 
warrant.   

G. If Contractor does not agree with any City determination of any adjustment in the Contract Sum or 
Contract Time under this Article, Contractor may make a claim as provided in Article 12 of this 
Document 00 7200. 

ARTICLE 14 – LEGAL AND MISCELLANEOUS 

 Laws And Regulations 

A. Contractor shall keep fully informed of and shall comply with all laws, ordinances, regulations and 
orders of any properly constituted authority affecting the Contract Documents, Work and persons 
connected with Work, and shall protect and indemnify City and its officers, employees, 
consultants and agents against any claim or liability, including attorney’s fees, arising from or 
based on violation of law, ordinance, regulation or order, whether by Contractor or by 
Subcontractors, employees or agents.  Authorized persons may at any time enter upon any part 
of Work to ascertain compliance of all applicable laws, ordinances, regulations and orders. 

 Permits And Taxes 

A. Contractor shall procure all permits and licenses applicable to the Work (including environmental 
matters to the extent applicable); pay all charges and fees, including fees for street opening 
permits; comply with, implement and acknowledge effectiveness of all permits; initiate and 
cooperate in securing all required notifications or approvals therefore; and give all notices 
necessary and incident to due and lawful prosecution of Work, unless otherwise provided herein.  
City will pay applicable building permits, sanitation and water fees for the completed construction, 
except as otherwise provided in the Contract Documents.  Contractor shall pay all sales and/or 
use taxes levied on materials, supplies, or equipment purchased and used on or incorporated into 
Work, and all other taxes properly assessed against equipment or other property used in 
connection with Work, without any increase in the Contract Sum.  Contractor shall make 
necessary arrangements with proper authorities having jurisdiction over roads, streets, pipelines, 
navigable waterways, railroads, and other works in advance of operations, even where City may 
have already obtained permits for the Work. 



   
Martin Luther King Jr. Civic Center Park – Upper Plaza Improvement
  Specification No. 24-11658-C 
 

General Conditions  007200-22 

 Communications And Information Distribution 

A. All communications recognized under the Contract Documents shall be in writing, in the form of a 
serialized document, by type of communication.  For example, RFI’s shall be serialized beginning 
with RFI No. 1; payment applications shall be serialized beginning with Payment Application No. 
1, submittals shall be serialized per specification section and transmitted with transmittal sheets 
beginning with Transmittal No. 1; and correspondence shall be serialized beginning with letter No. 
1.  Contractor may propose other record management and identification systems or protocols, 
intended to facilitate orderly transmittal of project information, storage and retrieval of such 
information, which City will review consistent with these stated objectives, and accept or reject in 
its sole discretion. 

B. Documents Requiring Signatures.  All documents requiring signatures for approval prior to 
implementing action, as stipulated in other portions of Contract Documents, shall require a 
manually signed, serialized letter delivered to the other party at its address for notice otherwise 
specified in the Contract Documents, either personally or by mail. 

C. Electronic data transfer of such correspondence will serve to expedite preliminary concurrence of 
information, only.  Receipt of “hard copy” signature on forms is required prior to implementing 
action or work as the conditions may require.  For example, change orders and authorizations for 
extra cost, require signatures.  A party may acknowledge receipt of PDF copies of required 
correspondence by e-mail, but in the absence of such acknowledgment, mail or personal delivery 
is required. 

D. All emails shall be copied to City’s and Contractor’s Project Representative.  City reserves the 
right to preclude e-mail communication, in whole or in part, as Project needs may require.  
Communication between City and Contractor shall not be via Twitter, Facebook, or other types of 
instant text message systems.  Any such communications shall be inadmissible for any purpose 
related to this Contract.   

 Suspension Of Work 

A. City may, without cause, order Contractor in writing to suspend, delay or interrupt Work in whole 
or in part for such period of time as City may determine.  An adjustment shall be made for 
increases in cost of performance of Work of the Contract Documents caused by any such 
suspension, delay or interruption, calculated using the measures set forth in Section 01 2600 
(Modification Procedures).  No adjustment shall be made to extent that performance is, was or 
would have been so suspended, delayed or interrupted by another cause for which Contractor is 
responsible. 

 Termination Of Contract For Cause 

A. The Contractor shall be in default of the Contract Documents and City may terminate the 
Contractor's right to proceed under the Contract Documents, for cause, in whole or in part, should 
the Contractor commit a material breach of the Contract Documents and not cure such breach 
within ten (10) calendar days of the date of notice from City to the Contractor demanding such 
cure; or, if such breach is curable but not curable within such ten (10) day period, within such 
period of time as is reasonably necessary to accomplish such cure.  (In order for the Contractor to 
avail itself of a time period in excess of 10 calendar days, the Contractor must provide City within 
the ten (10) day period with a written plan acceptable to City that demonstrates actual resources, 
personnel and a schedule to promptly to cure said breach, and then diligently commence and 
continue such cure according to the written plan). 

B. In the event of termination by City for cause as provided herein, the Contractor shall deliver to 
City possession of the Work in its then condition, including but not limited to, all designs, 
engineering, Project records, cost data of all types, plans and specifications and contracts with 
vendors and subcontractors, all other documentation associated with the Project, and all 
construction supplies and aids dedicated solely to performing the Work which, in the normal 
course of construction, would be consumed or only have salvage value at the end of the 
construction period.  The Contractor shall remain fully liable for the failure of any Work completed 
and materials and equipment provided through the date of such termination to comply with the 



   
Martin Luther King Jr. Civic Center Park – Upper Plaza Improvement
  Specification No. 24-11658-C 
 

General Conditions  007200-23 

provisions of the Contract Documents.  The provisions of this Section shall not be interpreted to 
diminish any right which City may have to claim and recover damages for any breach of the 
Contract Documents or otherwise, but rather, the Contractor shall compensate City for all loss, 
cost, damage, expense, and/or liability suffered by City as a result of such termination and/or 
failure to comply with the Contract Documents. 

C. In the event a termination for cause is later determined to have been made wrongfully or without 
cause, then the termination shall be treated as a termination for convenience, and the Contractor 
shall have no greater rights than it would have had following a termination for convenience.  Any 
Contractor claim arising out of a termination for cause shall be made in accord with Article 12 
herein.  No other loss, cost, damage, expense or liability may be claimed, requested or recovered 
by the Contractor.  

 Termination Of Contract For Convenience 

A. City may terminate performance of the Work under the Contract Documents in accordance with 
this clause in whole, or from time to time in part, whenever City shall determine that termination is 
in City’s best interest.  Termination shall be effected by City delivering to the Contractor notice of 
termination specifying the extent to which performance of the Work under the Contract 
Documents is terminated, and the effective date of the termination.   

B. Contractor shall comply strictly with City’s direction regarding the effective date of the termination, 
the extent of the termination, and shall stop work on the date and to the extent specified.   

C. Contractor shall be entitled to a total payment on account of the Contract work so terminated 
measured by (i.) the actual cost to Contractor of Work actually performed, up to the date of the 
termination, with profit and overhead limited to twelve percent (12%) of actual cost of work 
performed, up to but not exceeding the actual contract value of the work completed as measured 
by the Schedule of Values and Progress Schedule, (ii.) offset by payments made and other 
contract credits.  In connection with any such calculation, however, City shall retain all rights 
under the Contract Documents, including but not limited to claims, indemnities, or setoffs. 

D. Under no circumstances may Contractor recover legal costs of any nature, nor may Contract 
recover costs incurred after the date of the termination. 

 Contingent Assignment Of Subcontracts 

A. Contractor hereby assigns to City each Subcontract for a portion of the Work, provided that: 

1. The assignment is effective only after City’s termination of Contractor’s right to proceed 
under the Contract Documents (or portion thereof relating to that Subcontract) as set forth 
herein. 

2. The assignment is effective only for the Subcontracts which City expressly accepts by 
notifying the Subcontractor in writing; 

3. The assignment is subject to the prior rights, if any, of the Surety, obligated by Document 
00 6113.13 (Construction Performance Bond) provided under the Contract Documents, 
where the Surety exercises its rights to complete the Contract; 

4. After the effectiveness of an assignment, Contractor shall, at its sole cost and expense 
(except as otherwise provided in this Document 00 7200), sign all instruments and take all 
actions reasonably requested by City to evidence and confirm the effectiveness of the 
assignment in City; and 

5. Nothing in this Paragraph shall modify or limit any of Contractor’s obligations to City arising 
from acts or omissions occurring before the effectiveness of any Subcontract assignment, 
including but not limited to all defense, indemnity and hold-harmless obligations arising 
from or related to the assigned Subcontract.  

 Remedies And Contract Integration 

A. Subject to Contract Documents provisions regarding Contractor claims, claim review, and claim 
resolution, and subject to the limitations therein, the exclusive jurisdiction and venue for resolving 
all claims, counter claims, disputes and other matters in question between City and Contractor 
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arising out of or relating to Contract Documents, any breach thereof or the Project shall be the 
applicable court of competent jurisdiction located in the State and County where the Project is 
located.  All City remedies provided in the Contract Documents shall be taken and construed as 
cumulative and not exclusive; that is, in addition to each and every other remedy herein provided; 
and in all instances City shall have any and all other equitable and legal rights and remedies 
which it would have according to law. 

B. The Contract Documents, any Contract Modifications and Change Orders, shall represent the 
entire and integrated agreement between City and Contractor regarding the subject matters 
hereof and thereof and shall constitute the exclusive statement of the terms of the parties’ 
agreement.  The Contract Documents, and any Contract Modifications and Change Orders, shall 
supersede any and all prior negotiations, representations or agreements, written or oral, express 
or implied, that relate in any way to the subject matter of the Contract Documents or written 
Modifications.  City and Contractor represent and agree that, except as otherwise expressly 
provided in the Contract Documents, they are entering into the Contract Documents and any 
subsequent written Modification in sole reliance upon the information set forth or referenced in the 
Contract Documents or Contract Modifications; the parties are not and will not rely on any other 
information, which shall be inadmissible in any proceeding to enforce these documents. 

C. Either party’s waiver of any breach or failure to enforce any of the terms, covenants, conditions or 
other provisions of the Contract Documents at any time shall not in any way affect, limit, modify or 
waive that party’s right thereafter to enforce or compel strict compliance with every term, 
covenant, condition or other provision hereof, any course of dealing or custom of the trade or oral 
representations notwithstanding. 

D. Neither acceptance of the whole or any part of Work by City nor any verbal statements on behalf 
of City or its authorized agents or representatives shall operate as a waiver or modification of any 
provision of the Contract Documents, or of any power reserved to City herein nor any right to 
damages provided in the Contract Documents. 

 Interpretation. 

A. Should any part, term or provision of this Agreement or any of the Contract Documents, or any 
document required herein or therein to be executed or delivered, be declared invalid, void or 
unenforceable, all remaining parts, terms and provisions shall remain in full force and effect and 
shall in no way be invalidated, impaired or affected thereby.  If the provisions of any law causing 
such invalidity, illegality or unenforceability may be waived, they are hereby waived to the end 
that this Agreement and the Contract Documents may be deemed valid and binding agreements, 
enforceable in accordance with their terms to the greatest extent permitted by applicable law.  In 
the event any provision not otherwise included in the Contract Documents is required to be 
included by any applicable law, that provision is deemed included herein by this reference (or, if 
such provision is required to be included in any particular portion of the Contract Documents, that 
provision is deemed included in that portion). 

B. Contract Documents shall not be construed to create a contractual relationship of any kind 
between (1) Project Manager or any City’s representative and Contractor; (2) City and/or its 
Representatives and a Subcontractor, sub-Subcontractor, or supplier of any Project labor, 
materials, or equipment; or (3) between any persons or entities other than City and Contractor. 

 Patents 

A. Fees or claims for any patented invention, article or arrangement that may be used upon or in any 
manner connected with performance of the Work or any part thereof shall be included in the Bid 
price for doing the Work.  Contractor shall defend, indemnify and hold harmless City and each of 
its officers, employees, consultants and agents, including, but not limited to, the Board and each 
City’s Representative, from all damages, claims for damages, costs or expenses in law or equity, 
including attorney’s fees, arising from or relating to any claim that any article supplied or to be 
supplied under the Contract Documents infringes on the patent rights, copyright, trade name, 
trademark, service mark, trade secret or other intellectual property right of any person or persons 
or that the person or entity supplying the article does not have a lawful right to sell the same.  
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Such costs or expenses for which Contractor agrees to indemnify and hold harmless the above 
indemnities include but are not limited to any and all license fees, whether such fees are agreed 
by any indemnitee or ordered by a court or administrative body of any competent jurisdiction. 

 Substitution For Patented And Specified Articles 

A. Except as noted specifically in the instructions to Bidders or in Contract Documents, whenever in 
Specifications, material or process is designated by patent or proprietary name or by name of 
manufacturer, such designation shall be deemed to be used for purpose of facilitating description 
of material and process desired, and shall be deemed to be followed by the words “or Approved 
Equal” and Contractor may offer any substitute material or process that Contractor considers 
“equal” in every respect to that so designated and if material or process offered by Contractor is, 
in opinion of City, Equal in every respect to that so designated, its use will be approved. However, 
Contractor may utilize this right only by timely submitting Document 00 6325 (Substitution 
Request Form) as provided in Document 00 2113 (Instructions to Bidders).  A substitution will be 
approved only if it is a true “or equal” item in every aspect of its design and quality, including but 
not limited to its dimensions, weights, service requirements, durability, functioning, impact on 
contiguous construction elements, overall schedule and design. 

 Interest Of Public Officers 

A. No representative, officer, or employee of City no member of the governing body of the locality in 
which the Project is situated, no member of the locality in which City was activated, and no other 
public official of such locality or localities who exercises any functions or responsibilities with 
respect to the Project, during the tenure of the official or for one year thereafter, shall, as 
principal, agent, attorney or otherwise, be directly or indirectly interested, in the Contract 
Documents or the proceeds thereof. 

 Limit Of Liability 

A. CITY, AND EACH OF ITS OFFICERS, BOARD MEMBERS, EMPLOYEES, CONSULTANTS 
AND AGENTS INCLUDING, BUT NOT LIMITED TO, PROJECT MANAGER AND EACH OTHER 
CITY REPRESENTATIVE, SHALL HAVE NO LIABILITY TO CONTRACTOR FOR SPECIAL, 
CONSEQUENTIAL, OR INCIDENTAL DAMAGES, EXCEPT TO THE LIMITED EXTENT THAT 
THESE CONTRACT DOCUMENTS OR APPLICABLE PUBLIC CONTRACTING STATUTES 
MAY SPECIFY THEIR RECOVERY. 

ARTICLE 15 – WORKING CONDITIONS AND PREVAILING WAGES 

 Use Of Site/Sanitary Rules 

A. All portions of the Work shall be maintained at all times in neat, clean and sanitary condition.  
Contractor shall furnish toilets for use of Contractor’s and Subcontractors’ employees on the Site 
where needed, and their use shall be strictly enforced.  All toilets shall be properly secluded from 
public observation, and shall be located, constructed and maintained subject to City’s approval. 

B. Contractor shall confine construction equipment, the storage of materials and equipment and the 
operations of workers to the Site and land areas identified in and permitted by Contract 
Documents and other land and areas permitted by applicable laws and regulations, rights of way, 
permits and easements or as designated by City, and shall not unreasonably encumber the 
premises with construction equipment or other materials or equipment.  Contractor shall assume 
full responsibility for any damage to any such land or area, any improvement located thereon, or 
to City or occupant thereof resulting from the performance of Work. 

C. During the progress of the Work, Contractor shall keep the Site and the Project free from 
accumulations of waste materials, rubbish and other debris resulting from the Work.  At the 
completion of the Work, Contractor shall clean the site, remove all waste materials, rubbish and 
debris from and about the Site as well as all tools, appliances, construction equipment and 
machinery and surplus materials.  Contractor shall leave the premises clean and ready for 
occupancy by City at Substantial Completion of Work.  Contractor shall restore to original 
condition all property not designated for alteration by Contract Documents. 
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D. Contractor shall not load nor permit any part of any structure or pavement to be loaded in any 
manner that will endanger the structure or pavement, nor shall Contractor subject any part of 
Work or adjacent property to stresses or pressures that will endanger it.  Contractor shall conduct 
all necessary existing conditions investigation regarding structural, mechanical, electrical or any 
other system existing, shall perform Work consistent with such existing conditions, and shall have 
full responsibility for insufficiencies or damage resulting from insufficiencies of existing systems, 
equipment or structures to accommodate performing the Work. 

 Protection Of Work, Persons, And Property 

A. Contractor shall be responsible for initiating, maintaining and supervising all safety and site 
security precautions and programs in connection with Work, and shall develop and implement a 
site security and safety plan throughout construction.  Contractor shall comply with all safety 
requirements specified in any safety program established by City, or required by state, federal or 
local laws and ordinances.  Contractor shall be responsible for all theft or damage to Work, 
property or structures, and all injuries to persons, either on the Site or constituting the Work (e.g., 
materials in transit), arising from the performance of Work of the Contract Documents from a 
cause. 

B. Contractor shall comply with all applicable laws and regulations of any public body having 
jurisdiction for safety of persons or property or to protect them from damage, injury or loss; and 
shall erect and maintain all necessary safeguards for such safety and protection.  Contractor shall 
notify owners of adjacent property and of Underground Facilities and utility owners when 
prosecution of the Work may affect them, and shall cooperate with them in the protection, 
removal, relocation and replacement of their property. 

C. Contractor shall remedy all damage, injury or loss to any property referred to above in this Article, 
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, supplier, or 
any other person or organization directly or indirectly employed by any of them to perform or 
furnish any Work or anyone for whose acts any of them may be liable.  Contractor’s duties and 
responsibility for safety and for protection of Work shall continue until such time as all the Work is 
completed and Final Acceptance of the Work.  City and its agents do not assume any 
responsibility for collecting any indemnity from any person or persons causing damage to 
Contractor’s Work. 

D. Contractor shall designate a qualified and experienced safety representative at the Site whose 
duties and responsibilities shall be the prevention of accidents and the maintaining and 
supervising of safety precautions and programs. 

E. City may, at its option, retain such moneys due under the Contract Documents as City deems 
necessary until any and all suits or claims against Contractor for injury to persons or property 
shall be settled and City receives satisfactory evidence to that effect. 

F. Work within the right-of-way lines of the city and/or City and/or State shall be done in accordance 
with the standards and specifications of the controlling agency.  Permit for such work shall be 
obtained and paid for by the Contractor before executing the work within such right-of-ways. 

 Responsibility For Safety And Health 

A. Contractor shall ensure that its and each tier of Subcontractors’ employees, agents and invitees 
comply with applicable health and safety laws while at the Site.  These laws include the 
Occupational Safety and Health Act of 1970 and rules and regulations issued pursuant thereto, 
and City’s safety regulations as amended from time to time.  Contractor shall comply with all City 
directions regarding protective clothing and gear. 

B. Contractor shall be fully responsible for the safety of its and its Subcontractors’ employees, 
agents and invitees on the Site. Contractor shall notify City, in writing, of the existence of 
hazardous conditions, property or equipment at the Site that are not under Contractor’s control.  
Contractor shall be responsible for taking all the necessary precautions against injury to persons 
or damage to the property of Contractor, Subcontractors or persons from recognized hazards 
until the responsible party corrects the hazard. 

C. Contractor shall confine all persons acting on its or its Subcontractors’ behalf to that portion of the 
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Site where Work under the Contract Documents is to be performed, City-designated routes for 
ingress and egress thereto, and any other City-designated area.  Except those routes for ingress 
and egress over which Contractor has no right of control, within such areas, Contractor shall 
provide safe means of access to all places at which persons may at any time have occasion to be 
present. 

 Emergencies 

A. In emergencies affecting the safety or protection of persons or Work or property at the Site or 
adjacent thereto, Contractor, without special instruction or authorization from City, is obligated to 
act to prevent threat and damage, injury or loss, until directed otherwise by City.  Contractor shall 
give City prompt written notice if Contractor believes that any significant changes in Work or 
variations from Contract Documents have been caused thereby.  If City determines that a change 
in the Contract Documents is required because of the action taken by Contractor in response to 
such an emergency, a Change Order or Construction Change Directive will be issued to 
document the consequences of such action. 

 Use Of Roadways And Walkways 

A. Contractor shall not unnecessarily interfere with use of any roadway, walkway or other facility for 
vehicular or pedestrian traffic.  Before beginning any interference and only with City’s prior 
concurrence, Contractor may provide detour or temporary bridge for traffic to pass around or over 
the interference, which Contractor shall maintain in satisfactory condition as long as interference 
continues.  Unless otherwise provided in the Contract Documents, Contractor shall bear the cost 
of these temporary facilities. 

 Nondiscrimination 

A. No person or entity shall discriminate in the employment of persons upon public works because 
of race, religious creed, color, national origin, ancestry, physical disability, mental disability, 
medical condition, marital status, sexual preference, or gender of such persons, except as 
provided in Section 12940 of the California Government Code.  Every contractor for public works 
violating the provisions of Section 1735 of the California Labor Code is subject to all the penalties 
imposed for a violation of Chapter 1, Part 7, Division 2 of the California Labor Code. 

 Prevailing Wages And Working Hours 

A. Contractor shall pay to persons performing labor in and about Work provided for in the Contract 
Documents an amount equal to or more than the general prevailing rate of per diem wages for (1) 
work of a similar character in the locality in which the Work is performed and (2) legal holiday and 
overtime work in said locality.  The per diem wages shall be an amount equal to or more than the 
stipulated rates contained in a schedule that has been ascertained and determined by the 
Director of the State Department of Industrial Relations and City to be the general prevailing rate 
of per diem wages for each craft or type of workman or mechanic needed to execute this 
Contract.  Contractor shall also cause a copy of this determination of the prevailing rate of per 
diem wages to be posted at each Site. 

B. Contractor shall forfeit, as a penalty to City, Fifty Dollars ($50.00) for each laborer, workman, or 
mechanic employed in performing labor in and about the Work provided for in the Contract 
Documents for each Day, or portion thereof, that such laborer, workman or mechanic is paid less 
than the said stipulated rates for any Work done under the Contract Documents by him or her or 
by any Subcontractor under him or her, in violation of Articles 1 and 2 of Chapter 1 of Part 7 of 
Division II of the California Labor Code.  The sums and amounts which shall be forfeited pursuant 
to this Paragraph and the terms of the California Labor Code shall be withheld and retained from 
payments due to Contractor under the Contract Documents, pursuant to this Document 00 7200 
and the California Labor Code, but no sum shall be so withheld, retained or forfeited except from 
the final payment without a full investigation by either the State Department of Industrial Relations 
or by City.  The Labor Commissioner pursuant to California Labor Code §1775 shall determine 
the final amount of forfeiture. 

C. Contractor shall insert in every subcontract or other arrangement which Contractor may make for 
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performance of Work or labor on Work provided for in the Contract, provision that Subcontractor 
shall pay persons performing labor or rendering service under subcontract or other arrangement 
not less than the general prevailing rate of per diem wages for work of a similar character in the 
locality in which the Work is performed, and not less than the general prevailing rate of per diem 
wages for holiday and overtime work fixed in the California Labor Code. 

D. Contractor stipulates that it shall comply with all applicable wage and hour laws, including without 
limitation, California Labor Code §§ 1776 and 1810-1815.  Failure to so comply shall constitute a 
default under this Contract. 

E. Contractor and its Subcontractors shall be responsible for compliance with Labor Code §§ 1810-
1815. 

1. Eight hours of labor performed in execution of the Contract constitutes a legal day’s work. 
The time of service of any workman employed on the Project is limited and restricted to 8 
hours during any one calendar day, and 40 hours during any one calendar week. 

2. Contractor and its Subcontractors shall keep an accurate record showing the name of and 
actual hours worked each calendar day and each calendar week by each worker employed 
by him or her in connection with the Project. The record shall be kept open at all 
reasonable hours to the inspection City and to the Division of Labor Standards 
Enforcement. 

3. Contractor or its Subcontractors shall, as a penalty to City, forfeit twenty-five dollars ($25) 
for each worker employed in the execution of the Contract Documents by the respective 
Contractor or Subcontractor for each calendar day during which the worker is required or 
permitted to work more than 8 hours in any one calendar day and 40 hours in any one 
calendar week in violation of the provisions of Labor Code §§ 1810-1815.    

4. Work performed on the Project by employees of Contractor or its Subcontractors in excess 
of 8 hours per day, and 40 hours during any one week, shall be permitted upon 
compensation for all hours worked in excess of 8 hours per day at not less than 1 1/2 times 
the basic rate of pay. 

F. Contractor and its Subcontractors shall be responsible for compliance with Labor Code Section 
1776. 
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1. Contractor and Subcontractors must keep accurate payroll records, showing the name, 
address, social security number, work classification, straight time and overtime hours 
worked each day and week, and the actual per diem wages paid to each journeyman, 
apprentice, worker, or other employee employed by him or her in connection with the Work 
of the Contract Documents. Each payroll record shall contain or be verified by a written 
declaration as required by Labor Code Section 1776. 

2. The payroll records enumerated above must be certified and shall be available for 
inspection at all reasonable hours at the principal office of the Contractor as required by 
Labor Code Section 1776. 

a. Contractor shall inform City of the location of records enumerated above, including 
the street address, city and county, and shall, within five working days, provide a 
notice of a change of location and address. 

b. Contractor or Subcontractor has 10 calendar days in which to comply subsequent to 
receipt of a written notice requesting the records enumerated above.  In the event 
that the Contractor or Subcontractor fails to comply with the ten-day period, he or 
she shall, as a penalty to City on whose behalf the contract is made or awarded, 
forfeit $25.00 for each calendar day, or portion thereof, for each worker, until strict 
compliance is effectuated. Upon the request of the Division of Apprenticeship 
Standards or the Division of Labor Standards Enforcement, these penalties shall be 
withheld from progress payments then due.  Contractor is not subject to a penalty 
assessment pursuant to this Paragraph due to the failure of a Subcontractor to 
comply with this Paragraph.  

3. Contractor shall also deliver certified payrolls to City with each Application for Payment as 
set forth above in this Document 00 7200 (General Conditions). 

 Environmental Controls 

A. Contractor shall comply with all rules, regulations, ordinances, and statutes that apply to any 
Work performed under the Contract Documents including, without limitation, any toxic, water, 
stormwater management and soil pollution controls and air pollution controls specified in 
California Government Code §11017.  Contractor shall be responsible for insuring that 
Contractor’s Employees, Subcontractors, and the public are protected from exposure to airborne 
hazards or contaminated water, soil, or other toxic materials used during or generated by 
activities on the Site or associated with the Project. 

 Shoring Safety Plan 

A. Any conflict between this Paragraph and Division 2 of the Specifications shall be resolved in favor 
of the most stringent requirement. 

B. At least five calendar days in advance of any excavation five feet or more in depth, Contractor 
shall submit to City a detailed plan showing the shoring, bracing and sloping design (including 
calculations) and other provisions to be made for worker protection from the hazard of caving 
ground during the excavation, as required by California Labor Code §6705.  A civil or structural 
engineer registered in California shall prepare and sign any plan that varies from the shoring 
system standards established by the State Construction Safety Orders.  

C. During the course of Work, Contractor shall be responsible for determining where sloping, 
shoring, and/or bracing is necessary and the adequacy of the design, installation, and 
maintenance of all shoring and bracing for all excavation, including any excavation less than five 
feet in depth.  Contractor will be solely responsible for any damage or injuries that may result 
from excavating or trenching.  City’s acceptance of any drawings showing the shoring or bracing 
design or Work schedule shall not relieve Contractor of its responsibilities under this Paragraph. 

D. Appoint a qualified supervisory employee who shall be responsible to determine the sloping or 
shoring system to be used depending on local soil type, water table, stratification, depth, etc.   

 

END OF DOCUMENT  
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DOCUMENT 00 7201 

SUPPLEMENTAL GENERAL CONDITIONS 

 
 

[OPTIONAL] 
 
 
 

END OF SECTION 
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DOCUMENT 00 7316 

SUPPLEMENTARY CONDITIONS – INSURANCE AND INDEMNIFICATION 

 

ARTICLE 1 – INSURANCE 

 At or before the date specified in Document 00 2113 (Instructions to Bidders), Contractor 
shall furnish to City of Berkeley (“City”) satisfactory proof that Contractor has taken out 
for the entire period covered by the Contract the following classes of insurance in the form 
and with limits and deductibles specified below, unless otherwise specified in Contract 
Documents: 

A. Comprehensive General Liability Insurance covering claims for personal injury, bodily injury and 
property damage arising out of the Work and in a form providing coverage not less than that of a 
Standard Commercial General Liability Insurance policy (“Occurrence Form”).  Such insurance 
shall provide for all operations and include independent contractors, products liability, completed 
operations for one year after Final Completion and acceptance of the final payment for the Work, 
contractual liability, and coverage for explosion, collapse, and underground hazards.  The limits of 
such insurance shall not be coverage of less than $2,000,000 each occurrence, $2,000,000 
general aggregate limit, and $2,000,000] aggregate for products and completed operations, with 
defense costs payable in addition to policy limits. The policies shall be endorsed to provide Broad 
Form Property Damage Coverage.  

B. Comprehensive Automobile Liability Insurance covering all owned, non-owned, and hired 
vehicles.  Such insurance shall provide coverage not less than the standard Comprehensive 
Automobile Liability policy with limits not less than $2,000,000 each occurrence Bodily Injury, and 
$2,000,000 each occurrence Property Damage.  

C. All-Risk Course of Construction Insurance including damage to property owned by City, 
Contractor or third parties caused by fire.  Insurance shall be in the amount of 100 percent of the 
completed value of the Work to be performed under this Contract.  Deductible shall not exceed 
$10,000.  Each loss shall be borne by Contractor.  

D. Workers’ Compensation Insurance for all persons whom the Contractor may employ in carrying 
out Work contemplated under Contract Documents, in accordance with the Act of Legislature of 
State of California, known as “Workers’ Compensation Insurance and Safety Act,” approved May 
26, 1913, and all acts amendatory or supplemental thereto, in the statutory amount. Workers’ 
Compensation Insurance is $1,000,000 each accident, with defense cost payable in addition to 
policy limits. 

 All policies of insurance shall be placed with insurers acceptable to City.  The insurance 
underwriter(s) for all insurance policies except Workers’ Compensation shall have an A. M. Best 
Company rating of A-, VIII or better, unless otherwise specified in Contract Documents.  Required 
minimum amounts of insurance may be increased should conditions of Work, in opinion of City, 
warrant such increase.  Contractor shall increase required insurance amounts upon direction by 
City. 

 Required Endorsements:  The policies required under Document 00 7200 (General Conditions) 
and this Document 00 7316 shall be endorsed as follows: 

A. City of Berkeley, its officers, agents, volunteers, consultants, and employees shall be named as 
additional insureds, but only with respect to liability arising out of the activities of the named 
insured, and there shall be a waiver of subrogation as to each named and additional insured. 

B. Each such policy shall apply separately to each insured against whom claim is made or suit is 
brought, except with respect to the limit of the insurance company’s liability required hereunder.  
Should any of the policies identified herein contain a “cross-suits” exclusion, such exclusion must 
not apply to any additional insureds. 

C. Written notice of cancellation or of any limits reduction change in said policy shall be mailed to the 
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City thirty (30) calendar days in advance of the effective date thereof, and ten (10) calendar days 
written notice to the same in advance of payment of any insurance claims under such policies to 
any person, firm or entity. 

D. Insurance shall be primary insurance and no other insurance or self-insured retention carried or 
held by any named or additional insureds shall be called upon to contribute to a loss covered by 
insurance for the named insured. 

 Written notice of cancellation, non-renewal, or reduction in coverage of any policy shall be mailed 
to City (Attention: Project Manager and the Construction Manager) at the address listed in 
Document 00 5200 (Agreement), 30 calendar days in advance of the effective date of the 
cancellation, non-renewal, or reduction in coverage.  Written notice of cancellation for non-
payment shall be mailed within 10 calendar days of cancellation.   

 Certificates of insurance and endorsements shall have clearly typed thereon City Specification 
Number, and Title of Project of Contract Documents.  Contractor shall maintain insurance in full 
force and effect during entire period of performance of Contract Documents.   

 Contractor shall keep insurance in force during warranty and guarantee periods, except that 
Contractor may discontinue All-Risk Course of Construction Insurance after Final Payment.  At 
time of making application for extension of time, and during all periods exceeding the Contract 
Time resulting from any cause, Contractor shall submit evidence that insurance policies will be in 
effect during requested additional period of time.  Upon City’s request, Contractor shall submit to 
City, within 30 calendar days, copies of the actual insurance policies or renewals or 
replacements. 

 Contractor shall pay all insurance premiums, including any charges for required waivers of 
subrogation or the endorsement of additional insureds.  If Contractor fails to maintain insurance, 
City may take out comparable insurance, and deduct and retain amount of premium from any 
sums due Contractor under Contract Documents. 

 If injury occurs to any employee of Contractor, Subcontractor or sub-subcontractor for which the 
employee, or the employee’s dependents in the event of employee’s death, is entitled to 
compensation from City under provisions of the Workers’ Compensation Insurance and Safety 
Act, as amended, or for which compensation is claimed from City, City may retain out of sums 
due Contractor under Contract Documents, amount sufficient to cover such compensation, as 
fixed by the Act, as amended, until such compensation is paid, or until it is determined that no 
compensation is due.  If City is compelled to pay compensation, City may, in its discretion, either 
deduct and retain from the Contract Sum the amount so paid, or require Contractor to reimburse 
City. 

 Nothing herein shall be construed as limiting in any way the extent to which Contractor or any 
Subcontractor may be held responsible for payment of damages resulting from their operations. 

 All Subcontractors shall maintain the same insurance required to be maintained by Contractor 
with respect to their portions of the Work unless otherwise indicated in Contract Documents, and 
Contractor shall cause the Subcontractors to furnish proof thereof to City within ten calendar days 
of City’s request. 

 The following provisions apply to any licensed professional engaged by Contractor to perform 
portions of the Work (“Professional”). 

A. Each Professional shall maintain the following insurance, unless otherwise specified in Contract 
Documents: 

B. Professional Liability Insurance, insuring against professional errors and omissions arising from 
Professional’s Work on the Project, in an amount not less than $2,000,000 combined single limit 
for each occurrence.  If Professional cannot provide an occurrence policy, Professional shall 
provide insurance covering claims made as a result of performance of Work on this Project and 
shall maintain such insurance in effect for not less than two years following Final Completion of 
the Project. 
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C. Professional shall satisfy all other provisions of this Document 00 7316 relating to that insurance, 
including without limitation providing required insurance certificates (containing the required 
endorsements) before commencing its Work on the Project. 

ARTICLE 2 – RESPONSIBILITY OF CONTRACTOR AND INDEMNIFICATION 

 City and each of its officers, employees, consultants and agents including, but not limited to, the 
Board, Project Manager and Construction Manager and each City’s Representative, shall not be 
liable or accountable in any manner for loss or damage that may happen to any part of the Work; 
loss or damage to materials or other things used or employed in performing the Work; injury, 
sickness, disease, or death of any person; or damage to property resulting from any cause 
whatsoever except their sole negligence, willful misconduct or active negligence, attributable to 
performance or character of the Work, and Contractor releases all of the foregoing persons and 
entities from any and all such claims. 

 To the furthest extent permitted by law (including without limitation California Civil Code §2782), 
Contractor shall assume defense of, and indemnify and hold harmless, City and each of its 
officers, employees, consultants and agents, including but not limited to the Board, Project 
Manager and Construction Manager and each City’s Representative, from claims, suits, actions, 
losses and liability of every kind, nature and description, including but not limited to claims and 
fines of regulatory agencies and attorney’s fees and consultant’s fees, directly or indirectly arising 
out of, connected with or resulting from performance of the Work, failure to perform the Work, or 
condition of the Work which is caused in whole or part by any act or omission of Contractor, 
Subcontractors, anyone directly or indirectly employed by any of them or anyone for whose acts 
any of them may be liable, resulting from any cause whatsoever except their sole negligence, 
willful misconduct or active negligence. 

 With respect to third-party claims against Contractor, Contractor waives any and all rights to any 
type of express or implied indemnity against City and each of its officers, employees, consultants 
and agents including, but not limited to City, the Board, Project Manager and Construction 
Manager and each City’s Representative.  City shall provide timely notice to Contractor of any 
third-party claim relating to the Contract Documents, in accordance with Section 9201 of the 
California Public Contract Code.   

 Approval or purchase of any insurance contracts or policies shall in no way relieve from liability 
nor limit the liability of Contractor, its Subcontractors of any tier, or the officers or agents of any of 
them. 

 To the furthest extent permitted by law (including, without limitation, Civil Code §2782), the 
indemnities, releases of liability and limitations of liability, claims procedures, and limitations of 
remedy expressed throughout Contract Documents shall apply even in the event of breach of 
Contract, negligence (active or passive), fault or strict liability of the party(ies) indemnified, 
released, or limited in liability, and shall survive the termination, rescission, breach, 
abandonment, or completion of the Work or the terms of the Contract Documents.  If Contractor 
fails to perform any of these defense or indemnity obligations, City may in its discretion back 
charge Contractor for City’s costs and damages resulting therefrom and withhold such sums from 
progress payments or other Contract moneys which may become due. 

 The indemnities in the Contract Documents shall not apply to any indemnified party to the extent 
of its sole negligence or willful misconduct; nor shall they apply to City or other indemnified party 
to the extent of its active negligence. 

END OF DOCUMENT  



   
Martin Luther King Jr. Civic Center Park – Upper Plaza Improvement
  Specification No. 24-11658-C 
 

Supplementary Conditions – Insurance and Indemnification  00 7316-4 

 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 

 



   
Martin Luther King Jr. Civic Center Park – Upper Plaza Improvement
  Specification No. 24-11658-C 
 

Supplementary Conditions – City of Berkeley Contracting Policies  00 7317-1 

 
DOCUMENT 00 7317 

SUPPLEMENTARY CONDITIONS – CITY OF BERKELEY CONTRACTING POLICIES 

 

ARTICLE 1 – GENERAL 

 DESCRIPTION 

A. This document includes requirements which supplement the sections of the General Conditions. 

 PROHIBITED DISCRIMINATION. The following paragraphs shall be added to the General 
Conditions as a new Article 16.A, and, with the additions set forth in paragraphs 1.03 through 
1.08, below, shall constitute a new Section 16 of Document 00 7200, General Conditions, entitled 
“16: City of Berkeley Contracting Policies”. 

 
“16. A PROHIBITED DISCRIMINATION:  During prosecution of the Work to be done under the 

Contract,  Contractor shall comply with the provisions of Berkeley Municipal Code 
(“B.M.C.”) Chapter 13.26, including, but not limited to, the following: 

 
1. Contractor shall not discriminate against any employee or applicant for employment 

because of race, color, religion, ancestry, national origin, age (over 40), sex, 
pregnancy, marital status, disability, sexual orientation or AIDS. 

 
2. Contractor shall permit the City access to records of employment, employment 

advertisements, application forms, EEO-1 forms, affirmative action plans and any 
other documents which, in the opinion of the City, are necessary to monitor 
compliance with this non-discrimination provision. In addition, Contractor shall submit 
forms supplied by the City to monitor this non-discrimination provision.” 

 CONFLICTS OF INTEREST PROHIBITED.  The following paragraphs shall be added to 
Document 00 7200, General Conditions, as a new Section: 

 
“16. B CONFLICTS OF INTEREST PROHIBITED: 

 
1. In accordance with Government Code section 1090, Berkeley City Charter section 36 

and B.M.C. Chapter 3.64, neither Contractor nor any employee, officer, director, 
partner or member of Contractor or immediate family member of any of the 
preceding, shall have served as an elected officer, an employee, or a City board, 
committee or commission member, who has directly or indirectly influenced the 
making of the Agreement. 

 
2. In accordance with Government Code section 1090 and the Political Reform Act, 

Government Code section 87100 et seq., no person who is a director, officer, partner, 
trustee, employee or consultant of the Contractor, or immediate family member of 
any of the preceding, shall make or participate in a decision made by the City or a 
City board, commission or committee, if it is reasonably foreseeable that the decision 
will have a material effect on any source of income, investment or interest in real 
property of that person or Contractor. 

 
a. Interpretation of this section shall be governed by the definitions and provisions 

used in the Political Reform Act, Government Code section 87100 et seq., its 
implementing regulations, manuals and codes, Government Code section 1090, 
Berkeley City Charter section 36 and B.M.C. Chapter 3.64.” 
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 NUCLEAR FREE BERKELEY ORDINANCE.  The following paragraphs shall be added to 
Document 00 7200, General Conditions, as a new Section: 

 
“16. C  NUCLEAR FREE BERKELEY ORDINANCE: 

 
1. Contractor agrees to comply with B.M.C. Chapter 12.90, the Nuclear Free Berkeley 

Act, as amended from time to time.” 
 

 CONTRACTUAL RELATIONS WITH PROHIBITED ENTITIES.  The following paragraphs shall 
be added to Document 00 7200, General Conditions, as a new Section: 

 
“16. D CONTRACTUAL RELATIONS WITH PROHIBITED ENTITIES 

 
1. OPPRESSIVE STATES 

 
a. In accordance with Resolution No. 59,853-N.S. (Appendix 00812-A), Contractor 

certifies that it has no contractual relations with, and agrees during the term of 
this agreement to forego contractual relations to provide personal services to, the 
following entities: 

 
1. The governing regime in any Oppressive State. 
2. Any business or corporation organized under the authority of the governing 

regime of any Oppressive State. 
3. Any individual, firm, partnership, corporation, association, or any other 

commercial organization, and including parent-entities and wholly-owned 
subsidiaries (to the extent that their operations are related to the purpose 
of its contract with the City), for the express purpose of assisting in 
business operations or trading with any public or private entity located in 
any Oppressive State. 

 
b. Appendix A to Resolution No. 59,853-N.S., and Resolution No. 60,382-N.S. and 

70,606-N.S. designates the following as Oppressive States for the purposes of 
this Contract: 

 
1. Tibet Autonomous Region and the provinces of Ado, Kham, and U-Tsang; 

and Burma (Myanmar)  
 

c. Contractor’s failure to comply with this section shall constitute a default of this 
Contract and City may terminate the Contractor’s right to proceed with the Work 
pursuant to Document 00 7200, General Conditions, Article 14.05.   

 
1. In the event that the City terminates Contractor due to a default under this 

provision, City may deem Contractor a non-responsible bidder for five (5) 
years from the date this Contract is terminated.” 

 

 REQUIRED AND PROHIBITED WORK MATERIALS.  The following paragraphs are added to 
Document 00 7200, General Conditions, as a new Section: 

 
“16. E REQUIRED AND PROHIBITED WORK MATERIALS 

 
1. RECYCLED PAPER 
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a. If Contractor is required by this Agreement to prepare a written report or study, 

Contractor shall use recycled paper for said report or study when such paper is 
available at a cost of not more than ten percent more than  the cost of virgin 
paper, and when such paper is available at the time it is needed.  For the 
purposes of this Agreement, recycled paper is paper that contains at least 50% 
recycled product.  If recycled paper is not available, Contractor shall use white 
paper.  Written reports or studies prepared under this Agreement shall be printed 
on both sides of the page whenever practical. 

 
TROPICAL HARDWOODS 

 
a. Contractor shall comply with the terms of Resolution No. 58,291-N.S. (Appendix 

00812-B) prohibiting the use of any tropical hardwood or wood product, including, 
but not limited to, those enumerated in Resolution No. 58,291-N.S.  Contractor 
must submit, with its bid, a statement Tropical Hardwood Disclosure form. 

 
b. Except as expressly permitted by the application of Sections 3.B and 4.B. of 

Resolution No. 58,291-N.S., Contractor shall not provide any items to the City in 
performance of this contract which are tropical hardwoods or tropical wood 
products.   

 
c. Contractor's failure to comply with this section shall constitute a default of this 

Agreement and Contractor agrees that City may take any of the following actions: 
 

1. terminate the Contractor’s right to proceed with the Work pursuant to 
Document 00 7200, General Conditions, Article 14.05;  

 
2. withhold funds due the Contractor under any contract with the City; 
 
3. order revision of the Contract Documents based upon a material breach of 

Contract Documents provisions or pertaining to representations made in 
bidding, execution or performance of the Contract Documents;  

 
4. disqualify the Contractor from eligibility for providing commodities or 

services to the City for a period not to exceed five (5) years, with a right to 
review and reconsideration by the City after two (2) years upon a showing 
of corrective action, indicating violations are not likely to recur. 

 
d. Notwithstanding Article 4 of the Agreement, Contractor acknowledges and 

agrees that its failure to comply with this requirement justifies the imposition of 
liquidated damages in an amount equal to Contractor's net profit, or five percent 
(5%) of the total contract amount, whichever is greater. 

 
1. Liquidated damages under this provision shall be payable to the City upon 

demand and may be set off against any monies due to the Contractor from 
any contract with the City. 

 
3. VIRGIN REDWOOD 

 
a. Contractor agrees to comply with the City Council's October 29, 1996, directive 

not to purchase virgin redwood for the prosecution of the work to be done under 
this Contract and in its place purchase and use: 

 
1. Redwood that has been previously used or; 
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2. Certified, sustainable-harvested redwood as the preferred alternative to virgin 

and non-certified redwood, and not pressure-treated lumber of other species 
as an alternative to redwood.” 

 
4. TREATED WOOD 

 
a. Contractor shall comply with the terms of Resolution No. 61,724-N.S. (Appendix 

00812-E) prohibiting the use of Pentachlorophenol, arsenic and creosote treated 
wood.  No such wood shall be used by the contractor in this or any other City 
project without the express written consent of the City Council. 

 

 FIRST SOURCE HIRING REQUIREMENT.  The following paragraphs shall be added to 
Document 00 7200, General Conditions, as a new Section if the contract exceeds $100,000 but is 
less than $500,000:  

 
“16. F FIRST SOURCE HIRING REQUIREMENT 

 
1. Contractor, and any subcontractors, shall utilize the City's First Source Construction 

Program under the terms set forth in the First Source specifications.  (Appendix 
00812-C).  

 
a. Under the First Source program, Contractor must employ, to the extent possible, 

a work force where no less than twenty-five percent of the work hours are 
performed by Berkeley residents, and fifty percent of all new hires are Berkeley 
residents, on a craft-by-craft basis.    

 
b. To achieve the goals, Contractor may either: 

 
1. Utilize the City's First Source referral service, or  
 
2. Demonstrate a good faith effort to achieve the goals.” 
 

OR 
 

 COMMUNITY WORKFORCE AGREEMENT.  The following paragraph shall be added to 
Document 00 7200 (General Conditions) as a new Section if the contract exceeds $500,000. 

 
“16.F COMMUNITY WORKFORCE AGREEMENT 
 

1. Contractor and any subcontractor at any tier shall comply with the City’s Community 
Workforce Agreement set forth in the Appendix 00812 C. 
 
a. Under the Community Workforce Agreement, Contractor must sign and comply 

with the Agreement to be Bound prior to execution of the Contract.   
b. Subcontractors at any tier must also sign and comply with an Agreement to be 

Bound prior to execution of their respective subcontracts.   
c. The signing of an Agreement to be Bound is a condition precedent to entering 

into any contract for this project.” 
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 EQUAL BENEFITS ORDINANCE.  The following paragraph shall be added to Document 00 7200 
(General Conditions) as a new Section: 

 
 “16.G EQUAL BENEFITS ORDINANCE: 
 

1. Contractor hereby agrees to comply with the provisions of the Berkeley Equal 
Benefits Ordinance, B.M.C. Chapter 13.29 (Appendix 00812-D).  If Contractor is 
currently subject to the Berkeley Equal Benefits Ordinance, as indicated by the Equal 
Benefits Certification form, as contained in Document 00680, Contractor will be 
required to provide all eligible employees with City mandated equal benefits, as 
defined in B.M.C. Chapter 13.29, during the term of this contract, as well as comply 
with the terms enumerated herein.    

 
2. If Contractor is currently or becomes subject to the Berkeley Equal Benefits 

Ordinance, Contractor agrees to provide the City with all records the City deems 
necessary to determine compliance with this provision.  These records are expressly 
subject to the auditing terms described in Document 00 7200, General Conditions, 
Article 8.02. 

  
3. If Contractor fails to comply with the requirements of this Article, City shall have the 

rights and remedies described in this Section, in addition to any rights and remedies 
provided by law or equity. 

 
3. Contractor’s failure to comply with this Article shall constitute a material 

breach of the Contract, upon which City may terminate the Contractor’s right 
to proceed with the Work pursuant to Document 00 7200, General 
Conditions, Article 14.05.  In the event the City terminates the Contractor’s 
right to proceed with the Work due to a default by Contractor under this 
Article, the City may deem Contractor a non-responsible bidder for not more 
than five (5) years from the date this Contract is terminated. In addition, at 
City’s sole discretion, Contractor may be responsible for liquidated damages 
in the amount of $50.00 per employee per day for each and every instance of 
violation of this Section.  It is mutually understood and agreed that 
Contractor’s failure to provide its employees with equal benefits will result in 
damages being sustained by City; that the nature and amount of these 
damages will be extremely difficult and impractical to fix; that the liquidated 
damages set forth herein is the nearest and most exact measure of damages 
for such breach that can be fixed at this time; and that the liquidated damage 
amount is not intended as a penalty or forfeiture for Contractor’s breach.  City 
may deduct any assessed liquidated damages from any payments otherwise 
due Contractor. 

 

 SANCTUARY CITY CONTRACTING: The following paragraph shall be added to Document 00 
7200 (General Conditions) as a new Section: 

 

“16. H SANCTUARY CITY ORDINANCE: 

1. Contractor hereby agrees to comply with the provisions of the Sanctuary City 
Contracting Ordinance, B.M.C. Chapter 13.105.  In accordance with this Chapter, 
Contractor agrees not to provide the U.S. Immigration and Customs Enforcement 
Division of the United States Department of Homeland Security with any Data Broker 
or Extreme Vetting Services as defined herein: 

 

a. “Data Broker” means either of the following: 
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i. The collection of information, including personal information about 

consumers, from a wide variety of sources for the purposes of reselling 

such information to their customers, which include both private-sector 

business and government agencies; 

 

ii. The aggregation of data that was collected for another purpose from that 

for which it is ultimately used. 

 

b. “Extreme Vetting” means data mining, threat modeling, predictive risk 

analysis, or other similar services.  Extreme Vetting does not include: 

 

i. The City’s computer-network health and performance tools; 

 

ii. Cybersecurity capabilities, technologies and systems used by the City of 

Berkeley Department of Information Technology to predict, monitor for, 

prevent, and protect technology infrastructure and systems owned and 

operated by the City of Berkeley from potential cybersecurity events and 

cyber-forensic based investigations and prosecutions of illegal computer 

based activity.” 
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 SCHEDULE OF APPENDENCES 

 TO  
MODIFICATIONS TO GENERAL CONDITIONS 

 
 

Schedule of Exhibits: (the following Exhibits are on file at the Berkeley City Clerk’s office and will 
be made available on request to any interested party)  

 
 

A. City Council Resolution No. 59,853-N.S. (Re:  Oppressive States). 
 

B. City Council Resolution No. 58,291-N.S. (Re:  Tropical Hardwoods). 
 

C. City Council Resolution No. 61,724-N.S. (Re:  Treated Wood). 
 
D. Berkeley Municipal Code, Chapter 13.29, Equal Benefits Ordinance 
 
E. Specifications for City’s First Source Construction Program, for contracts between 

$100,000 and $500,000.  
 
F. Community Workforce Agreement and Agreement to be Bound for contract exceeding 

$500,000. 
 
G. Sanctuary City Contracting Ordinance, B.M.C. Chapter 13.105. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 7319 

SUPPLEMENTARY CONDITIONS – HEALTH AND SAFETY REQUIREMENTS;  
HAZARDOUS MATERIALS 

ARTICLE 1 – GENERAL 

 Summary 

A. This document includes requirements as they apply to location, removal, remediation and 
disposal of hazardous materials and hazardous waste. 

 HAZARDOUS MATERIALS SURVEY 

A. Reference Section 01 1100, Part 1.15 for a list of available documents, including any Hazardous 
Materials Surveys, if available. 

B. Data regarding the locations of hazardous materials was obtained only for use of City and its 
consultants, contractors, and tenants for planning and design and are not part of Contract 
Documents.   

C. Bidders may rely on this data and information for general accuracy regarding the locations of 
potentially hazardous materials subject of the Work.  City does not warrant and makes no 
representation regarding the completeness or thoroughness of any data or information regarding 
existing conditions or hazardous materials, including, but not limited to, quantities, characteristics, 
volumes, or associated structural features.  Bidder represents and agrees that in submitting a Bid 
it is not relying on any such data, information or deductions. 

D. Before submitting a Bid, each Bidder shall be responsible to obtain such additional or 
supplementary examinations, investigations, explorations, tests, studies and data concerning 
conditions (surface, subsurface, and Underground Facilities) at or contiguous to the Site or 
otherwise, which may affect cost, progress, performance or furnishing of Work or which relate to 
any aspect of the means, methods, techniques, sequences or procedures of construction to be 
employed by Bidder and safety precautions and programs incident thereto or which Bidder deems 
necessary to determine its Bid for performing and furnishing the Work in accordance with the 
time, price and other terms and conditions of Contract Documents. 

E. Bidders shall advise City in writing during the Bid period of any questions, suppositions, 
inferences or deductions Bidders may have for City’s review and response.  City has provided 
time in the period prior to bidding for Bidder to perform these investigations. 

F. During the Pre-Bid Site Visit(s), City will provide each Bidder access to the Site to conduct such 
examinations, investigations, explorations, tests, and studies, as each Bidder deems necessary 
for submission of a Bid.  Bidders must fill all holes and clean up and restore the Site to its former 
conditions upon completion of such explorations, investigations, tests, and studies.  Such 
investigations may be performed only under the provisions of Document 00 2113 (Instructions to 
Bidders) and Document 00 7200 (General Conditions) including, but not limited to, proof of 
insurance and obligation to indemnify against claims arising from such investigation work.  Each 
Bidder shall supply all equipment required to perform any investigations as each Bidder deems 
necessary.  City has the right to limit the number of pieces of machinery operating at one time 
due to safety concerns. 

 Precedence of Documents 

A. Should any provision or requirement of any Contract Document conflict with another provision or 
requirement in the Contract Documents on subject matters of hazardous waste abatement, clean 
up, disposal, or required safety standards or methods, then the most stringent provision or 
requirement shall control. 
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 Means and Methods of Construction 

A. Nothing contained in these Contract Documents or inferable therefrom shall be deemed or 
construed (1) to make Contractor the agent, servant or employee of City, or (2) to create any 
partnership, joint venture or other association between City and Contractor. 

 Control of the Work 

A. City shall exercise administration of the Contract.  The City may employ a consultant to assist. 
City reserves the right to assign or delegate to this consultant, or any other consultant 
("Consultant") any or all of the responsibilities of the Architect/Engineer under the Contract 
Documents, or alternatively, to act as City's representative.  

B. Contractor shall cooperate with Consultant as directed by City.  Consultant's duties may include 
observing the Contractor's health and safety program and practices, observing the abatement 
construction activities, observing the contractor's abatement work practices for compliance with 
the Contract Documents, observing the extent of material removed from each job site, reviewing 
payment requests, reviewing reports required by governmental or quasi-governmental agencies 
or the Contract Documents, and providing clearance tests after abatement is completed.  No 
action, omission to act, approval, or failure to advise Contractor as to any matter by Consultant 
shall in any way relieve the Contractor from its responsibility for the performance of the Work in 
strict accordance with the Contract Documents and applicable Law. 

 Warranty, Guarantee and Inspection of Work. 

A. Contractor represents and warrants that it, its employees and its subcontractors and their 
employees, shall at all times have the required levels of familiarity with the Site and the Work, 
training and ability to comply fully with all applicable Law and contract requirements for safe and 
expeditious performance of the Work, including whatever training is or may be required regarding 
the activities to be performed (including, but not limited to, all training required to adequately 
address the actual or potential dangers of contract performance). 

B. Contractor represents and warrants that it, its employees and its subcontractors and their 
employees, shall at all times have and maintain in good standing any and all certifications and 
licenses required by applicable federal, state and other governmental and quasi-governmental 
requirements applicable to the Work. 

C. Contractor represents and warrants that it has studied carefully all requirements of the 
specifications regarding procedures for demolition, hazardous waste abatement, or safety 
practices, specified in this contract, and prior submitting its bid, has either (a) verified to its 
satisfaction that the specified procedures are adequate and sufficient to achieve the results 
intended by the Contract Documents, or (b) by way of approved "or equal" request or request for 
clarification and written Addenda, secured changes to the specified procedures sufficient to 
achieve the results intended by the Contract Documents.  Contractor accepts the risk that any 
specified procedure will result in a completed project in full compliance with the contract 
requirements.     

D. City reserves the right, in its sole discretion, to conduct air monitoring, earth monitoring, work 
monitoring, and any other tests (in addition to testing required under the agreement or applicable 
law), to monitor contract requirements of safe and statutory compliant work methods and (where 
applicable) safe re-entry level air standards under State and Federal law upon completion of the 
job, and compliance of the work with periodic and final inspection of public and quasi-public 
entities having jurisdiction.   

E. Contractor acknowledges that City also has the right to perform, or cause to be performed, 
various activities and tests including, but not limited to, pre-abatement, during abatement and 
post-abatement air monitoring, provided that City shall have no obligation to perform said 
activities and tests, and that a portion of said activities and tests may take place prior to the 
completion of the Work by Contractor.  In the event City elects to perform these activities and 
tests, Contractor shall afford City ample access to the Site and all areas of the Work as may be 
necessary for the performance of these activities and tests.  Contractor will include the potential 
impact of these activities for tests by City in the Contract Sum and the Scheduled Completion 
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Date.  Contractor shall not be entitled to increases in the contract sum or any damages for delay 
in the event City elects to perform these activities and tests, provided any delays resulting 
therefrom are reasonable under the circumstances involved.  Notwithstanding City's rights 
granted by this paragraph, Contractor shall retain its own industrial hygiene consultant and shall 
have primary responsibility for collecting samples and perform all applicable, relevant or 
appropriate activities and tests including, but not limited to, pre-abatement, during abatement and 
post-abatement air monitoring, required or suggested by the Contract Documents, the Law, or 
both, and City reserves the right to request documentation of all such activities and tests 
performed by Contractor relating to the Work. 

 RECORDS 

A. Contractor shall obtain and maintain and shall furnish to City on completion of the Work, or at any 
other time requested by City, all necessary permits, licenses, approvals, authorizations, 
notifications, training certificates, respirator certificates, reports, correspondence, test results, air 
monitoring certificates, forms, medical records, medical certificates, notes and photographs of 
work conditions, approved shipping and disposal facility receipts, manifests, and all other 
documentation required by the Contract Documents or applicable Law, or both.   

B. Contractor shall provide City with copies of each such document as it is generated and shall, as a 
condition to final payment, provide City with a complete set of such documents (bound, organized 
and indexed) at the conclusion of the Work.  Contractor shall keep and maintain in retrievable 
files true and correct copies of all such documents for a period of not less than thirty (30) years 
after final completion of the Work.  City shall have the right to inspect or photocopy these records 
and, if Contractor should cease business operations, then it shall furnish these records to City. 

 Compliance with laws 

A. Contractor represents that it is familiar with shall comply with all laws applicable to the Work or 
completed Work including, but not limited to, all federal, state and local laws, statutes standards, 
rules, regulations and ordinances applicable to the Work (collectively, the "Law") relating to: 

1. the protection of the public health, welfare and environment;  

2. storage, handling or use of asbestos, PCB, lead, petroleum based products or other 
hazardous materials; 

3. the generation, processing, treatment, storage, transport, disposal, destruction or other 
management of asbestos, PCB, lead, petroleum or hazardous waste materials or other 
waste materials of any kind; or,  

4. the protection of environmentally sensitive areas such as wetlands. 

B. Contractor has the sole responsibility for determining current waste storage, handling, 
transportation and disposal regulations for the jobsite and for each waste disposal facility.  
Contractor must comply fully at its sole cost and expense with these regulations and any 
applicable Law.  City, may, but is not obligated to, require submittals with this information for it to 
review consistent with the Contract Documents. 

C. Contractor shall develop and implement a system acceptable to City to track hazardous waste 
from the site to disposals, including appropriate "Hazardous Waste Manifests" on the EPA form, 
so that City may track the volume of waste it put in each landfill and receive from each landfill a 
certificate of receipt. 

D. Contractor shall provide City with the name and address of each waste disposal facility prior to 
any disposal, and City shall have the express right to reject any proposed disposal facility.  
Contractor shall not use any disposal facility to which City has objected.  Contractor shall 
document actual disposal or destruction of waste at a designated facility by completing a disposal 
certificate or certificate of destruction forwarding the original to the general contractor.   

 Permits 

A. Before performing any of the Work, and at such other times as may be required by applicable 
Law, Contractor shall deliver all requisite notices and obtain the approval of all governmental and 
quasi-governmental authorities having jurisdiction over the Work.  Contractor shall submit 



   
Martin Luther King Jr. Civic Center Park – Upper Plaza Improvement
  Specification No. 24-11658-C 
 

Supplementary Conditions – Health and Safety Requirements;  
Hazardous Materials  00 7319-4 

evidence satisfactory to City that it and any disposal facility (1) have obtained all required permits, 
approvals and the like in a timely manner both prior to commencement of the Work and thereafter 
as and when required by applicable Law, and (2) are in compliance with all such permits, 
approvals and the like.  For example, before commencing any work in connection with the Work 
involving asbestos-containing materials or PCB subject to regulation, Contractor agrees to 
provide the required notice of intent to renovate or demolish to the appropriate state or federal 
agency having jurisdiction, by certified mail, return receipt requested, or by some other method of 
transmittal for which a return receipt is obtained, and to send a copy of that notice to City.  
Contractor shall not conduct any Work involving asbestos-containing materials or PCB unless 
Contractor has first confirmed that the appropriate agency having jurisdiction is in receipt of the 
required notification.  All permits, licenses, bonds required by governmental or quasi-
governmental authorities, fees, deposits, tap fees, offsite easements and asbestos and PCB 
disposal facilities necessary for the prosecution of the Work shall be procured and paid for by 
Contractor.  Contractor shall give all notices and comply with the Law bearing on the conduct of 
the Work as drawn and specified.  If Contractor observes or reasonably should have observed 
that Plans and Specifications and other Contract Documents are at variance therewith, it shall be 
responsible for promptly notifying City in writing of such fact.  If Contractor performs any Work 
contrary to the Law without such notice to City, it shall bear all costs arising therefrom.   

B. In the case of any permits or notices held in City's name or of necessity to be made in City's 
name, City shall cooperate with Contractor in securing the permit or giving the notice, but the 
Contractor shall prepare for City's review and execution upon approval, all necessary 
applications, notices and other materials. 

 Indemnification and Termination 

A. To the extent permitted by law, the indemnities and limitations of liability expressed throughout 
the Contract Documents apply with equal force and effect to any claims or liabilities imposed or 
existing by virtue of the removal, abatement and disposal of hazardous waste.  This includes 
liabilities connected to the selection and use of a waste disposal facility, personal injury, property 
damage, loss of use of property, damage to the environment or natural resources, or "disposal" 
and "release" of materials associated with the Work (as defined in 42 U.S.C. 9601 et seq). 

B. Notwithstanding anything in Document 00 7200 to the contrary, City shall have an absolute right 
to terminate the Contractor’s right to proceed with the Work for cause immediately, without ten 
calendar days notice and without an opportunity to cure, should Contractor knowingly or 
recklessly commit a material breach of the terms of the Contract Documents or the Law, on any 
matter involving the exposure of persons or property to hazardous waste.  However, if the breach 
of contract exposing persons or property to hazardous waste is due solely to an ordinary, 
unintentional and non-reckless failure to exercise reasonable care, then the procedures in 
Document 00 7200, Article 14.05, shall apply without modification. 

 Protection of Work, Persons and Property 

A. Contractor shall perform safe, expeditious and orderly work in accordance with the best practices 
and the highest standards in the hazardous waste abatement, removal and disposal industry, the 
Law (as herein defined), and the Contract Documents, including, but not limited to, all 
responsibilities relating to the preparation and return of waste shipment records, all requirements 
of the Law, delivering of all requisite notices, and obtaining all necessary governmental and quasi 
governmental approvals. 

 
 
 
 
 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 7380 

APPRENTICESHIP PROGRAM 

 

ARTICLE 1 – COMPLIANCE REQUIRED 

 Contractor and Subcontractors shall comply with the requirements of California Labor Code 
§§1776, 1777.5, and 1777.6 concerning the employment of apprentices by Contractor or 
Subcontractors.  Willful failure to comply may result in penalties, including loss of the right to Bid 
on or receive public works contracts.  

ARTICLE 2 – CERTIFICATION OF APPROVAL 

 California Labor Code §1777.5, as amended, requires a Contractor or Subcontractor employing 
tradespersons in any apprenticeable occupation to apply to the joint apprenticeship committee 
nearest the site of a public works project and which administers the apprenticeship program in 
that trade for a certification of approval.  The certificate shall also fix the ratio of apprentices to 
journeypersons that will be used in performance of the Contract.  The ratio of work performed by 
apprentices to journeypersons in such cases shall not be less than one hour of apprentices work 
for every five hours of labor performed by journeypersons (the minimum ratio for the land 
surveyor classification shall not be less than one apprentice for each five journeypersons), 
except: 

A. When unemployment for the previous three month period in the area exceeds an average of 15 
percent;  

B. When the number of apprentices in training in the area exceeds a ratio of one to five;  

C. When a trade can show that it is replacing at least 1/30 of its membership through apprenticeship 
training on an annual basis state-wide or locally; or 

D. Assignment of an apprentice to any work performed under a public works contract would create a 
condition which would jeopardize his or her life or the life, safety, or property of fellow employees 
or the public at large or if the specific task to which the apprentice is to be assigned is of such a 
nature that training cannot be provided by a journeyperson. 

ARTICLE 3 – FUND CONTRIBUTIONS 

 Contractor is required to make contributions to funds established for administration of 
apprenticeship programs if Contractor employs registered apprentices or journeypersons in any 
apprenticeable trade on such contracts and if other contractors on the public works site are 
making such contributions. 

ARTICLE 4 – APPRENTICESHIP STANDARDS  

 Information relative to apprenticeship standards, wage schedules, and other requirements may 
be obtained from the Director of the California Department of Industrial Relations, or from the 
Division of Apprenticeship Standards and its branch offices. 

 
END OF DOCUMENT 
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DOCUMENT 00 9113 

ADDENDA 

 
 
 
 
 

SPECIFICATION NO. 24-11658-C 
 

CITY OF BERKELEY 
 

MARTIN LUTHER KING JR. CIVIC CENTER PARK – UPPER PLAZA IMPROVEMENT 

2151 MARTIN LUTHER KING JR. WAY 

 
 
 

[DOCUMENT TO BE COMPLETED AS ADDENDA DURING BID PERIOD] 
 
 
 
[If a conformed copy is created, delete bracketed line above and replace with the following:] 
 
 The following Addenda were issued, modifying the Project Manual: 
 
   Addendum No. 1, issued on [date]  
   Addendum No. 2, issued on [date] 
   [continue as appropriate] 
 
 (Addenda have been incorporated into the conformed Project Manual.) 
 
 
 
 
 
 
 

END OF DOCUMENT 
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 1100 

SUMMARY OF WORK 

PART 1 -   GENERAL 

1.01 SUMMARY 

A. Section includes Summary of Work and Work Restrictions including: 

1. Work Covered By Contract Documents 
2. Bid Item, Allowances and Alternates 
3. Contract Document Organization  
4. Maintenance 
5. Work Under Other Contracts 
6. Future Work 
7. Work Sequence 
8. Work Days and Hours 
9. Shutdown for Discovery of Cultural Resources 
10. Cooperation of Contractor and Coordination with Other Work 
11. Partial Occupancy/Utilization Requirements 
12. Contractor Use of Site 
13. Air Quality Standards 
14. Construction Staking, Monument Protection and Replacement 
15. Geotechnical Data and Existing Conditions 
16. Protection of Existing Structures and Underground Facilities 
17. Permits 
18. Actual Damages for Permit Violations 
19. Reference Standards 
20. Products Ordered in Advance 
21. City-Furnished Products 

1.02 WORK COVERED BY CONTRACT DOCUMENTS 

A. Work comprises of the construction of City’s Martin Luther King Jr. Civic Center Park – Upper 
Plaza Improvements located at 2151 Martin Luther King Jr. Way.  The Work includes, without 
limitation, all work on drawings listed in Document 00 0115, List of Drawings, Tables and 
Schedules and the Project Manual, including but not limited to the following: Site improvements 
including the demolition and replacement of existing pathways and flagstone paving, ADA access 
improvements, grading and drainage improvements, fencing, furnishings, landscaping and 
irrigation, utilities, protection of existing trees and artwork World Wall of Peace, and other site 
amenities.  Work includes ancillary work in accordance with the terms and conditions of the 
Contract Documents.  Contract Documents fully describe the Work. 

B. The Work of this Contract comprises construction of all the Work indicated, described in the 
Specifications, or otherwise required by the Contract Documents.  Unless provided otherwise 
in the Contract Documents, all risk of loss to Work covered by Contract Documents shall rest 
with Contractor until Final Acceptance of the Work.  Cost of maintenance of systems and 
equipment prior to Final Acceptance will be considered as included in prices Bid and no direct 
or additional payment will be made therefore.  

C. For all Bid items, furnish and install all Work, including connections to existing systems, indicated 
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and described in Specifications and all other Contract Documents.  Work and requirements 
applicable to each individual Bid item, or unit of Work, shall be deemed incorporated into the 
description of each Bid item (whether Lump Sum or Unit Price). Any Bid item may be deleted 
from the Work and Contract Sum, in total or in part, prior to or after award of Contract without 
compensation in any form or adjustment of other Bid items or prices therefore. 

D. Allowance Work shall be done as Change Orders and as specified in Section 01 2600 
(Modification Procedures).  Identify Allowance Items (See Document 00 4113 [Bid Form]) work 
on the Progress Schedules and on Applications for Payment.  The Amount given on 
Document 00 4113 (Bid Form) under each Allowance Item is the sum of money set aside for 
each Allowance Item.  These amounts shall be included in the Contract Sum on the Bid Form.  
If the cost of Work done under any Allowance Item is less than the amount given on the Bid 
Form under that Allowance Item, the Contract Sum shall be reduced by the difference 
between the amount given in the Bid Form and the cost of Work actually done. 

1.03 BID ITEMS, ALLOWANCES AND ALTERNATES 

A. Descriptions of Lump Sum Items (listed by Bid item numbers):   

1. Mobilization and Demobilization 

2. Tree Protection, Temporary Fencing, and Site Protection 

3. World Wall of Peace Artwork Protection 

4. Erosion Control, Erosion Control Plan, and Storm Water Pollution Prevention Plan and 
Measures 

5. Waste Management Plan, and Site Demolition and Clearing 

6. Earthwork, Grading, and Subgrade Preparation 

7. Remove, Refurbish, and Re-install existing benches 

8. Remove, Refurbish, and Re-install existing trash receptacles 

9. Site Utilities 

10. Flagstone Paving 

11. Pedestrian Pathway Paving 

12. Landscaping and Irrigation 

13. Site Signage 

 
 
 

B. Descriptions of Unit Price Items and Basis of Measurement for Payment (listed by Bid item 
numbers): N/A 

C. Allowances: N/A  

D. Bid Alternates: N/A 

 

1.04 CONTRACT DOCUMENT ORGANIZATION 

A. The Drawings illustrate locations, arrangements, dimensions, and details to determine the 
general character of the Work.  Parts not detailed shall be subject to the Architect’s approval. 
Where reasonably inferable that a Drawing illustrates only part of a given work on a number of 
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items, the remainder shall be deemed repetitious and so construed.  Drawings of greater scale 
take precedence over Drawings of lesser scale.  Do not scale documents. 

B. Drawings indicate general arrangement and location of such items as piping, conduit, apparatus, 
and equipment.  Drawings and Specifications are for guidance of the Contractor and exact 
locations, distances, and levels will be governed by building site and actual building 
conditions.  The Contractor shall make minor changes, as directed, to arrangements or 
locations shown in order to meet Structural or Architectural conditions. 

C. Specifications describe performances and qualities required of materials and of methods.  Items 
listed under each Section of the Specifications are not necessarily all inclusive.  The 
Contractor shall be responsible for the complete work. 

D. For convenience, Specifications are separated into topical divisions of work, each of which is 
further related to topical divisions under which it occurs.  Such separation shall not be 
construed as an attempt by the Architect to establish limits of any agreements between the 
Contractor and his/her subcontractors. 

E. Portions of these Specifications are of abbreviated, simplified type and may include incomplete 
sentences. 

1. Omissions of words or phrases such as “the Contractor shall”, “in conformity with”, “shall 
be”, “as noted on the Drawings”, “in accordance with the details”, “a”, “the”, “all”, “any”, 
and “each” are intentional.  Omitted words or phrases shall be supplied by inference. 

2. Terms such as “approved”, “or approved equal”, “as directed”, “as required”, “as 
provided”, “acceptable”, and “satisfactory” mean by or to the Landscape Architect or the 
City. 

3. Furnish:  The term furnish means supply and deliver to the Project Site, ready for 
unloading, unpacking, assembly, installation, and similar operations. 

4. Install:  The term install describes operations at the Project Site, including the actual 
unloading, unpacking, assembly, erecting, placing, anchoring, applying, working to 
dimension, finishing, curing, protecting, cleaning, and similar ions. 

5. Provide:  The term provide means to furnish and install, complete and ready for the 
intended use. 

F. Reference Standards 

1. For products specified by association or trade standards, comply with requirements of the 
standard except where more rigid requirements are specified or are required by 
applicable codes. 

2. The date of the standard is that in effect as of bid date except where specific date is 
specified 

1.05 MAINTENANCE 

A. Cost of maintenance of systems and equipment prior to Final Acceptance will be considered as 
included in prices bid and no direct or additional payment will be made therefor. 

1.06 WORK UNDER OTHER CONTRACTS 

A. None expected 

1.07 FUTURE WORK 

A. None expected 

1.08 WORK SEQUENCE 
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A. Construct Work in stages and at times to accommodate City operation requirements during the 
construction period; coordinate construction schedule and operations with City. 

B. Special operational constraints include the following: 

1. Material submittals shall be submitted within 10 days of the Notice to Proceed, or at least 
30 days before the material is needed at the job site. 

2. The following items have an anticipated lead time. The contractor shall plan accordingly 
to submit material submittals for review and approval by the City in advance of the work 
and when the material is needed on-site:  TBD 

1.09 WORK DAYS AND HOURS 

A. Work Days and hours:  Monday-Friday inclusive, 7:00 a.m.-5:00 p.m. local time.   

B. Work at the Site on weekends or holidays is not permitted, unless Contractor requests otherwise 
from City in writing at least 48 hours in advance and City approves in its sole discretion. 

1.10 SHUTDOWN FOR DISCOVERY OF CULTURAL RESOURCES 

A. In support of Standard Conditions No. 7,8, and 9 on Sheet G1.00 on the project plans, the 
Contractor shall attend a Cultural and Paleontological resources WEAP training for all 
personnel participating in ground-disturbing activities.  The WEAP training will be prior to the 
start of ground disturbing activities, and will describe the potential for exposing archaeological 
resources, paleontological resources, and human remains, as well as the types of 
archaeological and/or paleontological materials that may be encountered during project 
construction.  The WEAP training will also include protocols to be carried out should 
archaeological resources, paleontological resources, or human remains be encountered.  
Following the WEAP training, all construction staff in attendance will sign an 
acknowledgement form to document receipt of the WEAP training. 

B. If discovery is made of items of historical archaeological or paleontological interest, immediately 
cease all Work in the area of discovery.  Archaeological indicators may include, but are not 
limited to, dwelling sites, locally darkened soils, stone implements or other artifacts, fragments 
of glass or ceramics, animal bones, human bones, and fossils.  After cessation of excavation, 
immediately contact City.  Do not resume Work until authorization is received from City.  When 
resumed, excavation or other activities shall be as directed by City. 

1.11 COOPERATION OF CONTRACTOR AND COORDINATION WITH OTHER WORK 

A. Coordinate with City and any City forces, or other contractors and forces, as required by 
Document 00 7200 (General Conditions). 

B. Employ a full-time coordinator to constantly review Contract Documents, submittals, changes, 
and prepare overlay drawings as necessary to avoid conflicts, errors, omissions and untimely 
construction. 

1.12 PARTIAL OCCUPANCY/UTILIZATION REQUIREMENTS 

A. Allow City to take possession of and use any completed or partially completed portion of the Work 
during the progress of the Work as soon as is possible without interference to the Work. 

B. Possession, use of Work, and placement and installation of equipment by City shall not in any 
way evidence the completion of the Work or any part of it. 

C. Contractor shall not be held responsible for damage to the occupied part of the Work resulting 
from City occupancy. 

D. Make available, in areas occupied, on a 24 hour per day and 7 day per week basis if required, 
any utility services, heating, and cooling in condition to be put in operation at the time of 
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occupancy. 

1. Responsibility for operation and maintenance of said equipment shall remain with 
Contractor. 

2. Make, and City shall certify, an itemized list of each piece of equipment so operated with 
the date operation commences. 

3. Itemized list noted above shall be basis for commencement of warranty period for 
equipment. 

4. City shall pay for utility cost arising out of occupancy by City during construction. 

E. Use and occupancy by City prior to acceptance of Work does not relieve Contractor of its 
responsibility to maintain insurance and bonds required under the Contract until entire Work is 
completed and accepted by City. 

F. Prior to date of Final Acceptance of the Work by City, all necessary repairs or renewals in Work 
or part thereof so used, not due to ordinary wear and tear, but due to Defective materials or 
workmanship or to operations of Contractor, shall be made at expense of Contractor, as 
required in Document 00 7200 (General Conditions). 

G. Use by City of Work or part thereof as contemplated by this Section 01 1100 shall in no case be 
construed as constituting acceptance of Work or any part thereof.  Such use shall neither 
relieve Contractor of any responsibilities under Contract, nor act as waiver by City of any of 
the conditions thereof. 

H. City may specify in the Contract Documents that portions of the Work, including electrical and 
mechanical systems or separate structures, shall be substantially completed on dates 
described in this Section 01 1100, if any, prior to Substantial Completion of all of the Work.  
Notify City in writing when Contractor considers any such part of the Work ready for its 
intended use and Substantially Complete and request City to issue a Certificate of Substantial 
Completion for that part of the Work. 

1.13 CONTRACTOR USE OF SITE 

A. Access is available to the Site from Allston Way along the route indicated.  For access to City 
property, the entrance to the access road is protected with a gate and lock.  Contractor shall 
insert Contractor’s own lock in series and ensure that the entrance is locked at the end of 
each work day and at other times as may be necessary to control unauthorized entry. 

B. For work in City building, Contractor shall contact City at least 2 Business Days prior to entering 
the building and performing Work to allow City to arrange access into the building.  Access 
Request forms shall be submitted 48 hours in advance of anticipated on-site Work to gain 
permission to enter Site and to allow notification to occupants. 

C. Confine operations at Site to areas permitted by Contract Documents, permits, ordinances, and 
laws.  Do not unreasonably encumber Site with materials or equipment.   

D. Assume full responsibility for protection and safekeeping of products stored on premises.  Move 
any stored products that interfere with operations of City or other contractor. 

E. Coordinate parking, storage, staging, and Work areas with City. City will review and approve the 
proposed storage area for Contractor's equipment and materials.  Do not store construction 
materials in the dripline of any tree. 

F. Prior to commencement of Work or excavation, Contractor and City shall jointly survey the area 
adjacent to the Project area making permanent note and record of such existing damage such 
as cracks, sags or other similar damage.  This record shall serve as a basis for determination 
of subsequent damage to structures, conditions or other existing improvements due to 
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Contractor’s operations.  All parties making the survey shall sign the official record of existing 
damage.  Cracks, sags or damage of any nature to the adjacent Project area, not noted in the 
original survey but subsequently noted, shall be reported immediately to City.  

G. The Contractor shall follow all city ordinances in force during the duration of this Contract.  

H. It is essential that the Contractor perform the Work with as little interference and disturbance as 
possible to the surrounding neighborhood. 

I. When suspect materials, outside the scope of Work, are encountered during the Work or 
restoration process, the Contractor shall immediately contact the Project Manager for 
evaluation and approval of the methods for dealing with the material. 

1.14 AIR QUALITY STANDARDS 

A. Ensure that idling time for all heavy equipment is minimized to reduce on-Site emissions. 

B. Maintain equipment in good mechanical condition. 

C. Cover trucks hauling dirt. 

D. Limit dust emissions during periods of high winds (greater than 15 miles per hour). 

E. Replace ground cover in disturbed areas as soon as possible. 

F. Enclose, cover, water, or apply soil binders to exposed stockpiles. 

G. Remove earth tracked onto neighboring paved roads at least once daily. 

H. Limit equipment speed to 10 miles per hour in unpaved areas. 

1.15 CONSTRUCTION STAKING, MONUMENT PROTECTION AND REPLACEMENT 

A. Notify City at least three (3) Business Days prior to the need for initial staking.  City will provide 
engineering surveys, City benchmarks, corner records, reference points, and/or monument 
cards that in City’s judgment are necessary to establish site elevations for the Contractor to 
establish construction stakes in order to enable Contractor to proceed with the Work. 

B. If Contractor finds any additional information is necessary, notify City in writing 2 Business Days 
in advance.  City shall have no liability for any inadequacy unless Contractor notifies City and 
City fails to cure within 3 Business Days of such notice. 

C. Contractor shall be responsible for laying out the Work and provide all construction staking. 
Contractor shall replace or repair construction stakes at own expense. 

D. Contractor shall perform brush clearing and traffic control, as necessary, in City’s sole judgment. 

E. The Contractor shall protect and preserve all existing survey monuments, benchmarks, reference 
points, property monuments and stakes.   

F. Whenever Contractor knows or reasonably should know that any Work activity is likely to damage 
or destroy any survey monuments, benchmarks, reference points, property monuments, or 
construction stakes, or require relocation because of necessary changes in grades or 
locations, provide at least 3 Business Days advance notice to City.  Survey monuments, 
benchmarks, reference points and property monuments shall not be disturbed until authorized 
by the City. 

G. Whenever the Contractor disturbs or removes any survey monuments, benchmarks, reference 
points, or property monuments, the Contractor shall replace the monument in accordance with 
City Standard Plan 8090 or City Standard Plan 8091, as applicable.  Standard Plans are 
available upon request.  Monument casings (boxes and lids) shall be provided by the 
Contractor, and dome brass markers shall be supplied by the City. 
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points, or property monuments, the Contractor shall replace the monument in accordance with 
City Standard Plan 8090 or City Standard Plan 8091, as applicable.  Standard Plans are 
available upon request.  Monument casings (boxes and lids) shall be provided by the 
Contractor, and dome brass markers shall be supplied by the City. 

H. In the event that any non-referenced monuments become in danger of being disturbed due to 
construction, the Contractor shall cease the threatening activity and notify the City 
immediately.  Response to endangered monuments is a priority call, and each monument 
shall be referenced in accordance with the City of Berkeley Monument Reference Guidelines, 
available upon request.  In no case may an unreferenced monument be damaged during 
construction.  

I. Should any monument not designated for replacement sustain damage during construction, the 
Contractor shall bear the expense for rebuilding it as well as for the survey work the City 
survey crew or its survey consultant must perform in the process.  In any instance where the 
City deems a damaged monument to be irreplaceable, the contractor shall be fined $20,000 
per monument. 

J. Monument replacement must be done in a neat, workman-like manner.  Pavement cuts shall be 
accurate, with vertical cuts to exact dimensions as shown on the Standard Plans.  Monument 
boxes and lids shall be placed at the proper finished grade and as detailed by Standard Plan 
8090 or Standard Plan 8091.  Existing monument lids shall be salvaged by the Contractor and 
delivered to the City.  

K. Each replacement monument shall be constructed such that the center of the dome brass marker 
is set within 0.04 foot of the referenced position.  The new dome brass marker shall not 
receive final punching prior to seven (7) calendar days after completion of the monument 
construction.   

L. In any event, notify City whenever any survey monuments, benchmarks, reference points, or 
property monuments are lost or destroyed or require relocation because of necessary 
changes in grades or locations.   

M. If the City has elected to reference known monuments around or within the project site, a copy of 
the corner records for the referenced monuments shall be provided to the Contractor prior to 
the start of construction. For each monument that has been disturbed or removed, the 
replacement monument location(s) will be established by the City's survey crew or its survey 
consultant after final pavement is completed and upon request by the Contractor.  

N. All City of Berkeley Monuments located within the project area must be referenced, prior to work 
commencing, by a licensed land surveyor as required by Section 8771 of the Business and 
Professions Code.  Corner Records of this work must be submitted for filing to both the 
County Surveyor of Alameda County, and the City of Berkeley, Public Works Department, 
Engineering Division, Survey Section. 

O. Illegible survey requests or requests without proper notification (at least 3 Business Days in 
advance), may result in delayed response.  No extension of Contract Time will be allowed due 
to such delays. 

1.16 GEOTECHNICAL DATA AND EXISTING CONDITIONS 
A. Available Documentation: In accordance with, and subject to, the provisions of Document 00 

3132 (Geotechnical Data and Existing Conditions), the following documentation is available for 
review.  This information is not part of the Contract Documents.    

1. None Available 

1.17 PROTECTION OF EXISTING STRUCTURES AND UNDERGROUND FACILITIES 
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A. The Drawings may indicate existing above- and below-grade structures, drainage lines, storm 
drains, sewers, water lines, gas lines, electrical lines, hot water lines, and other similar items 
and Underground Facilities that are known to City.  At least (2) two Business Days, or as 
otherwise noted, prior to commencement of excavation, notify the owners of the following 
Underground Facilities: 

1. Water lines: EBMUD 

2. Sewer lines: Berkeley Public Works Department 

3. Telephone Conduit: Telephone Provider 

4. Cable: Cable Provider  

5. Electrical Lines: PG&E 

B. Where overhead service to a structure, known to receive service, does not exist, then 
underground service shall be assumed to exist. 

C. Attention is also directed to the existence of overhead power and telephone lines.  

D. Perform pot-holing by hand within 24 inches (in any direction) of the Underground Facilities.  This 
may be done on an area-by-area basis, but shall be accomplished at least 7 calendar days in 
advance of the date of construction within such area.  

E. Telemetry antennas:  Ensure that the telemetry and voice communication antennas located on 
the City Buildings roofs remain operational. City’s telemetry system is critical to the function 
and operation of Owner’s utility distribution systems.  Coordinate relocation of equipment 
related to the telemetry and voice communication systems with Owner.  Notify Owner 3 
calendar days prior to conducting any Work in the vicinity of the telemetry antenna. 

F. No attempt has been made to locate utilities on private property such as sprinkler irrigation 
systems or electrical conduits on the project site or adjacent property.  Contractor is 
responsible for contacting all property owners as necessary, and locating and marking utilities 
in the vicinity of the work prior to construction. 

G. In addition to reporting, if a utility is damaged, Contractor must take appropriate action as 
provided in Document 00 7200 (General Conditions). 

H. Additional compensation or extension of time on account of utilities not indicated or otherwise 
brought to Contractor’s attention including reasonable action taken to protect or repair damage 
shall be determined as provided in Document 00 7200 (General Conditions). 

1.18 PERMITS 
A. Permits, agreements, or written authorizations that are known by City to apply to this Project are 

listed below: 

1. Storm Water Pollution Prevention 

2. Cal/OSHA Permit.  Obtain, as applicable, permit(s) as required by Cal/OSHA for the 
following: 

a. Construction of trenches or excavations that are five feet or more in depth and into which a 
person is required to descend. 

b. Construction or demolition of any building, structure, or scaffolding for falsework more than 
three stories high, or the equivalent height (36 feet). 

c. Erection or dismantling of vertical shoring systems more than three stories high, or the 
equivalent height (36 feet). 

3. The local Cal/OSHA district office is located at: 
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CAL/OSHA Headquarters 
1515 Clay Street, Suite 1901 
Oakland, CA 94612 

(510) 286-7037 
 

B. All other permits that may be required, such as electrical, mechanical, fire prevention, irrigation, 
grading, slope protection, tree cutting, etc., have not been applied for and shall be obtained by 
Contractor.  Applicable permit fees will be reimbursed to the extent specified in Document 00 
7200 (General Conditions). 

1.19 ACTUAL DAMAGES FOR PERMIT VIOLATIONS 
A. In addition to damages which are impracticable or extremely difficult to determine, for which 

liquidated damages will be assessed as described in Document 00 5200 (Agreement) and 
Document 00 7200 (General Conditions), City may incur actual damages, including fines 
imposed by any regulatory agency, resulting from loss of use, or from use in violation of legal 
or regulatory requirements where the violations result from Contractor’s activities.  Continuous 
operation in compliance with legal or regulatory requirements is essential to avoid discharges 
that would violate applicable regulations.  Violations or threatened violations may subject City 
to fines and/or other costs or civil liabilities. 

B. Contractor shall be liable for and shall pay City the amount of any actual losses in addition to 
liquidated damages or other remedies provided by the Contract Documents.   

C. The amount of liquidated damages provided in Document 00 5200 (Agreement) and Document 
00 7200 (General Conditions) is not intended to include, nor does the amount include, any 
damages incurred by City for reasons other than those listed in that paragraph.  Any money 
due or to become due to Contractor may be retained by City to cover both the liquidated and 
the actual damages described above and, should such money not be sufficient to cover such 
damages, City shall have the right to recover the balance from Contractor or its sureties. 

PART 2 -   PRODUCTS 

2.01 REFERENCE STANDARDS 
A. For products specified by association or trade standards, comply with requirements of standard, 

except where more rigid requirements are specified or are required by applicable codes.  

2.02  PRODUCTS ORDERED IN ADVANCE 
A. As provided in Document 00 7200 (General Conditions) and Section 01 2000 (Measurement and 

Payment), and subject to all other provisions of the Contract Documents, City will pay for the 
following materials and equipment prior to incorporation into the Work: None anticipated. 

2.03  CITY-FURNISHED PRODUCTS 
A. City-Furnished Products: 

1. None 

B. City's Responsibilities: 

1. Arrange for and deliver City-reviewed Shop Drawings, Product Data, and Samples, to 
Contractor. 

2. Arrange and pay for delivery to Site. 

3. On delivery, inspect products jointly with Contractor. 
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4. Submit claims for transportation damage and replace damaged, Defective, or deficient 
items. 

5. Arrange for manufacturers' warranties, inspections, and service. 

C. Contractor's Responsibilities: 

1. Review City-reviewed Shop Drawings, Product Data, and Samples. 

2. Receive and unload products at Site; inspect for completeness or damage jointly with 
City. 

3. Handle, store, install, and finish products. 

4. Repair or replace items damaged after receipt. 

5. Install into Project per Contract Documents. 

PART 3 -   EXECUTION – NOT USED 

 
 
 

END OF SECTION 
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 2000 

MEASUREMENT AND PAYMENT 

PART 1 -   GENERAL 

1.01 SUMMARY  

A. Section includes description of requirements and procedures for determining amount of Work 
performed and for obtaining payment for Work performed. 

1.02 REFERENCES 

A. California Public Contract Code  

B. Code of Civil Procedures 

C. Government Code 

1.03 COMPOSITION AND SCOPE OF CONTRACT SUM 

A. Scope of Contract Sum 

1. The Contract Sum for performance of the Work under Contract Documents, or under any 
Bid item, allowance, or Alternate, shall include full compensation for all Work required 
under the Contract Documents, including without limitation, all labor, materials, taxes, 
transport, handling, storage, supervision, administration, and all other items necessary 
for the satisfactory completion of the Work, whether or not expressly specified or 
indicated, incidental work and unexpected expenses, and all terms, conditions, 
requirements and limitations set forth in the Contract Documents. 

2. Contract Sum may be expressed as lump sum, unit price, GMP, allowance, or 
combination thereof. 

B. Unit Price items 

1. Quantity of Work to be paid for under any item for which a unit price is fixed in Contract 
Documents shall be determined by City based on, so far as practicable, actual number 
of units satisfactorily completed, as determined by City and certified by Contractor, 
within prescribed or ordered limits, and no payment will be made for Work 
unsatisfactorily performed or done outside of limits.   

2. Unit Prices shall apply to Work covered by unit prices so long as actual quantities 
performed on the Project are not less than 75 percent or greater than 125 percent of the 
estimated quantities bid or otherwise stated in the Contract Documents.  If actual 
quantities exceed these parameters, then the unit price shall be adjusted by an amount 
to reflect the Contractor’s incremental cost differential resulting from increased or 
decreased economies of scale. 

C. Lump Sum Items 

1. When estimated quantity for specific portion of Work is not indicated and/or Work is 
designated as lump sum, payment will be on a lump sum basis for Work satisfactorily 
completed in accordance with Contract Documents. 

2. Payment for lump sum Work, or items of Work subject to a lump sum (e.g. without 
limitation, change order work), shall be made on the basis of satisfactory completion of 
such Work or work item, earned in progressive stages in accordance with the Contract 
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Documents, up to but not exceeding the Contractor’s percentage completion of the 
Work or item.   

3. Lump sum items shall be paid based upon the approved Schedule of Values, which shall 
be used to measure progressive payments based upon satisfactory progress towards 
completion of the item. 

D. Allowance Items 

1. Allowances:  Allowance Work will be authorized by City in writing, following change order 
procedures to determine cost, supporting documentation and authorization to proceed. 
Unused allowance amounts at Contract completion shall reduce the Contract price 
accordingly.  

1.04 PAYMENT PROCEDURES 

A. Schedule of Values:  

1. Within ten calendar days from issuance of Notice of Award and prior to the Contractor’s 
first Application for Payment, Contractor shall submit a detailed breakdown of its Bid by 
scheduled Work items and/or activities, including coordination responsibilities and 
Project Record Documents responsibilities.  Where more than one Subcontractor 
comprises the work of a Work item or activity, the Schedule of Values shall show a 
separate line item for each subcontract.  Contractor shall furnish such breakdown of the 
total Contract Sum by assigning dollar values (cost estimates) to each applicable 
Progress Schedule network activity, which cumulative sum equals the total Contract 
Sum.  This breakdown shall be referred to as the Schedule of Values. 

2. Contractor’s overhead, profit, insurance, cost of bonds (except to the extent expressly 
identified in a Bid item) and/or other financing, as well as “general conditions costs,” 
(e.g., Site cleanup and maintenance, temporary roads and access, off-Site access 
roads, temporary power and lighting, security, and the like), shall be prorated through 
all activities so that the sum of all the Schedule of Values line items equals Contractor’s 
total Contract Sum, less any allowances designated by City.  Scheduling, record 
documents and quality assurance control shall be separate line items. 

3. City will review the breakdown in conjunction with the Progress Schedule to ensure that 
the dollar amounts of this Schedule of Values are, in fact, reasonable cost allocations 
for the Work items listed.  Upon favorable review by City, City will accept this Schedule 
of Values for use.  City shall be the sole judge of fair market cost allocations. 

4. City will reject any attempt to increase the cost of early activities, i.e., “front loading,” 
resulting in a complete reallocation of moneys until such “front loading” is corrected.  
Repeated attempts at “front loading” may result in suspension or termination of the 
Work for default, or refusal to process progress payments until such time as the 
Schedule of Values is acceptable to City.  

B. Contractor’s Requests for Progress Payments 

1. If requested by Contractor, progress payments will be made monthly, under the following 
conditions:  

2. On or before the 25th Day of each month, Contractor shall submit to City five copies of an 
Application for Payment for the cost of the Work put in place during the period from the 
last Day of the previous month to the end of the current month, along with one copy of 
an updated Progress Schedule.  Such Applications for Payment shall be for the 
expected  total value of activities completed or partially completed, based upon 
Schedule of Values prices (or Bid item prices if unit price) of all labor and materials 
incorporated in the Work up until midnight of the last Day of that one month period, less 
the aggregate of previous payments.  Accumulated retainage shall be shown as 
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separate item in payment summary.  City and Contractor will reconcile any differences 
in the field, based on the reconciled monthly report sheets.  If Contractor is late 
submitting its Application for Payment, that Application may be processed at any time 
during the succeeding one-month period, resulting in processing of Contractor’s 
Application for Payment being delayed for more than a Day for Day basis.   

3. Except as otherwise provided in a labor compliance program applicable to the Work (if 
any) or as otherwise required by City, concurrently with each Application for Payment, 
Contractor shall submit to the City the Contractor’s and its Subcontractors’ certified 
payroll records required to be maintained pursuant to Labor Code Section 1776 for all 
labor performed during pay periods ending during the period covered by the Application 
for Payment.   

4. No progress payment will be processed prior to City receiving all requested, acceptable 
schedule update information and certified payrolls, and in City’s sole and absolute 
discretion, City may deny the entire Application for Payment for noncompliance. 

5. Each Application for Payment shall list each Change Order and Construction Change 
Directive (“CCD”) executed prior to date of submission, including the Change 
Order/CCD Number, and a description of the Work activities, consistent with the 
descriptions of original Work activities.  Contractor shall submit a monthly Change 
Order/CCD status log to City. 

6. If City requires substantiating data, Contractor shall submit information requested by City, 
with cover letter identifying Project, Application for Payment number and date, and 
detailed list of enclosures.  Contractor shall submit one copy of substantiating data and 
cover letter for each copy of Application for Payment submitted.  

7. If Contractor fails or refuses to participate in monthly Work reconciliations or other 
construction progress evaluation with City, Contractor shall not receive current payment 
until Contractor has participated fully in providing construction progress information and 
schedule update information to City. 

C. City’s Review of Progress Payment Applications  

1. City will review Contractor’s Application for Payment following receipt and during the 
Progress Schedule and Billing Meeting.  If adjustments need to be made to percent of 
completion of each activity, City will make appropriate notations and return to 
Contractor.  Contractor shall revise and resubmit.  All parties shall update percentage of 
completion values in the same manner, i.e., express value of an accumulated 
percentage of completion to date.  

2. If City determines that portions of the Application for Payment are not proper or not due 
under the Contract Documents, then City may approve the other portions of the 
Application for Payment, and in the case of disputed items or Defective Work not 
remedied, may withhold up to 150 percent of the disputed amount from the progress 
payment. 

3. Pursuant to California Public Contract Code §20104.50, if City fails to make any progress 
payment within 30 calendar days after receipt of an undisputed and properly submitted 
Application for Payment from Contractor, City shall pay interest to the Contractor 
equivalent to the legal rates set forth in subdivision (a) of Section 685.010 of the 
California Code of Civil Procedure.  The 30-Day period shall be reduced by the number 
of calendar days by which City exceeds the seven-Day return requirement set forth 
herein. 

4. As soon as practicable after approval of each Application for Payment for progress 
payments, City will pay to Contractor in manner provided by law, an amount equal to 95 
percent of the amounts otherwise due as provided in the Contract Documents, or a 
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lesser amount if so provided in Contract Documents and by law, provided that 
payments may at any time be withheld if, in judgment of City, Work is not proceeding in 
accordance with Contract, or Contractor is not complying with requirements of Contract, 
or to comply with stop notices or to offset liquidated damages accruing or expected.  In 
City’s sole discretion, if Contractor has failed to comply with either its Progress 
Schedule update or project record documents requirements, City may retain an 
additional 5% of any earned amounts until such requirements are satisfied. 

5. Before any progress payment or final payment is due or made, Contractor shall submit 
satisfactory evidence that Contractor is not delinquent in payments to employees, 
Subcontractors, suppliers, or creditors for labor and materials incorporated into Work.  
This specifically includes, without limitation, conditional lien release forms for the 
current progress payment and unconditional release forms for past progress payments.  
This also includes copies of certified payroll from contractor and subcontractors for the 
current payment period.   

D. Payment for Material and Equipment Not Yet Incorporated Into the Work 

1. No payment shall be made for materials or equipment not yet incorporated into the Work, 
except as specified elsewhere in the Contract Documents or as may be agreed to by 
City in its sole discretion.  Where Contractor requests payment on the basis of materials 
and equipment not incorporated in the Work, Contractor must satisfy the following 
conditions:   

2. The materials and/or equipment shall be delivered and suitably stored at the Site or at 
another local location agreed to in writing, for example, a mutually acceptable bonded 
and insured warehouse.   

3. Full title to the materials and/or equipment shall vest in City at the time of delivery to the 
Site, warehouse or other storage location.  Obtain a negotiable warehouse receipt, 
endorsed over to City for materials and/or equipment stored in an off-site warehouse.  
No payment will be made until such endorsed receipts are delivered to City.   

4. Stockpiled materials and/or equipment shall be available for City inspection, but City shall 
have no obligation to inspect them and its inspection or failure to inspect shall not 
relieve Contractor of any obligations under the Contract Documents.  Materials and/or 
equipment shall be segregated and labeled or tagged to identify these specific Contract 
Documents.   

5. After delivery of materials and/or equipment, if any inherent or acquired defects are 
discovered, defective materials and/or equipment shall be removed and replaced with 
suitable materials and/or equipment at Contractor’s expense.   

6. At Contractor’s expense, insure the materials and/or equipment against theft, fire, flood, 
vandalism, and malicious mischief, as well as any other coverages required under the 
Contract Documents.   

7. Contractor’s Application for Payment shall be accompanied by a bill of sale, invoice or 
other documentation warranting that City has received the materials and equipment free 
and clear of all liens and evidence that the materials and equipment are covered by 
appropriate property insurance and other arrangements to protect City interest therein, 
all of which must be satisfactory to City.  This documentation shall include, but not be 
limited to, conditional releases of mechanics’ liens and stop notices from all those 
providing materials and equipment as to which the Application for Payment relates, as 
well as unconditional releases of the same from the same as to the previous Application 
for Payment for which they have not already been provided.  Amounts previously paid 
for materials and equipment prior to incorporation into the Work shall be deducted from 
amounts otherwise due Contractor as they are incorporated.  
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1.05 FINAL PAYMENT 

A. Final Payment 

1. As soon as practicable after all required Work is completed in accordance with Contract 
Documents, including punchlist, testing, record documents and Contractor maintenance 
after Final Acceptance, Contractor shall submit its Application for Final Payment. 

2. Provided Contractor has met all conditions required for Final payment, City will pay to 
Contractor, in manner provided by law, unpaid balance of Contract Sum of Work 
(including, without limitation, retentions), or whole Contract Sum of Work if no progress 
payment has been made, determined in accordance with terms of Contract Documents, 
less sums as may be lawfully retained under any provisions of Contract Documents or 
by law. 

B. Final Accounting 

1. Prior progress payments and change orders shall be subject to audit and correction in the 
final payment.   

2. Contractor and each assignee under an assignment in effect at time of final payment 
shall execute and deliver at time of final payment, and as a condition precedent to final 
payment, Document 00 6530 (Agreement and Release of Claims). 

1.06 SUBSTITUTION OF SECURITIES 

A. Public Contract Code Section 22300.  In accordance with the provisions of Public Contract 
Code Section 22300, substitution of securities for any moneys withheld under Contract 
Documents to ensure performance is permitted under following conditions: 

1. At request and expense of Contractor, securities listed in Section 16430 of the 
Government Code, bank or savings and loan certificates of deposit, interest bearing 
demand deposit accounts, standby letters of credit, or any other security mutually 
agreed to by Contractor and City which are equivalent to the amount withheld under 
retention provisions of Contract shall be deposited with Controller or with a state or 
federally chartered bank in California, as the escrow agent, who shall then pay such 
moneys to Contractor.  Upon satisfactory completion of Contract, securities shall be 
returned to Contractor.   

2. Alternatively, Contractor may request and City shall make payment of retentions earned 
directly to the escrow agent at the expense of Contractor.  At the expense of 
Contractor, Contractor may direct the investment of the payments into securities and 
receive the interest earned on the investments upon the same terms provided for 
securities deposited by Contractor.  Upon satisfactory completion of the work of the 
Contract Documents, Contractor shall receive from escrow agent all securities, interest, 
and payments received by the escrow agent from City.  Contractor shall then pay to 
each Subcontractor, not later than 10 calendar days after receipt of the payment, the 
respective amount of interest earned, net of costs attributed to retention withheld from 
each Subcontractor, on the amount of retention withheld to insure the performance of 
Contractor.   

3. Contractor shall be beneficial owner of securities substituted for moneys withheld and 
shall receive any interest thereon.  

4. Contractor may enter into an escrow agreement, form included in Contract Documents, 
as authorized under Public Contract Code Section 22300, specifying amount of 
securities to be deposited, terms and conditions of conversion to cash in case of default 
of Contractor, and termination of escrow upon completion of Contract Documents. 

5. Public Contract Code Section 22300, in effect on Bid Day, is hereby incorporated in full 
by this reference and shall supersede anything inconsistent therewith. 
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 2600 

MODIFICATION PROCEDURES 

 

PART 1 -   GENERAL 

1.01 SUMMARY 

A. Section includes requirements that supplement the paragraphs of Document 00 7200 (General 
Conditions). 

B. Description of procedures for modifying the Contract Documents and determining costs for 
changes in contract amounts. 

1.02 PROCEDURES FOR CONTRACTOR INITIATED CHANGE ORDER  

A. Contractor-Initiated Change Proposal Request (CPR) and Procedures:  

1. Contractor may initiate changes by submitting a Change Proposal Request (“CPR”). 

2. Whenever Contractor elects or is entitled to submit a CPR, Contractor shall prepare and 
submit to City for consideration a CPR using the form included in this Project Manual.  
All CPRs must contain a complete breakdown of costs of credits, deducts and extras; 
itemizing materials, labor, taxes, Markup and any requested changes to Contract Time.  
All Subcontractor Work shall be so indicated.  Individual entries on the CPR form shall 
include applicable Schedule of Values code, with all amounts determined as provided 
herein.  After receipt of a CPR with a detailed breakdown, City will act promptly thereon. 

3. If City accepts a CPR, City will prepare a Change Order for City and Contractor 
signatures. 

4. If CPR is not acceptable to City because it does not agree with Contractor’s proposed 
cost and/or time, City will provide comments thereto.  Contractor will then, within seven 
(7) calendar days (except as otherwise provided herein), submit a revised CPR. 

5. When necessity to proceed with a change does not allow City sufficient time to conduct a 
proper check of a CPR (or revised CPR), City may issue a Change Directive (CD) as 
provided below. 

B. Contractor-Initiated Request for Information (RFI) Procedures, Requirements and Limitations:   

1. Contractor may submit RFI’s for clarifications in City-prepared Contract Documents, 
which may result in the Contractor submitting a CPR. 

2. Whenever Contractor requires information regarding the Project or City-prepared 
Contract Documents, or receives a request for such information from a Subcontractor, 
Contractor may prepare and deliver an RFI to City.  Contractor shall use RFI format 
provided on approval by City.  Contractor shall not issue an RFI to City solely to clarify 
Contractor-prepared Construction Documents.  Contractor must submit time critical 
RFIs at least 30 calendar days before scheduled start date of the affected Work activity.  
Contractor shall reference each RFI to an activity of Progress Schedule and shall note 
time criticality of the RFI, indicating time within which a response is required.  
Contractor’s failure to reference RFI to an activity on the Progress Schedule and note 
time criticality on the RFI shall constitute Contractor’s waiver of any claim for time delay 
or interruption to the Work resulting from any delay in responding to the RFI. 
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3. Contractor shall be responsible for its costs to implement and administer RFIs throughout 
the Contract duration.  Regardless of the number of RFIs submitted, Contractor shall 
not be entitled to additional compensation for the effort required to submit the RFIs.  
Contractor shall be responsible for City’s administrative costs for answering RFIs where 
the answer could reasonably be found by reviewing the Contract Documents, as 
determined by City; at City discretion, such costs may be deducted from progress 
payments or final payment. 

4. City will respond within ten (10) calendar days from receipt of RFI with a written response 
to Contractor.  Contractor shall distribute response to all appropriate Subcontractors. 

5. If Contractor is satisfied with the response and does not request a change in Contract 
Sum or Contract Time, then the response shall be executed without a change. 

6. If Contractor believes the response is incomplete, Contractor shall issue another RFI 
(with the same RFI number with the letter “A” indicating it is a follow-up RFI) to City 
clarifying original RFI.  Additionally, City may return RFI requesting additional 
information should original RFI be inadequate in describing condition. 

C. Time Requirements: 

1. If Contractor believes that a City response to an RFI, submittal or other City direction, 
results in change in Contract Sum or Contract Time, Contractor shall notify City with the 
issuance of a preliminary CPR within ten calendar days after receiving City’s response 
or direction, and in no event after starting the disputed work or later than the time 
allowed under Article 12 of Document 00 7200 (General Conditions).  If Contractor also 
requests a time extension, or has issued a notice of delay or otherwise requests a time 
extension with a CPR, then Contractor shall submit a Time Impact Evaluation (TIE) 
required herein concurrently with the CPR and in no event later than ten calendar days 
after providing the notice of delay. 

2. If Contractor requires more time to accurately identify the required changes to the 
Contract Sum or Contract Time, Contractor may submit an updated and final CPR and 
TIE within 14 calendar days of submitting the preliminary CPR.   

3. If City agrees with Contractor’s CPR and/or TIE, then City will prepare a Change Order 
for City and Contractor signatures.  If City disagrees with Contractor, then Contractor 
may give notice of potential claim as provided in Article 12 of Document 00 7200 
(General Conditions), and proceed thereunder.   

4. Contractor must submit CPRs, notices of potential claim or Claims within the required 
time periods.  Any failure to do so waives Contractor’s right to submit a CPR or file a 
Claim. 

D. Cost Estimate Information:   

1. Contractor and subcontractors shall, upon City’s request, permit inspection of the original 
unaltered cost estimates, subcontract agreements, purchase orders relating to the 
change, and documents substantiating all costs associated with its CPR or Claims 
arising from changes in the Work. 

1.03 PROCEDURES FOR CITY INITIATED CHANGE ORDERS 

A. City Initiated Change Directives (CD): 

1. City may, by Change Directive (“CD”) or initially by Instruction Bulletin or by following the 
procedures for disputed work herein, order changes in the Work within the general 
scope of the Contract consisting of additions, deletions, or other revisions, with or 
without adjustment to Contract Sum or Contract Time. 

2. If at any time City believes in good faith that a timely Change Order will not be agreed 
upon using the foregoing procedures, or at any other time, City may issue a CD with its 
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recommended cost and/or time adjustment (if any).  Upon receipt of CD, Contractor 
shall promptly proceed with the change of Work involved and respond to City within ten 
(10) calendar days. 

3. Contractor’s response must be any one of following: 

a. Return CD signed, thereby accepting City response, including adjustment to time and cost 
(if any). 

b. Submit a (revised if applicable) Cost Proposal with supporting documentation (if applicable, 
reference original Cost Proposal number followed by letter A, B, etc. for each revision), if 
City so requests. 

c. Give notice of intent to submit a claim as described in Article 12 of Document 00 7200 
(General Conditions), and submit its claim as provided therein. 

4. If CPR or the CD provides for an adjustment to any Contract Sum, the adjustment shall 
be based on one of the following methods: 

a. Mutual acceptance of a lump sum properly itemized and supported by sufficient 
substantiating data to permit evaluation. 

b. Contractor to proceed on cost reimbursable (force account) basis while negotiating towards 
a firm price. 

c. Cost to be determined in a manner agreed. 

5. Change Directive signed by Contractor indicates the agreement of Contractor therewith, 
including adjustment in Contract Sum or the method for determining them.  Such 
agreement shall be effective immediately and shall be finalized as a Change Order.  
Where City authorizes CD work on a time and materials basis up to a maximum 
amount, then Contractor shall promptly advise City upon reaching 75% of such 
maximum amount, otherwise Contractor shall accept fully the risk of completing the CD 
work without exceeding such maximum amount. 

6. If Contractor does not respond promptly or disagrees with the method for adjustment (or 
non-adjustment) in the Contract Sum, the method and the adjustment shall be 
determined by City on the basis of the Contract Documents and the reasonable 
expenditures and savings of those performing the Work attributable to the change.  If 
the parties still do not agree on the proper adjustment due to a Change Directive, 
Contractor may file a Claim per Article 12 of Document 00 7200 (General Conditions) 
and/or City may direct the changed work through a unilateral change order.  Contractor 
shall keep and present an itemized accounting in a manner consistent with the SOV, 
together with appropriate supporting data.  Unless otherwise provided in the Contract 
Documents, costs for the purposes of this paragraph shall be limited to those provided 
herein. 

7. Pending final determination of cost to City, Contractor may include amounts not in 
dispute in its Applications for Payment.  The amount of credit to be allowed by 
Contractor to City for a deletion or change which results in a net decrease in the 
Contract Sum shall be actual net cost as confirmed by City.  When both additions and 
credits covering related Work or substitutions are involved in a change, the allowance 
for Markup shall be figured on the basis of net increase, if any, with respect to that 
change. 

B. City Initiated Change Order (CO) or Request for Proposal (RFP): 

1. City may initiate changes in the Work or Contract Time by issuing a Request for Proposal 
(“RFP”) or Change Order (“CO”) to Contractor.   

2. City may issue an RFP to Contractor.  Any RFP will detail all proposed changes in the 
Work and request a quotation of changes in Contract Sum and Contract Time from 
Contractor.   
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3. In response to an RFP, Contractor shall furnish a Change Proposal Request (CPR) within 
twenty-one (21) Business Days of City’s RFP.  Upon approval of CPR, City may issue a 
Change Directive directing Contractor to proceed with extra Work.   

4. If the parties agree on price and time for the work, the City will issue a Contact Change 
Order.  If the parties do not agree on the price or time for a CPR, City may either issue 
a CD or decide the issue per Article 12 of Document 00 7200 (General Conditions).  
Contractor shall perform the changed Work notwithstanding any claims or 
disagreements of any nature. 

1.04 PROCEDURES THAT APPLY TO CONTRACTOR- AND CITY-INITIATED CHANGE ORDERS 

A. Adjustment of Schedules to Reflect Change Orders or CDs: 

1. Contractor shall revise Schedule of Values and Application for Payment forms to record 
each authorized Change Order or CD as a separate line item and adjust the Contract 
Sum as shown thereon prior to the next monthly pay period. 

2. Contractor shall revise the Progress Schedules prior to the next monthly pay period, to 
reflect CO or CD. 

3. Contractor shall enter changes in Project Record Documents prior to the next monthly 
pay period. 

B. Required Documentation for Adjustments to Contract Amounts: 

1. For all changes and cost adjustments requested, Contractor shall provide documentation 
of change in Contract Amounts asserted, with sufficient data to allow evaluation of the 
proposal. 

2. In all requests for compensation, cost proposals, estimates, claims and any other 
calculation of costs made under the Contract Documents, Contractor shall breakout and 
quantify costs of labor, equipment and materials identified herein, for Contractor and 
subcontractors of any tier. 

3. Contractor shall, on request, provide additional data to support computations for: 

a. Quantities of products, materials, labor and equipment. 
b. Taxes, insurance, and bonds. 
c. Justification for any change in Contract Time and new Progress Schedule showing revision 

due, if any. 
d. Credit for deletions from Contract, similarly documented. 

4. Contractor shall support each claim or computation for additional cost, with additional 
information including: 

a. Origin and date of claim or request for additional compensation. 
b. Dates and times Work was performed and by whom.  
c. Time records and wage rates paid. 
d. Invoices and receipts for products, materials, equipment and subcontracts, similarly 

documented. 
e. Credit for deletions from Contract, similarly documented. 

C. Responses and Disputes:  

1. For all responses for which the Contract Documents do not provide a specific time period, 
recipients shall respond within a reasonable time.  

2. For all disputes arising from the procedures herein, Contractor shall follow Article 12 of 
Document 00 7200 (General Conditions). 

1.05 COST DETERMINATION FOR CHANGES IN CONTRACT AMOUNTS 

A. Calculation of Total Cost of Extra Work:   
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1. Total cost of changed Work, extra Work or of Work omitted shall be the sum of three 
components defined immediately below as: Component 1 (Direct Cost(s)); Component 
2 (Markup); and, Component 3 (bonds, insurance, taxes) 

2. Component 1:  Direct Cost(s) of labor, equipment and materials, is calculated based 
upon actually incurred (or omitted) labor costs, material costs and equipment rental 
costs, as defined herein; 

3. Component 2:  Markup on such actually incurred Direct Costs, is applied in the 
percentages identified below; and 

4. Component 3:  Actual additional costs for any additionally required insurance, bonds, 
and/or taxes, defined herein, is calculated without Markup. 

1.06 MEASUREMENT OF DIRECT COST OF CONSTRUCTION (COST COMPONENT NO. 1) 

A. Composition of Component 1 (Direct Cost of Construction): 

1. Component 1 has four subcomponents, also referred to as “LEMS”:  

a. Labor (Component 1A) 
b. Equipment (Component 1B) 
c. Materials (Component 1C) 
d. Subcontractors (Component 1D) 

B. Measurement of Cost of Labor (Component 1A): 

1. Cost of Labor shall be calculated as: Cost of labor for workers (including forepersons 
when authorized by City) used in actual and direct performance of the subject work, 
whether employer is Contractor, Subcontractor or other forces, in the sum of the 
following: 

a. Actual Wages: Actual wages paid shall include any employer payments to or on behalf of 
workers for health and welfare, pension, vacation, and similar purposes. 

b. Labor surcharge: Payments imposed by local, county, state, and federal laws and 
ordinances, and other payments made to, or on behalf of, workers, other than actual wages 
as defined, such as worker’s compensation insurance.  Such labor surcharge shall not 
exceed generally accepted standards in the State for labor rates in effect on date upon 
which extra Work is accomplished. 

c. Cost of labor shall include no other costs, fees or charges. 

2. Labor cost for operators of equipment owned and operated by Contractor or any 
Subcontractor, shall be no more than rates of such labor established by collective 
bargaining agreements for type of worker and location of Work, whether or not owner-
operator (i.e., Contractor or Subcontractor) is actually covered by such an agreement. 

3. Cost of labor shall be recorded and documented in certified payroll records, maintained in 
the form customary and/or required in the State, delivered to City weekly.   

C. Measurement of Cost of Equipment (Component 1B): 

1. Measurement of Component 1B (Cost of Equipment).  Cost of Equipment shall be 
calculated as: Cost of Equipment used in actual and direct performance of the subject 
work, whether by Contractor, Subcontractor or other forces.  Cost of Equipment shall be 
calculated as herein described. 

2. For rented equipment, cost will be based on actual rental invoices, appropriate for the 
use and duration of the work.  Equipment used on extra Work shall be of proper size 
and type.  If, however, equipment of unwarranted size or type and cost is used, cost of 
use of equipment shall be calculated at rental rate for equipment of proper size and 
type, as determined by City.   

3. Equipment rental cost for Contractor or Subcontractor-owned equipment, shall be 
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determined by reference to, and not in excess of, the generally accepted standards in 
the State for equipment rental rates in effect on date upon which extra Work is 
accomplished.  If there is no applicable rate for an item of equipment, then payment 
shall be made for Contractor- or Subcontractor-owned equipment at rental rate listed in 
the most recent edition of the CalTrans Standard Schedules and Specifications, and 
absent a rental rate therein, then the Association of Equipment Distributors (AED) book.   

4. In all cases, rental rates paid shall be deemed to cover cost of fuel, oil, lubrication, 
supplies, small tools, necessary attachments, repairs and maintenance of any kind, 
depreciation, storage, insurance, and all incidentals.   

5. Unless otherwise specified, manufacturer’s ratings, and manufacturer-approved 
modifications, shall be used to classify equipment for determination of applicable rental 
rates.  Individual pieces of equipment or tools not listed in said publication and having a 
replacement value of $100 or less, whether or not consumed by use, shall be 
considered to be small tools and no payment will be made therefore as payment is 
included in payment for labor.  Rental time will not be allowed while equipment is 
inoperative due to breakdowns. 

6. For equipment on Site, rental time to be paid for equipment shall be time equipment is in 
operation on extra Work being performed or on standby as approved by City.  The 
following shall be used in computing rental time of equipment: 

a. When hourly rates are listed, less than 30 minutes of operation shall be considered to be ½ 
hour of operation. 

b. When daily rates are listed, less than four hours of operation shall be considered to be ½ 
Day of operation. 

c. Rates shall correspond to actual rates paid by Contractor, i.e., if Contractor pays lower 
weekly or monthly rates, then same shall be charged to City. 

7. For equipment that must be brought to Site to be used exclusively on extra Work, cost of 
transporting equipment to Site and its return to its original location shall be determined 
as follows: 

a. City will pay for costs of loading and unloading equipment. 
b. Cost of transporting equipment in low bed trailers shall not exceed hourly rates charged by 

established haulers. 
c. Cost of transporting equipment shall not exceed applicable minimum established rates of 

California Public Utilities Commission or appropriate State Dept. of Transportation. 
d. City will not make any payment for transporting and loading and unloading equipment if 

equipment is used on Work in any other way than upon extra Work. 
e. Rental period may begin at time equipment is unloaded at Site of extra Work and terminate 

at end of the performance of the extra Work or Day on which City directs Contractor to 
discontinue use of equipment, whichever first occurs.  Excluding Saturdays, Sundays, and 
City legal holidays, unless equipment is used to perform extra Work on such Days, rental 
time to be paid per Day shall be four hours for zero hours of operation, six hours for four 
hours of operation and eight hours for eight hours of operation, time being prorated 
between these parameters.  Hours to be paid for equipment that is operated less than eight 
hours due to breakdowns, shall not exceed eight less number of hours equipment is 
inoperative due to breakdowns. 

8. Employee vehicles are not part of Component 1A, rather, are included within Component 
2 (Markup).   

9. Equipment costs shall include no other costs, fees or charges. 

D. Measurement of Cost of Material (Component 1C): 

1. Cost of Material shall be calculated as herein described.  Cost of such materials will be 
cost to purchaser (Contractor, Subcontractor or other forces) from supplier thereof, 
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except as the following are applicable: 

2. If cash or trade discount by actual supplier is offered or available to purchaser, it shall be 
credited to City notwithstanding fact that such discount may not have been taken. 

3. For materials salvaged upon completion of Work, salvage value of materials shall be 
deducted from cost, less discounts, of materials. 

4. If cost of a material is, in opinion of City, excessive, then cost of material shall be deemed 
to be lowest current wholesale price at which material is available in quantities 
concerned delivered to Site, less any discounts as provided in this Paragraph. 

5. Material costs shall include no other costs, fees or charges. 

E. Measurement of Cost of Subcontractors (Component 1D): 

1. Where reimbursed or calculated per the terms of the Contract Documents, change order 
or Change Directive, cost of Subcontractors shall be calculated as amounts earned by 
Subcontractors procured in compliance with the Contract Documents and approved by 
the City, provided such subcontractor earned amounts meet the following requirements: 

a. Such amounts are earned under the terms of the Subcontracts and the Work complies with 
the terms of the Contract Documents; 

b. Such amounts are properly requested, documented and permitted under the terms of the 
subcontract(s) and the Contract Documents. 

c. Total cost to City of Direct Costs of Construction (labor, equipment, materials), Markup, and 
costs of bonds, insurance and taxes, conform to contract limitations (i.e., totals paid by City 
do not exceed the 20% Markup limitation.). 

1.07 MEASUREMENT AND PAYMENT OF MARK UP (COST COMPONENT 2) 

A. Markup Percentages for Changed Work (Component 2):  

1. Markup on Direct Cost of labor and materials for extra Work shall be 15%.  Markup on 
Direct Cost of equipment for extra Work shall be 15%. 

2. When extra Work is performed by Subcontractors, regardless of the number of tiers, total 
Markup on “Component 1” Direct Costs shall not exceed 20%.  Contractor and its 
Subcontractors shall divide the 20% as they may agree. 

3. Under no circumstances shall the total Markup on any extra Work exceed twenty (20) 
percent, stated as a percent of the Direct Cost of labor, equipment and materials.  This 
limitation shall apply regardless of the actual number of subcontract tiers. 

4. On proposals covering both increases and decreases in Contract Sum, Markup shall be 
allowed on the net increase only as determined above.  When the net difference is a 
deletion, no percentage for Markup shall be allowed, but rather an appropriate 
percentage deduction shall be issued in the amount of the net difference. 

B. Measurement and Payment of Mark Up (Component 2): 

1. Mark Up (Component 2) provides complete compensation to Contractor for:  

a. All Contractor profit;  
b. All Contractor home-office overhead;  
c. All Contractor assumption of risk assigned to Contractor under the Contract Documents;  
d. Subject to the qualifications below regarding self-performed work, all General Conditions 

and General Requirements. 

2. Profit.  Compensation for profit included within Component 2 (Mark Up), includes without 
limitation: Fees of all types, nature and description; and Profit and margins of all types, 
nature and description. 

3. Home Office Expenses.  Compensation for home office expenses included within 
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Component 2 (Mark Up), includes without limitation: Salaries and other compensation 
of any type of Contractor’s personnel (management, administrative and clerical), and all 
direct and indirect operating, travel, payroll, safety, storage, quality control, 
maintenance and overhead costs of any nature whatsoever, incurred by Contractor at 
any location other than the Project specific site office, including without limitation, 
Contractor’s principal or branch offices; insurance premiums other than those for 
Project specific insurance directed by the City in a change order; all hardware, software, 
supplies and support personnel necessary or convenient for Contractor’s capture, 
documentation and maintenance of its costs and cost accounting data and cost 
accounting and control systems and work progress reporting. 

4. Assumption of Risk.  Compensation for Contractor’s assumption of risk under the 
Contract Documents, included within Component 2 (Mark Up), includes without 
limitation loss, cost, damage, expense or liability resulting directly or indirectly from any 
of the following causes (“unallowable costs”), for Contractor and subcontractors of any 
tier: noncompliance with the Contract Documents, fault or negligence, defective or non-
conforming Work, by Contractor or any Subcontractor or Vendor of any tier or anyone 
directly or indirectly employed by any of them, or for whose acts or omissions any of 
them are responsible or liable at law or under the Contract Documents; cost overruns of 
any type; costs in excess of any lump sum, not to exceed amount or GMP; costs 
resulting from bid or “buy out” errors, unallocated scope, or incomplete transfer of scope 
or contract terms to subcontractors; any costs incurred by Contractor relating to a 
Change in the Work without a Change Order or Change Directive in accordance with 
the Contract Documents; costs for work or materials for which no price is fixed in the 
Contract Documents, unless it is expressly specified that such work or material is to be 
paid for as extra work. 

5. General Conditions and Division 1 General Requirements.  Compensation for 
Contractor’s General Conditions and General Requirements Costs included within 
Component 2 (Mark Up), includes compensation to Contractor for: Contractor’s direct 
costs, without overhead or profit, for salaries and related forms of compensation and 
employer’s costs for labor and personnel costs, of Contractor’s employees and 
subconsultant’s employees (if any), while and only to the extent they are performing 
Work at the Project Site.  Personnel and Work compensated by this Component include 
without limitation: All required Project management responsibilities; all on-site services; 
monthly reporting and scheduling; routine field inspection of Work; general 
superintendence; general administration and preparation of cost proposals, schedule 
analysis, change orders and other supporting documentation as necessary;  salaries of 
project superintendent, project engineers, project managers, safety manager, other 
manager, timekeeper, and secretaries; all cost estimates and updates thereto; 
development, validation and updates to the project schedule; surveying; estimating. 
Compensation for Contractor’s General Requirements Costs included within 
Component 2 (Mark Up), compensates Contractor for its “General Requirements” 
Costs, including without limitation: all scheduling hardware, software, licenses, 
equipment, materials and supplies;  purchase, lease or rental, build out, procurement, 
supporting equipment and maintenance of temporary on-Site facilities, Project field and 
office trailers and other temporary facilities, office equipment and supporting utilities; 
platforms, fencing, cleanup and jobsite security; temporary roads, parking areas, 
temporary security or safety fencing and barricades, etc.; all Contractor’s motor vehicles 
used by any Contractor’s personnel, and all costs thereof; all health and safety 
requirements, required by law or City procedures; all surveying; all protection of Work; 
handling and disposal fees; final cleanup; repair or maintenance; other incidental Work; 
all items, activities and function similar to any of those described above; all travel, 
entertainment, lodging, board and the like. 

6. Personnel compensated by the Markup Component do not include workers of foreman 
level or below in the case of self-performed work; rather, such personnel shall be 
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treated as a Direct Cost of Construction.  Costs compensated by the Markup 
component do not include temporary measures specifically required by the changed 
work, not otherwise required or ongoing in the prosecution of the Work, that commence 
specifically to support the changed work and conclude with the completion of the 
changed work.  Such costs shall be treated as Direct Costs of Construction.  Examples 
of General Requirements costs that this component may not cover are the following: 
temporary barricades or fencing of specific areas required specifically for the changed 
work; cranes required specifically for the changed work; extra security required 
specifically for the changed work. 

1.08 MEASUREMENT AND PAYMENT OF BONDS INSURANCE TAXES (COMPONENT 3) 

A. Measurement of  Bonds, Insurance, Taxes (Component 3):  

1. Component 3 (Bonds, Insurance, Taxes) consists of the cost of bonds, insurance and 
taxes, also referred to as “BIT”.  All State sales and use taxes, applicable County and 
applicable City sales taxes, shall be included. Federal and Excise tax shall not be 
included. 

2. There is no mark up on BIT. 

1.09 EFFECT OF PAYMENT  

A. Change Order Compensation is All Inclusive. 

1. Except as provided expressly below regarding changes that extend the Contract Time, 
payment of calculated cost of extra work constitutes full and complete compensation for 
costs or expense arising from the extra Work, and is intended to be all inclusive. 

2. Payment for Direct Cost of Construction (Component 1 or LEMS) is intended to be all-
inclusive.  Any costs or risks not delineated within cost of labor, equipment or materials 
herein, shall be deemed to be within the costs and risks encompassed by the applicable 
Markups and unallowable in any separate amount. 

3. Payment of Markup (Component 2) is intended to be all-inclusive.  Contractor waives 
claims for any further or different payment of cost and risk items delineated herein, 
other than the allowable percentage markup on costs set forth in the Contract 
Documents; such separate, further or different cost or risk items shall be unallowable, 
waived and liquidated within the allowable percentage markup.   

4. Contractor shall recover no other costs or markups on extra work of any type, nature or 
description.  

B. Exception for Changes Extending the Contract Time. 

1. Where a change in the Work extends the Contract Time, Contractor may request and 
recover additional, actual direct costs, provided Contractor can demonstrate such 
additional costs are (i.) actually incurred performing the Work, (ii.) not compensated by 
the Markup allowed, and (iii) directly result from the extended Contract Time.  
Contractor shall make such request and provide such documentation following all 
required procedures, documentation and time requirements in the Contract Documents, 
and subject to all contract limitations of liability.  Contractor may not seek or recover 
such costs using formulas (e.g., Eichleay). 

C. Limits of Liability / Accord and Satisfaction. 

1. The foregoing limits of compensation apply in all cases of claims for changed Work, 
whether calculating Change Proposal Requests, Change Orders or CDs, or calculating 
claims and/or damages of all types, and applies even in the event of fault, negligence, 
strict liability, or tort claims of all kinds, including strict liability or negligence.  Contractor 
may recover no other costs arising out of or connected with the performance of extra 
Work, of any nature.   
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2. Under no circumstances may Contractor claim or recover special, incidental or 
consequential damages against City, its representatives or agents, whether arising from 
breach of contract, negligence, strict liability or other tort or legal theory, unless 
specifically and expressly authorized in the Contract Documents. 

3. No change in Work shall be considered a waiver of any other condition of Contract 
Documents.  No claim shall be made for anticipated profit, for loss of profit, for 
damages, or for extra payment whatever, except as expressly provided for in Contract 
Documents. 

4. Accord and Satisfaction:  Every Change Order and accepted CD shall constitute a full 
accord and satisfaction, and release, of all Contractor (and if applicable, Subcontractor) 
claims for additional time, money or other relief arising from or relating to the subject 
matter of the change including, without limitation, impacts of all types, cumulative 
impacts, inefficiency, overtime, delay and any other type of claim.  Contractor may elect 
to reserve its rights to disputed claims arising from or relating to the changed Work at 
the time it signs a Change Order or approves a CD, but must do so expressly in a 
writing delivered concurrently with the executed Change Order or approved CD, and 
must also submit a Claim for the reserved disputed items pursuant to Article 12 of 
Document 00 7200 (General Conditions) no later than thirty (30) calendar days after 
Contractor’s first written notice of its intent to reserve rights.  Execution of any Change 
Order or CD shall constitute Contractor’s representation of its agreement with this 
provision. 

1.10 MISCELLANEOUS REQUIREMENTS 

A. City-Furnished Materials. 

1. City reserves right to furnish materials as it deems advisable, and Contractor shall have 
no claims for costs and Markup on such materials. 

B. Records And Certification. 

1. All charges shall be recorded daily and summarized in Change Proposal Request form 
attached hereto.  Contractor or authorized representative shall complete and sign form 
each day.  Contractor shall also provide with the form: the names and classifications of 
workers and hours worked by each; an itemization of all materials used; and a list by 
size type and identification number of equipment and hours operated. 

2. City shall have the right to audit all records in possession of Contractor relating to 
activities covered by Contractor’s claims for modification of Contract, including CD 
Work.  This right shall be specifically enforceable, and any failure of Contractor to 
voluntarily comply shall be deemed an irrevocable waiver and release of all claims then 
pending that were or could have been subject to Article 12 of Document 00 7200 
(General Conditions). 

C.  

PART 2 -   PRODUCTS – NOT USED 

PART 3 -   EXECUTION – NOT USED 

 
 END OF SECTION 

 
 

[COST PROPOSAL FORM FOLLOWS ON NEXT PAGE] 
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COST PROPOSAL (CP) 

Owner Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements  
CP Number:   
Contract Number _________ Date:   
 In Response To   

  RFP #, etc. 
To:  City of Berkeley 
Attention: Canhui Li 
1947 Center Street, 5th Floor 
Berkeley, CA 94704 
Phone: (510) 981-6400 
Fax: (510) 981-6390  
 
From: [Insert Contractor’s Name/Address]  
  
  
 
This Cost Proposal is in response to the above-referenced ________ [insert RFP, etc. as applicable]. 
Brief description of change(s):   
  
 

 
ITEM DESCRIPTION 

PRIME 
CONTRACTOR 

 
SUB 1 

 
SUB 2 

 
SUB 3 

 
SUB 4 

 
TOTAL 

 
MATERIAL 

      

 
LABOR 

      

 
EQUIPMENT 

      

Other (Specify) Extended 
Overhead 

      

 
TOTAL COST 

      

Subcontractor’s Overhead & 
Profit 15 percent 

      

Contractor’s Overhead & 
Profit 15 percent 

      

Overhead & Profit to 
Contractor for 
Subcontractor’s Work 5 
percent 

      

(percent of Total Cost above 
not including any Overhead 
& Profit – may not exceed 
20%) 

      

 
GRAND TOTAL 

      

REQUESTED CHANGE IN CONTRACT TIME (CALENDAR DAYS) 

(Time Impact Evaluation Enclosed) 

 

 
____________________________________________________________________________________ 
By Contractor:          Signature:         Date: 
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 3119 

PROJECT MEETINGS 

 

PART 1 -   GENERAL 

1.01 SUMMARY  

A. Summary 

1. Section includes description of required project meetings. 

1.02 PRECONSTRUCTION CONFERENCE 

A. Preconstruction Conference. City will call for and administer Preconstruction Conference at time 
and place to be announced (usually the week prior to start of Work at the Site).  Contractor, all 
major Subcontractors, and major suppliers shall attend Preconstruction Conference.  Agenda 
may include, but not be limited to, the following items:  

1. Schedules 
2. Personnel and vehicle permit procedures 
3. Use of premises 
4. Location of the Contractor’s on-Site facilities & Temporary Utilities 
5. Security 
6. Housekeeping 
7. Submittal and RFI procedures 
8. Inspection and testing procedures, on-Site and off-Site 
9. Utility shutdown procedures 
10. Control and reference point survey procedures 
11. Injury and Illness Prevention Program 
12. Contractor’s Initial Progress Schedule 
13. Contractor’s Schedule of Values  
14. Contractor’s Schedule of Submittals 
15. Jurisdictional agency requirements 
16. Project Communication Procedures 
17. Modification Procedures 
18. Site Access by City and Consultants 
19. As-Built/Record Documents 
20. Permits & Fees 
21. Coordination: (Work Performed for City under separate contract). (As Appropriate) 
22. City will distribute copies of minutes to attendees.  Attendees shall have 7 calendar days 

to submit comments or additions to minutes. Minutes will constitute final 
memorialization of results of Preconstruction Conference. 

1.03 WEEKLY PROJECT MEETINGS 

A. City will schedule and administer weekly progress meetings throughout duration of Work.  
Progress meetings will be held weekly unless otherwise directed by City. Meetings shall be 
held at City’s Offices unless otherwise specified in Contract Documents. 

1. City’s Representative will prepare agenda and distribute it 4 calendar days in advance of 
meeting to Contractor. 

2. Participants with agenda items shall present them. 
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3. The Architect/Engineer and other responsible entities shall attend meetings unless 
otherwise specified in Contract Documents or provided by City. 

4. City shall record and distribute the meeting minutes.  Minutes shall be distributed by the 
City to the Contractor within 3 business days after the meeting.  Contractor shall 
distribute the minutes to those affected by decisions made at meeting.  Attendees shall 
have five business days to submit comments or additions to the minutes.  Minutes shall 
constitute final memorialization of results of meeting. 

5. Progress meetings shall be attended by Contractor’s job superintendent, major 
Subcontractors and suppliers, City, and others as appropriate to agenda topics for each 
meeting. 

6. Agenda may contain the following items, as appropriate: 

a. Review, revise as necessary, and approve previous meeting minutes 
b. Review of Work progress since last meeting 
c. Status of Construction Work Schedule, delivery schedules, adjustments 
d. Submittal, RFI, and Change Order status 
e. Review of the Contractor’s safety program activities and results, including report on all 

serious injury and/or damage accidents 
f. Other items affecting progress of Work 

1.04 PROGRESS SCHEDULE AND BILLING MEETINGS 

A. A meeting will be held on approximately the 20th of each month to review the schedule update 
submittal and progress payment application. 

B. At this meeting, at a minimum, the following items will be reviewed:  

1. Percent complete of each activity;  

2. Time impact evaluations for Change Orders and Time Extension Request;  

3. Actual and anticipated activity sequence changes;  

4. Actual and anticipated duration changes; and  

5. Actual and anticipated Contractor delays. 

6. Waste Management Tracking/Tags 

7. As-Built/Record Documents 

C. These meetings are considered a critical component of overall monthly schedule update submittal 
and Contractor shall have appropriate personnel attend.  At a minimum, Contractor’s General 
Superintendent and Scheduler shall attend these meetings. 

PART 2 -   PRODUCTS – NOT USED 

PART 3 -   EXECUTION – NOT USED 

 
 

 END OF SECTION 
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 DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 3230 

PROGRESS SCHEDULES AND SUBMITTALS 

 

PART 1 -   GENERAL 

1.01 SUMMARY 

A. Section includes description of requirements and procedures for submitting progress schedules 
and submittals.   

1.02 CONTRACTOR TO SUBMIT PROGRESS SCHEDULES 

A. Contractor shall submit original (baseline) progress schedule two weeks prior to the first 
Application for Payment.   

B. Baseline Progress Schedule shall show Contractor’s construction and procurement activities, 
including but not limited to, equipment procurement and delivery (Contractor and City 
supplied), activities with Subcontractors and suppliers, major submittal reviews, 
commissioning of systems, use of major equipment on site, and necessary interface with City 
and third parties required to complete the Work in a timely manner and in accordance with 
Contract Time.   

1.03 SCHEDULE REQUIREMENTS. 

A. Unless City agrees in writing otherwise, progress schedule shall be on Microsoft Project, 
Primavera P6, Suretrack, or equivalent software, as City may specify, which Contractor shall 
prepare and supply to City, with all datapoint entries completed for start dates, necessary work 
activities, durations (not longer than 21 calendar days) and logic ties. 

B. Contractor’s progress schedule may be in the form of a CPM (arrow) diagram or, if City agrees in 
writing, a bar chart or a Gantt chart.  The hard copies of the schedule supplied to City shall 
indicate the critical path of the Work (in red) and shall show a logical progression of the Work 
through completion within Contract Time.   

C. Unless City agrees in writing otherwise, progress schedule shall also show early and late start 
and finish dates and total available float (float to the successor activity’s late start date) for 
each activity.  City has no obligation to accept an early completion schedule. 

1.04 MONTHLY UPDATES 

A. Contractor’s progress schedule shall be updated monthly to reflect actual progress.  The 
schedule shall be subject to City’s review and acceptance for use in monitoring Contractor’s 
Work and evaluating Applications for Payment.   

B. Contractor shall supply City with an electronic copy of the updated progress schedule with each 
monthly payment application.  Contractor shall provide City with three-week look ahead 
schedules weekly, showing in detail and activities and resources scheduled for the immediate 
two week period. 

1.05 RECOVERY SCHEDULE 

A. City may request a recovery schedule should Contractor fall 21 or more calendar days behind 
any schedule Milestone, which schedule shall show Contractor’s plan and resources 
committed to retain Contract completion dates.  

B. The recovery schedule shall show the intended critical path.  If City requests, Contractor shall 
also: 
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1. Secure and demonstrate appropriate Subcontractor and supplier consent to the recovery 
Schedule. 

2. Submit a narrative explaining trade flow and construction flow changes and man-hour 
loading assumptions for major Work activities and/or Subcontractors. 

1.06 TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, TIME EXTENSIONS AND 
DELAYS: 

A. When Contractor requests a time extension for any reason, Contractor shall submit a TIE that 
includes both a written narrative and a schedule diagram depicting how the changed Work or 
other impact affects other schedule activities.  The schedule diagram shall show how 
Contractor proposes to incorporate the changed Work or other impact in the schedule and 
how it impacts the current Schedule update critical path or otherwise.  Contractor is also 
responsible for requesting time extensions based on the TIE’s impact on the critical path.  The 
diagram shall be tied to the main sequence of scheduled activities to enable City to evaluate 
the impact of changed Work to the scheduled critical path. 

 

B. Contractor is responsible for all costs associated with the preparation of TIE’s, and the process of 
incorporating TIE’s into the current schedule update.  Provide City with four copies of each 
TIE. 

PART 2 -   PRODUCTS – NOT USED 

PART 3 -   EXECUTION – NOT USED 
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 DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 3300 

SUBMITTALS 

 

PART 1 -   GENERAL 

1.01 SUMMARY 

A. Section includes description of requirements and procedures for submittals.   

1.02 SCHEDULE OF SUBMITTALS 

A. Contractor shall prepare for City’s review and acceptance prior to commencement of work on the 
Site, for purposes of contract administration, a schedule of submittals (also referred to as a 
submittal register) required to complete the Work, prepared by Contractor and accepted by 
City for contract administration.  Schedule of submittals shall include, for each submittal:  the 
specification or drawing reference requiring the submittal, if applicable; the material, item, or 
process for which the submittal is required; the submittal number and identifying title of the 
submittal; the Contractor's anticipated submission date and the approval need date.   

B. Contractor shall update monthly the schedule of submittals to reflect actual submission and 
acceptance dates for submittals.  Review by City of schedule of submittals does not excuse 
Contractor of obligation to supply, schedule and coordinate all submittals required by the 
Contract Documents. 

1.03 CONTRACTOR TO SUBMIT SHOP DRAWINGS, PRODUCT DATA AND SUBMITTALS. 

A. Contractor shall review for compliance with Contract Documents, approve and submit to City 
Shop Drawings, Product Data, Samples and similar submittals required by Contract 
Documents.   

B. Contractor shall schedule and submit concurrently submittals covering component items forming 
a system or items that are interrelated.  Contractor shall include certifications to be submitted 
with the pertinent drawings at the same time.   

C. Contractor shall coordinate scheduling, sequencing, preparing and processing of all submittals 
with performance of work so that work will not be delayed by submittal processing.   

D. Submittals shall specifically identify any Work depicted that does not conform to the Contract 
Documents. 

1.04 CITY REVIEW OF SHOP DRAWINGS, PRODUCT DATA AND SUBMITTALS. 

A. After review by City of each Submittal, material will be returned to Contractor with actions defined 
as follows: 

1. NO EXCEPTIONS TAKEN - Accepted subject to its compatibility with general design 
concept of the Work, future Submittals and additional partial Submittals for any portions 
of the Work not covered in this Submittal.  Does not constitute acceptance or deletion of 
specified or required items not shown on the Submittal. 

2. MAKE CORRECTIONS NOTED (NO RESUBMISSIONS REQUIRED) - Same as item 1 
above, except that minor corrections as noted shall be made by Contractor. 

3. REVISE AS NOTED AND RESUBMIT - Rejected because of major inconsistencies or 
errors that shall be resolved or corrected by Contractor prior to subsequent review by 
City. 
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4. REJECTED - RESUBMIT - Submitted material does not conform to Drawings and/or 
Specifications in major respect, i.e.: wrong size, model, capacity, or material. 

B. Favorable review will not constitute acceptance by City of any responsibility for the accuracy, 
coordination, or completeness of the Submittals.  Accuracy, coordination, and completeness 
of Submittals shall be sole responsibility of Contractor, including responsibility to back-check 
comments, corrections, and modifications from City’s review before fabrication.  Contractor, 
Subcontractors, or suppliers may prepare Submittals, but Contractor shall ascertain that 
Submittals meet requirements of Contract Documents, while conforming to structural space 
and access conditions at point of installation.  City’s review will be only to assess if the items 
covered by the Submittals will, after installation or incorporation in the Work, conform to the 
information given in the Contract Documents and be compatible with the design concept of the 
completed Project as indicated by the Contract Documents.  Favorable review of Submittal, 
method of Work, or information regarding materials and equipment Contractor proposes to 
furnish shall not relieve Contractor of responsibility for errors therein and shall not be regarded 
as assumption of risks or liability by City, or any officer or employee thereof, and Contractor 
shall have no claim under Contract Documents on account of failure or partial failure or 
inefficiency or insufficiency of any plan or method of Work or material and equipment so 
accepted.  Favorable review shall be considered to mean merely that City has no objection to 
Contractor using, upon Contractor’s own full responsibility, plan or method of Work proposed, 
or furnishing materials and equipment proposed. 

C. Unless otherwise specified, City’s review will not extend to the means, methods, techniques, 
sequences, or procedures of construction or to safety precautions or programs incident 
thereto.  The review and approval of a separate item as such will not indicate approval of the 
assembly in which the item functions. 

D. Contractor shall perform no portion of the Work for which the Contract Documents require 
submittal and review of Shop Drawings, Product Data, Samples or similar submittals until the 
respective submittal has been favorably reviewed by the City; otherwise, any such Work is at 
Contractor’s sole risk.   

PART 2 -   PRODUCTS – NOT USED 

PART 3 -   EXECUTION – NOT USED 
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 4100 

REGULATORY REQUIREMENTS 

 

PART 1 -   GENERAL 

1.01 SUMMARY 

A. Section includes: 

1. Regulatory requirements applicable to Contract Documents 

2. Required provisions under Local Agency Disputes Act 

3. Required references under federal law 

1.02 GENERAL 

A. Compliance with Laws 

1. Conform to all applicable codes, laws, ordinances, rules and regulations, which shall 
have full force and effect as though printed in full in these Specifications.  Codes, laws, 
ordinances, rules, regulations and ordinances (Regulatory Requirements) are not 
furnished to Contractor, because Contractor is assumed to be familiar with these 
requirements.   

2. Any listing of Regulatory Requirements for hazardous waste abatement Work in the 
Contract Documents is supplied to Contractor as a courtesy and shall not limit 
Contractor’s responsibility for complying with all applicable Regulatory Requirements 
having application to the Work.  Where conflict among the Regulatory Requirements or 
with these Specifications occurs, the most stringent requirements shall be used. 

3. Specific reference in the Specifications to codes and regulations or requirements of 
regulatory agencies shall mean the latest printed edition of each adopted by the 
regulatory agency in effect at the time of the opening of Bids, except as may be 
otherwise specifically stated in the Contract Documents. 

B. Precedence 

1. Where specified requirements differ from Regulatory Requirements, the more stringent 
requirements shall take precedence.  Where Drawings or Specifications require or 
describe products or execution of better quality, higher standard or greater size than 
required by Regulatory Requirements, then Drawings and Specifications shall take 
precedence so long as such increase is legal.  Where no requirements are identified on 
Drawings or in Specifications, comply with all Regulatory Requirements of governing 
authorities having jurisdiction. 

2. Should any conditions develop not covered by the Contract Documents wherein the 
finished Work will not comply with current codes, a Change Order detailing and 
specifying the required Work shall be submitted to and approved by City before 
proceeding with the Work. 

1.03 REGULATORY REQUIREMENTS 

A. Applicable Codes 

1. Codes that apply to Contract Documents include all Codes applicable to construction, 
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including, but not limited to, the following: 

a. California Building Code (2016 Edition or latest applicable code) as amended by applicable 
local ordinances for all construction work. 

b. California Electrical Code (2016 Edition or latest applicable code) as amended by 
applicable local ordinances for all construction work. 

c. California Plumbing Code (2016 Edition or latest applicable code) as amended by 
applicable local ordinances for plumbing, sewage disposal and health requirements. 

d. California Mechanical Code (2016 Edition or latest applicable code) as amended by 
applicable local ordinances for all construction work. 

e. California Energy Code (2016 Edition or latest applicable code) as amended by applicable 
local ordinances for all construction work. 

f. California Green Building Standard Code (2016 Edition or latest applicable code) as 
amended by applicable local ordinances for all construction work. 

g. International Fire Code (2016 Edition or latest applicable code) as amended by applicable 
local ordinances for all construction work. 

h. California Administrative Code Titles 15, 19 and 24 (with California amendments), and 
Americans with Disabilities Act (ADA) accessibility guidelines, whichever is more stringent. 

i. All State laws and City and County Ordinances, rules of the State or City or County Health 
Departments, rules of the National Board of Fire Underwriters and National Fire Protection 
Associations, and local power company regulations for mechanical and electrical work. 

B. Applicable Laws, Statutes, Ordinances, Rules, And Regulations 

1. During prosecution of Work to be done under Contract Documents, Contractor shall 
comply with applicable laws, ordinances, rules and regulations, including, but not limited 
to, the following: 

a. Federal: 
1) Americans With Disabilities Act of 1990 
2) 29 CFR, Section 1910.1001, Asbestos 
3) 40 CFR, Subpart M, National Emission Standards for Asbestos 
4) Executive Order 11246 
5) Federal Endangered Species Act 
6) Clean Water Act 

b. State of California: 
1) California Code of Regulations, Titles 5, 8, 17, 19, 21, 22, 24 and 25 
2) California Public Contract Code 
3) California Health and Safety Code 
4) California Government Code 
5) California Labor Code 
6) California Civil Code 
7) California Code of Civil Procedure 
8) CPUC General Order 95, Rules for Overhead Electric Line Construction 
9) CPUC General Order 128, Rules for Construction of Underground Electric Supply and 

Communications Systems 
10) Cal/OSHA 
11) OSHA:  Hazard Communications Standards 
12) California Endangered Species Act 
13) Water Code 
14) Fish and Game Code 

c. State of California Agencies: 
1) State and Consumer Services Agency 
2) Office of the State Fire Marshall 
3) Office of Statewide Health Planning and Development 
4) Department of Fish and Game 
5) All Air Quality Management Districts with jurisdiction 
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6) All Regional Water Quality Control Boards with jurisdiction 
7) Division of the State Architect (if having jurisdiction) 

d. All Local Agencies with jurisdiction (cities, counties, fire departments) 

C. Change Orders and Claims: 

1. The California Public Contract Code, including but not limited to Section 7105(d)(2), and 
the California Government Code Section 930.2 et seq., apply to all contract procedures 
for changes, time extensions, change orders (time or compensation) and claims. 
Federal law (U.S. v. Holpuch 326 U.S. 234) shall supplement California law on the 
enforceability of these requirements. 

2. Any change, waiver, or omission to implement contract change order and claim 
procedures shall have no legal effect unless expressly permitted in a fully executed 
change order approved by Contractor and City and approved as to form by their 
respective legal counsel. 

D. Required Provisions On Contract Claim Resolution 

1. The California Public Contract Code specifies required provisions on resolving contract 
claims less than $375,000, which are set forth below, and constitute a part of this 
Contract.  

2. For the purposes of this section, “Claim” means a separate demand by Contractor of 
$375,000 or less for (1) a time extension, (2) payment or money or damages arising 
from Work done by or on behalf of Contractor arising under the Contract Documents 
and payment of which is not otherwise expressly provided for or the Claimant is not 
otherwise entitled to, or (3) an amount the payment of which is disputed by City.  In 
order to qualify as a Claim, the written demand must state that it is a Claim submitted 
under paragraph 12 of Document 00 7200 (General Conditions) and be submitted in 
compliance with all requirements of Document 00 7200 (General Conditions), 
paragraph 12.  Separate Claims which total more than $375,000 do not qualify as a 
“separate demand of $375,000 or less,” as referenced above, and are not subject to 
this section. 

3. A voucher, invoice, payment application, or other routine or authorized form of request for 
payment is not a Claim for purposes of this section.  If such request is disputed as to 
liability or amount, then the disputed portion of the submission may be converted to a 
Claim under this section by submitting a separate claim in compliance with Contract 
Documents claim submission requirements.  

4. Caution.  This section does not apply to tort claims and nothing in this section is intended 
nor shall be construed to change the time periods for filing tort claims or actions 
specified by Chapter 1 and Chapter 2 of Part 3 of Division 3.6 of Title 1 of the California 
Government Code. 

5. Procedure: 

a. The Claim must be in writing, submitted in compliance with all requirements of Document 
00 7200 (General Conditions), paragraph 12, including, but not limited to, the time 
prescribed by and including the documents necessary to substantiate the Claim, pursuant 
to Document 00 7200 (General Conditions), paragraph 12.3.  Claims must be filed on or 
before the day of final payment.  Nothing in this section is intended to extend the time limit 
or supersede notice requirements for the filing of claims as set forth in Document 00 7200 
(General Conditions), paragraph 12 or elsewhere in the Contract Documents. 

b. For Claims of fifty thousand dollars ($50,000) or less, City shall respond in writing within 
forty-five (45) calendar days of receipt of the Claim, or City may request in writing within 
thirty (30) calendar days of receipt of the Claim, any additional documentation supporting 
the Claim or relating to any defenses or claims City may have against Claimant. If additional 
information is thereafter required, it shall be requested and provided in accordance with this 
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section upon mutual agreement of City and Claimant. City’s written response to the Claim, 
as further documented, shall be submitted to Claimant within fifteen (15) calendar days after 
receipt of further documentation or within a period of time no greater than taken by Claimant 
in producing the additional information, whichever is greater.  

c. For Claims over Fifty Thousand Dollars ($50,000) and less than or equal to $375,000: City 
shall respond in writing within sixty (60) calendar days of receipt of the Claim, or City may 
request in writing within thirty (30) calendar days of receipt of the Claim, any additional 
documentation supporting the Claim or relating to any defenses or claims City may have 
against Claimant. If additional information is thereafter required, it shall be requested and 
provided in accordance with this section, upon mutual agreement of City and Claimant; 
City’s written response to the Claim, as further documented, shall be submitted to Claimant 
within thirty (30) calendar days after receipt of further documentation or within a period of 
time no greater than taken by Claimant in producing the additional information, whichever is 
greater. 

d. Meet and Confer: If Claimant disputes City’s written response, or City fails to respond within 
the time prescribed above, Claimant shall notify City, in writing, either within fifteen (15) 
calendar days of receipt of City’s response or within fifteen (15) calendar days of City’s 
failure to timely respond, and demand an informal conference to meet and confer for 
settlement of the issues in dispute.  Upon demand City will schedule a meet and confer 
conference within thirty (30) calendar days for settlement of the dispute. 

e. Following the meet and confer conference, if the Claim or any portion remains in dispute, 
Claimant may file a claim as provided in Chapter 1 (commencing with Section 900) and 
Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the California 
Government Code.  For purposes of those provisions, the running of the period of time 
within which a claim must be filed shall be tolled from the time Claimant submits its written 
claim as set forth herein, until the time that Claim is denied as a result of the meet and 
confer process, including any period of time utilized by the meet and confer process. 

E. Compliance With Americans With Disabilities Act 

1. Contractor acknowledges that, pursuant to the Americans with Disabilities Act (ADA), 
programs, services and other activities provided by a public entity to the public, whether 
directly or through a Contractor, must be accessible to the disabled public.  Contractor 
shall provide the services specified in the Contract Documents in a manner that 
complies with the ADA and any and all other applicable federal, state and local disability 
rights legislation.  Contractor agrees not to discriminate against disabled persons in the 
provision of services, benefits or activities provided under the Contract Documents and 
further agrees that any violation of this prohibition on the part of Contractor, its 
employees, agents or assigns shall constitute a material breach of the Contract 
Documents. 

F. Compliance With IRCA 

1. Contractor acknowledges that Contractor, and all subcontractors hired by Contractor to 
perform services under this Agreement, are aware of and understand the immigration 
Reform and Control Act (“IRCA”).  Contractor is and shall remain in compliance with the 
IRCA and shall ensure that any subcontractors hired by Contractor to perform services 
under this Agreement are in compliance with the IRCA.  In addition, Contractor agrees 
to indemnify, defend and hold harmless City, its agents, officers and employees, from 
any liability, damages or causes of action arising out of or relating to any claims that 
Contractor’s employees, or employees of any subcontractor hired by Contractor, are not 
authorized to work in the United States for Contractor or its subcontractor and/or any 
other claims based upon alleged IRCA violations committed by Contractor or 
Contractor’s subcontractors.  
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PART 2 -   PRODUCTS – NOT USED 

PART 3 -   EXECUTION – NOT USED 

 
 END OF SECTION 
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 4200 

REFERENCES AND DEFINITIONS 

 

PART 1 -   GENERAL 

1.01 SUMMARY  

A. Section Includes: 

1. Reference standards, abbreviations, symbols, and definitions used in Contract 
Documents. 

2. Full titles are given in this Section for standards cited in other Sections of Specifications. 

1.02 REFERENCE TO STANDARDS AND SPECIFICATIONS OF TECHNICAL SOCIETIES; 
REPORTING AND RESOLVING DISCREPANCIES 

A. References 

1. Reference to standards, specifications, manuals, or codes of any technical society, 
organization, or association, or to the laws or regulations of any governmental authority, 
whether such reference be specific or by implication, shall mean the latest standard, 
specification, manual, code, or laws or regulations in effect at the time of opening of 
Bids, except as may be otherwise specifically stated in the Contract Documents.  

2. If during the performance of the Work, Contractor discovers any conflict, error, ambiguity, 
or discrepancy within the Contract Documents or between the Contract Documents and 
any provision of any such law or regulation applicable to the performance of the Work 
or of any such standard, specification, manual, or code or of any instruction of any 
supplier, Contractor shall report it in writing at once to City’s Representative and 
Architect/Engineer, and Contractor shall not proceed with the Work affected thereby 
until consent to do so is given by City. 

B. Precedence 

1. Except as otherwise specifically stated in the Contract Documents or as may be provided 
by Change Order, CCD, or Supplemental Instruction, the provisions of the Contract 
Documents shall take precedence in resolving any conflict, error, ambiguity, or 
discrepancy between the provisions of the Contract Documents and: 

a. The provisions of any such standard, specification, manual, code, or instruction (whether or 
not specifically incorporated by reference in the Contract Documents); or  

b. The provisions of any such laws or regulations applicable to the performance of the Work 
(unless such an interpretation of the provisions of the Contract Documents would result in 
violation of such law or regulation). 

2. No provision of any such standard, specification, manual, code, or instruction shall be 
effective to change the duties and responsibilities of City, City’s Representative, 
Architect/Engineer or Contractor, or any of their subcontractors, consultants, agents, or 
employees, from those set forth in the Contract Documents, nor shall it be effective to 
assign to City, Architect/Engineer, or any of their consultants, agents, representatives or 
employees any duty or authority to supervise or direct the furnishing or performance of 
the Work or any duty or authority to undertake responsibility inconsistent with the 
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provisions of the Contract Documents. 

C. Referenced Grades, Classes, and Types:   

1. Where an alternative or optional grade, class, or type of product or execution is included 
in a reference but is not identified in Drawings or in Specifications, provide the highest, 
best, and greatest of the alternatives or options for the intended use and prevailing 
conditions. 

D. Edition Date of References: 

1. When an edition or effective date of a reference is not given, it shall be understood to be 
the current edition or latest revision published as of the date of opening Bids. 

2. All amendments, changes, errata and supplements as of the effective date shall be 
included. 

E. ASTM and ANSI References:  Specifications and Standards of the American Society for Testing 
and Materials (ASTM) and the American National Standards Institute (ANSI) are identified in 
the Drawings and Specifications by abbreviation and number only and may not be further 
identified by title, date, revision, or amendment.  It is presumed that Contractor is familiar with 
and has access to these nationally- and industry-recognized specifications and standards. 

1.03 DEFINITIONS 

A. Meaning of Words and Phrases 

Wherever any of the words or phrases defined below, or a pronoun used in place thereof, is used 
in any part of the Contract Documents, it shall have the meaning here set forth.  Where 
abbreviations and symbols are used, such abbreviations and symbols shall be given their common 
meaning in the construction industry.  In the Contract Documents, the neuter gender includes the 
feminine and masculine, and the singular number includes the plural.   

While City has made an effort to identify all defined terms with initial caps, the following definitions 
shall apply regardless of case unless the context otherwise requires: 

1. Addenda:  Written or graphic instruments issued prior to the opening of Bids, which 
clarify, correct, or change the bidding requirements or the Contract Documents.  
Addenda shall not include the minutes of the Pre-Bid Conference and/or Site Visit.  

2. Agreement (Document 00 5200):  Agreement is the basic Contract Document that binds 
the parties to construction Work.  Agreement defines relationships and obligations 
between City and Contractor and by reference incorporates Conditions of Contract, 
Drawings, and Specifications and contains Addenda and all Modifications subsequent 
to execution of Contract Documents. 

3. Alternate: Work added to or deducted from the base Bid, if accepted by City. 

4. Application for Payment:  Written application for monthly or periodic progress or final 
payment made by Contractor complying with the Contract Documents. 

5. Approved Equal:  Approved in writing by City as being of equivalent quality, utility and 
appearance. 

6. Architect/Engineer:  If used elsewhere in the Contract Documents, “Architect/Engineer” 
shall mean a person (or that person’s firm) holding a valid California State Architect’s or 
Engineer’s license representing the City in the administration of the Contract 
Documents.  Architect/Engineer may be an employee of or an independent consultant 
to City.  When Architect/Engineer is referred to within the Contract Documents and not 
an employee of City, Architect/Engineer shall be construed to include employees of 
Architect/Engineer and/or employees that Architect/Engineer supervises.  When the 
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designated Architect/Engineer is an employee of City, his or her authorized 
representatives on the Project will be included under the term Architect/Engineer.  If 
Architect/Engineer is an employee of City, Architect/Engineer is the beneficiary of all 
Contractor obligations to City, including without limitation, all releases and indemnities.  
Architect/Engineer may also be referred to as Architect or Engineer. 

7. Asbestos:  Any material that contains more than one percent asbestos and is friable or is 
releasing asbestos fibers into the air above current action levels established by OSHA 
or Cal/OSHA. 

8. Bid:  The offer or proposal of the Bidder submitted on the prescribed form(s) setting forth 
the prices for the Work to be performed. 

9. Bidder:  One who submits a Bid. 

10. Bidding Documents:  All documents comprising the Project Manual (including all 
documents and Specification Sections listed in Document 00 0110 [Table of Contents]), 
including documents supplied for bidding purposes only and Contract Documents. 

11. Board:  The governing body of the City. 

12. Business Day:  Any Day other than Saturday, Sunday, and the following days that have 
been designated as holidays by City.  If a holiday falls on a Saturday, the preceding 
Friday will be the holiday.  If a holiday falls on a Sunday, the following Monday will be 
the holiday. 

a. New Year’s Day, January 1; 
b. Martin Luther King Jr.’s Birthday, third Monday in January; 
c. Lincoln’s Birthday, February 12; 
d. Presidents’ Day, third Monday in February; 
e. Malcolm X Day, third Friday in May; 
f. Memorial Day, last Monday in May;  
g. Juneteenth, June 19; 
h. Independence Day, July 4; 
i. Labor Day, first Monday in September; 
j. Indigenous People’s Day, second Monday in October; 
k. Veterans’ Day, November 11; 
l. Thanksgiving Day, as designated by the President; 
m. The Day following Thanksgiving Day;  
n. Christmas Day, December 25; and 
o. Each day appointed by the Governor of California and formally recognized by the 

Governing Board as a day of mourning, thanksgiving, or special observance.   

13. By City:  Work that will be performed by City or its agents at the City’s expense. 

14. By Others:  Work that is outside scope of Work to be performed by Contractor under this 
Contract, which will be performed by City, other contractors, or other means. 

15. Change Order:  A written instrument prepared by City and signed by City and Contractor, 
stating their agreement upon all of the following: 

a. a change in the Work; 
b. the amount of the adjustment in the Contract Sum, if any; and 
c. the amount of the adjustment in the Contract Time, if any. 

16. Change Proposal Request (CPR):  A document prepared by Contractor requesting or 
initiating a request for modifying the Contract Documents and determining costs for 
changes in contract amount and any requested changes to Contract Time. 

17. City:  City is defined in Document 00 5200 (Agreement). 
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18. City-Furnished, Contractor Installed:  Items furnished by City at its cost for installation by 
Contractor at its cost under Contract Documents. 

19. City’s Representative(s):  See Document 00 5200 (Agreement). 

20. Code Inspector:  A local or state agency responsible for the enforcement of applicable 
codes and regulations. 

21. Concealed:  Work not exposed to view in the finished Work, including within or behind 
various construction elements. 

22. Construction Change Directive (“CCD”):  A written order prepared and signed by City, 
directing a change in the Work and stating a proposed basis for adjustment, if any, in 
the Contract Sum or Contract Time, or both. 

23. Contract Amount: a change order price, line item price, Contract Sum, or other price 
assigned to a scope of work. 

24. Contract Conditions or Conditions of the Contract:  Consists of two parts:  General 
Conditions and Supplementary Conditions. 

a. General Conditions are general clauses that are common to the City Contracts, 
including Document 00 7200 (General Conditions). 

b. Supplementary Conditions modify or supplement General Conditions to meet 
specific requirements for Contract Documents, including Document 00 7201 
(Supplementary Conditions). 

25. Contract Documents and Contract:  Contract Documents and Contract shall consist of the 
documents identified as the Contract Documents in Document 00 5200 (Agreement), 
plus all changes, Addenda, and modifications thereto. 

26. Contract Modification:  Either: 

a. a written amendment to Contract signed by Contractor and City; or 
b. a Change Order; or 
c. a Construction Change Directive; or  
d. a written directive for a minor change in the Work issued by City.  

27. Contract Sum:  The sum stated in the Agreement and, including authorized adjustments, 
the total amount payable by City to Contractor for performance of the Work and the 
Contract Documents.  The Contract Sum is also sometimes referred to as the Contract 
Price or the Contract Amount. 

28. Contract Time:  The number or numbers of calendar days or the dates stated in the 
Agreement to achieve Substantial Completion of the Work or designated Milestones; 
and/or to achieve Final Completion of the Work so that it is ready for final payment and 
is accepted. 

29. Contractor:  The person or entity identified as such in the Agreement and referred to 
throughout the Contract Documents as if singular in number and neutral in gender.  The 
term “Contractor” means the Contractor or its authorized representative. 

30. Contractor’s Employees:  Persons engaged in execution of Work under Contract as direct 
employees of Contractor, as Subcontractors, or as employees of Subcontractors. 

31. Day:  One calendar day of 24 hours measured from midnight to the next midnight, unless 
the word “day” is specifically modified to the contrary. 

32. Defective:  An adjective which, when modifying the word “Work,” refers to Work that is 
unsatisfactory or unsuited for the use intended, faulty, or deficient, that does not 
conform to the Contract Documents, or does not meet the requirements of any 
inspection, reference standard, test or approval referred to in the Contract Documents 
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(including but not limited to approval of Samples and “or equal” items), or has been 
damaged prior to final payment (unless responsibility for the protection thereof has 
been assumed by City).  Unapproved substitutions are defective.  City is the judge of 
whether Work is Defective. 

33. Division of State Architect:  A division of the State of California providing, design and 
construction oversight for K–12 schools and community colleges, and developing and 
maintaining accessibility standards and codes utilized in public and private buildings 
throughout the State of California. 

34. Drawings:  The graphic and pictorial portions of Contract Documents, wherever located 
and whenever issued, showing the design, location and dimensions of the Work, 
generally including plans, elevations, sections, details, schedules, and diagrams. 

35. Equal:  Equal in opinion of City.  Burden of proof of equality is responsibility of Contractor. 

36. Final Acceptance or Final Completion:  City’s acceptance of the Work as satisfactorily 
completed in accordance with Contract Documents.  Requirements for Final 
Acceptance/Final Completion include, but are not limited to: 

a. Final cleaning is completed. 
b. All systems having been tested and accepted as having met requirements of 

Contract Documents. 
c. All required instructions and training sessions having been given by Contractor. 
d. All Project Record Documents having been submitted by Contractor, reviewed by 

City, and accepted by City. 
e. All punch list Work, as directed by City, having been completed by Contractor. 
f. Generally all Work, except Contractor maintenance after Final Acceptance/Final 

Completion, having been completed to satisfaction of City. 

37. Force Account:  Work directed to be performed without prior agreement as to lump sum 
or unit price cost thereof, and which is to be billed at cost for labor, materials, 
equipment, taxes, and other costs, plus a specified percentage for overhead and profit. 

38. Exposed:  Work exposed to view in the finished Work, including behind louvers, grilles, 
registers and various other construction elements. 

39. Furnish:  Supply Indicated:  Shown or noted on the Drawings. 

40. Indicated:  Shown or noted on the Drawings. 

41. Install:  Install or apply only, do not furnish. 

42. Latent:  Not apparent by reasonable inspection, including but not limited to, the 
inspections and research required as a condition to bidding under Document 00 7200 
(General Conditions). 

43. Law: Unless otherwise limited, all applicable laws including without limitation all federal, 
state, and local laws, statutes, standards, rules, regulations, ordinances, and judicial 
and administrative decisions. 

44. Material:  This word shall be construed to embrace machinery, manufactured articles, 
materials of construction (fabricated or otherwise), and any other classes of material to 
be furnished in connection with Contract, except where a more limited meaning is 
indicated by context. 

45. Milestone:  A principal event specified in Contract Documents relating to an intermediate 
completion date or time prior to Substantial Completion of all Work. 

46. Modification:  Same as Contract Modification.  

47. Not in Contract or “NIC”:  Work that is outside the scope of Work to be performed by 
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Contractor under Contract Documents. 

48. Notice of Completion: Shall have the meaning provided in California Civil Code §3093, 
and any successor statute. 

49. Off Site:  Outside geographical location of the Project.  

50. Owner:  Owner is the City of Berkeley, see Document 00 5200 (Agreement). 

51. Partial Utilization:  Use by City of a substantially completed part of the Work for the 
purpose for which it is intended (or a related purpose) prior to Substantial Completion of 
all of the Work. 

52. PCBs:  Polyclorinated byphenyls. 

53. Phase:  A specified portion of the Work (if any) specifically identified as a Phase in 
Document 00 5200 (Agreement) or Document 01 1100 (Summary).   

54. Product Data:  That information (brochures, catalog sheets, manufacturer’s cut sheets, 
etc.) supplied by vendors having technical and commercial characteristics of the 
supplied equipment or materials and accompanying commercial terms such as 
warranties, instructions, and manuals. 

55. Progress Report:  A periodic report submitted by Contractor to City with progress 
payment invoices accompanying progress schedule.  See Document 00 7200 (General 
Conditions).  

56. Project:  Total construction of which Work performed under Contract Documents may be 
whole or part. 

57. Project Manager:  If used elsewhere in the Contract Documents, “Project Manager” shall 
mean a person representing the City in the administration of the Contract Documents.  
Project Manager may be an employee of or an independent consultant to City.  When 
Project Manager is referred to within the Contract Documents and no Project Manager 
has in fact been designated, then the matter shall be referred to City.  The term Project 
Manager shall be construed to include employees of Project Manager and/or 
employees that Project Manager supervises.  When the designated Project Manager is 
an employee of City, his or her authorized representatives on the Project will be 
included under the term Project Manager.  If Project Manager is an employee of City 
Project Manager is the beneficiary of all Contractor obligations to City, including without 
limitation, all releases and indemnities. 

58. Project Manual:  Project Manual consists of Bidding Requirements, Agreement, Bonds, 
Certificates, Contract Conditions, Drawings, and Specifications. 

59. Project Record Documents:  All Project deliverables required under the Contract 
Documents, including without limitation, as built drawings; Installation, Operation, and 
Maintenance Manuals; and Machine Inventory Sheets.  

60. Provide:  Furnish and install. 

61. Request for Information (“RFI”): A document prepared by Contractor requesting 
information regarding the Project or Contract Documents.  The RFI system is also a 
means for City to submit Contract Document clarifications or supplements to 
Contractor. 

62. Request for Proposals (“RFP”):  A document issued by City to Contractor whereby City 
may initiate changes in the Work or Contract Time as provided in Contract Documents.  

63. Request for Substitution (“RFS”):  A document prepared by Contractor requesting 
substitution of materials as permitted and to the extent permitted in Contract 
Documents.   
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64. RFI-Reply: A document consisting of supplementary details, instructions, or information 
issued by City that clarifies or supplements Contract Documents, and with which 
Contractor shall comply.  RFI-Replies do not constitute changes in Contract Sum or 
Contract Time except as otherwise agreed in writing by City.  RFI-Replies will be issued 
through the RFI administrative system.  

65. Samples:  Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and which establish the standards by which 
such portion of the Work will be judged.  

66. Shop Drawings:  All drawings, diagrams, illustrations, schedules, and other data or 
information which are specifically prepared or assembled by or for Contractor and 
submitted by Contractor to illustrate some portion of the Work. 

67. Shown:  As indicated on Drawings. 

68. Site:  The particular geographical location of Work performed pursuant to the Contract 
Documents.  

69. Specifications:  The written portion of the Contract Documents consisting of requirements 
for materials, equipment, construction systems, standards, and workmanship for the 
Work; performance of related services. 

70. Specified:  As written in Specifications. 

71. Subcontractor:  A person or entity that has a direct contract with Contractor to perform a 
portion of the Work at the Site.  The term “Subcontractor” is referred to throughout the 
Contract Documents as if singular in number and neutral in gender and means a 
Subcontractor or an authorized representative of the Subcontractor.  The term 
“Subcontractor” does not include a separate contractor or subcontractors of a separate 
contractor. 

72. Substantial Completion:  The Work (or a specified part thereof) has progressed to the 
point where, in the opinion of City as evidenced by a notice or certificate of Substantial 
Completion, the Work is sufficiently complete, in accordance with Contract Documents, 
so that the Work (or specified part) can be utilized for the purposes for which it is 
intended, and unperformed or incomplete work elements are minor in nature; or if no 
such certificate is issued, when the Work (or specified part) is complete and ready for 
final payment as evidenced by written recommendation of City for final payment.  The 
terms “Substantially Complete” and “Substantially Completed” as applied to all or part of 
the Work refer to Substantial Completion thereof. 

73. Supplemental Instruction:  A written directive from City to Contractor ordering alterations 
or Modifications that do not result in change in Contract Sum or Contract Time, and do 
not substantially change Drawings or Specifications.   

74. Testing and Special Inspection Agency:  An independent entity engaged to inspect and/or 
test the workmanship, materials, or manner of construction of buildings or portions of 
buildings, to determine if such construction complies with the Contract Documents and 
applicable codes. 

75. Time Impact Evaluation (TIE):  A written narrative and a schedule diagram depicting how 
the changed Work or other impact affects other scheduled activities, prepared by 
Contractor in conjunction with a Change Proposal Request (CPR) for Change Orders, 
Time Extensions, and Delays.  See Document 01 3230 (Progress Schedules and 
Submittals), and Document 01 2600 (Modification Procedures). 

76. Underground Facilities:  All pipelines, conduits, ducts, cables, wires, manholes, vaults, 
tanks, tunnels or other such facilities or attachments, and any encasements containing 
such facilities that have been installed underground to furnish any of the following 



   
   

Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements 
  Specification No.24-11658-C 
 

References and Definitions  01 4200 - 8 

services or materials:  Electricity, gases, chemicals, steam, liquid petroleum products, 
telephone or other communications, cable television, sewage and drainage removal, 
traffic or other control systems, or water. 

77. Unit Price Work:  Shall be the portions of the Work for which a unit price is provided in 
Document 00 5200 (Agreement) or Section 01 1100 (Summary). 

78. Work:  The entire completed construction, or the various separately identifiable parts 
thereof, required to be furnished under the Contract Documents within the Contract 
Time.  Work includes and is the result of performing or furnishing labor and furnishing 
and incorporating materials and equipment into the construction, and performing or 
furnishing services and furnishing documents, all as required by the Contract 
Documents including everything shown in the Drawings and set forth in the 
Specifications.  Wherever the word “work” is used, rather than the word “Work,” it shall 
be understood to have its ordinary and customary meaning.  

B. Other Defined Terms 

The following terms are not necessarily identified with initial caps; however they shall have the 
meaning set forth below: 

1. Wherever words “as directed,” “as required,” “as permitted,” or words of like effect are 
used, it shall be understood that direction, requirements, or permission of City is 
intended.  Words “sufficient,” “necessary,” “proper,” and the like shall mean sufficient, 
necessary, or proper in judgment of City.  Words “approved,” “acceptable,” 
“satisfactory,” “favorably reviewed,” or words of like import, shall mean approved by, or 
acceptable to, or satisfactory to, or favorably reviewed by City.  

2. Wherever the word “may” or “ought” is used, the action to which it refers is discretionary.  
Wherever the word “shall” or “will” is used, the action to which it refers is mandatory. 

PART 2 -   PRODUCTS – NOT USED 

PART 3 -   EXECUTION – NOT USED 

 END OF SECTION  
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 4500 

TESTING AND INSPECTION 

 

PART 1 -   GENERAL 

1.01 SUMMARY 

A. Section Includes: 

1. Regulatory requirements for testing and inspection. 

2. Contractor's quality control. 

3. Quality of the Work. 

4. Inspections and tests by governing authorities. 

5. Inspections and tests by serving utilities. 

6. Inspections and tests by manufacturer's representatives. 

7. Inspections by Independent Testing and Inspection Agency. 

1.02 RELATED SECTIONS 

A. Document 00 7200 General Conditions 

B. Section 01 4100 Regulatory Requirements 

1.03 CONTRACTOR'S QUALITY CONTROL 

A. Contractor's Quality Control:  Contractor shall ensure that products, services, workmanship and 
site conditions comply with requirements of the Drawings and Specifications by coordinating, 
supervising, testing and inspecting the work and by utilizing only suitably qualified personnel. 

B. Quality Requirements:  Work shall be accomplished in accordance with quality requirements of 
the Drawings and Specifications, including, by reference, all Codes, laws, rules, regulations 
and standards.  When no quality basis is prescribed, the quality shall be in accordance with 
the best accepted practices of the construction industry for the locale of the Project, for 
projects of this type. 

C. Quality Control Personnel:  Contractor shall employ and assign knowledgeable and skilled 
personnel as necessary to perform quality control functions to ensure that the Work is 
provided as required. 

1.04 QUALITY OF THE WORK 

A. Quality of Products:  Unless otherwise indicated or specified, all products shall be new, free of 
defects and fit for the intended use. 

B. Quality of Installation:  All Work shall be produced plumb, level, square and true, or true to 
indicated angle, and with proper alignment and relationship between the various elements. 

C. Protection of Completed Work:  Take all measures necessary to preserve completed Work free 
from damage, deterioration, soiling and staining, until Acceptance by the City.  

D. Standards and Code Compliance and Manufacturer's Instructions and Recommendations:  
Unless more stringent requirements are indicated or specified, comply with manufacturer's 
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instructions and recommendations, reference standards and building code research report 
requirements in preparing, fabricating erecting, installing, applying, connecting and finishing 
Work. 

E. Deviations from Standards and Code Compliance and Manufacturer's Instructions and 
Recommendations:  Document and explain all deviations from reference standards and 
building code research report requirements and manufacturer's product installation 
instructions and recommendations, including acknowledgement by the manufacturer that such 
deviations are acceptable and appropriate for the Project. 

F. Verification of Quality:  Work shall be subject to verification of quality by City or Architect/Engineer 
in accordance with provisions of the General Conditions of the Contract. 

1. Contractor shall cooperate by making Work available for inspection by City, 
Architect/Engineer or their designated representatives. 

2. Such verification may include mill, plant, shop, or field inspection as required. 

3. Provide access to all parts of the Work, including plants where materials or equipment 
are manufactured or fabricated. 

4. Provide all information and assistance as required, including that by and from 
subcontractors, fabricators, materials suppliers and manufacturers, for verification of 
quality by City or Architect/Engineer. 

5. Contract modifications, if any, resulting from such verification activities shall be governed 
by applicable provisions in the General Conditions of the Contract. 

G. Observations by Architect/Engineer: Periodic and occasional observations of Work in progress 
will be made by Architect/Engineer as deemed necessary to review progress of Work and 
general conformance with design intent. 

H. Limitations on Inspection, Test and Observation:  Neither employment of independent testing and 
inspection agency nor observations by Architect/Engineer shall in way relieve Contractor of 
obligation to perform Work in full conformance to all requirements of Contract Documents. 

I. Rejection of Work: City reserves the right to reject all Work not in conformance to the 
requirements of the Drawings and Specifications. 

J. Correction of Non-Conforming Work:  Non-conforming Work shall be modified, replaced, repaired 
or redone by the Contractor at no change in Contract Sum or Contract Time. 

K. Acceptance of Non-Conforming Work:  Acceptance of nonconforming Work, without specific 
written acknowledgement and approval of the City, shall not relieve the Contractor of the 
obligation to correct such Work. 

L. Contract Adjustment for Non-Conforming Work:  Should City determine that it is not feasible or in 
City's interest to require non-conforming Work to be repaired or replaced, an equitable 
reduction in Contract Sum shall be made by agreement between City and Contractor.  If 
equitable amount cannot be agreed upon, a Construction Change Directive will be issued and 
the amount in dispute resolved in accordance with applicable provisions of the General 
Conditions. 

1.05 INSPECTIONS AND TESTS BY GOVERNING AUTHORITIES 

A. Regulatory Requirements for testing and Inspection:  Comply with Uniform Building Code (UBC) 
requirements and all other requirements of governing authorities having jurisdiction. 

B. Inspections and Tests by Governing Authorities:  Contractor shall cause all tests and inspections 
required by governing authorities having jurisdiction to be made for Work under this Contract. 

1. Such authorities include the Division of Occupational Safety and Health (Cal/OSHA), City 
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of Berkeley Public Works Department, Fire Department, and similar agencies. 

2. Except as specifically noted, scheduling, conducting and paying for such inspections 
shall be solely the Contractor's responsibility. 

1.06 INSPECTIONS AND TESTS BY SERVING UTILITIES 

A. Inspections and Tests by Serving Utilities:  Contractor shall cause all tests and inspections 
required by serving utilities to be made for Work under this Contract.  Scheduling conducting 
and paying for such inspections shall be solely the Contractor's responsibility. 

1.07 INSPECTIONS AND TESTS BY MANUFACTURER'S REPRESENTATIVES 

A. Inspections and Tests by Manufacturer's Representatives: Contractor shall cause all tests and 
inspections specified to be conducted by materials or systems manufacturers to be made.  
Additionally, all tests and inspections required by materials or systems manufacturers as 
conditions of warranty or certification of Work shall be made, the cost of which shall be 
included in the Contract Sum. 

1.08 INSPECTIONS BY INDEPENDENT TESTING AND INSPECTION AGENCY 

A. City will select an independent testing and inspection agency or agencies to conduct tests and 
inspections as indicated on Drawings, in Specifications and as required by governing 
authorities having jurisdiction. 

B. Responsibility for payment for tests and inspections shall be as indicated in schedule below.  All 
time and costs for Contractor's service related to such tests and inspections shall be included 
in Contract Time and Contract Sum. 

C. Contractor shall notify City and, if directed by City, testing and inspection agency, when Work is 
ready for specified tests and inspections. 

D. Contractor shall pay for all additional charges by testing and inspection agencies and governing 
authorities having jurisdiction due to the following: 

1. Contractor's failure to properly schedule or notify testing and inspection agency or 
authorities having jurisdiction. 

2. Changes in sources, lots or suppliers of products after original tests or inspections. 

3. Changes in means methods, techniques, sequences and procedures of construction 
which necessitate additional testing, inspection and related services. 

4. Changes in mix designs for concrete and mortar after review and acceptance of 
submitted mix design. 

E. Tests and inspections shall include the following: 

       Section   Inspections and Tests    Paid by 
 

Section 312200-     Materials and compaction     Paid by City.  
Earthwork 

 
Section 321000-     Materials and compaction     Paid by City.  
Aggregate Base 

 
Section 321216-     Compaction       Paid by Contractor.  
Asphalt Concrete 

 
        Section 321312-  Reinforcement strength       Paid by City. 
        Concrete Reinforcing 
  & Miscellaneous Steel 
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        Section 321313-  Slump Tests    Paid by City. 
        Cast-in-Place Concrete Compressive strength   Paid by City. 

 
 

F. Test and Inspection Reports:  After each inspection and test, one copy of report shall be promptly 
submitted each to Architect/Engineer, City, City's field representative, Contractor and to 
agency having jurisdiction (if required by Code). 

1. Reports shall clearly identify the following: 

a. Date issued.  
b. Project name and number.  
c. Identification of product and Specifications Section in which Work is specified.  
d. Name of inspector.  
e. Date and time of sampling or inspection.  
f. Location in Project where sampling or inspection was conducted.  
g. Type of inspection or test.  
h. Date of test.  
i. Results of tests.  
j. Comments concerning conformance with Contract Documents and other requirements. 

2. Test reports shall indicate specified or required values and shall include statement 
whether test results indicate satisfactory performance of products. 

3. Samples taken but not tested shall be reported. 

4. Test reports shall confirm that methods used for sampling and testing conform to 
specified test procedures. 

5. When requested, testing and inspection agency shall provide interpretations of test 
results. 

6. Verification reports shall be prepared and submitted, stating that tests and inspections 
specified or otherwise required for the project, have been completed and that material 
and workmanship comply with the Contract Drawings and Specifications.  Verification 
reports shall be submitted at intervals not exceeding 6 months, at Substantial 
Completion of the Project, and at all times when Work of Project is suspended. 

G. Contractor Responsibilities in Inspections and Tests: 

1. Notify testing and inspection agencies 24 hours in advance of expected time for 
operations requiring inspection and testing services. 

2. Deliver to laboratory or designated location, adequate samples of materials proposed to 
be used which require advance testing, together with proposed mix designs. 

3. Cooperate with testing and inspection agency personnel, City's field representative, 
Architect/Engineer.  Provide access to Work areas and off-site fabrication and assembly 
locations, including during weekends and after normal work hours. 

4. Provide incidental labor and facilities to provide safe access to Work to be tested and 
inspected, to obtain and handle samples at the Project site or at source of products to 
be tested, and to store and cure test samples. 

5. Provide, at least 15 calendar days in advance of first test or inspection of each type, a 
schedule of tests or inspections indicating types of tests or inspections and their 
scheduled dates. 

6. Provide 24 hours advance notice to the Project Manager, Architect/Engineer of each test 
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and inspection, as directed. 

a. When tests or inspections cannot be performed after such notice , reimburse City for 
Testing Laboratory personnel and travel expenses incurred due to Contractor's negligence. 

1.09 ADDITIONAL TESTING AND INSPECTION 

A. If initial tests or inspections made by the Testing Laboratory reveal that materials do not comply 
with Contract Documents, or if City has reasonable doubt that materials do not comply with 
Contract Documents, additional tests and inspections shall be made as directed. 

1. If additional tests and inspections establish that materials comply with Contract 
Documents, all costs for such tests and inspections shall be paid by City. 

2. If additional tests and inspections establish that materials do not comply with Contract 
Documents, all costs of such tests and inspections shall be deducted for Contract Sum. 

PART 2 -   PRODUCTS – NOT USED 

PART 3 -   EXECUTION – NOT USED 

 
 END OF SECTION 
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 5200 

TEMPORARY FACILITIES 

 

PART 1 -   GENERAL 

1.01 RELATED DOCUMENTS 

A. General Conditions Document 00 7200 

B. Supplemental General Conditions Document 00 7201   

1.02 SUMMARY 

A. This section describes the temporary facilities required for the Project site.  The Project site 
shall be maintained by Contractor as set forth in this section unless otherwise added to or 
superseded by the requirements of Document 00 7200 (General Conditions). 

1.03 TEMPORARY FACILITIES 

A. Contractor shall obtain permits for, install and maintain in safe condition, whatever 
scaffolds, hoisting equipment, barricades, walkways, or other temporary structures which 
may be required to accomplish the work on the Project.  Such structures shall be adequate 
for the intended use and capable of safely accepting all loads that may be imposed upon 
them.  They shall be installed and maintained in accordance with all applicable State and 
local codes and regulations.   

B. Contractor shall provide and maintain temporary heat from an approved source whenever 
in the course of the Work it may become necessary for curing and drying of materials, or to 
warm spaces as may be required for the installation of materials or finishes. 

C. Contractor shall provide and maintain any and all facilities that may be required for 
dewatering in order that work may proceed on the Project.  If it is necessary for dewatering 
to occur continually, Contractor shall have on hand whatever spare parts or equipment that 
may be required to prevent interruption of dewatering. 

D. Contractor shall provide and maintain all utility services necessary to perform the work 
under this Contract. 

E. Materials, tools, accessories, etc., shall be stored only where directed by City.  Storage 
area shall be kept neat and clean.  Security of stored items shall be Contractor's 
responsibility. 

F. Flammable materials stored on site, shall be stored in a safe and secure manner per the 
manufacture’s direction.  Extra precautions, including clear identification, shall be the 
responsibility of Contractor. 

G. Contractor shall maintain an office at the Project site that will be his headquarters for the 
Project.  Any communications delivered to this office shall be considered as delivered to 
Contractor.  Location and size of office shall be such that it will adequately serve the needs 
of Contractor's superintendent and assistants in the performance of their duties. 

H. Contractor shall promptly remove all such temporary facilities when they are no longer 
needed for the work or for completion of the Project, mutually agreed upon by Contractor 
and City.   

I. Contractor shall safe-off building prior to demolition. 



   

 
Martin Luther King Jr. Civic Center Park – Upper Plaza Improvements 
  Specification No.24-11658-C 
 

Temporary Facilities  01 5200 - 2 

1.04 SIGNS 

A. No signs may be displayed on or about the City's property (except those required by law) 
without the City's specific approval; the size, content, and location to be as specified by the 
City. 

1.05 USE OF ROADWAYS AND WALKWAYS 

A. Contractor shall never block or interfere with use of any existing roadway, walkway or 
other facility for vehicular or pedestrian traffic, from any party entitled to use it.  Wherever 
and whenever such interference becomes necessary for the proper and convenient 
performance of the Work, and no satisfactory detour route exists, Contractor shall, before 
beginning the interference, notify City and post signs at least 72 hours in advance of such 
interference, and provide a satisfactory detour, including temporary bridge if necessary, 
or other proper facility for traffic to pass around or over the interference.  Contractor shall 
maintain the detour in a safe and satisfactory condition as long as the interference 
continues, all without extra payment unless otherwise expressly stipulated in the 
Specifications.  

B. Contractor shall at all times comply with any and all requirements applying to the work 
under the transportation, circulation and parking mitigation measures, truck and 
construction access plan. 

PART 2 -   PRODUCTS – NOT USED 

PART 3 -   EXECUTION – NOT USED 

 
 

 END OF SECTION 
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 5526 

TRAFFIC CONTROL 

 
Contractor shall provide traffic control throughout the project as needed for the various traffic situations 
and street configurations in full conformance with the latest "California Manual on Uniform Traffic Control 
Devices and the Federal Highway Administration (FHWA) Manual of Uniform Traffic Control Devices 
(MUTCD) latest edition, as amended for use in California)" herein after referred to as Traffic Control 
Manual.  The Traffic Control Manual may be obtained online at  
https://dot.ca.gov/programs/safety-programs/camutcd/camutcd-files 
 
As required, the Contractor shall submit a Traffic Control Plan to the City of Berkeley’s Transportation 
Division or the California Department of Transportation (Caltrans).  
 
Construction area signs and temporary traffic control devices shall be furnished, installed, maintained and 
removed by the Contractor.  Traffic signage, e.g., warning signs and detour signs, may be required for 
this project.  Contractor shall be responsible for placing all barricades for perimeter street closures as 
required.  Per Section 501.10 – Traffic Control of the General Provisions, at main entry and exit points of 
each work location, the Contractor shall provide a 30" x 30" sign advising the public of the anticipated period 
of time that traffic delays may be anticipated.  This sign will also include name and telephone number of the 
Contractor along with starting and completion dates of the contract.  Sign will be erected 7 calendar days in 
advance of any work. 
 
Construction work requiring traffic control on San Pablo Avenue (State Route 123) or Ashby Avenue 
(State Route 13) will require an encroachment permit from Caltrans. Contractor is soley responsible for 
obtaining and abiding by any necessary encroachment permits. The permit fees and other associated 
costs to obtain the required permits from the State of California shall be included in the cost bid for this 
item. Contractor shall be responsible for providing traffic control plan for encroachment permit to and 
obtaining approval of said traffic control plan from State of California.  Contractor shall be responsible for 
all notification of work to, application for and obtaining work authorization number from Caltrans.  Any 
damages arising from work related to encroachment permit shall be the responsibility of the Contractor. 
 
The Contractor shall be responsible for posting "No Parking" signs a minimum of four calendar days in 
advance of concrete work, paving operations, failed area, and planning work so as to comply with the 
City’s construction notification requirement of 4 days.  Cones shall not be used as barricades.  "No 
Parking" signs may be obtained from the City at no cost to the Contractor.  The "No Parking" signs shall 
be updated as necessary.  The Contractor shall check and maintain (e.g., re-install missing signs, 
reposition displaced barricades, etc.) postings on a regular basis prior to start of work. 
 
If traffic is to be detoured over a centerline or detoured in advance of the work, detour plans must be part 
of the submitted Traffic Control plans and approved by the City prior to starting work.  Police, Fire and 
Public Works Department shall be notified by the contractor at least four calendar days in advance of any 
work which will interfere with the normal flow of vehicular or pedestrian traffic.  Intersection closure may 
only occur if the two adjacent intersections remain open, unless otherwise approved by the City.  The 
Contractor shall coordinate his traffic control/diversion plan with the City, a minimum of 3 weeks prior to 
starting work, to assure that traffic is diverted in a safe and convenient manner. 
 
Truck routes shall be approved by the City prior to start of work. 
   
Truck traffic is not allowed on Marin Avenue within the City of Albany. Personal vehicles of the 
Contractor's employees shall not be parked within the area of work. 

https://dot.ca.gov/programs/safety-programs/camutcd/camutcd-files
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A minimum of one (paved) traffic lane, not less than 12 ft. wide, shall remain open for use by public traffic 
during construction operations.  When construction operations are not actively in progress, not less than 
two such lanes shall be open to public traffic.  The Contractor may be allowed to close residential streets 
if approved in writing in advance by the City.  No work that interferes with public traffic shall be performed 
between 6:00 p.m. and 7:00 a.m. 
 
Start of work shall be no earlier than 7:00 a.m. No work process, including starting, warm up, and delivery 
of equipment, shall be done outside of work hours. The use of vehicle horns to alert residents to move 
their vehicles out of the construction zone is not permitted. The Contractor should attempt to locate 
vehicle owners by knocking on doors. 
 
The full width of the traveled way shall be open for use by public traffic on Saturdays, Sundays and 
designated legal holidays, and when construction operations are not actively in progress, unless specified 
otherwise. 
 
Minor deviations from the requirements of this section concerning hours of work may be permitted upon 
the written request of the Contractor, if in the opinion of the City, public traffic will be better served and the 
work expedited.  Such deviations shall not be adopted until the City provides written approval. 
 
The traffic control system shall consist of closing traffic lanes in accordance with the Traffic Control 
Manual.  Signs and other devices for the traffic control system shall conform to the Traffic Control Manual. 
 
If any component in the traffic control system is damaged, displaced or ceases to operate or function as 
specified, from any cause during the progress of the work, the Contractor shall immediately repair said 
component to its original condition or replace said component and shall restore the component to its 
original location. 
 
Lane closures may be made for work periods only.  At the end of each work period, all components of the 
traffic control system shall be removed from the traveled way, shoulder and auxiliary lanes.  If the 
Contractor so elects, said components may be stored at selected central locations approved by the City 
within the limits of the public right-of-way. 
 
Sufficient barricades and flashing lights shall also placed to supplement all traffic signs used to divert and 
control traffic.  Signs and barricades shall be checked periodically every day and replaced or repaired as 
necessary.  Any hazardous conditions shall be immediately eliminated. 
 
The Contractor, at the end of each day, shall provide ADA compliant pedestrian and vehicle crossings at 
all street intersections.  If the project is left open overnight, it shall be graded in such a way that 
pedestrians and vehicles can safely pass through the project.  Temporary concrete, asphalt, or wood 
ramps shall be installed and maintained at all locations where existing ramps have been temporarily 
removed. 
 
Cleanliness is extremely important.  Dust producing conditions shall be eliminated as soon as they are 
created. 
 
If Contractor violates any of these provisions, a fine of $1,000 will be assessed for the first violation, 
$5,000 for the second and $10,000 for the third and further subsequent violations. 
 
ACCESS AND EGRESS 
 
The Contractor shall endeavor to cooperate with all business owners and residents occupying properties 
fronting on the streets in the matter of access and egress. Contractor shall maintain a clear and 
accessible pedestrian corridor. 
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Where a business property has more than two vehicular paths of access, one path, 10 feet in width, shall 
remain open during all business hours, unless accepted by the City. 
 
LANE CLOSURES 
 
No lane closures shall be permitted on the following streets Monday through Friday between 7:00 A.M. – 
9:00 A.M. and 4:00 P.M. – 6:00 P.M., and Saturdays between 10:00 A.M. – 2:00 P.M., unless approved in 
advance by the City, if it can be explained why such closure cannot reasonably be avoided. On Saturdays 
when UC football games are scheduled all construction-related lane closures along these corridors must 
be reopened at least 4 hours before the start of the game and remain open for 2 hours after the 
conclusion of the game. 
 
Major Streets: 
 

• University Avenue 
• San Pablo Avenue 
• Shattuck Avenue 
• Telegraph Avenue 
• Sacramento Street 
• Martin Luther King Jr. Way 
• Ashby Avenue 
• College Avenue 
• Gilman Avenue 
• Adeline Street 

 
Notwithstanding the above, the City reserves the right to review and comment on each individual traffic 
control plan based on its own merits. 
 
Note: Routine maintenance, inconvenience to construction method or schedule, or adverse impacts on 
cost of work will generally not be accepted as grounds for exceptions. 
 
 

 END OF SECTION 
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 5700 

TEMPORARY CONTROLS 

 

PART 1 -   GENERAL 

1.01 RELATED DOCUMENTS 

A. General Conditions Document 00 7200 

B. Supplemental General Conditions Document 00 7201 

1.02 SUMMARY 

A. This section describes the temporary controls required for the Project site.  The Project site 
shall be maintained by Contractor as set forth in this section unless otherwise added to or 
superseded by the requirements of Document 00 7200 (General Conditions). 

1.03 TEMPORARY CONTROLS 

A. Contractor shall obtain permits for, install and maintain in safe condition, whatever 
scaffolds, equipment, shoring, barricades, walkways, or other temporary structures which 
may be required to accomplish the Work.  Such items shall be adequate for the intended 
use and shall be installed and maintained in accordance with all applicable State and local 
codes and regulations. 

B. The Contractor shall perform a pre-construction audio/video tape survey and provide 
supplemental photographic documentation to adequately document the condition of 
existing improvements.  It is the responsibility of the Contractor to adequately document the 
condition of existing improvements and the Contractor may be held liable for any damage 
or condition whose pre-existence he/she is unable to document.  No additional 
compensation for such tape survey and still photographs will be allowed. 

C. Upon notification of the City, the Contractor shall correct any deficiencies of the temporary 
controls within 72 hours.  The City may request City crews or contract with another 
contractor to perform the necessary work and repairs if the deficiencies have not been 
corrected after the 72-hour notification.  The Contractor shall pay the cost of the work 
performed by the City crews or other contractor plus an additional seventy percent (70%) 
surcharge by deduction from payment due on the contract. 

D. The Contractor shall begin cleanup operation at least one hour before the end of each 
day's work, clean all paved portions of the project and paved streets leading from the 
project that have dust-producing materials or debris deposited upon them.  The work 
areas shall be swept clean at the end of each day's work and at other times when 
directed by the City. 

 

1.04 DUST AND DEBRIS CONTROLS 

A. The Contractor shall be responsible for controlling dust in the air and rocks, debris, mud 
or dirt which are scattered as a result of his operations on the job.  The Contractor shall 
be responsible for cleaning all mud, rock, dust, dirt, and debris-producing materials that 
originate in the project area and are deposited on other public or private property by truck 
tires, spillages, or by other means.  The Contractor shall have suitable and adequate 
street cleaning equipment on the project site at all times. 
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B. The Contractor shall endeavor, whenever possible, to restrict the use of water to control 
dust for his convenience in order to conserve water during drought situations or 
mandated rationing required by the Water Utility Company.  Whenever flushing of streets 
or any other work is necessary, the Contractor shall provide filter materials at the catch 
basin to retain any debris and dirt flowing into the City's drainage system. 

C. The cost of the above work, including the providing of barricades, water and other 
materials, labor, and equipment shall be at the sole cost and expense of the Contractor. 

D. The City may determine that an emergency exists when dust, rocks, debris, mud, or dirt 
are scattered in the public right of way or in the private properties as a result of 
Contractor's activities and/or deterioration of such conditions due to rain.  The emergency 
conditions may also be declared when traffic or the Contractor's equipment travelling 
through a job causes dust to fly or rocks, debris, mud, or dirt to be scattered.  Similar 
emergency conditions may be determined by the City’s Representative if the storage of 
materials, tools, or any other equipment related to the project, in the public rights of way, 
is causing any obstruction or blocks access to the neighboring properties and/or 
dangerously placed without proper barricades and lights and/or backfill stockpiles or 
debris washing away into the street gutter and catch basins. 

1.05 NOISE CONTROL 

A. Equipment which operates with noise levels in excess of 85 decibels measured on the 
A-weighted scale defined in ANSI S-1.4 at a distance of 100 feet from the equipment is 
prohibited. 

B. All equipment and impact tools shall have mufflers to comply with specified noise control. 

C. Use of unusually noisy equipment, such as jackhammers and roto-hammers is prohibited. 

D. Exterior construction work is limited to the hours of 8 AM to 5 PM. 

E. Cooperate with City if an ongoing construction activity becomes objectionable by its 
longevity, or by overlapping into an activity started later by the City.  It is understood and 
agreed that both parties shall cooperate so that neither will be unduly inconvenienced by 
this requirement. 

F. Comply by requirements specified in the various sections. 

1.06 CLEAN UP 

A. The Contractor shall not allow the site of the work to become littered with trash, rubbish, 
and waste material but shall maintain the same in a neat and orderly condition throughout 
the construction period. Cleanup, debris and dust control shall be a daily maintenance 
requirement. The City shall have the right to determine what is or is not trash, rubbish or 
waste material and the place and manner of disposal. 

B. The Contractor shall maintain a neat appearance to the work.  Contractor shall promptly 
remove splattered concrete, asphalt, oil, paint, corrosive liquids and cleaning solutions 
from surfaces to prevent marring or other damage. 

C. Broken concrete debris, and unsuitable excavated native soil during construction shall be 
disposed of concurrently with its removal.  If stockpiling is necessary all debris shall be 
placed in trash bins daily and shall be removed or disposed of weekly.  Any waste shall 
not be buried on the site or disposed of into storm drains, sanitary sewers, streams, or 
waterways. 

D. Forms or falsework that are to be re-used shall be stacked neatly concurrently with their 
removal.  Forms and falsework that are not to be re-used shall be disposed of 
concurrently with their removal. 
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E. Full compensation for conforming to the provisions in this section, not otherwise provided 
for, shall be considered as included in prices paid for the various contract items of work 
involved and no additional compensation will be allowed therefore. 

F. Sidewalks, street area, parking strips, and driveway approaches must be kept reasonably 
clean at all times during construction and be completely and carefully cleaned after the 
work has progressed beyond the immediate vicinity to the satisfaction of the City’s 
Representative.  Reasonable cleanup is defined as no dust, rock, or mud on any portion 
of the public right-of-way or the private properties as a result of the Contractor's work. 

1.07 EMERGENCY CLEAN UP WORK 

A. In any case in which the Contractor fails to satisfactorily complete the cleanup work 
described in this section, the City may determine that an emergency exists.  In the event 
an emergency is determined by the City, the Contractor will be notified by the City to 
correct the violation immediately. The Contractor shall immediately make available 
manual labor or mechanical equipment capable of handling the cleaning process.  During 
such an emergency, City forces may be called upon to complete the cleanup work, or the 
City may contract for the cleanup work.  All construction work shall be shut down during 
this cleanup work by the City/contract forces.  The City may shut down further 
construction work until the violations are corrected to the satisfaction of the City.  The 
cost of the work performed by City/Contract forces plus an additional 70% surcharge 
shall be paid by the Contractor by deduction from payment due him on the contract.  No 
compensation shall be given to the Contractor for stoppage of work. 

B. Such action by the City, however, shall not relieve the Contractor of his responsibility for 
any damages which may occur before, during or after such action has been taken by the 
City, and shall place no liability upon the City. 

1.08 FINAL CLEAN UP 

A. Upon completion of the work, and before acceptance and final payment, the Contractor 
shall clean the project areas and remove all surplus and discarded materials, falsework, 
rubbish and temporary structures and restore in an acceptable manner all property, both 
public and private, which has been damaged during the prosecution of the work, and 
shall leave the improvement in a neat and presentable condition throughout the entire 
length of the improvement under contract to the satisfaction of the City.  If the Conditions 
as noted above are not corrected immediately, the City may declare an emergency and 
take necessary action in accordance with the Emergency Cleanup Work section of this 
specification. 

1.09 CLEAN UP AND SAFETY 

A. If the Contractor stockpiles granular material in the gutter, he must provide a minimum 4" 
pipe below the stockpile in the gutter to accommodate typical gutter flow.  Any lumber or 
stockpiles on the site, not ready for immediate use, shall be free of nails or torn edges 
that may cause injury.  Any materials stockpiled in the street and any open excavation 
shall have barricades equipped with operative automatic flashers placed at each end.  
The Contractor shall maintain a neat appearance at all times.  All material removed shall 
be disposed of off-site in a legal manner. 

B. The Contractor must take special precautions to protect the public and City employees 
from bodily and property damage resulting from the work.  Contractor must exercise all 
necessary precautions to ensure a safe execution of the work. 

1.10 CREEK PROTECTION [OPTIONAL] 
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A. The Contractor shall be responsible for and conduct all aspects of the work within the 
requirements of BMC Chapter 17.08 – PRESERVATION AND RESTORATION OF 
NATURAL WATERCOURSES (Creek Ordinance), and any other creek protection 
requirements by other agencies.   

 
B. Portions of Work involving a creek channel may not be permitted between October 15 

through April 15 or other dates as may be stipulated in applicable permits.   
 
C. Any work between creek banks shall be conducted to not create conditions, which will 

allow erosion, and shall be fully restored to at least the same erosion resistant 
condition as before the Work.   

 
D. Complying with the requirements of creek protection shall include but not be limited to 

scheduling the Work around any time periods prohibiting work within creek limits, 
installing erosion control measures and employing appropriate BMPs for controlling 
erosion, monitoring, updating and modifying BMPs to meet the requirements for 
changing site conditions to comply with erosion control and creek protection, replanting 
creek banks to reestablish erosion resistance and bank stability. 

 
1.11 PROJECT SITE MAINTENANCE 

A. Water Pollution Control.  The intent of these requirements is to enforce federal, state, and 
other local agencies' regulations that prohibit storm water pollution at construction sites.  
Storm drains discharge directly to creeks and the Bay without treatment, and discharge of 
pollutants (i.e., any substance, material, or waste other than uncontaminated storm 
water) into the storm drain system is strictly prohibited. 

B. The term "storm drain system" shall include storm water conduits, storm drain inlets and 
other storm drain structures, street gutters, channels, watercourses, creeks, lakes, and 
the San Francisco Bay. 

C. For the purpose of eliminating storm water pollution, the Contractor shall implement 
effective control measures at construction sites.  There are several publications that 
provide guidance on selecting and implementing effective control measures known as 
Best Management Practices (BMPs).  BMPs include schedules of activities, prohibition of 
specific practices, general good housekeeping practices, operational practices, pollution 
prevention practices, maintenance procedures and other management procedures to 
prevent the discharge of pollutants directly or indirectly to the storm drain system.  BMPs 
also include the construction of some facilities that may be required to prevent, control, 
and abate storm water pollution.  The reference publications are as follows: 

1. California Storm Water Best Management Practice Handbook - Industrial/Commercial 

2. California Storm Water Best Management Practice Handbook - Construction 
Activity 

These handbooks may be purchased from Blue Print Service (BPS), 1700 Jefferson St, 
Oakland, CA 94612. 

3. Manual of Standards for Erosion and Sediment Control Measures by the Association 
of Bay Area Governments (ABAG). 

4. Heavy Equipment Operation, Fresh Concrete & Mortar Application, Painting & 
Application of Solvents & Adhesives, Roadwork & Paving Activities, General 
Construction & Site Supervision, Parking Lots and Finish the Pour Right 

These brochures are available at the Engineering Division, 1947 Center Street, 4th Floor, 
Berkeley, CA 94704. 
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1.12 STORMWATER POLLUTION CONTROL 

A. Stormwater Pollution Control.  The intent of these requirements is to comply with federal, 
state, and other local agencies’ regulations that prohibit non-stormwater discharges to 
storm drain sewer systems, creeks and San Francisco Bay.  Storm drain sewers 
discharge directly to creeks and the Bay without treatment, and discharge of pollutants 
(any substance, material, or waste other than rainfall derived stormwater) into the storm 
drain sewer system is strictly prohibited.  Further, the Contractor is informed that 
Federally Endangered species have been identified in creeks within the City Limits.  The 
storm drain sewer system, pollutants, and other relevant information are further defined in 
Berkeley Municipal Code (BMC) Chapter 17.20 DISCHARGE OF NON-STORMWATER 
INTO CITY’S STORM DRAIN SYSTEM – REDUCTION OF STORMWATER 
POLLUTION, and the City’s stormwater NPDES (National Pollutant Discharge 
Elimination System) Permit No. CAS612008.  These documents are available upon 
request. 

B. Best Management Practices (BMP) and Source Control.  The contractor shall use 
appropriate BMPs and source control techniques on the site(s) at all times, regardless of 
time of year or rainfall conditions, in order to prohibit the discharge of non-stormwater 
discharges into the storm drain sewer system, creeks, and Bay.  BMPs shall be in 
conformance with the California Stormwater Quality Association’s “Stormwater Best 
Management Practice Handbook”, current edition. 

C. Water Pollution Control Plan (WPCP) and Coordinator.  The Contractor shall prepare, 
submit for favorable review by the City, and implement a WPCP which shall contain at a 
minimum the items included in this section. 

1. The Contractor shall designate an individual (to be approved by the City) available at 
all times of sufficient authority to halt work and implement BMPs and source control 
measures for the Contractor and all sub-contractors, suppliers, and other personnel 
that may be at the construction site(s), to prevent non-stormwater discharges from 
the construction site(s). This individual shall be the contact person for all matters of 
the project regarding non-stormwater discharges. 

2. The WPCP shall show the locations of all storm drains, storm drain pipes, creeks, 
creek culverts, points of entry (catch basins, inlets, outlets), and other features 
through which stormwater flows. 

3. The WPCP shall identify each point of entry and show how each entry point will be 
protected.  The WPCP shall include a protocol for allowing drainage to flow properly 
during rainfall events WHILE STILL PREVENTING non-stormwater discharges from 
entering the storm drains, creeks, and Bay. 

4. The WPCP shall include descriptions and sketches of all BMPs, show locations and 
describe protocols for implementing and maintaining the following BMPs for but not 
limited to material storage, dewatering operations, bypass pumping, saw-cutting 
operations, pavement operations, concrete operations, grading and excavation 
operations, spill prevention and control, vehicle and equipment cleaning, vehicle and 
equipment operation and maintenance, litter control, dust control, pavement cleaning, 
and construction waste management. 

5. All employees, subcontractors, suppliers, and any others involved with the 
construction site(s) shall be trained in implementing, the importance of, and purpose 
of the WPCP. 

6. The WPCP shall be updated to meet changing stages of the construction site(s). 
Work shall not begin without the City completing its review and finding no exceptions 
taken on the WPCP and finding at City’s sole discretion that the WPCP meets the 
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intent and goals of the project. 

7. In addition, the Contractor shall observe the following guidelines: 

a. Paving during wet weather: 
i. No paving while it is raining. 
ii. No paving of the top lift of asphalt concrete (AC) on any day that 

experiences ¼” of rain in a twenty-four period. 
iii. No paving of bottom lift if previous seventy-two (72) hour period 

experienced more than ½” of rain, unless directed by the City Engineer or 
his designee. 

b. Store materials as required by BMPs. 
c. Cover inlets and manholes when applying asphalt, seal coat, tack coat, slurry 

seal, fog seal, etc., and while sawcutting, grooving, and grinding, etc. 
d. Place drip pans or absorbent materials under equipment when not in use. 
e. During wet weather, store paving equipment indoors or cover with tarp or other 

waterproof covering. 
f. Sweep site daily to prevent sand, gravel or excess asphalt from entering or being 

transported by rain into the storm drain system. 
g. Keep ample supplies of drip pans or absorbent materials on-site. 
h. If paving involves Portland cement concrete: 

i. Do not wash out concrete trucks into storm drains, open ditches, streets, 
streams, etc. The Contractor shall prevent the discharge of pollutants from 
concrete operations by using measures to prevent run-on and run-off 
pollution, properly disposing of wastes, and by implementing the following 
BMP’s: 
a. Store all materials in waterproof containers or under cover away from 

drain inlets or drainage areas. 
b. Avoid mixing excess amounts of Portland cement materials. Dispose of 

any excess materials properly. 
c. Whenever possible, perform washout of concrete trucks off-site where 

discharge is controlled and not permitted to discharge to the storm drain 
system. 

ii. For on-site washout: 
a. Locate washout area at least fifty (50) feet from storm drains, open 

ditches or other water bodies, preferably in a dirt area. 
b. Confine run-off from this area by constructing a temporary pit or bermed 

area large enough for the liquid and solid waste. 
iii. Wash out concrete wastes into the temporary pit where the concrete can set, 

be broken up and then disposed of properly. If the volume of water is greater 
than what will allow concrete to set, allow the wash water to infiltrate and/or 
evaporate, if possible. Remove or vacuum the remaining silt and debris from 
the ponding or bermed area and dispose of it properly. 

iv. Dispose of waste water from washing of exposed aggregate to dirt area. The 
dirt area shall be adequate to contain all the waste water and once the waste 
water has infiltrated, any remaining residue must be removed. 

v. Collect and return sweepings from exposed aggregate concrete to a 
stockpile or dispose of the waste in trash container. 

D. Training.  Contractor is responsible for ensuring all personnel, laborers, sub-contractors, 
suppliers, and any other personnel that are involved with the Work are trained in the 
importance of preventing non-stormwater discharges.  Each worker shall be trained or 
certified as being trained before being allowed to work.  Before any work begins, the 
Contractor shall submit and certify under penalty of perjury a list of all workers who have 
been trained on the importance of pollution prevention, BMP and source control operation 
and maintenance, and recognize the authority of the City to stop the work in the event of 
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a non-stormwater discharge.  The training shall include as a minimum, review of the BMP 
and WPCP, and all BMPs (including BMP operation and maintenance) that are planned 
for the Work. 

E. Enforcement.  The City has the authority through this contract and appropriate sections of 
the BMC to enforce any portions of this section.  City enforcement may include but is not 
limited to: citations, orders to abate, bills for City cleanup costs and administration, civil 
suits, and criminal charges and enforcement.  Enforcement action by the City does not 
void or suspend any enforcement actions by other agencies, and actions by the City and 
other agencies shall be cumulative. 

F. Submittals and Contract Time.  Contractor is cautioned and advised to have appropriately 
trained staff with any applicable certifications prepare all submittals for Storm Water 
Pollution Controls including the WPCP, and have appropriately trained staff available to 
meet with City staff to review the submittals. It is considered reasonable that the 
Contractor shall make a complete and acceptable submittal at least by the second 
submission. The City reserves the right to deduct monies from payments due Contractor 
to cover additional costs of City’s and Architect/Engineer’s review beyond the second 
submission. Illegible submittals will be rejected and returned to the Contractor. 

G. Payment.  There shall be no separate pay item for complying with the provisions of this 
section, unless a separate pay item is provided in the bid schedule. 

PART 2 -   PRODUCTS – NOT USED 

PART 3 -   EXECUTION – NOT USED 

 
 

 END OF SECTION 
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 7329 

CUTTING AND PATCHING 

 

PART 1 -   GENERAL 

1.01 SUMMARY 

A. Contractor shall be responsible for all cutting, fitting, and patching required to complete 
the work and to: 

1. Make its several parts fit together properly, 

2. Uncover portions of the work to provide for installation of ill-timed work, 

3. Remove and replace defective work, 

4. Remove and replace work not conforming to requirements of Contract Documents, 

5. Provide routine penetrations of nonstructural surfaces for installation of electrical 
conduit, plumbing, and ductwork, 

6. Remove Samples of installed work as specified for testing. 

1.02 SUBMITTALS 

A. Submit a written request to the Architect/Engineer two weeks in advance of executing 
any cutting or alteration that affects the following and is not specifically indicated on the 
Drawings as part of the Scope of Work: 

1. Work of the City or any separate contractor, 

2. The structural value or integrity of any element of the completed building, 

3. The integrity or effectiveness of weather-exposed or moisture-resistant elements or 
systems, 

4. The efficiency, operational life, maintenance, and safety of operational elements, 

5. The visual qualities of sight-exposed elements. 

B. The request shall include: 

1. The necessity for cutting or alteration, 

2. The effect on the work of the City or any separate contractor or on the structural or 
weatherproof integrity of the building, 

3. Description of the Proposed Work: 

a. The scope of cutting, patching, alteration, or excavation, 
b. The trades who will execute the work, 
c. The products proposed to be used, 
d. The extent of refinishing to be done. 

4. Alternatives to cutting and patching, 

5. Cost proposal, when applicable, 

6. Written permission of any separate contractor whose work will be affected. 

C. Should conditions of the work or the schedule indicate a change of products from the 
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original installation, submit a request for substitution per Section 00 6325 Substitution 
Request Form. 

PART 2 -   PRODUCTS 

2.01 MATERIALS 

A. Comply with specifications and standards for each specific product involved. 

PART 3 -   EXECUTION  

3.01 EXAMINATION 

A. Examine existing conditions of the Project, including elements subject to damage or to 
movement during cutting and patching. 

B. After uncovering work, examine the conditions affecting the installation of products or 
performance of the Work. 

C. Report unsatisfactory or questionable conditions to the Project Manager in writing.  Do 
not proceed with the work until the Project Manager has provided further instructions. 

3.02 PREPARATION 

A. Provide adequate temporary support as necessary to assure the structural value or 
integrity of the affected portion of the work. 

B. Provide devices and methods to protect other portions of the Project from damage. 

C. Provide protection from the elements for that portion of the Project that may be exposed 
by cutting and patching work. 

3.03 PERFORMANCE 

A. Execute cutting and demolition by methods that will prevent damage to other work and 
will provide proper surfaces to receive installation of repairs. 

B. Execute fitting and adjustment of products to provide a finished installation to comply with 
specified products, functions, tolerances, and finishes. 

C. All plumbing, mechanical, and electrical system elements shall be concealed, unless 
indicated otherwise. 

D. Restore work which has been cut or removed; install new products to provide completed 
work in accordance with requirements of Contract Documents. 

E. Fit work airtight to pipes, sleeves, ducts, conduit, and other penetrations through 
surfaces. 

F. Refinish entire surfaces as necessary to provide an even finish to match adjacent 
finishes. 

1. For continuous surfaces, refinish to nearest intersection. 

2. For an assembly, refinish the entire unit. 

 
 

 END OF SECTION
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 7413 

PROJECT CLEANING 

 

PART 1 -   GENERAL 

1.01 SUMMARY 

A. Maintain Project Site, surrounding areas and public properties free from accumulations of 
waste, debris, and rubbish, caused by operations. 

B. At completion of Work, remove waste materials, rubbish, tools, equipment, machinery 
and surplus materials, and clean all sight-exposed surfaces; leave Project Site clean and 
ready for occupancy. 

1.02 GENERAL 

A. Conduct cleaning and disposal operation in accord with legal requirements. 

1. Do not burn or bury rubbish and waste materials on Project Site. 

2. Do not dispose of volatile wastes in storm or sanitary drains. 

B. Hazards control: 

1. Store volatile wastes in covered metal containers, and remove from premises daily. 

2. Prevent accumulation of wastes which create hazardous conditions. 

3. Provide adequate ventilation during use of volatile or noxious substances. 

Note:  Care shall be taken that discharge of volatile or noxious exhaust shall be 
shielded from air intakes of hospital mechanical systems.  

1.03 MATERIALS 

A. Use only cleaning materials recommended by manufacturer of surface to be cleaned. 

B. Use cleaning materials only on surfaces recommended by cleaning material 
manufacturer. 

1.04 DUST CONTROL 

A. Clean interior spaces prior to start of finish painting, and continue cleaning as required 
until painting is completed. 

1.05 DURING CONSTRUCTION 

A. Execute cleaning daily to ensure Project Site, City's premises, adjacent and public 
properties are maintained free from accumulations of waste materials and rubbish. 

B. Wet down dry materials and rubbish to control dust. 

C. At reasonable intervals during progress of Work, clean Project Site and public properties, 
and dispose of waste materials, debris and rubbish. 

D. Provide on Project Site dump containers for collection of waste materials, debris and 
rubbish.  Hospital waste containers shall not be used for construction waste. 

E. Remove waste materials, debris and rubbish from City's premises and legally dispose of 
off City's property. 
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F. Vacuum clean interior areas when ready to receive finish painting, and continue vacuum 
cleaning on an as-needed basis until building is ready for substantial completion or 
occupancy. 

G. Handle materials in a controlled manner with as few handlings as possible.  Do not drop 
or throw materials. 

H. Schedule cleaning operations so that dust and other contaminants resulting from 
cleaning process will not fall on wet, newly painted surfaces. 

1.06 FINAL CLEANING 

A. Employ experienced workers, or professional cleaners for final cleaning. 

B. In preparation for Substantial Completion or occupancy, conduct final inspection of 
sight-exposed interior and exterior surfaces, and of accessible concealed spaces. 

C. Remove grease, dust, dirt, stains, labels, fingerprints, and other foreign materials from 
sight-exposed finished surfaces; polish surfaces so designated to shine finish. 

D. Repair, patch and touch up marred surfaces to specified finish, and to match adjacent 
surfaces. 

E. Broom clean paved surfaces. 

F. Keep Project clean until it is occupied by the City. 

G. Clean equipment and fixtures to a sanitary condition.  

H. Clean or replace, if required, filters of operating equipment. 

I. Clean Debris from roofs, gutters, downspouts and drainage systems. 

PART 2 -   PRODUCTS – NOT USED 

PART 3 -   EXECUTION – NOT USED 

 
 

 END OF SECTION
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 7419 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

 

PART 1 -   GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.02 SUMMARY 

A. This Section includes administrative and procedural requirements for the following: 

1. Salvaging and recycling nonhazardous demolition and construction waste. 

2. Disposing of nonhazardous demolition and construction waste. 

B. Related Sections include the following: 

1. Division 01 Section "Temporary Facilities and Controls" for environmental-protection 
measures during construction. 

1.03 DEFINITIONS 

A. Construction Waste:  Building and site improvement materials and other solid waste 
resulting from construction, remodeling, renovation, or repair operations.  Construction 
waste includes packaging. 

B. Demolition Waste:  Building and site improvement materials resulting from demolition or 
selective demolition operations. 

C. Disposal:  Removal off-site of demolition and construction waste and subsequent sale, 
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having 
jurisdiction. 

D. Recycle:  Recovery of demolition or construction waste for subsequent processing in 
preparation for reuse. 

E. Salvage:  Recovery of demolition or construction waste and subsequent sale or reuse in 
another facility. 

F. Salvage and Reuse:  Recovery of demolition or construction waste and subsequent 
incorporation into the Work. 

1.04 PERFORMANCE REQUIREMENTS 

A. General:  Develop waste management plan that results in end-of-Project rates for a 
minimum salvage/recycling percent by weight of total waste generated by the Work, as 
required by the Berkeley Municipal Code 19.37 Berkeley Green Code.. 

B. Salvage/Recycle Goals:  Owner's goal is to salvage and recycle as much nonhazardous 
demolition and construction waste as possible. 

1. Demolition Waste: 

a. Asphaltic concrete paving. 
b. Concrete. 
c. Concrete reinforcing steel. 
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d. Brick. 
e. Concrete masonry units. 
f. Wood studs. 
g. Wood joists. 
h. Plywood and oriented strand board. 
i. Wood paneling. 
j. Wood trim. 
k. Structural and miscellaneous steel. 
l. Rough hardware. 
m. Roofing. 
n. Insulation. 
o. Doors and frames. 
p. Door hardware. 
q. Windows. 
r. Glazing. 
s. Metal studs. 
t. Gypsum board. 
u. Acoustical tile and panels. 
v. Carpet. 
w. Carpet pad. 
x. Demountable partitions. 
y. Equipment. 
z. Cabinets. 
aa. Plumbing fixtures. 
bb. Piping. 
cc. Supports and hangers. 
dd. Valves. 
ee. Sprinklers. 
ff. Mechanical equipment. 
gg. Refrigerants. 
hh. Electrical conduit. 
ii. Copper wiring. 
jj. Lighting fixtures. 
kk. Lamps. 
ll. Ballasts. 
mm. Electrical devices. 
nn. Switchgear and panelboards. 
oo. Transformers. 

2. Construction Waste: 

a. Site-clearing waste. 
b. Masonry and CMU. 
c. Lumber. 
d. Wood sheet materials. 
e. Wood trim. 
f. Metals. 
g. Roofing. 
h. Insulation. 
i. Carpet and pad. 
j. Gypsum board. 
k. Piping. 
l. Electrical conduit. 
m. Packaging:  Regardless of salvage/recycle goal indicated above, salvage or 

recycle 100 percent of the following uncontaminated packaging materials: 
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1. Paper. 
2. Cardboard. 
3. Boxes. 
4. Plastic sheet and film. 
5. Polystyrene packaging. 
6. Wood crates. 
7. Plastic pails. 

1.05 SUBMITTALS 

A. Waste Management Plan:  Submit plan within 7 days of date established for the Notice to 
Proceed. The City uses Green Halo Tracking. Contractor shall be responsible for tracking 
construction waste through Green Halo at www.berkeley.wastetracking.com . 

B. See Evaluations for example of Waste Reduction Progress Reports in paragraph below. 

C. Waste Reduction Progress Reports:  Concurrent with each Application for Payment, 
submit a copy of Green Halo reporting. Include the following information: 

1. Material category. 

2. Generation point of waste. 

3. Total quantity of waste in tons 

4. Quantity of waste salvaged, both estimated and actual in tons 

5. Quantity of waste recycled, both estimated and actual in tons 

6. Total quantity of waste recovered (salvaged plus recycled) in tons 

7. Total quantity of waste recovered (salvaged plus recycled) as a percentage of total 
waste. 

D. Waste Reduction Calculations:  Before request for Substantial Completion, submit 3 
copies of calculated end-of-Project rates for salvage, recycling, and disposal as a 
percentage of total waste generated by the Work. 

E. Records of Donations:  Indicate receipt and acceptance of salvageable waste donated to 
individuals and organizations.  Indicate whether organization is tax exempt. 

F. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold to 
individuals and organizations.  Indicate whether organization is tax exempt. 

G. Recycling and Processing Facility Records:  Indicate receipt and acceptance of 
recyclable waste by recycling and processing facilities licensed to accept them.  Include 
manifests, weight tickets, receipts, and invoices. 

H. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of waste by 
landfills and incinerator facilities licensed to accept them.  Include manifests, weight 
tickets, receipts, and invoices. 

1.06 QUALITY ASSURANCE 

A. Waste Management Coordinator Qualifications:  Green Building Professional.  Waste 
management coordinator may also serve as Green Building coordinator. 

B. Regulatory Requirements:  Comply with hauling and disposal regulations of authorities 
having jurisdiction. 

1.07 WASTE MANAGEMENT PLAN 

A. General:  Develop plan consisting of waste identification, waste reduction work plan, and 
cost/revenue analysis. Indicate quantities by weight or volume, but use same units of 

http://www.berkeley.wastetracking.com/
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measure throughout waste management plan. 

B. Waste Identification:  Indicate anticipated types and quantities of demolition, site-clearing, 
and construction waste generated by the Work.  Include estimated quantities and 
assumptions for estimates. 

C. Waste Reduction Work Plan:  List each type of waste and whether it will be salvaged, 
recycled, or disposed of in landfill or incinerator.  Include points of waste generation, total 
quantity of each type of waste, quantity for each means of recovery, and handling and 
transportation procedures. 

1. Salvaged Materials for Reuse:  For materials that will be salvaged and reused in this 
Project, describe methods for preparing salvaged materials before incorporation into 
the Work. 

2. Salvaged Materials for Sale:  For materials that will be sold to individuals and 
organizations, include list of their names, addresses, and telephone numbers. 

3. Salvaged Materials for Donation:  For materials that will be donated to individuals and 
organizations, include list of their names, addresses, and telephone numbers. 

4. Recycled Materials:  Include list of local receivers and processors and type of 
recycled materials each will accept.  Include names, addresses, and telephone 
numbers. 

5. Disposed Materials:  Indicate how and where materials will be disposed of.  Include 
name, address, and telephone number of each landfill and incinerator facility. 

6. Handling and Transportation Procedures:  Include method that will be used for 
separating recyclable waste including sizes of containers, container labeling, and 
designated location on Project site where materials separation will be located. 

D.  

PART 2 -   PRODUCTS – NOT USED 

PART 3 -   EXECUTION  

3.01 PLAN IMPLEMENTATION 

A. General:  Implement waste management plan as approved by Construction Manager.  
Provide handling, containers, storage, signage, transportation, and other items as 
required to implement waste management plan during the entire duration of the Contract. 

1. Comply with Division 01 Section "Temporary Facilities and Controls" for operation, 
termination, and removal requirements. 

B. Waste Management Coordinator:  Engage a waste management coordinator to be 
responsible for implementing, monitoring, and reporting status of waste management 
work plan. 

C. Training:  Train workers, subcontractors, and suppliers on proper waste management 
procedures, as appropriate for the Work occurring at Project site. 

1. Distribute waste management plan to all relevant sub-contractor within 3 days of 
submittal return. 

2. Distribute waste management plan to entities when they first begin work on-site.  
Review plan procedures and locations established for salvage, recycling, and 
disposal. 

D. Site Access and Temporary Controls:  Conduct waste management operations to ensure 
minimum interference with roads, streets, walks, walkways, and other adjacent occupied 
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and used facilities. 

1. Designate and label specific areas on Project site necessary for separating materials 
that are to be salvaged, recycled, reused, donated, and sold. 

2. Comply with Division 01 Section "Temporary Facilities and Temporary Controls" for 
controlling dust and dirt, environmental protection, and noise control. 

3.02 SALVAGING DEMOLITION WASTE 

A. Salvaged Items for Reuse in the Work: 

1. Clean salvaged items. 

2. Pack or crate items after cleaning.  Identify contents of containers. 

3. Store items in a secure area until installation. 

4. Protect items from damage during transport and storage. 

5. Install salvaged items to comply with installation requirements for new materials and 
equipment.  Provide connections, supports, and miscellaneous materials necessary 
to make items functional for use indicated. 

B. Salvaged Items for Owner's Use: 

1. Clean salvaged items. 

2. Pack or crate items after cleaning.  Identify contents of containers. 

3. Store items in a secure area until delivery to Owner. 

4. Transport items to Owner's storage area. 

5. Protect items from damage during transport and storage. 

C. Doors and Hardware:  Brace open end of door frames.  Except for removing door closers, 
leave door hardware attached to doors. 

3.03 RECYCLING DEMOLITION AND CONSTRUCTION WASTE, GENERAL 

A. General:  Recycle paper and beverage containers used by on-site workers. 

B. Recycling Receivers and Processors:  List below is provided for information only; 
available recycling receivers and processors include, but are not limited to, the following 

 The City of Berkeley Transfer Station 

1201 Second Streets, Berkeley, CA 

C. Procedures:  Separate recyclable waste from other waste materials, trash, and debris.  
Separate recyclable waste by type at Project site to the maximum extent practical. 

1. Provide appropriately marked containers or bins for controlling recyclable waste until 
they are removed from Project site.  Include list of acceptable and unacceptable 
materials at each container and bin. 

a. Inspect containers and bins for contamination and remove contaminated 
materials if found. 

2. Stockpile processed materials on-site without intermixing with other materials.  Place, 
grade, and shape stockpiles to drain surface water.  Cover to prevent windblown 
dust. 

3. Stockpile materials away from construction area.  Do not store within drip line of 
remaining trees. 
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4. Store components off the ground and protect from the weather. 

5. Remove recyclable waste off Owner's property and transport to recycling receiver or 
processor. 

3.04 RECYCLING DEMOLITION WASTE 

A. Asphaltic Concrete Paving:  Break up and transport paving to asphalt-recycling facility. 

B. Concrete:  Remove reinforcement and other metals from concrete and sort with other 
metals. 

C. Masonry:  Remove metal reinforcement, anchors, and ties from masonry and sort with 
other metals. 

1. Clean and stack undamaged, whole masonry units on wood pallets. 

D. Wood Materials:  Sort and stack members according to size, type, and length.  Separate 
lumber, engineered wood products, panel products, and treated wood materials. 

1. Treated Wood Waste: Treated wood waste is required to be managed, stored, 
transported, and disposed of as hazardous waste per California State regulations. 
Treated wood waste is required to be transported and disposed of at a Class I hazardous 
waste landfill by a Hazardous Waste contractor. 

E. Metals:  Separate metals by type. 

1. Structural Steel:  Stack members according to size, type of member, and length. 

2. Remove and dispose of bolts, nuts, washers, and other rough hardware. 

F. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry location.  
Remove edge trim and sort with other metals.  Remove and dispose of fasteners. 

G. Equipment:  Drain tanks, piping, and fixtures.  Seal openings with caps or plugs.  Protect 
equipment from exposure to weather. 

H. Plumbing Fixtures:  Separate by type and size. 

I. Piping:  Reduce piping to straight lengths and store by type and size.  Separate supports, 
hangers, valves, sprinklers, and other components by type and size. 

J. Lighting Fixtures:  Separate lamps by type and protect from breakage. 

K. Electrical Devices:  Separate switches, receptacles, switchgear, transformers, meters, 
panelboards, circuit breakers, and other devices by type. 

L. Conduit:  Reduce conduit to straight lengths and store by type and size. 

3.05 RECYCLING CONSTRUCTION WASTE 

A. Packaging: 

1. Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle and store in a 
dry location. 

2. Polystyrene Packaging:  Separate and bag materials. 

3. Pallets:  As much as possible, require deliveries using pallets to remove pallets from 
Project site.  For pallets that remain on-site, break down pallets into component wood 
pieces and comply with requirements for recycling wood. 

4. Crates:  Break down crates into component wood pieces and comply with 
requirements for recycling wood. 

B. Site-Clearing Wastes:  Chip brush, branches, and trees. 
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C. Wood Materials: 

1. Clean Cut-Offs of Lumber:  Grind or chip into small pieces. 

2. Clean Sawdust:  Bag sawdust that does not contain painted or treated wood. 

3. Treated Wood Waste: Treated wood waste is required to be managed, stored, 
transported, and disposed of as hazardous waste per California State regulations. 
Treated wood waste is required to be transported and disposed of at a Class I hazardous 
waste landfill by a Hazardous Waste contractor. 

D. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry location. 

1. Clean Gypsum Board:  Grind scraps of clean gypsum board using small mobile 
chipper or hammer mill.  Screen out paper after grinding. 

 

3.06 DISPOSAL OF WASTE 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise reused, 
remove waste materials from Project site and legally dispose of them in a landfill or 
incinerator acceptable to authorities having jurisdiction. 

1. Except as otherwise specified, do not allow waste materials that are to be disposed 
of accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent 
surfaces and areas. 

B. Burning:  Do not burn waste materials. 

C. Disposal:  Transport waste materials off Owner's property and legally dispose of them. 

 
 END OF SECTION 
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 7700 

CONTRACT CLOSEOUT 

 

PART 1 -   GENERAL 

1.01 SUMMARY 

A. Section describes requirements and procedures for: 

1. Project cleaning. 

2. Testing of equipment and systems 

3. Substantial Completion 

4. Final Completion 

5. Close Out 

6. Warranties 

1.02 SUBSTANTIAL COMPLETION 

A. Removal of Temporary Construction Facilities and Project Cleaning. 

1. Prior to Substantial Completion inspection: remove temporary materials, equipment, 
services, and construction; clean all areas affected by the Work; clean and repair 
damage caused by installation or use of temporary facilities; restore permanent 
facilities used during construction to specified condition. 

B. Equipment and Systems. 

1. Prior to Substantial Completion, Contractor shall start up, run for periods prescribed 
by City, operate, adjust and balance all manufactured equipment and Project 
systems, including but not limited to, mechanical, electrical, safety, fire, and controls. 

2. Demonstrate that such equipment and systems conform to contract standards and 
manufacturer’s guarantees.  Where applicable, use testing protocols specified, and if 
the contract is silent, then consistent with manufacturer’s recommendations and 
industry standards. 

C. Procedure for Substantial Completion 

1. When Contractor considers Work or designated portion of the Work as Substantially 
Complete, submit written notice to City, with list of items remaining to be completed 
or corrected and explanation of why such items do not prevent City’s beneficial use 
and occupancy of the Work for its intended purposes.  Within reasonable time, City 
will inspect to determine status of completion. 

2. Should City determine that Work is not Substantially Complete, City will promptly 
notify Contractor in writing, listing all defects and omissions.  Contractor shall remedy 
deficiencies and send a second written notice of Substantial Completion.  City will 
reinspect the Work.  If deficiencies previously noted are not corrected on 
reinspection, then pay the cost of the reinspection. 

3. When City concurs that Work is Substantially Complete, City will issue a written 
notice or certificate of Substantial Completion, accompanied by Contractor’s list of 
items to be completed or corrected as verified by City. 
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4. Manufactured units, equipment and systems that require startup must have been 
started up and before a notice or certificate of Substantial Completion will be issued. 

5. A punch list examination will be performed upon Substantial Completion.  One follow-
up review of punch list items for each discipline will be provided.  If further Site visits 
are required to review punch list items due to incompleteness of the Work by 
Contractor, Contractor will reimburse City for costs associated with these visits. 

1.03 FINAL COMPLETION 

A. Requirements 

1. Final Completion occurs when Work meets requirements for City’s Final Acceptance. 

B. Procedure 

1. When Contractor considers Work is Finally Complete, submit written certification that: 

a. Contractor has inspected Work for compliance with Contract Documents, and all 
requirements for Final Acceptance have been met. 

b. Except for Contractor maintenance after Final Acceptance, Work has been 
completed in accordance with Contract Documents and deficiencies listed with 
Certificate of Substantial Completion have been corrected.  Equipment and 
systems have been tested in the presence of City, and are operative. 

c. Project Record Documents are completed and turned over to City, and Work is 
complete and ready for final inspection. 

2. In addition to submittals required by Contract Documents, provide submittals required 
by governing authorities and submit final statement of accounting giving total 
adjusted Contract Sum, previous payments, and sum remaining due. 

3. Should City determine that Work is incomplete or Defective, City promptly will so 
notify Contractor, in writing, listing the incomplete or Defective items.  Contractor 
shall promptly remedy the deficiencies and notify the City when it is ready for 
reinspection. 

C. Final Adjustments of Accounts: 

1. Submit a final statement of accounting to City, showing all adjustments to the 
Contract Sum and complete and execute Document 00 6530 (Agreement and 
Release of Claims). 

2. If so required, City shall prepare a final Change Order for submittal to Contractor, 
showing adjustments to the Contract Sum that were not previously made into a 
Contract Modification. 

D. Warranties 

1. Execute Contractor’s Submittals and assemble warranty documents, and Installation, 
Operation, and Maintenance Manuals, executed or supplied by Subcontractors, 
suppliers, and manufacturers.  Provide table of contents and assemble in 8½ inches 
by 11 inches three-ring binder with durable plastic cover, appropriately separated and 
organized.  Assemble in Specification Section order. 

2. Submit material prior to final Application for Payment. For equipment put into use with 
City’s permission during construction, submit within 14 calendar days after first 
operation. For items of Work delayed materially beyond Date of Substantial 
Completion, provide updated Submittal within 14 calendar days after acceptance, 
listing date of acceptance as start of warranty period. 

3. Warranty Forms:  Submit drafts to Owner for approval prior to execution.  Forms shall 
not detract from or confuse requirements or interpretations of Contract Documents.  
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Warranty shall be countersigned by manufacturers.  Where specified, warranty shall 
be countersigned by Subcontractors and installers. 

 

4. Rejection of Warranties:  Owner reserves right to reject unsolicited and coincidental 
product warranties that detract from or confuse requirements or interpretations of 
Contract Documents. 

5. Term of Warranties:  For materials, equipment, systems, and workmanship, warranty 
period shall be one year minimum from date of Final Completion of entire Work 
except where: 

a. Detailed Specifications for certain materials, equipment or systems require longer 
warranty periods. 

b. Materials, equipment or systems are put into beneficial use of City prior to Final 
Completion as agreed to in writing by City. 

E. Warranty of Title:   

1. No material, supplies, or equipment for Work under Contract shall be purchased 
subject to any chattel mortgage, security agreement, or under a conditional sale or 
other agreement by which an interest therein or any part thereof is retained by seller 
or supplier.  Contractor warrants good title to all material, supplies, and equipment 
installed or incorporated in Work and agrees upon completion of all Work to deliver 
premises, together with improvements and appurtenances constructed or placed 
thereon by Contractor, to City free from any claim, liens, security interest, or charges, 
and further agrees that neither Contractor nor any person, firm, or corporation 
furnishing any materials or labor for any Work covered by Contract shall have right to 
lien upon premises or improvement or appurtenances thereon.  Nothing contained in 
this paragraph, however, shall defeat or impair right of persons furnishing materials 
or labor under bond given by Contractor for their protection or any rights under law 
permitting persons to look to funds due Contractor in hands of City. 

F. Turn-In.  Contract Documents will not be closed out and final payment will not be made 
until all keys issued to Contractor during prosecution of Work and letters from property 
owners, pursuant to Contract Documents, are turned in to City. 

G. Release of Claims.  Contract Documents will not be closed out and final payment will not 
be due or made until Document 00 6530 (Agreement and Release of Claims) is 
completed and executed by Contractor and City. 

H. Fire Inspection Coordination.  Coordinate fire inspection and secure sufficient notice to 
City to permit convenient scheduling (if applicable). 

I. Building Inspection Coordination.  Coordinate with City a final inspection for the purpose 
of obtaining an occupancy certificate (if applicable). 

PART 2 -   PRODUCTS – NOT USED 

PART 3 -   EXECUTION – NOT USED 

 
 

 END OF SECTION 
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DIVISION 1 GENERAL REQUIREMENTS 

SECTION 01 7800 

CLOSEOUT SUBMITTALS 

 

PART 1 -   GENERAL 

1.01 SUMMARY 

A. This section specifies administrative and procedural requirements for Project Record 
Documents. 

B. Project Record Documents required include: 

1. Marked-up copies of Contract Drawings 

2. Marked-up copies of Shop Drawings 

3. Newly prepared Drawings 

4. Marked-up copies of Specifications, Addenda and Change Orders 

5. Marked-up Project Data submittals 

6. Record Samples 

7. Field records for variable and concealed conditions 

8. Record information on Work that is recorded only schematically 

C. Specific Project Record Documents requirements that expand requirements of this 
Section are included in the individual Sections of Divisions 1 through 33. 

D. General Project closeout requirements are included in Section 01 7700, "Contract 
Closeout." 

E. Maintenance of Documents and Samples: 

1. Store Project Record Documents and samples in the field office apart from Contract 
Documents used for construction. 

2. Do not permit Project Record Documents to be used for construction purposes. 

3. Maintain Project Record Documents in good order, and in a clean, dry, legible 
condition. 

4. Make documents and samples available at all times for inspection by Architect and 
Project Manager. 

F. City will provide one set of sepias and one blueline set of the construction drawings and 
one project manual for the Contractor's use and copying during construction. 

1.02 PROJECT RECORD DRAWINGS 

A. Mark-up Procedure:  During the construction period, maintain a set of blueline or 
blackline prints of Contract Drawings and Shop Drawings for Project Record Document 
purposes.  Label each document (on first sheet or page) "PROJECT RECORD" in 2 in. 
high printed letters.  Keep record documents current.  Note:  A reference by number to a 
Change Order, RFI, RFQ, Field Order or other such document is not acceptable as 
sufficient record information on any record document.  Do not permanently conceal any 
Work until required information has been recorded.   
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1. Mark these Drawings to indicate the actual installation where the installation varies 
appreciably from the installation shown originally.  Give particular attention to 
information on concealed elements which would be difficult to identify or measure 
and record later.  Items required to be marked include but are not limited to: 

a. Dimensional changes to the Drawings 
b. Revisions to details shown on the Drawings 
c. Depths of various elements of foundation in relation to main floor level or survey 

datum. 
d. Horizontal and vertical location of underground utilities and appurtenances 

referenced to permanent surface improvements. 
e. Location of internal utilities and appurtenances concealed in construction 

referenced to visible and accessible features of structure. 
f. Establish locations of underground work, points of connection with existing 

utilities, changes in direction, valves, manholes, catch basins, capped stubouts, 
invert elevations, and similar items. 

g. Provide actual numbering of each electrical circuit. 
h. Field changes of dimension and detail. 
i. Revisions to routing of piping and conduits 
j. Revisions to electrical circuitry 
k. Actual equipment locations 
l. Duct size and routing 
m. Changes made by Change Order 
n. Details not on original Contract Drawings 

2. Mark completely and accurately Project Record Drawing prints of Contract Drawings 
or Shop Drawings, whichever is the most capable of showing actual physical 
conditions.  Where Shop Drawings are marked, show cross-reference on Contract 
Drawings location. 

3. Mark Project Record Drawing sets with red erasable colored pencil; use other colors 
to distinguish between changes for different categories of the Work at the same 
location. 

4. Mark important additional information which was either shown schematically or 
omitted from original Drawings. 

5. Note construction change directive numbers; alternate numbers; Change Order 
numbers and similar identification. 

6. Responsibility for Mark-up:  Where feasible, the individual or entity who obtained 
Project Record Drawing data, whether the individual or entity is the installer, 
subcontractor, or similar entity, is required to prepare the mark-up on Project Record 
Drawings. 

a. Accurately record information in an understandable and legible drawing 
technique. 

b. Record data as soon as possible after it has been obtained.  In the case of 
concealed installations, record and check the mark-up prior to concealment. 

B. Preparation of Transparencies:  Immediately prior to inspection for Certification of 
Substantial Completion, review completed marked-up Project Record Drawings with the 
Project Manager].  When authorized, prepare a full set of correct transparencies of 
Contract Drawings and Shop Drawings. 

1. Incorporate changes and additional information previously marked on print sets.  
Erase, redraw, and add details and notations where applicable.  Identify and date 
each Drawing; include the printed designation "PROJECT RECORD DRAWINGS" in 
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a prominent location on each Drawing. 

2. Refer instances of uncertainty to the Project Manager for resolution. 

3. Review of Transparencies:  Before copying and distributing, submit corrected 
transparencies and the original marked-up prints to the Project Manager and 
Architect/Engineer for review. 

a. Transparencies and the original marked-up prints will be returned to the 
Contractor for organizing into sets, printing, binding, and final submittal. 

4. Copies and Distribution:  After completing the preparation of transparency Project 
Record Drawings, print three blue-line or black-line prints of each Drawing, whether 
or not changes and additional information were recorded.  Organize the copies into 
manageable sets.  Bind each set with durable paper cover sheets, with appropriate 
identification, including titles, dates and other information on cover sheets. 

a. Organize and bind original marked-up set of prints that were maintained during 
the construction period in the same manner. 

b. Organize Project Record Drawings transparencies into sets matching the print 
sets.  Place these sets in durable tube-type drawing containers with end caps.  
Mark the end cap of each container with suitable identification. 

C. Distribution of Marked up Drawings and Transparencies 

1. Submit the marked-up Project Record Drawings set, pdfs, transparencies, and five 
copy sets to the Project Manager for City's records. 

D. Shop Drawings and Samples:  Maintain as record documents; legibly annotate Shop 
Drawings and Samples to record changes made after review. 

E. In addition to requirements of this Section, comply with supplemental requirements of 
Divisions 21 and 28 and Division 33. 

1. Divisions 21 through 28 and Division33 of the specifications require the preparation 
of large scale, detailed Layout Drawings of the work of those divisions.  These Layout 
Drawings are not shop drawings as defined by the General Conditions, but together 
with shop drawing or Layout Drawings of all other affected sections are used check, 
coordinate and integrate the work of the various sections 

2. Include these Layout Drawings as part of the As Built Documents. 

F. Delete Architect/Engineer title block and seal from documents. 

G. As-Built Documents are subject to review and acceptance by the City and 
Architect/Engineer. 

H. Submit documents to Project Manager with final Application for payment. 

1.03 PROJECT RECORD SPECIFICATIONS 

A. During the construction period, maintain one copy of the Project Specifications, including 
addenda and modifications issued, for Project Record Document purposes. 

1. Mark the Project Record Specifications to indicate the actual installation where the 
installation varies substantially from that indicated in Specifications and Modifications 
issued.  Note related Project Record Drawing information, where applicable.  Give 
particular attention to substitutions, selection of product options, change order work, 
and information on concealed installation that would be difficult to identify or measure 
and record later. 
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a. In each Specification Section where products, materials or units of equipment are 
specified or scheduled, mark the copy with the proprietary name and model 
number of the product furnished. 

b. Record the name of the manufacturer, catalog number, supplier and installer, 
and other information necessary to provide a record of selections made and to 
document coordination with Project Record Product Data submittals and 
maintenance manuals. 

c. Note related Project Record Product Data, where applicable,  for each principal 
product specified, indicate whether Project Record Product Data has been 
submitted in maintenance manual instead of submitted as Project Record 
Product Data. 

2. Upon completion of mark-up, submit Project Record Specifications to the Project 
Manager for City's records. 

1.04 PROJECT RECORD PRODUCT DATA 

A. During the construction period, maintain one copy of each Project Record Product Data 
submittal for Project Record Document purposes. 

1. Mark Project Record Product Data to indicate the actual product installation where 
the installation varies substantially from that indicated in Project Record Product Data 
submitted.  Include significant changes in the product delivered to the site, and 
changes in manufacturer's instructions and recommendations for installation. 

2. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

3. Note related Change Orders and mark-up of Project Record Drawings, where 
applicable. 

4. Upon completion of mark-up, submit a complete set of Project Record Product Data 
to the Project Manager for City's records. 

5. Where Project Record Product Data is required as part of maintenance manuals, 
submit marked-up Project Record Product Data as an insert in the manual, instead of 
submittal as Project Record Product Data. 

6. Each prime Contractor is responsible for mark-up and submittal of record Project 
Record Product Data for its own Work. 

B. Material, Equipment and Finish Data 

1. Provide data for primary materials, equipment and finishes as required under each 
specification section. 

2. Submit two sets prior to final inspection, bound in 8-1/2 inches by 11 inches three-
ring binders with durable plastic covers; provide typewritten table of contents for each 
volume. 

3. Arrange by Specification division and give names, addresses, and telephone 
numbers of subcontractors and suppliers.  List: 

a. Trade names. 
b. Model or type numbers. 
c. Assembly diagrams. 
d. Operating instructions. 
e. Cleaning instructions. 
f. Maintenance instructions. 
g. Recommended spare parts. 
h. Product data. 
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1.05 MISCELLANEOUS PROJECT RECORD SUBMITTALS 

A. Refer to other Specification Sections for miscellaneous record keeping requirements and 
submittals in connection with various construction activities.  Immediately prior to 
Substantial Completion, complete miscellaneous records and place in good order, 
properly identified and bound or filed, ready for use and reference.  Submit to the Project 
Manager for City's records.  Categories of requirements resulting in miscellaneous 
records include, but are not limited to the following: 

1. Field records on excavations and foundations 

2. Field records on underground construction and similar work 

3. Survey showing locations and elevations of underground lines 

4. Invert elevations of drainage piping 

5. Surveys establishing building lines and levels 

6. Authorized measurements utilizing unit prices or allowances 

7. Records of plant treatment 

8. Ambient and substrate condition tests 

9. Certifications received in lieu of labels on bulk products 

10. Batch mixing and bulk delivery records 

11. Testing and qualification of tradespersons 

12. Documented qualification of installation firms 

13. Load and performance testing 

14. Inspections and certifications by governing authorities 

15. Leakage and water-penetration tests 

16. Fire resistance and flame spread test results 

17. Final inspection and correction procedures 

PART 2 -   PRODUCTS – NOT USED 

PART 3 -   EXECUTION  

3.01 RECORDING 

A. Post changes and modifications to the Documents as they occur.  Do not wait until the 
end of the Project.  City may review Project Record Documents prior to each progress 
payment to see that the required information is being properly and faithfully recorded to 
assure compliance with this requirement.  If Contractor has not complied with this 
requirement, the progress payment will be withheld until the Record Documents have 
been brought up to date. 

3.02 SUBMITTAL 

A. At completion of Project, deliver Record Documents to Project Manager. 

B. Accompany submittal with transmittal letter containing: 

1. Date 

2. Project title and number 

3. Contractor's name and address 
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4. Number and title of each record documents 

5. Certification that each document as submitted is complete and accurate, and 
signature of Contractor, or his authorized representative. 

 
 END OF SECTION 
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SECTION 12 93 00 
SITE FURNISHINGS  

 

GENERAL  

1.01 WORK INCLUDED 

A. Furnish all labor, materials, tools and equipment necessary to install site furnishings as 
indicated on the plans and as specified herein; including components and accessories 
required for a complete installation, including but not limited to the following 
components: 

1. Existing Benches 
2. Existing Waste Receptacles 
3. Accessible Route Directional Sign 

1.02 RELATED SECTIONS  

A. Concrete Paving: Section 32 13 13 

B. Flagstone Pavers: Section 32 14 00 

1.03 QUALITY ASSURANCE  

A. Materials and method of construction to comply with the following standards: 

1. American Institute of Steel Construction (AISC) 
2. American Iron and Steel Institute (AISI) 
3. American National Standards Institute (ANSI) 
4. American Society of Testing and Materials (ASTM) 
5. American Welding Society (AWS) 
6. American Disabilities Association 1990 (ADA) 
7. California Accessibility Reference Manual, Title 24 
8. Federal Hazardous Substances Act 

 

B. Concrete castings to be fabricated by firms normally in the business of producing 
architectural castings of the type indicated. 

C. Certified Wood Products 

1. Use wood product originating in forests that are certified “well-managed” by an 
agency accredited by the Forest Stewardship Council (FSC). 

2. Submit documentation confirming the certified status of all wood products to the 
City’s Representative for approval prior to fabrication. FSC-accredited certifying 
agencies include the SmartWood Program administered by Rainforest Alliance 
(802.434.5491) and the Forest Conservation Program administered by Scientific 
Certification Systems (510.832.1415). 
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1.04 SUBMITTALS  

A. Submit in accordance with Division 1. 

B. Catalog cut sheets for standard manufactured items indicating color, size, finish, 
material, and method of attachment. 

C. Shop drawing for attachment and installation of all manufactured items. 

D. Warranty information for each material and/or furnishing. 

E. Certified Wood documentation to meet quality assurance requirements. 

1.05 COORDINATION  

A. Coordinate the work of all trades, including plumbers, electrical, etc., such that there is 
ample time to install related work, sleeves and conduit, prior to installation of 
furnishings. 

1.06 PRODUCT HANDLING  

A. Ship and store materials in such a way as to prevent damage due to stains, 
discoloration, scratches, dirt, or any other causes. Store unassembled components 
indoors in a clean, dry location. Store and handle materials in such a way as to prevent 
abrasion or other damage. 

B. Recycle any surplus material. Contact the AC Recycling Hotline at (877) stopwaste for 
a listing of local recycling companies and deliver all such items to approved facilities. 

1.07 FABRICATION & WORKMANSHIP 

A. Fabricate all site furnishings in the shop. Fabricate as completely as possible to keep 
field assembly to a minimum. 

B. Provide all miscellaneous metal items and adhesives required for completion of the 
work, even though not specifically shown or identified. 

C. Provide City with tools to loosen and tighten all vandal proof connectors. 

D. Provide City with touch up paint for all site furnishings; one container for each color 
installed. Provide all spare parts and extra hardware left over after installation. 

E. Conceal all connections where possible; otherwise use vandal-proof connectors. 

F. Workmanship and finish in accordance with good practice and the construction 
documents. Finish work to be firm, in true alignment, and properly squared, with 
smooth clean uniform appearance, without waves, distortions, holes, cracks, stains or 
discolorations. Joinings to be close-fitting. Finish work to have no exposed unsightly 
anchors or fastenings and present no hazardous, unfinished, or unsafe protrusions, 
offsets, burrs, raw edges, or sharp corners. All work to have provisions for expansion 
and contraction or shrinkage as necessary to prevent cracks, buckling and warping. 
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1.08 WARRANTY 

A. Warranty all furnishing, components and workmanship to remain free of defects due to 
faulty materials or workmanship, corrosion, or deterioration for a period of 24 months 
after the date of completion and Final Acceptance, supplemental coverage if offered is 
enforced; unless otherwise stated. 

1.09 DEFINITIONS 

A. The “City’s Representative” is the person appointed by the Owner—the City of 
Berkeley Department of Parks, Recreation, and Waterfront—to represent their 
interests. The City’s Representative will be on site frequently and regularly during 
construction. Where needed, the City’s Representative will identify the need for field 
visits by the City’s Representative or other consultants. 

PRODUCTS 

2.01 GENERAL  

A. Miscellaneous Metals 

1. Bolts and nuts - ASTM 307, Grade A, hot dip galvanized. 
2. Fasteners, stainless steel - ANSI type 302, non-magnetic. 
3. Anchor bolts formed for anchorage in concrete. 
4. Hot dip galvanize all exterior ferrous metal items attached to concrete, per ASTM 

A123, A153, A385, or A386 as applicable. 

B. Provide all miscellaneous metal items required for completion of the Contract, even 
though not specifically shown or identified. 

C. Installation made with vandal-proof connectors where possible. 

2.02 SITE FURNISHINGS 

A. Existing Benches. Replace wood to match existing material suitable for exterior use; 
repaint to match existing color. Repair chipped concrete with concrete patch to match 
existing. 

B. Existing Waste Receptacles – Preserve existing; Product information for reference or in 
case of damage. 

1. Manufacturer : Forms+Surfaces. Product: Urban Renaissance SLURB 36RB. 
Finish: Black Gloss Powdercoat. Standard Grillwork Design: Updrop. Liner: No 
drain hole. Lid: Dome lid. Options: No Lock. Mounting: Surface Mount. Tel. 800-
451-0410. Web: www.forms-surfaces.com.  

C. Accessible Path of Travel Directional Sign – Mount to existing City of Berkeley Sign in 
location shown on plans. 

1. Manufacturer: MyParkingSign. Product: Accessible Route Sign (Left) (with 
Graphic) (K-6243-N).Size: 12x18” 3M Diamond Grade Reflective Aluminum. With 
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3M SmartShield POF Laminate protection against fading and graffiti. Web: 
www.myparkingsign.com. Tel. 800-952-1457.  

2. Or Approved Equal. 

EXECUTION  

3.01 INSPECTION 

A. Prior to commencement of work described in this section, carefully inspect installed 
work, and verify all such work is correct and complete. Immediately notify the City 's 
Representative of any discrepancy before proceeding with work. 

3.02 INSTALLATION  

A. Install all furnishings in accordance with manufacturer's recommendations. 

B. Furnish all anchors, bolts, and appurtenances required for complete installation to 
ensure proper fit and accurate placements. 

C. Place all furnishings in the proper location, plumb, level, square, in true alignment and 
firmly anchored and so does not rock.  

D. For Accessible Route sign, Contractor shall adjust existing Sign post to be plumb. 

E. Install furnishings in concrete footings per the manufacturer's recommendation. 

F. Waste receptacles to be surface mounted per manufacturer’s recommendation. 

G. Existing benches to be mounted as they are in the field, contractor to verify condition in 
field. 

3.03 ADJUSTING  

A. Check all bolts, nuts and other connections for proper fit and tightness. 

B. Check components for proper alignment, fit and tolerances. 

C. Check all finishes for damage. Replace damaged components. 

3.04 CLEANING 

A. At the end of each working day, remove all empty containers from the site, and remove 
all debris from walks and paving. Sweep all walks and paving clean. 

B. Final Clean-up: In addition to the daily clean-up, haul from the site and legally dispose 
of all waste materials. 

C. Immediately prior to acceptance, clean all exposed surfaces of soil and discoloration. 
Follow recommendations of component manufacturer for cleaning methods and  
materials. 
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3.05 PROTECTION  

A. Protect all furnishings from damage by subsequent work. Replace damaged 
furnishings at no additional cost to City. 

 
END OF SECTION 
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SECTION 32 13 13 
CONCRETE PAVING 

GENERAL 

1.01 WORK INCLUDED 

A. Furnish all labor, materials, tools and equipment necessary to provide all cast-in-place 
concrete, complete in place, as shown and specified herein; including components and 
accessories required for a complete installation, including but not limited to the 
following components: 

1. Concrete Paving. 
2. Concrete Subslab. 

1.02 RELATED SECTIONS 

A. Site Furnishings: Section 12 93 00 

B. Flagstone Pavers: Section 32 14 00 

C. Irrigation: Section 32 84 00 

D. Planting: Section 32 90 00 

1.03 REFERENCES 

A. American Society for Testing and Materials (ASTM) 

1. A185: Steel Welded Wire Fabric, Plain, for Concrete Reinforcement. 
2. A615: Deformed and Plain Billet-Steel Bars for Concrete Reinforcement. 
3. C94: Specification for Ready-mixed Concrete. 
4. C114: Method for Chemical Analysis of Hydraulic Cement. 
5. C150: Portland Cement. 
6. D1557: Moisture Unit Weight Relations of Soils and Aggregate Mixtures  

B. California Code of Regulations (CCR): Title 24, Chapter 2-71, Site Development 
Requirements for ADA Accessibility. 

C. California Department of Transportation (Caltrans): 

1. Standard Specifications 
a. Section 26: Aggregate Bases 

1.04 SUBMITTALS 

A. Procedures: In accordance with Division 1. 

B. Before mockups, furnish samples, manufacturer's product data, test reports, and 
materials certifications as required in referenced sections for concrete materials and 
joint fillers.  

C. Shop Drawings: Provide shop drawings to clarify concrete paving types and joints and 
to show attachment, joint layout. 
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D. Furnish sample of finish or job mockup, size as directed under Quality Assurance. 

E. Construction Waste Management Form: As a nonresidential structure, this project is 
required to divert construction and demolition waste and debris from landfill disposal. 
Form to be completed by Contractor. 

1.05 QUALITY ASSURANCE 

A. Qualifications of Installers: Use adequate numbers of skilled workers who are 
thoroughly trained and experienced in the necessary crafts and who are completely 
familiar with the specified requirements and the methods needed for proper 
performance of the work of this Section. 

B. No concrete for concrete improvements should be placed until the subgrade, the forms 
and reinforcement have been approved. 

C. Comply with the latest requirements of the following agencies insofar as they have 
jurisdiction over the work: 

1. CAL-OSHA (The Federal Occupational Safety and Health Act of 1970). 
2. Business and Professions Code of the State of California. 
3. All other agencies having jurisdiction.  

D. Testing Agency Qualifications: Qualified according to ASTM C 1077 and ASTM E 329 
for testing indicated. 

1. Personnel conducting field test to be qualified as ACI Concrete Field Testing 
Technician, Grade 1, according to ACI CP-1 or an equivalent certification 
program. 

E. Samples may be taken and/or tests may be performed by the Testing Laboratory at 
any time during or after pavement work to determine quality and compaction. If quality 
and/or compaction does not meet these Specifications, remove defective work, replace 
it with satisfactory work, and pay for retesting. 

F. Mockups: Build mockups to verify selections made under Sample submittals and to 
demonstrate aesthetic effects and set quality standards for materials and execution. 

1. Build mockups of concrete paving in the location and of the size indicated or, if 
not indicated, build mockups where directed by City’s Representative and not 
less than 60 inches by 60 inches for Concrete to match existing paving rose-
colored and City standard grey. Concrete at informational plaque mock up to be 
12”x12”. 

2. Mock-ups to be completed for each concrete color, finish, and joints. 
3. Approval of mockups does not constitute approval of deviations from the 

Contract Documents contained in mockups unless Architect specifically approves 
such deviations in writing. 

4. Subject to compliance with requirements, approved mockups may become part 
of the completed Work if undisturbed at time of Substantial Completion. 

5. Mock-up review will be completed after the concrete has cured up to 30 days. 

G. Employ a licensed Surveyor or Civil Engineer to lay out the work and establish the 
necessary markers, benchmarks, and stakes. 
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1.06 JOB CONDITIONS 

A. Temperature of mixed concrete, immediately prior to placement, shall not be less than 
50o F, nor more than 90o F.  Aggregates and water should be heated or cooled at the 
mixing plant by supplier as necessary to produce concrete within these limits. Neither 
aggregates nor mixing water to be heated to exceed 150o F. 

B. Where a portion of existing concrete improvements is to be reconstructed, the section 
to be removed should first be a cut with an approved concrete saw to a minimum depth 
of one-half the depth of the existing concrete at the first score line beyond the area to 
be replaced. 

C. Where concrete removal is required, remove from the nearest score lines, generally, or 
specifically as shown on drawings.  

D. Traffic Control: Maintain access vehicular and pedestrian traffic as required for other 
construction activities. 

E. Grade Control: 

1. Establish and maintain required lines and grades, including crown and cross-
slope, for each course during construction operations. 

F. Protect existing utilities, paving, and other facilities to remain from damage caused by 
paver installation operations. 

1.07 COORDINATION 

A. Do not commence placement of the aggregate base course until preparation and 
compaction of the subgrade has been accepted. 

B. Do not place concrete until placement and compaction of the aggregate base course 
has been accepted. 

1.08 PRODUCT HANDLING 

A. Protection: Use adequate means to protect materials of this Section before, during and 
after installation and to protect the work and materials of other trades. 

B. Replacements: In the event of damage, immediately make repairs and replacements 
necessary to the approval of the City's Representative and at no additional cost to the 
City. 

C. As a nonresidential project, it is required to divert construction and demolition waste 
and debris from landfill disposal. 

1.09 PRECONSTRUCTION TESTING 

A. Preconstruction Testing Service: Engage a qualified independent testing agency to 
perform preconstruction testing on concrete paving mixtures. 
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1.10 INSPECTION 

A. Verify that conditions are satisfactory for concrete paving work. Do not proceed with 
the work of the Section until unsatisfactory conditions have been corrected. 

B. Notify the City's Representative 48 hours prior to the pouring of concrete after all 
reinforcing, plumbing, electrical, etc., are in place for inspection. 

1.11 DEFINITIONS 

A. The “City’s Representative” is the person appointed by the Owner—the City of 
Berkeley Department of Parks, Recreation, and Waterfront—to represent their 
interests. The City’s Representative will be on site frequently and regularly during 
construction. Where needed, the City’s Representative will identify the need for field 
visits by the City’s Representative or other consultants. 

PRODUCTS 

2.01 CONCRETE, GENERAL 

A. General: ACI Publications: Comply with ACI 301 unless otherwise indicated. 

2.02 FORMS 

A. Form Materials: Plywood, metal, metal-framed plywood, or other approved panel-type 
materials to provide full-depth, continuous, straight and smooth exposed surfaces. 

1. Use flexible or uniformly curved forms for curves with a radius of 100 feet or less.  
Do not use notched and bent forms. 

B. Form-Release Agent: Commercially formulated form-release agent that will not bond 
with, stain, or adversely affect concrete surfaces and that will not impair subsequent 
treatments of concrete surfaces. 

2.03 STEEL REINFORCEMENT 

A. Reinforcing Bars: ASTM A 615/A 615M, Grade 60, deformed. 

2.04 CONCRETE MATERIALS 

A. Cementitious Materials: Use the following cementitious materials, of same type, brand 
and source throughout Project: 

1. Portland Cement: ASTM C-150/C 150M, Type II, low alkali. 
2. Fly Ash: ASTM C 618, Class F. 
3. Slag Cement: ASTM C 989/C 989M, Grade 100 or 120. 

B. Normal-Weight Aggregates: ASTM C 33/C 33M, uniformly graded and clean. Do not 
use aggregate known to cause excessive shrinkage. 
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1. Maximum Coarse-Aggregate Size: Crushed rock or washed gravel with 
maximum size between 3/4 inch and 1-1/2 inches, and with minimum size 
number 4. 

2. Fine Aggregate: Natural washed sand of hard and durable particles varying form 
fine to particles passing a 1/4 inch screen, of which at least 12% passes a 
50-mesh screen, free of materials with deleterious reactivity to alkali in cement. 

C. Air-Entraining Admixture: ASTM C 260/C 260M 

D. Chemical Admixture: Admixtures certified by manufacturer to be compatible with other 
admixtures and to contain not more than 0.1 percent water-soluble chloride ions by 
mass of cementitious material. 

1. Water-Reducing Admixture: ASTM C 494/C 494M, Type A. 
2. Retarding Admixture: ASTM C 494/C 494M, Type B 
3. Water-Reducing and Retarding Admixture: ASTM C 494/C 494M, Type D 
4. High-Range, Water-Reducing Admixture: ASTM C 494/C 494M, Type F 
5. High-Range, Water-Reducing and Retarding Admixture: ASTM C 494/C 494M, 

Type G 
6. Plasticizing and Retarding Admixture: ASTM C 1017/C 1017M, Type II. 

E. Color Pigment: ASTM C 979/C 979M, synthetic mineral-oxide pigments or colored 
water-reducing admixtures; color stable, free of carbon black, nonfading, and resistant 
to lime and other alkalis. 

Concrete Colors:  
a. Color A: To match existing rose-colored concrete, as directed by City’s 

Representative. 
b. Color B: To Match Existing City of Berkeley Standard Gray Walkways 
c. Color C: Around Informational Plaque, “Mesa Buff” #5447. Manufacturer: 

Davis Colors, telephone: (323) 265-8323, web site: www.daviscolors.com  

F. Water: Potable and complying with ASTM C 94/C 94M. 

2.05 CURING MATERIALS 

A. Absorptive Cover: AASHTO M 182, Class 2, burlap cloth made from jute or kenaf, 
weighing approximately 9 oz./sq. ydd. When dry. 

B. Moisture-Retaining Cover: ASTM C 171, polyethylene film or white burlap-polyethylene 
sheet. 

C. Water: Potable. 

D. Liquid Membrane Forming Curing Compound: Comply with ASTM C309, Type I, Class 
B unless other type acceptable to City's Representative.  Moisture loss not more than 
0.055 grams per square centimeter when applied at 200 square feet per gallon. 

2.06 RELATED MATERIALS 

A. Expansion Joint Fillers: ASTM D1751, asphaltic-saturated cellulosic fiber in preformed 
strips. 

B. Bonding Agent: ASTM C 1059/C 1059M, Type II, non-redispersible, acrylic emulsion or 
styrene butadiene. 
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C. Epoxy-Bonding Adhesive: ASTM C 881/C 881M, two-component epoxy resin capable 
of humid curing and bonding to damp surfaces; of class suitable for application 
temperature, of grade complying with requirements, and type to suit Project conditions. 

D. Finish for Liquid Surface Retarder for Sandblast Finish:  

1. Product: Lithocast  
2. Finishes to match existing City concrete on site, both pink and gray.  
3. Manufactured by Sika Corporation, 625 West Illinois av, Aurora Illinois 60506, 

telephone: 800-800-9900, website: https://usa.sika.com/ 

E. Materials, not specifically described but required for a complete and proper installation 
of the work of this Section, selected by the Contractor are subject to the approval of the 
City's Representative. 

2.07 CONCRETE MIXTURES 

A. Prepare design mixtures, proportioned according to ACI 301, for each type and 
strength of normal-weight concrete, and as determined by either laboratory trial 
mixtures or field experience. 

1. Use a qualified independent testing agency for preparing and reporting proposed 
concrete design mixtures for the trial batch method. 

2. When automatic machine placement is used, determine design mixtures and 
obtain laboratory test results that comply with or exceed requirements. 

B. Cementitious Materials: Cement used in concrete mix design shall be reduced not less 
than 25%. The Contractor may substitute pozzolan for Portland cement in amounts 
between 25% and 35% of the required mix unless high early strength concrete is 
specified. Pozzolan to consist of Class F fly ash meeting the requirements of ASTM 
C618. 

C. Color Pigment: Add color pigment to concrete mixture according to manufacturer’s 
written instructions and to result in hardened concrete color consistent with approved 
mockup. 

D. Concrete Mixtures: Normal-weight concrete. 

1. Compressive Strength (28 Days): 3000psi 
2. Maximum Water-Cementitious Ratio at Point of Placement: .45 
3. Slump Limit: 8 inches for concrete with a verified slump of 3 inches before adding 

high-range water reducing admixture or plasticizing admixture. 
4. Solar Reflectance (SR): Three-year-aged SR value of at least 0.28 or initial SR of 

at least 0.33 . 

2.08 CONCRETE MIXING 

A. Ready-Mixed Concrete: Measure, batch and mix concrete materials and concrete 
according to ASTM C 94/C 94M.  Furnish batch certificates for each batch discharged 
and used in the Work. 

1. When air temperature is between 85 and 90 deg F, reduce mixing and delivery 
time from 1-1/2 hours to 75 minutes; when air temperature is above 90 deg F, 
reduce mixing and delivery time to 60 minutes. 
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EXECUTION 

3.01 SURFACE CONDITIONS 

A. Examine the areas and conditions under which work of this Section will be installed. 
Correct conditions detrimental to timely and proper completion of the work. Do not 
proceed until unsatisfactory conditions have been corrected. 

B. Restore the subgrade to conform to elevation and compaction requirements. Subgrade 
tolerant of plus 0 to minus 1 inch prior to placement of aggregate base. 

C. Dispose of any surplus material in a legal manner. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.02 EDGE FORMS AND SCREED CONSTRUCTION 

A. Set, brace, and secure edge forms, bulkheads and intermediate screed guides to 
required lines, grades and elevations.  Install forms to allow continuous progress of 
work and so forms can remain in place at least 24 hours after concrete placement. 

B. Clean forms after each use, and coat with form release agent as often as required to 
ensure separation from concrete without damage. 

3.03 STEEL REINFORCEMENT 

A. General: Comply with CRSI’s “Manual of Standard Practice” for fabricating, placing and 
supporting reinforcement. 

B. Clean reinforcement of loose rust and mill scale, earth, ice, or other bonding-reducing 
materials. 

C. Arrange, space and securely tie bars and bar supports to hold reinforcement in position 
during concrete placement.  Maintain minimum cover to reinforcement. 

3.04 JOINTS 

A. Construct construction, expansion and control joints and tool edges true-to-line with 
face perpendicular to surface plane of concrete.  Construct transverse joints at right 
angles to the centerline, unless otherwise indicated. 

1. When joining existing structures, place transverse joints to align with previously 
placed joints, unless otherwise indicated. 

B. Construction Joints: Place construction joints at side and end terminations of paving at 
locations where placement operations are stopped for a period of more than one-half 
hour, except where such placements terminate at expansion joints. 

1. Continue steel reinforcement across construction joints unless otherwise 
indicated.  Do not continue reinforcement through sides of paving strips unless 
otherwise indicated. 

2. Provide tie bars at sides of paving strips where indicated. 
3. Butt Joints: Use bonding agent at joint locations where fresh concrete is placed 

against hardened or partially hardened concrete surfaces. 
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4. Keyed Joints: Provide preformed keyway-section forms or bulkhead forms with 
keys unless otherwise indicated.  Embed keys at least 1-1/2 inches into concrete. 

5. Doweled Joints: Install dowel bars and support assemblies at joints where 
indicated.  Lubricate or coat with asphalt one-halt of dowel length to prevent 
concrete bonding to one side of joint.  

C. Expansion Joints: Form expansion joints of premolded joint-filler strips abutting 
concrete curbs, catch basins, manholes, inlets, structures, other fixed objects and 
where indicated. 

1. Locate expansion joints at intervals of 20 feet unless otherwise indicated.  
2. Extend joint fillers full-width and depth of joint, and not less than one-half inch or 

more than 1 inch below finished surface where joint sealer is indicated.  
3. Furnish joint fillers in one-piece lengths for full width being placed, wherever 

possible. Where more than one length is required, lace or clip joint filler sections 
together. 

4. Protect top edge of joint filler during concrete placement with a metal cap or other 
temporary material. Remove protection after concrete has been placed on both 
sides of joint 

D. Control Joints: Form weakened-plane control joints, sectioning concrete into areas as 
indicated.  Construct control joints for a depth equal to at least one-fourth of the 
concrete thickness, as follows: 

1. Tooled Joints: Form control joints after initial floating by grooving and finishing 
each edge of joint with grooving tool to a 1/4-inch radius.  Repeat grooving of 
contraction joints after applying surface finishes.  Eliminate grooving-tool marks 
on concrete surfaces. 

2. Insets: Use embedded strips of metal or sealed wood to form control/contraction 
joints.  Set strips into plastic concrete and carefully remove strips after concrete 
has hardened. 

3. Sawed Joints: Form control joints using powered saws equipped with shatter-
proof abrasive or diamond-rimmed blades. Cut 1/8-inch wide joints in concrete 
when cutting action will not tear, abrade, or otherwise damage surface and 
before developing random contraction cracks. 

E. Edging: After initial floating, tool edges of paving, gutters, curbs and joints in concrete 
with an edging tool to a 1/4-inch radius.  Repeat tooling of edges after applying surface 
finishes. 

3.05 CONCRETE PLACEMENT  

A. Before placing concrete, inspect and complete formwork installation, steel 
reinforcement and items to be embedded or cast-in. 

B. Moisten subbase to provide a uniform dampened condition at time concrete is placed.  
Do not place concrete around manholes or other structures until they are at required 
finish elevation and alignment. 

C. Comply with ACI 301 requirements for measuring, mixing, transporting and placing 
concrete. 

D. Do not add water to concrete during delivery or at Project site.  Do not add water to 
fresh concrete after testing. 
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E. Deposit and spread concrete in a continuous operation between transverse joints.  Do 
not push or drag concrete into place or use vibrators to move concrete into place. 

F. Consolidate concrete according to ACI 301 by mechanical vibrating equipment 
supplemented by hand spading, rodding or tamping. 

1. Consolidate concrete along face of forms and adjacent to transverse joints with 
an internal vibrator.  Keep vibrator away from joint assemblies, reinforcement or 
side forms.  Use only square-faced shovels for hand spreading and 
consolidation.  Consolidate with care to prevent dislocating reinforcement and 
joint devices. 

G. Screed paving surface with a straightedge and strike off. 

H. Commence initial floating using bull floats or darbies to impart an open-textured and 
uniform surface plane before excess moisture or bleedwater appears on the surface.  
Do not further disturb concrete surfaces before beginning finishing operations of 
spreading surface treatments. 

I. Curbs and Gutters: Use design mixture for automatic machine placement.  Produce 
curbs and gutters to required thickness, lines, grades, finish and jointing. 

J. Paving Adjacent to Existing Concrete Pavement: Whenever pavement is placed 
adjacent to existing concrete pavement: 

1. Grind/Roughen the adjacent pavement before placing the new pavement. 
2. Match the pavement grade with the elevation of the existing concrete paving after 

grinding 

3.06 FLOAT FINISHING 

A. General: Do not add water to concrete surfaces during finishing operations. 

B. Float Finish: Begin the second floating operation when bleedwater sheen has 
disappeared and concrete surface has stiffened sufficiently to permit operations.  Float 
surface with power-driven floats or by hand floating if area is small or inaccessible to 
power units.  Finish surfaces to true planes.  Cut down high spots and fill low spots.  
Refloat surface immediately to uniform granular texture. 

1. Burlap Finish: Drag a seamless strip of damp burlap across float-finished 
concrete, perpendicular to line of traffic, to provide a uniform, gritty texture. 

2. Medium-to-Fine-Textured Broom Finish: Draw a soft-bristle broom across float-
finished concrete surface, perpendicular to line of traffic, to provide a uniform, 
fine-line texture. 

3. Medium-to-Coarse-Textured Broom Finish: Provide a coarse finish by striating 
float-finished concrete surface 1/16 to 1/8 inch deep with a stiff-bristled broom, 
perpendicular to line of traffic.   

 

3.07 SPECIAL FINISHES 

A. Samples provided for all finishes, as noted herein, presented in horizontal samples. 

B. General: Comply with ACI 302.1R recommendations for screeding, re-straightening 
and finishing operation for concrete surfaces.  Do not wet concrete surfaces. 
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C. Liquid Sandblast Finish: Apply per manufacturer’s requirements. 

3.08 PROTECTION AND CURING 

A. General: Protect freshly placed concrete from premature drying and excessive cold or 
hot temperatures. 

B. Comply with ACI 306.1 for cold-weather protection. 

C. Evaporation Retarder: Apply evaporation retarder to concrete surfaces if hot, dry or 
windy conditions cause moisture loss approaching 0.2 lbs/sq. ft. x h before and during 
finishing operations.  Apply according to manufacturer’s written instructions after 
placing, screeding and bull floating or darbying concrete but before float finishing. 

D. Begin curing after finishing concrete but not before free water has disappeared from 
concrete surface. 

E. Curing Methods: Cure concrete by moisture curing as follows: 

1. Moisture Curing: Keep surfaces continuously moist for not less than seven days 
with the following materials: 
a. Water. 
b. Continuous water-fog spray. 
c. Absorptive cover, water saturated and kept continuously wet. Cover 

concrete surfaces and edges with 12-inch lap over adjacent absorptive 
covers. 

3.09 PAVING TOLERANCES 

A. Comply with tolerances in ACI 117 and as follows: 

1. ACI 117 (ACI 117M) establishes few paving tolerances; those in subparagraphs 
below are based on ACI 330.1. Revise to suit Project. 

2. Elevation: 3/4 inch 
3. Thickness: Plus 3/8 inch, minus 1/4 inch. 
4. Surface: Gap below 10-feet-long; unleveled straightedge not to exceed 1/2 inch. 
5. Joint Spacing: 3 inches. 
6. Control Joint Depth: Plus 1/4 inch, no minus. 
7. Joint Width: Plus 1/8 inch, no minus. 

3.10 FIELD QUALITY CONTROL 

A. Testing Agency: Engage a qualified testing agency to perform tests and inspections. 

B. Testing Services: Testing and inspecting of composite samples of fresh concrete 
obtained according to ASTM C 172/C 172M shall be performed according to the 
following requirements: 

1. Testing Frequency: Obtain at least one composite sample for each 100 cu. yd. or 
fraction thereof of each concrete mixture placed each day. 
a. When frequency of testing will provide fewer than five compressive-

strength tests for each concrete mixture, testing shall be conducted from at 
least five randomly selected batches or from each batch if fewer than five 
are used. 
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2. Slump: ASTM C 143/C 143M; one test at point of placement for each composite 
sample, but not less than one test for each day's pour of each concrete mixture. 
Perform additional tests when concrete consistency appears to change. 

3. Air Content: ASTM C 231/C 231M, pressure method; one test for each composite 
sample, but not less than one test for each day's pour of each concrete mixture. 

4. Concrete Temperature: ASTM C 1064/C 1064M; one test hourly when air 
temperature is 40 deg F and below and when it is 80 deg F and above, and one 
test for each composite sample. 

5. Compression Test Specimens: ASTM C 31/C 31M; cast and laboratory cure one 
set of three standard cylinder specimens for each composite sample. 

6. Compressive-Strength Tests: ASTM C 39/C 39M; test one specimen at seven 
days and two specimens at 28 days. 
a. A compressive-strength test shall be the average compressive strength 

from two specimens obtained from same composite sample and tested at 
28 days. 

C. Strength of each concrete mixture will be satisfactory if average of any three 
consecutive compressive-strength tests equals or exceeds specified compressive 
strength and no compressive-strength test value falls below specified compressive 
strength by more than 500 psi. 

D. Test results shall be reported in writing to Architect, concrete manufacturer, and 
Contractor within 48 hours of testing. Reports of compressive-strength tests shall 
contain Project identification name and number, date of concrete placement, name of 
concrete testing and inspecting agency, location of concrete batch in Work, design 
compressive strength at 28 days, concrete mixture proportions and materials, 
compressive breaking strength, and type of break for both 7- and 28-day tests. 

E. Nondestructive Testing: Impact hammer, sonoscope, or other nondestructive device 
may be permitted by City’s Representative but will not be used as sole basis for 
approval or rejection of concrete. 

F. Additional Tests: Testing and inspecting agency shall make additional tests of concrete 
when test results indicate that slump, air entrainment, compressive strengths, or other 
requirements have not been met, as directed by Architect. 

G. Concrete paving will be considered defective if it does not pass tests and inspections. 

H. Additional testing and inspecting, at Contractor's expense, will be performed to 
determine compliance of replaced or additional work with specified requirements. 

I. Prepare test and inspection reports. 

3.11 REPAIR AND PROTECTION 

A. Remove and replace concrete paving that is broken, damaged, or defective or that 
does not comply with requirements in this Section. Remove work in complete sections 
from joint to joint unless otherwise approved by Architect. 

B. Drill test cores, where directed by Architect, when necessary to determine magnitude 
of cracks or defective areas. Fill drilled core holes in satisfactory paving areas with 
portland cement concrete bonded to paving with epoxy adhesive. 
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C. Protect concrete paving from damage. Exclude traffic from paving for at least 14 days 
after placement. When construction traffic is permitted, maintain paving as clean as 
possible by removing surface stains and spillage of materials as they occur. 

D. Maintain concrete paving free of stains, discoloration, dirt, and other foreign material. 
Sweep paving not more than two days before date scheduled for Substantial 
Completion inspections. 

3.12 CLEAN-UP 

A. Keep work areas in workmanlike and safe condition so rubbish, wastes, and debris do 
not interfere with the work of others. Upon completion of work in this section, remove 
all rubbish, waste, and debris resulting from the operations. Remove all equipment and 
implements of service and leave entire area in a neat, clean, acceptable condition to 
the satisfaction of the City's Representative. 

 

END OF SECTION 
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SECTION 32 14 00 
FLAGSTONE PAVERS 

GENERAL 

1.01 SECTION INCLUDES 

A. Furnish all labor, materials, tools and equipment and appliances necessary to install 
pavers as indicated on Drawings and as specified herein; including components and 
accessories required for a complete installation, including but not limited to the 
following components: 

1. Mortar.  
2. Flagstone pavers. 
3. Recycling Waste Material. 

1.02 RELATED SECTIONS 

A. Concrete Paving:  Section 32 13 13 

B. Site Furnishings: Section 12 93 00 

C. Irrigation: Section 32 84 00 

1.03 SUBMITTALS 

A. Submit under provisions of Division 1. 

B. Samples:  

1. 3 pieces of paver. 

C. Manufacturer's data:  

1. Submit manufacturer's specifications, installation instructions, required 
certifications, and test reports. 

D. Make all the above submittals at one time. No submittals will be reviewed until the 
entire package has been provided for review. 

E. Mock-up - construct sample parcel of pavers, mortar joint, and expansion joint color, in 
location as directed by City’s Representative. Size: 5’ X 5’. Remove at completion of 
work. 

F. Provide extra pavers: 400 square feet of final paver selection in sizes shown on plans. 
Deliver to City storage facility at completion of job. 

1.04 QUALITY ASSURANCE 

A. Install pavers in accordance with manufacturer's instructions.  

1.05 DELIVERY, STORAGE, AND HANDLING 

A. Deliver and unload pavers at jobsite on pallets and bound in such a manner that no 
damage occurs to the product during hauling, handling, or unloading at the jobsite. 
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B. As a nonresidential project, it is required to divert construction and demolition waste 
and debris from landfill disposal. Recycle any surplus and demolished materials. 
Contact the AC Recycling Hotline at (877) stopwaste for a listing of local recycling 
companies and deliver all such items to approved facilities.  

1.06 PROJECT CONDITIONS 

A. Protect existing tree roots, utilities, paving, and other facilities to remain from damage 
caused by paver installation operations. 

1.07 QUALIFICATIONS 

A. Paver Supplier:  Company specializing in manufacturing and supplying Products 
specified in this section, with minimum five years' documented experience. 

B. Installer:  Company specializing in performing the work of this section, with five years' 
documented experience. 

1.08 DEFINITIONS 

A. The “City’s Representative” is the person, appointed by the City, to represent their 
interests. The City’s Representative will be on site frequently and regularly during 
construction. Where needed, the City’s Representative will identify the need for field 
visits by the landscape architect or other consultants. 

PRODUCTS 

2.01 PAVERS 

A. Manufacturer/supplier  

1. "Brazos Buff" stand-up flagstone, 1.5" nominal thickness, as supplied by 
American Soil and Stone, tel: 510-292-3000, web: www.americansoil.com or 
equivalent approved by landscape architect. 

2. Size: Match existing stone pattern.  

2.02 MORTAR BED AND JOINTS 

A. Manufacturer/supplier 

1. Wet-Set Setting Bed: Product: 3701 Fortified Mortar (DS-100-0823). 
Manufacturer: Laticrete Mortar. www.laticrete.com. Tel. (800-24304788 x1235). 
a. Uniform thickness of setting bed to ensure an even surface. 

2. Mortar Joints: Product: MVIS Pointing Mortar. Color: Mushroom. Manufacturer: 
Laticrete Mortar. www.laticrete.com. Tel. (800-24304788 x1235). 
a. Follow manufacturer’s recommendation for maximum depth of Pointing 

Mortar in application. Where needed for depth, contractor may use backer 
rods in between mortar setting bed and and pointing mortar. 

2.03 CONCRETE SUBSTRATE 

1. Reinforce as shown in details.  
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2. See Concrete Paving specification. 

2.04 WATER  

A. Use water that is clean, fresh, and free of deleterious substances. 

2.05 OTHER MATERIALS 

A. All other materials not specifically described but required for a complete and proper 
installation of pavers as selected by the Contractor, subject to approval by City's 
Representative prior to installation. 

EXECUTION 

3.01 INSPECTION AND GROUND PREPARATION 

A. Prior to all work of this Section, carefully inspect the installed work of all other trades 
and verify that all such work is complete to the point where this installation may 
properly commence. In the event of discrepancy, immediately notify City's 
Representative. Do not proceed with installation in areas of discrepancy until all such 
discrepancies have been completely resolved. 

B. Verify substrate conditions under provisions of Division 1. 

C. Verify that substrate is ready to support pavers and imposed loads. 

D. Fine grade and compact existing subgrade to ensure final grade as indicated on 
drawings. 

3.02 INSTALLATION 

A. Base Aggregate:  

1. Compact to 95% 

B. Concrete Substrate: 

1. See Concrete Paving specification. 

C. Mortar Setting Bed: 

1. Install mortar setting bed in a uniform course to ensure an even surface. 
2. Retain all edges as shown on Drawings, using an expansion joint, to secure the 

perimeter pavers, the mortar setting bed, and concrete substrate. 

D. Pavers on Mortar Setting Bed 

1. Clean pavers and free of foreign materials before installation. 
2. Paving work to be plumb, level and true to line and grade as shown according to 

the grading plan. 
3. Install pavers in layout as shown on drawings and to reflect existing flagstone 

paving pattern. 
4. Install pavers (approximately 3/8-inch joint typical) hand tight and level on the 

undisturbed mortar setting bed as indicated on Drawings, with tolerance from 
given dimensions not to exceed 1/4-inch in 100 feet. 
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5. Knock down high points to achieve ADA compliant surface with no elevation 
change greater than 1/4" high. 

3.03 CLEAN-UP 

A. Inspection and Adjustment:  Upon the completion of the work of this Section, make a 
thorough inspection of all installed surfaces and verify that all work has been installed 
in accordance with the provisions of this Section. Make all necessary repairs. 

B. Clean up all waste. Remove excess materials from job, and clean materials adjacent 
satisfactorily of all stains or dirt resulting from this operation. 

3.04 SETTLEMENT 

A. During the Maintenance period, promptly remove and re-set all pavers that settle or 
deviate from the grades as shown on plans. 

 
 

END OF SECTION 
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SECTION 32 31 13 
TEMPORARY CHAIN LINK FENCES AND GATES 

 

GENERAL 

1.01 WORK INCLUDED 

A. Furnish all labor, materials, tools and equipment necessary to install chain link fences 
and gate as indicated on the plans and as specified herein; including components and 
accessories required for a complete installation, including but not limited to the 
following components: 

B. Galvanized coated chain link fencing, gates and backstop fencing 

1.02 SUBMITTALS  

A. Catalog cut sheets for standard items indicating color, finish, materials and method of 
attachment. 

B. Complete shop drawings including layout of fences and gates with dimensions, details, 
and finishes of components, accessories, and post foundations with approved signed 
and stamped drawings by structural engineer registered in the State of California. 

C. Product data:  Manufacturer’s catalog cuts indicating material compliance and specified 
options. 

D. Copy of warranty as specified. 

1.03 REFERENCE STANDARDS 

A. American Society for Testing and Materials (ASTM) Publications: 

B. ASTM A36 Standard Specification for Carbon Structural Steel  

C. ASTM A121 Standard Specification for Metallic-Coated Carbon Steel Barbed Wire 

D. ASTM A392 Standard Specification for Zinc-Coated Steel Chain-Link Fabric 

E. ASTM A780 Standard Practice for Repair of Damaged and Uncoated Areas of Hot-dip 
Galvanized Coatings 

F. ASTM A817 Standard Specification for Metallic-Coated Steel Wire for Chain Link 
Fence Fabric and Marcelled Tension Wire 

G. ASTM A824 Standard Specification for Metallic-Coated Steel Marcelled Tension Wire 
for Use With Chain Link 

H. ASTM B221 Standard Specification for Aluminum and Aluminum Alloy Bars, Rods, 
Wire Profiles and Tubes 

I. ASTM F552 Standard Terminology Relating to Chain Link Fencing 

J. ASTM F567 Standard Practice for Installation of Chain Link Fence 

K. ASTM F626 Standard Specification for Fence Fittings 
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L. ASTM F900 Standard Specification for Industrial and Commercial Swing Gates 

M. ASTM F1043 Standard Specification for Strength and Protective Coatings on Steel 
Industrial Chain Link Fence Framework 

N. ASTM F1083 Standard Specification for Pipe, Steel, Hot-Dipped Zinc-Coated 
(Galvanized) Welded, for Fence Structures 

O. ASTM F1184 Standard Specification for Industrial and Commercial Horizontal Slide 
Gates 

P. ASTM F1910 Standard Specification for Long Barbed Tape Obstacles 

Q. ASTM F1911 Standard Practice for Installation of Barbed Tape  

R. ASTM F2200 Standard Specification for Automated Vehicular Gate Construction 

S. UL 325 Door, Drapery, Gate, Louver and Window Operators  

T. WLG2445 Chain Link Fence Manufacturers Institute, Chain Link Fence Wind Load 
Guide for the Selection of Line Posts and Line Post Spacing 

1.04 QUALITY ASSURANCE 

A. Workmanship and finish in accordance with good practice and the construction 
documents. Finish work to be firm, in true alignment, and properly squared, with 
smooth clean uniform appearance, without waves, distortions, holes, cracks, stains or 
discolorations. Joinings to be close-fitting. Finish work to have no exposed unsightly 
anchors or fastenings and present no hazardous, unfinished or unsafe protrusions, 
offsets, burrs, raw edges, or sharp corners. All work to have provisions for expansion 
and contraction or shrinkage as necessary to prevent cracks, buckling and warping. 

B. Products from qualified manufacturers having a minimum of five years experience 
manufacturing galvanized coated chain link fencing will be acceptable by the architect 
as equal, if approved in writing, ten days prior to bidding, and if they meet the specified 
specifications for design, size gauge of metal parts and fabrication. 

C. Manufacturer’s warranty is: standard 12 year limited warranty.  

1.05 PRODUCT HANDLING  

A. Upon receipt at the job site, all materials to be checked to ensure that no damages 
occurred during shipping or handling. Materials to be stored in such a manner to 
ensure proper ventilation and drainage and to protect against damage, weather, 
vandalism and theft. 

PRODUCTS 

2.01 MATERIALS 

A. Temporary Chainlink Fence and Gates: 

1. Obtain chain link fences and gate, including accessories, fittings, and fastenings, 
from a single source.  
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a. Approved Manufacturer:  Master Halco, Inc., 4000 W. Metropolitan Drive, 
Suite 400, Orange, CA 92868.  

b. Fence is “Galvanized Chain Link Fence” as available from Master Halco. 
c. or approved equal. 

2. Design intent is for overall appearance of fence and gate to match existing black 
chain link fence north of the flagstone terrace plaza on site. Height of fence and 
gate: 3’-0”. Posts to be set 8’ spacing on center maximum. Fence: All parts to be 
black.  

B. Chainlink Fence Fabric 

1. Galvanized wire: Zinc coated Wire, ASTM A 392 - 1.2oz/sf. Wire Spec-A817-83, 
Class 2. 

2. Gauge: 9-gauge 

C. Steel Fence Framing (Pipe and Tube) 

1. Steel pipe - Type II posts and top and bottom rail.   
a. Cold formed and welded steel pipe complying with ASTM F 1043, Group 

IC, with minimum yield strength of 50,000 psi, sizes as indicated. Protective 
coating per ASTM F 1043, external coating Type B, zinc with organic 
overcoat, 0.9 oz/ft² minimum zinc coating with chromate conversion coating 
and verifiable polymer film. Internal coating Type B, minimum 0.9 oz/ft² zinc 
or Type D, zinc pigmented, 81% nominal coating, minimum 3 mils thick. 

D. Swing Gate: 

1. Swing gates are single leaf with 3’ opening by height of fence as stated on plans. 
Fabricate chain link swing gates in accordance with ASTM F900. Gate frame to 
be of welded construction. Weld areas to be protected with zinc-rich paint per 
ASTM A780. The gate frame members are to be spaced no greater than 8’ 0” 
apart horizontally or vertically. Exterior members to be 1.900” OD pipe, interior 
members when required to be 1.660” OD pipe. Pipe to be Grade 2 ASTM F1043 
Group IC per Section 2.03. Chain link fabric to match specification of fence 
system. Fabric to be stretched tightly and secured to vertical outer frame 
members using tension bar and tension bands spaced 12” on center and tied to 
the horizontal and interior members 12” on center using 9 gauge galvanized steel 
ties.  

2. Hinges, hot dip galvanized pressed steel or malleable iron, structurally capable of 
supporting gate leaf and allow opening and closing without binding. Non-lift-off 
type hinge design to permit gate to swing 180°. 

3. Latch:  Latches at Electrical enclosures will be galvanized forked type capable of 
retaining gate in closed position and have provision for padlock. Latch will permit 
operation from either side of gate. Latches for field access to be ADA approved 
latch. 

4. Gate posts: Grade 2 pipe ASTM F1043 Group IC,OD as shown in table below: 
 

Gate fabric height up to and including 6 ft. 

Gate leaf width  Outside Diameter  

up to 4 ft.              2.375 in.     
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5. Accessories: ASTM F 626 Provide items required to complete fence system. 
Galvanize each ferrous metal item and finish to match framing. Fittings should 
match Master Halco specifications. 

6. Post caps:  Formed steel or cast malleable iron weather tight closure cap for 
tubular posts. Provide one cap for each post. Cap to have provision for barbed 
wire when necessary. “C” shaped line post without top rail or barbed wire 
supporting arms do not require post caps. Where top rail is used, provide tops to 
permit passage of top rail. 

7. Top rail and rail ends:  Pressed steel per ASTM F626, for connection of rail and 
brace to terminal posts. 

8. Top rail sleeves:  7” expansion sleeve with a minimum .137” wire diameter and 
1.80” length spring, allowing for expansion and contraction of top rail. 

9. Wire ties:  9 gauge galvanized steel wire for attachment of fabric to line posts. 
Double wrap 13 gauge for rails and braces. Hog ring ties of 12-1/2 gauge for 
attachment  

10. Brace and tension (stretcher bar) bands:  Pressed steel, minimum 300 degree 
profile curvature for secure fence post attachment. At square post provide 
tension bar clips. 

11. Tension (stretcher) bars:  One piece lengths equal to 2 inches (50 mm) less than 
full height of fabric with a minimum cross-section of 3/16” x 3/4”. Provide tension 
(stretcher) bars where chain link fabric meets terminal posts. 

12. Tension wire:  Galvanized coated steel wire, 6 gauge, diameter wire with tensile 
strength of 75,000 psi. 

13. Truss rods & tightener:  Steel rods with minimum diameter of 5/16”. Capable of 
withstanding a tension of minimum 2,000 lbs. 

14. Nuts and bolts are galvanized: Standard –PDS (self-locking using horizontal 
bottom channel system)  

E. Gravel Footing 

1. Class II Aggregate Base. 

EXECUTION 

3.01 EXAMINATION 

A. Verify areas to receive fencing are completed to final grades and elevations. 

B. Ensure property lines and legal boundaries of work are clearly established. 

C. Install all fences in accordance with manufacturer's recommendations. 

D. Prior to fabrication, field verify required dimensions. 

E. Furnish all anchors, bolts, and appurtenances required for complete installation to 
ensure proper fit and accurate placements. 

F. Place all fences in the proper location, plumb, level, square, in true alignment and 
firmly anchored. Set gates and jambs true and plumb, then brace to position and 
secure in place 

G. CHAIN LINK FENCE FRAMING INSTALLATION 
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1. Install chain link fence in accordance with ASTM F 567 and manufacturer’s 
instructions. 

2. Locate terminal post at each fence termination and change in horizontal or 
vertical direction of 30° or more. 

3. Space line posts uniformly at 8’ on center unless otherwise shown. 
4. Gravel set terminal and gate posts:  Drill holes in firm, undisturbed or compacted 

soil. Depth of hole approximately 3” deeper than post bottom. Excavate deeper 
as required for adequate support in soft and loose soils, and for posts with heavy 
lateral loads. Set post bottom 21” below surface when in firm, undisturbed soil. 
Place gravel around posts in 4” lifts and tamp down. Top of gravel to be ¼” lower 
than adjacent finish grade of concrete walkway. 

5. Check each post for vertical and top alignment, and maintain in position during 
placement and finishing operations. 

6. Tension wire:  Provide tension wire at bottom of fabric and at top. Install tension 
wire before stretching fabric and attach to each post with ties. Secure tension 
wire to fabric with 12-1/2 gauge hog rings 24” oc.  

7. Top rail:  Install lengths, 21’. Connect joints with sleeves for rigid connections for 
expansion/contraction. 

8. Bottom Rails:  Install bottom rails between posts with fittings and accessories. 

H. CHAIN LINK FABRIC INSTALLATION 

1. Fabric:  Install fabric on landscape planting side and attach so that fabric remains 
in tension after pulling force is released. Leave approximately 2” between finish 
grade and bottom selvage. Attach fabric with wire ties to line posts at 15” on 
center and to rails, braces, and tension wire at 24” on center. 

2. Tension bars, if required:  Pull fabric taut; thread tension bar through fabric and 
attach to terminal posts with clips spaced maximum of 15” on center. 

I. ACCESSORIES 

1. Tie wires:  Bend ends of wire to minimize hazard to persons and clothing. 
2. Fasteners:  Install nuts on side of fence opposite fabric side for added security. 

J. CLEAN-UP 

1. Upon completion of the work of this Section, and as many times as necessary 
during the work, remove surplus and waste material, debris, equipment and 
implements from site and leave the work in a clean, neat acceptable condition. 

K. TEMPORARY FENCE REMOVAL 

1. Temporary fence and gate are required for two years during plant establishment. 
Fence and gate to be removed at end of two year period after plant installation. 

2. Replace gravel footings with soil and mulch to match adjacent landscape 
conditions. 

 
 

END OF SECTION 
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SECTION 32 84 00 

IRRIGATION 

PART 1 - GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special 
Provisions and Division 01 Specification Sections, apply to this Section. 

1.02 SUMMARY 

A. Work Included: Modify existing and install new irrigation system complete as shown 
and as specified.  

1.03 QUALITY ASSURANCE: 

A. Work of this section involves modification of an existing irrigation system in a public 
park. Existing irrigation is to remain in service during construction. If water shut-off is 
required, notify City’s Representative at least 48 hours prior to shut-off. 

B. Permits and Fees: Obtain and pay for all permits required. 

C. Manufacturer's Specifications: Follow Manufacturer's current printed specifications 
and drawings in all cases where the manufacturers of articles used in the Contract 
furnish directions covering points not specified or shown in the Drawings. 

D. Ordinances and Regulations: Local, municipal and state laws, codes, and 
regulations governing or relating to all portions of this work are hereby incorporated 
into and made a part of these Specifications. Anything contained in these 
Specifications is not to be construed to conflict with any of the above codes, 
regulations, or requirements of the same. However, when these Specifications and 
Drawings call for or describe materials, workmanship, or construction of a better 
quality, higher standard, or larger size than is required by the above codes and 
regulations, the provisions of these Specifications and Drawings are to take 
precedence. 

E. Due to the scale of the Drawings, it is not possible to indicate all offsets, fittings, 
sleeves, etc., which may be required. Carefully investigate the conditions affecting 
all of the work and plan accordingly, and furnish all required fittings. Install system in 
such a manner to avoid conflicts with planting, utilities, and architectural features. 

F. Do not install the irrigation system as shown on the Drawings when it is obvious in 
the field that obstructions, grade differences or discrepancies in area dimensions 
exist that might not have been considered in engineering. Bring such obstructions or 
differences to the attention of the Landscape Architect. In the event this notification 
is not given, the Contractor assumes full responsibility for any revision necessary. 

1.04 SUBMITTALS 

A. Materials List: 
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1. Within ten (10) days after the award of the Contract, submit an electronic copy 
of the complete lists of materials proposed for installation, and obtain the 
Landscape Architect's written approval thereof before proceeding. Use only 
accepted materials and items of equipment. 

2. List all materials by manufacturer's name and model number. 

B. Record Drawings: 

1. Dimension from two (2) permanent points of reference, building corners, 
sidewalk, or road intersections, etc., the location of the following items: 

a. Connection to existing water lines. 

b. Remote control valves. 

c. Other related equipment as directed by Landscape Architect. 

d. All sleeve locations. 

C. Deliver a reproducible Record Drawing to the Landscape Architect within seven (7) 
working days before the date of Final Inspection. Delivery of the record drawings 
does not relieve the Contractor of the responsibility of furnishing required 
information in the future. 

1.05 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Furnish and deliver materials in manufacturer's packaging, bearing and original 
legible labeling. 

B. Handle and store all equipment in accordance with manufacturer's current printed 
specifications. 

1.06 SEQUENCING AND SCHEDULING 

A. Coordination: Coordinate with the work of other sections to insure the following 
sequence of events. 

1. Interior piping and conduits:  Installation of all irrigation piping and conduits 
within structure, including penetrations and stub-outs for use in landscape 
areas. 

2. Sleeves and Conduits: Installation of all sleeves and conduits to be located 
under paving and through walls prior to placement of those materials. 

3. Build out of irrigation system. 

1.07 WARRANTY FOR IRRIGATION SYSTEM IS ONE (1) YEAR. 

A. Provide a Warranty for the irrigation system in accordance with the attached 
warranty form, and file with the City’s representative prior to acceptance of the 
irrigation system. 

B. Include a copy of the warranty form in the Operations and Maintenance Manual. 

C. Retype the warranty form onto the Contractor's letterhead and contain the following 
information: 
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WARRANTY FOR IRRIGATION SYSTEM 
 
We hereby warrant that the irrigation system we have furnished and installed is free 
from defects in materials and workmanship, and the work has been completed in 
accordance with the Drawings and Specifications, ordinary wear and tear and unusual 
abuse, or neglect expected. We agree to repair or replace all defects in material or 
workmanship which may develop during the period of one (1) year from date of 
acceptance and also to repair or replace any damage resulting from the repairing of 
such defects at no additional cost to theCity. We will make such repairs or 
replacements within a reasonable time, as determined by the City, after receipt of 
written notice. In the event of our failure to make such repairs or replacements within 
a reasonable time after receipt of written notice from the City, we authorize the City to 
proceed to have said repairs or replacements made at our expense and we will pay 
the costs and charges therefore upon demand. 
 
PROJECT:   

LOCATION:   

CONTRACTOR:   
Company / License # 

ADDRESS:   

PHONE:  (         )  

DATE OF FINAL ACCEPTANCE:   

Name   
Signed / Date 

1.08 MAINTENANCE 

A. Maintain irrigation system during the duration of the maintenance period. Adjust and 
correct system as required. 

B. Routine: Inspect and adjust all control valves. Verify correct operating pressure. 

C. Controller: Program for 100% irrigation requirement in hottest weather, then switch 
controller to ET self-adjusting mode.  Inspect regularly for power interruption and 
weather data information and reset clock as required. Adjust ET station program to 
accommodate changes in plant growth. 

D. Drip Irrigation: Inspect and flush filters. Flush lines as required. Inspect emitters for 
proper flow, and check moisture level at plant rootball weekly for the first month of 
operation and monthly thereafter. 

E. System Failure: Perform all repairs within one (1) operating period. Replacements to 
match removed products and materials in all respects. Report promptly all damage 
not resulting from Contractor's operations. Repair all damage caused by Contractor 
at no expense to City. 
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F. Climate Change: Do not run the irrigation system during the rainy season. Set and 
program automatic controllers in response to seasonal requirements and 
requirements of newly - planted materials. 

PART 2 - PRODUCTS 

2.01 GENERAL 

A. Use only new materials of brands and types noted on Drawings or substitutes 
accepted by Landscape Architect. 

2.02 IRRIGATION COMPONENTS 

A. remote control valve, drip irrigation equipment:  As Shown on Drawings. 

2.03 PIPES 

A. Pressure Main Line Pipe and Fittings: All PVC fittings are to bear the manufacturer's 
trademark name, material designation, size, applicable I.P.S. schedule and NSF 
seal of approval. 

1. PVC scheduled pipe: Schedule 40 ASTM D1785 NSF approved Type I Grade 
I, PVC and Federal Specification PS-21-70. 

B. PVC Non-Pressure Lateral Line Piping and Sleeving: 

1. PVC scheduled pipe: Schedule 40 ASTM D1785 NSF approved Type I Grade 
I, PVC and Federal Specification PS-21-70. 

2. PVC solvent - weld fittings: ASTM D2466 Schedule 40, 1-2, II-I NSF 
approved. 

3. Copper: ASTM B-42-84 Type K. 

2.04 CONTROL WIRES 

A. Type: Copper with UL approval for electrical conduit, size 14-1. Common ground 
wire with white insulating jacket; individual control wires with insulating jacket of 
color other than white. 

B. Splice kits: complete waterproof kits; 3M DBY or equivalent. 

2.05 VALVE BOXES 

A. Commercial grade, fiberglass reinforced plastic; NDS Pro Series, Carson, or 
equivalent. Color black. Furnish with lid locking bolt 

B. Size for remote control valves, 14”x19” ‘standard’; for drip or subsurface control 
valve assemblies, 13”x22” ‘jumbo’; for gate valves and quick coupling valves, 10” 
round; for automatic flush valves, 6” round. 

2.06 MISCELLANEOUS INSTALLATION MATERIALS: 

A. Solvent cement and primers for solvent weld joints: Make and type approved by 
manufacturer(s) of pipe and fittings. Maintain cement proper consistency throughout 
use. 
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B. Pipe joint compound: Do not use on sprinkler inlet port. 

PART 3 - EXECUTION 

3.01 EXAMINATION 

A. Verify that all installed sleeving and conduits are undisturbed and are free of defects 
or errors introduced by the work of other sections. 

B. Notification: Submit written notification to Landscape Architect within ten (10) 
working days of above inspections describing all acceptable and non-acceptable 
site conditions. 

3.02 INSTALLATION 

A. Conduits and Sleeves: 

1. Coordination: 

a. Sleeving will be existing only when installed under another subcontract. 
Inspect as specified above. 

B. Excavating and Trenching: 

1. Existing Installations: Restore to their original conditions, damaged surfaces 
and underground installations as a result of the excavations at no cost to City. 

2. Trenches: Dig trenches wide enough to allow a minimum of 6 in. between 
parallel pipe lines. Provide a minimum cover from finish grade as follows: 

a. 12 in. Deep: Over pipe on non-pressure side of irrigation control valve. 

b. On-Structure: Penetrate planter walls at approved locations.  Install pipe 
with deepest possible soil cover, with a minimum 2” of soil between 
bottom of pipes and waterproofing layer.  Do not lay pipe directly on 
waterproofing layer. 

C. Pipe Line Assembly: 

1. Pipes 

a. Install pipes and fittings in accordance with manufacturer's current 
printed Specifications. 

b. Clean all pipes and fittings of dirt, scales and moisture before assembly. 

2. Solvent-Welded Joints for PVC Pipes: 

a. Solvents: Use solvents and methods specified by pipe manufacturer. 

b. Curing Period: Minimum of 1 hour before applying any external stress 
on the piping and at least 24 hours before placing the joint under water 
pressure. 

3. Threaded Joints for Plastic Pipes: 

a. Tape: Use Teflon tape on threaded PVC fittings. 

b. Joining: Use strap-type friction wrench only. Do not use metal-jawed 
wrench. 

4. Laying of Pipe: 
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a. Bedding On-grade: Bed pipes in at least 2 in. of soil. Backfill on all sides 
of piping to provide a uniform bearing. 

b. Snaking: Snake pipe from side to side of trench bottom to allow for 
expansion and contraction. Minimum allowance for snaking is one (1) 
additional ft. per 100 ft. of pipe. 

c. Moisture Restrictions: Do not lay PVC pipe when there is water in the 
trench. Do not assemble PVC pipe unless the pipe is perfectly dry. 

D. Control Valves: 

1. Install valves where shown on Drawings and group together where practical.  
Stake proposed locations of all valves and obtain approval of City’s 
Representative prior to installation. 

2. Attach valve tag to solenoid lead wire, Christy standard tag. 

3. Install locking bolt kit in all valve box lids. 

4. Mark valve box lids with controller – station number. Number to be applied via 
hot brand, in 3” high characters. 

E. Drip Irrigation: 

1. Drip Emitters: Coordinate installation with planting to insure timely and proper 
placement of heads at new planting. 

F. Automatic Controller: 

1. Irrigation Diagram: Affix a non-fading copy of irrigation diagram to cabinet door 
below controller name. Irrigation diagram to be sealed between two plastic 
sheets, 20 mil. minimum thickness. Use a reduced copy of the Record 
Drawing, for the irrigation diagram clearly showing all valves operated by the 
controller, station number, valve size, and type of planting irrigated. 

G. Control Wiring: 

1. Extra Length: Provide 24 in. extra control wire at each remote control valve 
splice to facilitate the removal of the remote control bonnet to finish grade 
without cutting wires. Coil extra control wire. 

H. Closing of Pipe and Flushing of Lines: 

1. Capping: Cap or plug all openings as soon as lines have been installed to 
prevent entrance of materials that would obstruct the pipe. Leave in place until 
removal is necessary for completion of installation. 

2. Flushing: Thoroughly flush out all water lines before installing heads, valves 
and other hydrants. 

3.03 FIELD QUALITY CONTROL 

A. Adjustment of the System: Adjust flow control of all remote control valves for correct 
operation.  Control valves should close within 5 seconds of deactivation by 
controller. 

B. Testing of Irrigation System: 
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1. When the landscape irrigation system is completed, perform a coverage test 
in the presence of the Landscape Architect, to determine if the water coverage 
for planting areas is adequate. 

2. Test controllers individually in the presence of the City's Representative and 
the Landscape Architect. Demonstrate that all control valves operate 
electrically.  

3. Demonstrate to Landscape Architect that irrigation scheduling programmed 
into controller is adequate for plant requirements without causing runoff, and 
that scheduling capacities of controller are utilized. 

3.04 BACKFILL AND COMPACTING 

A. General: After system is operating and required tests and reviews have been made, 
backfill excavations and trenches with clean soil, free of debris. 

B. Backfill For All Trenches: Regardless of the type of pipe covered, compact to 
minimum 95 percent density under pavements, and 85 percent under planted areas. 

C. Backfill at Existing Underground Pipes: Use only backfill material which has been 
screened to eliminate all materials larger than 3/8 in. when backfilling adjacent to 
existing underground pipe lines. 

D. Compacting: Compact trenches in areas to be planted by thoroughly flooding the 
backfill. Jetting process may be used in those areas. 

E. Finishing: Dress off all areas to finish grades. 

3.05 MAINTENANCE: 

A. The entire irrigation system is to be under full automatic operation for a period of two 
(2) days prior to any planting. 

B. The Landscape Architect reserves the right to waive or shorten the operation period. 

3.06 CLEAN-UP 

A. Clean-up as each portion of work progresses. Remove refuse and excess dirt from 
the site. Paving is to be broomed or washed down. Repair damages incurred on the 
work of others and restore to original conditions. 

3.07 FINAL REVIEW 

A. Operate the system in its entirety for the owner at time of final review. Any items 
deemed not acceptable by the CIty must be reworked to the complete satisfaction of 
the City. 

B. Notify the Landscape Architect in advance for the following reviews, according to the 
time indicated: 

1. Pre-construction conference - 7 days. 

2. Coverage and controller test - 72 hours. 

3. Final review - 7 days. 
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C. No reviews will commence without record drawings. In the event the Contractor calls 
for a review without record drawings, without completing previously noted 
corrections, or without preparing the system for review, he will be responsible for 
reimbursing the Landscape Architect at the rate of two and one-half times the 
normal office hourly rate per hour portal to portal (plus transportation costs) for the 
inconvenience. No further reviews will be scheduled until this charge has been paid. 

END OF SECTION  



MARTIN LUTHER KING JR. CIVIC CENTER PARK – UPPER PLAZA IMPOVEMENTS 
BERKELEY, CALIFORNIA 
 
 

 
PLANTING 7/18/2024 32 90 00 - 1 

SECTION 32 90 00 
PLANTING 

 
 
PART 1 - GENERAL 

1.01 WORK INCLUDED 

A. Furnish all labor, materials, tools, and equipment necessary for planting as indicated 
on the plans and as specified herein; including components and accessories required 
for a complete installation, including but not limited to the following components: 

1. site preparation 
2. soils reports 
3. soil preparation 
4. soil amendments 
5. mulch 
6. planting 
7. fertilizing 
8. edging 
9. recycling waste material 
10. project completion 
11. and the provisions for the maintenance and warranty periods. 

1.02 RELATED SECTIONS 

A. Concrete Paving: Section 32 13 13 

B. Flagstone Pavers: Section 32 14 00 

C. Irrigation: Section 32 84 00 

1.03 REFERENCES 

A. Bay-Friendly Scorecard/ ReScape Rated Scorecard for New Commercial and Civic 
Landscapes for this project.  

B. ReScape CA/ Bay-Friendly Rating Manual for New Civic and Commercial Landscapes: 
serves as a guide in describing the requirements and verification procedures for each 
practice in the scorecard. 

C. Model Bay-Friendly Landscape Maintenance Specifications: serves as a reference 
document to provide language as needed to improve the environmental standards of 
ongoing landscape maintenance contracts. 

D. ReScape CA/Bay-Friendly Landscape Guidelines: fully describes the seven principles, 
offering 55 practices in sustainable landscape design, construction, and maintenance.  

E. Additional Bay-Friendly/ ReScape CA resources found at www.RescapeCalifonia.org 
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1.04 SUBMITTALS 

A. Submit items required to verify compliance with the BFL scorecard, as described in 
Section 01 35 21. 

B. Submit samples for import topsoil, soil amendment, lawn seed, and mulch, 
approximately 2 cups volume each, 30 days prior to commencement of work.  
Appropriately sized samples to be submitted to allow for verification lab analysis to be 
completed. 

1. Place a permanent label on each sample which identifies the product. 

C. Soil and Soil Amendment Reports 

1. Submit soil reports for existing soil, and import topsoil if required, 30 days prior to 
commencement of work.  

2. Compost analytical data to be submitted and not older than 90-days. 

D. Within 30 days of Notice to Proceed, document with receipts or invoices that all plants 
have been located and secured for the work by ordering, paying deposits, or as 
required. Provide name and location of nursery, contact person, and telephone 
number. 

E. Notice of Shipment: At time of delivery, submit notice from nursery containing the 
following: Name and location of shipper; date of shipment; name of commodity; 
quantity; certificate that material complies with the specifications; size; statement of 
root pruning, including dates; and statement that plants are acclimated and have been 
growing outside. 

F. Submit certificates of conformance and supplier's receipt for all materials specified 
including compost amendment, mulch, import topsoil, and lawn seed. Furnish a 
certificate with each delivery to the site of material in containers, or in bulk. Certificate 
to state source, quantity or weight, type and analysis, and date of delivery. Deliver all 
certificates to City's Representative. 

1.05 QUALITY ASSURANCE 

A. Licensing requirements: Possess a State of California Landscape Contractor license 
and meet the State of California licensing requirements for the application of herbicide. 

B. Maintain and protect materials and plants stored on the job site from vandalism, theft, 
and damage. Protect plants from desiccation and damage. 

C. Specified plants to conform to approved names in "A Checklist of Woody Ornamental 
Plants of California" Manual 32. Plants conforming to the standards outlined by the 
Association of Nurserymen, "American Standard for Nursery Stock, " ANSI Z60.1-
2004.” 

D. Supply plants grown under climatic conditions similar to those at the project site. 
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E. Use Redwood conforming to "Standard Specification for Grades of California Redwood 
Lumber" of the Redwood Inspection Service. 

F. Pruning per “Pruning Standards” of the Western Chapter of International Society of 
Arboriculture and ANSI A300 Pruning Standards. 

1.06 DELIVERY, STORAGE AND HANDLING 

A. Deliver materials in original, unopened, and undamaged containers showing weight, 
analysis, and name of manufacturer. Store in manner to prevent damage by moisture 
or exposure. 

B. Cover plants transported on open vehicles with a protective covering to prevent wind 
burn. 

1.07 PROJECT CONDITIONS 

A. Work notification: Notify City's Representative at least 3 working days prior to 
installation of plants. 

B. Protect existing utilities, paving, walls, art elements, and other facilities from damage 
caused by landscape operations. 

C. Locate, protect, and maintain the irrigation system during planting operations. Repair 
irrigation system components damaged during planting operations. 

1.08 WARRANTY  

A. All trees to be warranted for 1 year after Final Acceptance. All other plants are to be 
warranted for 180 days after Final Acceptance. Provide new plants for plants that have 
died or indicate poor health during this time, at no additional cost to City. Provide 
replacement plants within two weeks of notification by City's Representative. 

B. Warranty will not cover damage or loss of plants caused by fires, floods, freezing rains, 
lightning storms, winds over 75 miles per hour, winter kill caused by extreme cold and 
severe winter conditions not typical of the site. 

1.09 DEFINITIONS 

A. The “City’s Representative” is the person appointed by the Owner—the City of 
Berkeley Department of Parks, Recreation, and Waterfront—to represent their 
interests. The City’s Representative will be on site frequently and regularly during 
construction. Where needed, the City’s Representative will identify the need for field 
visits by the City’s Representative or other consultants. 
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B. “BFL” and “Bay-Friendly” refer to the Bay-Friendly Landscape guidelines, also known 
as ReScape CA, rating system, scorecards and conformance requirements as 
described and documented by ReScape California 

C. “Integrated Pest Management” (IPM) is a holistic approach to mitigating insects, plant 
diseases, weeds, and other pests. It involves the use of many strategies for managing, 
but not eliminating pests. IPM uses cultural, mechanical, physical, and biological 
control methods before using pesticides to control pests and diseases in the 
landscape. Chemical controls are applied only when monitoring indicates that 
preventative and non-chemical methods are not keeping pests below acceptable 
levels. When pesticides are required, the least toxic and the least persistent pesticide 
that will provide adequate pest control is applied. 

D. The “Organic Materials Review Institute” (OMRI) is a national nonprofit organization 
founded in 1997 to support the organic community. OMRI reviews products to 
determine their suitability for producing, processing and handling organic food and fiber 
under the USDA National Organic Program Rule, OMRI General Materials List. 

E. California Dept. of Food & Agriculture’s Organic Input Materials Program (CDFA) and 
their Organic Input Material database (OIM) provide certification for Organic materials. 

F. US Composting Council Seal of Testing Assurance (STA): certifies compost has been 
appropriately manufactured. 

G. “Sheet Mulching” or “Cardboard Mulching” refers to a practice whereby a layer of paper 
or cardboard is used underneath the mulch to enhance weed suppression and soil 
building benefits. 

 
PART 2 - PRODUCTS 

2.01 PLANTS 

A. Supply well-shaped, vigorous plants that are typical of the species. Provide plants free 
of defects, disfiguring knots, abrasions, sunscald injuries, insect eggs, borers, and all 
forms of insect infestation. Remove plants that do not conform to these requirements, 
as determined by the City’s Representative. 

B. Container Stock: Plants to be well-established in containers, having been grown in the 
container for not less than 6 months, nor longer than 2 years. The City's 
Representative reserves the right to inspect root conditions of plants in containers and 
to reject those which are not well-rooted or show evidence of being root-bound; remove 
rejected plants from the site. 

C. Trees to have a symmetrical form as typical for the species/cultivar and growth form 
with a single, relatively straight central leader and tapered trunk. Main branches well-
spaced and no larger than two-thirds the diameter of the trunk, measured one inch 
above the branch.  
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D. Tree trunk diameter and taper sufficient that the tree will remain vertical without the 
support of a stake. Trunks free of wounds. Trunk diameter six inches above rootball 
within the diameter range shown below: 
 

15 gallon size container  .75 inch to 1.5 inches 
24-inch box    1.5 inches to 2.5 inches 
36-inch box    2 inches to 3 inches  

E. Trees well-rooted in the soil mix. Rootball periphery free of large circling and bottom-
matted roots. Trunk, root collar and large roots free of circling and / or kinked roots 

F. All plants legibly tagged by species and variety with a minimum of 1 tag per 10 trees, 
10 shrubs, and 100 ground covers.  

G. Flat-grown plants well-rooted, full, and compact; not "leggy." 

H. Lawn seed: 

1. For seeding existing lawn that is damaged during construction or where infill is 
required due to the narrowing of paving:  
a. Sportsclub 90/10 Fescue/Blue Mix which includes a blend of the following 

seeds: Rhambler Tall Fescue, 3rd Millennium Tall Fescue, Mustang IV Tall 
Fescue, and Brooklawn Kentucky Bluegrass. As available from Pacific 
Coast Seeds, 533 Hawthorne Place, Livermore, CA 94550, web site: 
www.pcseed.com, telephone: 925.373.4417 

I. Plants to be planted in rows or in formal arrangements must be matched in form. 

J. Before delivery of plants provide photographs of trees for review and approval by City’s 
Representative. Provide one photograph for each specimen to be delivered plus two 
extra examples, to allow for rejects. 

2.02 SOIL FERTILITY TEST AND REPORT 

A. Submitted soil report must include the following: soil fertility, agricultural suitability, 
particle size appraisal, pH, salinity, nitrate, ammonium, phosphate, potassium, calcium, 
magnesium, boron, sodium adsorption ratio, organic content, moisture infiltration rate, 
USDA particle size (textural analysis) and testing lab's recommendations for amending 
the soil.  

B. Soil tests for existing soil and import soil to be performed by one of the following or 
approved equivalent: 

1. Waypoint Analytical, Inc., 4741 E Hunter Ave Ste A, Anaheim, CA 92807, 
telephone: 714.282.8777  

2. Perry Laboratory, 471 Airport Blvd., Watsonville, CA 95076-2026, tel. (831) 722-
7606;  

3. Environmental Technical Services, 1343 Redwood Way, Petaluma, CA 94954-
6544, (925) 364-7297;  
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C. Test and recommendations for “organic” approach to soil and landscape management 
and to fulfill the Water Efficiency Landscape Ordinance Compliance (WELO). For 
example for Soil and Plant Labs this includes the following tests: A052-WELO for new 
planting or landscape installation; A17 for existing landscape; A05 for existing 
turfgrass. 

D. Perform 2 tests of existing site soil, at different locations, to ensure that variations in 
soil conditions are tested.  

E. Amount and type of amendment or OMRI fertilizer identified in the Soils report takes 
precedence over these specifications if that recommendation is greater than the 
specifications. For bidding purposes see PART 3 – Soil Preparation. 

2.03 OMRI FERTILIZERS 

A. Top-dress with compost per soils test recommendations. Compost is considered the 
soil fertilizer. If soil testing recommends fertilizer in addition to compost, OMRI 
fertilizers are to be used as stated below. 

B. For Lawns: OMRI Bio-Turf (8-3-5) manufactured by Down To Earth, resold by Planet 
Naturals, https://www.planetnatural.com 

C. For General Plant Beds: OMRI Bio-Live (5-4-2) manufactured by Down To Earth, 
resold by Planet Naturals, https://www.planetnatural.com 

D. For addressing specific nutrient deficiencies: Down to Earth Distributors offers a wide 
range of OMRI listed single ingredient fertilizers such as: Calcium, Gypsum, 
Langbeinite, Potassium Sulfate, Oyster Shell, Granular Humic Acids, Alfalfa Meal, 
Rock Phosphate, Azomite, Fish Bone Meal, Bone Meal, Feather Meal, Blood Meal, etc. 
https://www.downtoearthdistributors.com/ 

E. Or approved equivalent as recommended by soil testing laboratory. All products must 
be OMRI listed, or California Dept. of Food & Agriculture’s Organic Input Materials 
Program (CDFA) Organic Input Material (OIM) listed or listed by the US Department of 
Agriculture’s National Organic Program. If requesting substitution, provide 
documentation that proposed product is OMRI or CDFA OIM listed. 

F. Soil amendments materials prohibited by OMRI in its generic materials list are 
prohibited in the construction of the project. 

2.04 SOIL AMENDMENT/ COMPOST 

A. OMRI Compost, acceptable products include: 

1. Recology Premium Compost, made from 100% recycled yard debris, municipal 
green material and food scraps, screened to about ¼" and has the US 
Composting Council's Seal of Testing Assurance.  from Recology Organics, 
telephone: 866-764-5765, as supplied by Blossom Valley Organics, web site: 
http://thecompoststore.com/ 
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2. “WonderGrow Organic Compost” available from Recology Grover Environmental 
Products, Vernalis, CA, (866) 764-5765; “Super-Humus Compost” available from 
Republic Services, Milpitas, CA, tel: (510) 262-7100;  

3. Organic Compost screened 3/8" minus by Z-Best products, 
www.zankerrecycling.com,  

4. or approved equivalent. 

B. OMRI compost made from green and food waste, local is preferred. Compost from 
sewage waste is not allowed. Source of compost from a producer that has the US 
Composting Council’s Seal of Testing Assurance. 

C. Submit a sample and analysis (Compost Technical Data Sheet) by soil testing lab to 
the City’s Representative for approval prior to delivery. 

D. Organic compost conforming to the following specification guidelines. 

PROPERTY TEST METHOD REQUIREMENT 

pH TMECC 04.11-A 6-8.5 

Soluble salts TMECC 04.10-A Electrical 
conductivity 1:5 slurry 
method 

0-5 or 10 

Moisture content TMECC 03.09-A Total solids 
& moisture at 70 + 5o C % 
wet weight basis 

30-60 or 35-55 

Organic matter content TMECC 05.07-A Loss-on 
ignition organic matter 
method (LOI) % dry weight 
basis 

30-60 

Maturity TMECC 05.05-A Germination 
and vigor % relative to 
positive control 

 

Seed emergence 80 or above 

Seedling vigor 80 or above 

Stability TMECC 05.08-B Carbon 
Dioxide evolution rate mg 
CO2-C/g OM per day 

4 or below 

Pathogen TMECC 07.01-B Salmonella 
<3 MPN per gram, dry weight 
basis 

Pass 

Pathogen TMECC 07.01-B Fecal 
coliform bacteria <1,000 

Pass 
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MPN per gram, dry weight 
basis 

Physical contaminants TMECC 02.02-C Man-made 
inert removal and 
classification: Plastic, glass, 
and metal % 4mm fraction 

Combined total: <0.5% 

Physical contaminants TMECC 02.02-C Man-made 
inert removal and 
classification: Sharps 
(sewing needles, straight 
pins and hypodermic 
needles) % >4mm fraction 

None detected 

PARTICLE SIZING FOR PARTICULAR PRODUCTS 

Fine Compost (for soil 
incorporation) 

TMECC 02.02-B Sample 
sieving for aggregate size 
classification % dry weight 
basis 

Min Max 

 Pass 2-inch sieve 98% = 

 Pass 3/8-inch sieve 95% = 

 Pass 3/8-inch sieve 
(minimum 70% retained) 

= 30% 

 Maximum particle length: 6-
inches 

  

*TMECC refers to “Test Methods for the Examination of Composting and Compost,” 
published by the United States Department of Agriculture and the United States Compost 
Council (USCC) 

E. Soil amendments materials prohibited by OMRI in its generic materials list are 
prohibited in the construction of the project. 

2.05 TOPSOIL 

A. Imported topsoil as specified herein. Provide import topsoil only when quantity or 
quality of existing on-site topsoil is inadequate to complete the work. 

B. Fertile, friable, natural soil, capable of sustaining healthy plant life. Free of stones and 
other objects over 2 inches in diameter, including subsoil and clay lumps. Without 
weeds, roots, noxious seeds, toxic substances, trash, and other deleterious 
substances. Not infested with plant-parasitic nematodes or with other noxious animal 
life. 
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C. Soil Fertility: Topsoil to contain sufficient quantities of organic matter and available 
nitrogen, phosphorus, potassium, calcium, and magnesium to support normal plant 
growth, as determined by soil testing and analysis specified herein. In the event of 
nutrient inadequacies, incorporate required materials prior to planting.  

D. Soil Chemistry: Meet the following standards: 

1. Salinity: Saturation extract conductivity less than 3.0 mmhos/cm at 25 degrees C. 
2. Sodium: Sodium adsorption ratio less than 6.0. 
3. Boron: Saturation extract concentration less than 1.0 ppm. 
4. pH: pH of saturated paste 5.5 to 7.5. 

E. Infiltration Rate: Meet required rate where indicated.  

F. Imported Topsoil: Meet all requirements specified herein for Topsoil. In addition, meet 
the following:  

1. Obtained from well-drained, arable land. Not taken from areas on which are 
growing any noxious weeds such as, but not limited to, Morning Glory, Sorrel, or 
Bermuda grass. 

2. “Sandy Loam” as classified in accordance with USDA Standards. Soil must pass 
through a 2.0-mm sieve. Sand fraction with 85 percent falling in the medium to 
fine sand range. Silt and clay content not exceeding that of the existing soil over 
which the import topsoil is to be placed. 

G. Identify the source of topsoil, for observation and approval by the City’s Representative 
prior to any hauling or placing of soil. In addition, submit soil sample and soil analysis 
report as specified herein. 

2.06 MULCH 

A. Mulch to be a 3” layer of: 

 
1. Green Waste Mulch: wood waste from tree trimming, 100% recycled material, 

composted to reduce weed seeds, dark in color, with no color additive; double-
ground; the largest allowable pieces not larger than 1” in any direction. 
Acceptable products include: 
a. Composted Fir Bark – Mini. 1/4”-3/8” in size. Website: 

www.lyngsogarden.com. Tel. 650-364-1730. 
b. or approved equivalent.  

2.07 CARDBOARD FOR SHEET MULCH 

A. Cardboard mulch: 2 layers of 100% recycled B flute cardboard as a biodegradable 
weed barrier to cover entire planting area. 

2.08 HERBICIDES 

A. OMRI Herbicides: 
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1. Pre-emergent: See CARDBOARD SHEET MULCH in Section 3. 
2. If contractor feels cardboard is not enough for weed control, OMRI herbicides 

can be used in addition to the cardboard such as: 100% organic, Corn Gluten 
Meal Weed Suppressant “Bio-Weed” available from Bioscape Inc, Petaluma, CA, 
(603) 827-3067, “Weedban” corn gluten meal by Fertrell Company, 
www.fertrell.com (717) 367-1566, or acceptable OMRI equivalent. 

3. “Weed Zap” available from JH Biotech, www.jhbiotech.com or acceptable OMRI 
equivalent.  
 

2.09 STAKES & TIES 

A. Tree Stakes: Lodgepole pine, 2-inch outside diameter with tapered driving point and 
chamfered top; untreated; length as required to provide minimum support needed while 
allowing for maximum flexibility, as manufactured by C&E Lumber Company, Pomona, 
CA (909) 626-3591 or approved equivalent. 

B. Ties made of webbed material, 1 1/2-inch-wide flat woven polypropylene w/900-lb 
breaking strength; specifically designed for securing trees to staking materials, 
“Arbortie” by Deep Root Partners, LP (800) 458-7668, color: olive green; or approved 
equivalent.  

2.10 EDGING  

A. Metal Edging: Aluminum Edge Restraint, “CleanLine” 3/16” thickness in 4” height, 
manufactured by Permaloc, (800) 356-9660. Stakes included. Anchor in place with 
aluminum stakes per manufacturer’s recommendations. Finish: Black Duraflex.  

2.11 SUBSTITUTIONS 

A. Substitutions must have written approval of City's Representative and equal the 
standard of products specified in the Construction Documents. 

B. Installation of approved substitution is Contractor's responsibility. Changes required for 
installation of approved substitution must be made to the satisfaction of City’s 
Representative and without additional cost to the City. 

C. Approval by City's Representative of substituted equipment does not waive these 
requirements. 

D. Plant substitution will not be permitted unless written evidence is provided from at least 
three nurseries that the plants specified are not obtainable. 
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PART 3 - EXECUTION 

3.01 OBSERVATIONS/MEETINGS 

A. Notify City's Representative at least 3 days prior to scheduling an observation meeting. 
Contractor to be present at observation meetings. 

B. Call for an observation meeting at the following stages of work: 

1. After the finish grading is complete and plants have been delivered and spotted. 
2. At the completion of all work.  

C. Perform remedial work directed by the City's Representative within 10 days after the 
observation meeting. Complete remedial work in accordance with the Contract 
Documents and at no additional cost to the City. 

3.02 BERMUDA GRASS/WEED ERADICATION  

A. Achieve 100% eradication of existing Bermuda grass, grass/weeds, including foliage 
and roots prior to planting using mechanical or passive methods. Chemical methods 
are not approved. 

1. Cover planting areas with 2 layers of cardboard sheet mulch- overlapping by 12” 
minimum and securing in place for up to two months depending on growing 
season. 

2. Remove the cardboard and hand remove Bermuda grass, grass and weeds to 
clear the planting areas. 

3. Take care to minimal disturb root zones of existing trees to remain. 
4. After 100% eradication is achieved, notify City's Representative for a site 

observation. Do not proceed with clearing until after receiving a written directive 
to proceed from the City's Representative. 

5. If the clearing operation is begun prior to receiving written approval from City's 
Representative, planting must be delayed a minimum of 30 calendar days to be 
certain that re-growth does not occur. Contractor to pay all costs resulting from 
such delay.  

6. See the following study for more information on removal of Bermuda grass: 
https://extension.okstate.edu/fact-sheets/bermudagrass-suppression-methods-
for-oklahoma-home-gardens.html 

3.03 SOIL PREPARATION 

A. Finish Grades:  

1. Rough grade the general planting site area to plus or minus 0.10 foot. Rough 
grading at planting areas to be 4 inches below finish grade of adjacent paving. 
Finish grades in planting areas to be set flush, or 1 inch below, adjacent surfaces 
unless otherwise noted. Refer to sheet L1.00 for tree preservation information. 

2. Actual rough grade elevations, and soil amendment depths to be determined by 
amount of amendment required by the Soil Report, per section 2.02, and the 
depth of mulch specified in the planting details. Verify the required soil and mulch 
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depth and the grading parameters with the City's Representative prior to starting 
the work. 

3. If sheet mulching with cardboard mulch is installed set finish grade of planting 
areas at a depth down to accommodate the thickness of the mulch. 

B. IPM to be used for control of weeds. Pre-emergent herbicides are to not be used as a 
first and only weed control method. Do not use pesticides that are not allowed by the 
OMRI in its generic materials for the maintenance of the landscape. Contractor to 
submit an IPM holistic approach to mitigate weeds and plant diseases. 

C. Construction Debris and Contaminated Soil:  

1. Do not perform soil preparation work in areas where soil contains deleterious 
materials such as construction debris. Bring such areas to the attention of the 
City's Representative and do not proceed with the work until the soil debris is 
properly removed from the site.  

2. If contaminants or other hazardous materials are discovered in the soil, stop work 
and notify the City's Representative immediately. Do not proceed with the work 
until directions have been provided by the City's Representative.  

D. Moisture Content: Do not work soil when moisture content is so great that compaction 
will occur, nor when it is so dry that dust will form, or when soil clods will not break 
readily. Apply water if necessary to bring soil to an optimum moisture content to 
complete the specified work. 

E. Take extreme care to avoid damage to plants indicated on plans to be saved. Do not 
disturb soil within the canopy of plants to be saved.  

F. Site and Soil Preparation For Landscape Areas where tree roots are not found: 

1. Cross-rip the subgrade to 8” unless noted otherwise on drawings. Ripping to be 
continued until the entire specified depth is loose and friable. City’s 
Representative to review and verify that ripping is complete. Water to be applied 
as necessary to bring soil to optimum moisture content for ripping. 

2. For landscape installations, incorporate compost to a depth of 6” into the soil at a 
rate of a minimum of four (or six) cubic yards per 1,000 square feet of permeable 
area. Alternatively incorporate a minimum of 1" of quality compost into the 
planting area topsoil. Greater amendment strategy as recommended by the soils 
report takes precedence. 

3. Soils with a greater then 6% organic matter in the top 6 inches of soil are exempt 
from adding compost and tilling. 

4. For heavily compacted bad soil areas: Incorporate 5/16” minus lava rock at a rate 
of 3 cubic yards per 1,000 square feet. 

5. If tree roots are found during soil preparation, work with hand tools to lift and turn 
soil so that it light and loose with no clods exceeding 2-inches in diameter in any 
direction. Protect tree roots as shown on the drawings. 

G. Weed Control after 14 days of Watering Planting Areas, Lawn Areas  

1. After finish grading is complete, apply water in sufficient quantity over a minimum 
period of 14 days to germinate weed seeds. In areas of subsurface drip irrigation 
this will require hand watering. When weeds have germinated, kill them with 
contact herbicide that will not have a detrimental effect on the growth and vigor of 
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the seeds and specified plants. Hand removal with full root removal is also 
acceptable. Herbicide to be OMRI.  

3.04 FINISH GRADING 

A. When weeding and soil preparation have been completed and soil has been thoroughly 
water-settled, grade all planting areas smooth. 

B. Perform grading operation when soil is at the optimum moisture content for working. 

C. Remove rocks, debris, and soil clods 2 inches in diameter and larger and dispose of 
off-site. 

D. Meet and match adjacent finished surfaces of pavements, drain rim elevations, and 
other structures. Float all lawn to provide even planting surfaces. 

E. Slope uniformly between given spot elevations. Planting areas to be true to grade 
within 1 inch when tested in any direction with a 10 foot straight edge. 

F. Grades not otherwise indicated to be uniform slopes between points where elevations 
are given, or between points established by paving, curbs or catch basins. 

G. Provide for natural runoff of water without low spots or pockets. Accurately set flow 
lines according to the drawings. Make finish grades smooth, even and on a uniform 
plane with no abrupt changes of surface.  

H. Set finished grades as shown on Drawings. 

I. Round tops and toes of all slopes to produce a gradual, natural-appearing transition 
between relatively level areas and slopes. 

J. Finish surfaces by raking smoothly and evenly. Obtain finish grade approval from City's 
Representative prior to continuing with the work. 

3.05 INSTALLATION 

A. Verify special protection instructions, clearance and pruning requirements with City's 
Representative prior to planting installation.  

B. Keep plants well-watered in containers until planting layout is approved by City's 
Representative. 

C. Do not plant when soil moisture is so great that excessive compaction will occur, nor 
when it is so dry that dust forms in the air or that clods will not break readily. Apply 
water if necessary to bring soil to optimum moisture content for tilling and planting. 

D. Lay out trees and shrubs prior to planting, for approval by City's Representative. 
Maintain all plants in their original containers until approval to plant is provided. 
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E. Do not install plants with damaged rootballs. Provide 3 shallow vertical score-cuts on 
the outside of the rootball with a sharp knife before planting. Loosen roots in rootball 
prior to placing rootball in planting pit. 

F. Locate planting holes per planting plan or per approved layout while in the field. Bring 
all conflicts with underground utility lines to the attention of the City's Representative.  

G. Compact soil at bottom of pit to support weight of rootball. Set rootball 1 inch above 
finish grade. Set plants upright, plumb and faced to give best appearance or 
relationship to each other or adjacent structure. Backfill with amended soil from pit. 

H. Tree Planting: 

1. Excavate tree pit to one inch less than the depth of the rootball and with a 
diameter equal to or greater than the size shown in Plant Pit Size chart on the 
plans. Sides of pit should be sloped as shown in detail. 

2. Scarify sides of plant pit. 
3. Fill all tree pits with water to test for drainage. If pit drains within four hours, it is 

acceptable to follow the tree planting detail. If water does not drain within four 
hours dig a twelve-inch-diameter sump to four feet deep or to a depth where 
water drains within four-hour period. Fill sumps with drain rock. City's 
Representative to be present at all tree pit drainage tests. Coordinate test to 
occur during first or second site visit.  

4. Place rootball on undisturbed soil so that rootball is one inch above finish grade. 
Adjust position of tree so that trunk is plumb and tree is oriented as approved by 
City's Representative. 

5. Backfill with two-thirds native soil mixed with one-third soil amendment compost 
6. Form watering berm around tree. Make diameter of berm two times diameter of 

rootball. On sloped sites form berm on downhill side only. 
7. Topdress with mulch inside watering berm keeping mulch six inches clear of 

trunk. 

I. Lawn: 

1. Moisten prepared seeding bed thoroughly. 
2. Hand roll to eliminate irregularities, to gently compact. 
3. Sow seed during a windless period, sowing half the seed in 1 direction and 

remainder at right angles to first sowing. Sow seed at rate of 80 lbs. per acre. 
Cover seed lightly with amendment.  

4. Immediately after sowing, firm entire area except for slopes in excess of 3 to 1 
with a roller not exceeding 90 lbs. for each foot of roller width.  

5. Water thoroughly after installation to wet soil to a depth of 6 inches. Apply water 
in multiple applications to avoid dislodging seed. 

 

J. Ground Covers: Plant in neat, straight rows parallel to nearest structure, pavement, or 
fence. Stagger plants in adjacent rows. Plant no closer than 2 feet to trees or shrubs. 
At edge of paving, plant no closer than one half the plant spacing noted on the plans. 

K. Site and Soil Preparation For Lime Treated Areas or Where Soil Testing Reveals Limed 
Existing Soils where the soils report identifies such soils: In lime treated areas remove 
lime treated soil to a depth of 12 to 18” and replace with sandy loam suitable for 
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planting in the entire planting area. Remove to a depth of 2 feet at trees. Prior to 
backfilling test to confirm bottom of pit will drain via percolation test. If the bottom is 
not draining slope bottom at 2% or greater. If necessary install drain pipes to carry 
away water from root zones of trees. No standing water is allowed where trees are 
planted. 

L. Site and Soil Preparation with Excessive Compaction & Aggregate Base: In areas of 
excessive compaction & aggregate base order soils test and confirm if existing soils can 
be satisfactorily amended in place and be satisfactorily free draining. If not, then 
remove soil to a depth of 12 or 18” and replace with sandy loam suitable for planting 
in the entire planting area. Remove to a depth of 2 feet at trees. Prior to backfilling 

test to confirm bottom of pit will drain via percolation test. If the bottom is not draining 
slope bottom at 2% or greater. If necessary install drain pipes to carry away water 
from root zones of trees. No standing water is allowed where trees are planted.  

M. Thoroughly water all plantings immediately after planting. 

N. Raise and replant plants which settle to less than one inch above finish grade. Add soil 
as necessary to fill voids. And adjust finish grades. 

3.06 MULCH 

A. Apply 3-inch depth of mulch in all planting areas, except lawn.  

3.07 WEED REMOVAL AND HERBICIDES 

A. After planting is complete, remove all weeds from planting areas.  

B. Irrigate all planting areas prior to applying organic post-emergent herbicide. 

C. Apply organic pre-emergent herbicide to all non-turf areas in accordance with the 
manufacturer's recommended rates. Apply herbicides in accordance with EPA label 
restrictions and recommendations of federal and state laws. 

D. Spot treat weeds as they appear with post-emergent herbicide per manufacturer's 
recommendations. Take all precautions to avoid overspray onto existing plantings.  

E. Replace plants showing loss of vigor or health due to improper application of herbicide 
with new plants of same species and size at no additional cost to the City. 

3.08 CARDBOARD SHEET MULCH 

A. Apply to entire planting area, cover all existing soil and vegetation that has not been 
removed. 

B. Wet cardboard while applying. 
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C. Overlap sheets 8” minimum. 

D. Abut cardboard against edges of pavement, buildings, curbs and boulders. 

E. Abut to edge of installed rootballs without covering top of rootball/ root crown area. 

F. Fold excess cardboard when abutting against objects or at root crown areas to avoid 
excessive extra scraps.  

G. Recycle all remaining scraps of cardboard. 

H. Top compost with a 3" layer of mulch. 

3.09 EDGING 

A. Set supporting stakes per manufacturer’s recommendations or the following, whichever 
is more stringent: no more than 4 feet apart on straight runs, 2 feet on curved sections, 
and where necessary to support the headers rigidly in place during construction 
operation. 

3.10 PROTECTING EXISTING PLANTS  

A. Before clearing, grading, soil preparation, construction or other work, construct fences 
around all plants marked to be saved on the plans. Fences to be 6 feet high, chain link 
mounted on moveable drilled concrete blocks in sufficient size to hold fence erect. 
Distance from the base of the tree to fence to be determined as show on plans. Mulch 
inside fenced area to 3-inch depth minimum, to 1/4” below adjacent finish grade. Leave 
fences in place for the duration of the work. 

B. Refer to Sheet L1.00 for Preservation and Demolition Plan and Tree Preservation 
Notes for on-site procedures for protecting existing plants.  

C. Do not attach wires, ropes, or other devices to any existing plant to be protected, 
except as needed for the support of the tree. Do not attach any signs, other than a tag 
showing botanical classification, to any protected plant. 

D. Warning sign: Prominently display a warning sign on each fence at 20-foot intervals, 
maximum. Sign should be 8-1/2 inches x 11 inches minimum size and clearly state: 
“WARNING - Tree Protection Zone – Do not remove this fence except as directed by 
City’s Representative.” 

E. Periodically spray the leaves of protected plants with water to wash away dust. 

3.11 CLEANING 

A. Remove topsoil, soil amendments, and excess materials from walks and paved areas. 
Sweep walks and paved areas clean at the end of each workday. Immediately remove 
dirt from walls and paved areas. 
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B. Remove empty plant containers from the site on a regular basis, at least once per 
week. While on site, store containers in an orderly fashion, secure from vandalism. 
Recycle all containers.  

C. Final Clean-up: In addition to the daily clean-up, remove and legally dispose of all 
waste materials, including excess materials, trash and debris. Recycle plant 
containers, product packaging, and other waste products used in this section. Ask plant 
suppliers if they will accept plant containers for reuse or recycling. Separate plant 
debris, which cannot be incorporated as part of the mulch layer, from other waste and 
take to a green waste composting facility or transfer station. 

3.12  MAINTENANCE PERIOD 

A. The maintenance period is 90 days, beginning on the day Provisional Acceptance is 
authorized by the City’s Representative.  

B. Use qualified and experienced gardeners to perform maintenance, including but not 
limited to: watering, weed eradication, cultivating, fertilizing, pest management, clean-
up, litter removal, adjusting and repairing tree stakes and ties, and all other operations 
necessary to assure good plant growth, and a clean, well tended site. 

C. Fertilizer: Used during the maintenance period shall be determined by soils test 
required under Part 1 of this Section. For bidding purposes only, assume a 
minimum of two applications. 

D. Fertilizer Application: Fertilizer(s) shall be applied per Soil and Plant Laboratory 
and Earthfort Labs recommendations. For bidding purposes, assume initial 
application to be four weeks after planting and subsequent applications to be at 
45-day intervals. Separate turf and shrub area recommendations will be 
provided in narrative soils test reports. 

E. Compost Tea Application: Apply actively aerated Compost Tea to all planted areas, 
available from  Mauby  All Natural,  (408)  622-0126. Formulate the tea based on 
microbe analysis required from Soil and Food Web, Oregon, (541) 752-5066. Apply at 
a rate of 20 gallons per acre per manufacturer's specifications. Mix compost tea with 
water that is untreated with chloring or chloramines. Add Humic Plus applied at a rate 
of 6 to 10 ounces per 1,000 square feet, apply per manufacturer's specifications. The 
compost tea is subject to testing by City. Timing of application may be contingent on 
weather conditions and soil temperature and if needed may occur beyond the 90-day 
maintenance period. 

F. Water: Contractor is responsible for providing water through the construction 
period up until the permanent water connection is installed. 

G. Replace dead plants immediately with plants of the same species and size as 
specified.  
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H. Any day when the Contractor fails to: adequately water plants, replace unsuitable 
plants, perform weed eradication, or other work as determined necessary by the City’s 
Representative, will not be credited as one of the Maintenance Period days. 

I. In addition to initial fertilization, apply additional OMRI fertilizers as necessary to 
maintain plants in a healthy, green, vigorous condition during the maintenance period, 
including but not limited to the following: 

1. Topdress lawn with finely screened quality compost after aeration 1-4 times per 
year. 

2. Fertilize planting areas with naturally occurring non-synthetic fertilizers such as 
compost tea, organic fertilizer and/or compost per soil testing lab 
recommendation 30 days after planting and as needed. Fertilizers prohibited by 
OMRI are not allowed. 

J. Remove all broadleaf weeds for a minimum of 3 weeks before final inspection. 

K. IPM to be used for control of weeds. Pre-emergent herbicides are to not be used as a 
first and only weed control method. Contractor to submit an IPM holistic approach to 
mitigate weeds and plant diseases. 

L. Do not use herbicides that are not allowed by the OMRI in its generic materials for the 
maintenance of the landscape. Contractor to submit an IPM holistic approach to 
mitigate weeds and plant diseases. 

M. Check tree stakes and ties regularly to ensure that they are secure and not injuring the 
trunk. Remove stakes and ties as soon as trees are self-supporting, or at end of the 
first season they are planted, whichever is sooner. 

N. Mulching: Contractor to maintain a minimum of 3” of mulch at all times over soil surface 
that is not covered by vegetation. Keep mulch 6” away from tree trunks and 4” away 
from shrub stems. Restore plant basins. 

O. Prune new shrubs only at the direction of the City’s Representative, except broken or 
damaged growth or when necessary to enable new tree to support itself. 

1. General: Make all pruning cuts to lateral branches or buds or to the edge of the 
branch collar. “Stubbing” will not be permitted. 

2. Shrub pruning should not occur as this is a no-shear landscape design. Do not 
clip shrubs into balled or boxed forms. 

P. Protect all planted areas against trespassing and damage at all times. Repair damage 
as directed by the City’s Representative without additional cost to the City.  

Q. Maintain irrigation system during the maintenance period, using requirements from 
Section 32 84 00. 

R. Submit weekly maintenance reports, listing tasks completed during each visit, for the 
first three months. Thereafter, submit reports monthly at a minimum, for the duration of 
the maintenance period. Submit reports to the City’s Representative.  
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3.13 PROJECT ACCEPTANCE  

A. Project Acceptance happens at two points in the construction process. Prior to 
Provisional Acceptance, and through the Maintenance Period to Final Acceptance, 
continuously maintain all trees, plants, products, and project systems installed under 
this contract. 

1. Provisional Acceptance occurs when all project work has been completed and all 
final Punch List items have been completed to the satisfaction of the City’s 
Representative. 

2. Notify City’s Representative ten days prior to end of Maintenance Period for Final 
Acceptance site visit. 

3. Final Acceptance occurs after Provisional Acceptance is authorized and the 
Maintenance Period has been completed. Final Acceptance is authorized by the 
City’s Representative at the conclusion of the Maintenance Period when it is 
determined that the project is complete, has been properly maintained, trees and 
plants are in healthy, vigorous condition, and project systems and products are in 
good working order.  

 
 

END OF SECTION 
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COMMUNITY WORKFORCE AGREEMENT 
For  the 

City of Berkeley 

 
 

This Agreement is made and entered into retroactively from July 1, 2020, by and 
between the City of Berkeley (“City”) together with other contractors and/or sub- 
contractors, who shall become parties to this Agreement by signing the “Agreement to 
be Bound” (Attachment A), and the Local Unions signatory hereto and the Alameda 
County Building & Construction Trades Council (“Council”) and its affiliated local unions 
who have executed this Agreement. 

 
PURPOSE 

 

The purpose of this Agreement is to support the efforts of the City to increase 
employment opportunities for workers who reside in Berkeley, to help increase training 
and employment opportunities for Berkeley residents in the construction trades through 
apprenticeship and pre-apprentice programs as the students graduate from the City's 
schools, to promote efficiency of construction operations performed for and within the 
City of Berkeley and to provide for peaceful settlement of labor disputes and grievances 
without strikes or lockouts, thereby promoting the public interest in assuring the timely 
and economical completion of the projects. 

 
RECITALS 

WHEREAS, the successful completion of the City’s construction projects is of 
the utmost importance to the City of Berkeley; and 

WHEREAS, the interests of the general public, the City, the Unions and 
Contractor(s) would be best served if the construction work proceeded in an orderly 
manner without disruption because of strikes, sympathy strikes, work stoppages, 
picketing, lockouts, slowdowns or other interferences with work; and 

WHEREAS, the Contractor(s) and the Unions desire to mutually establish and 
stabilize wages, hours and calendar conditions for the workers employed on 
construction work for and within the City of Berkeley by the Contractor(s), and further, 
to encourage close cooperation among the Contractor(s) and the Union(s) to the end 
that a satisfactory, continuous and harmonious relationship will exist among the 
parties to this Agreement; and 

WHEREAS, contracts for construction work within the City of Berkeley will be 
awarded in accordance with the applicable provisions of the Charter of the City of 
Berkeley, the California State Public Contract Code and the Labor Code, including but 
not limited to requiring competitive bidding and prevailing wages; and 

WHEREAS, the City of Berkeley has the absolute right to select the lowest 
responsive and responsible bidder for the award of the construction contracts on the 
Projects; and 
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WHEREAS, the parties signatory to this Agreement pledge their full good faith 
and trust to work towards a mutually satisfactory completion of the Projects; 

NOW, THEREFORE, IT IS AGREED BETWEEN AND AMONG THE 
PARTIES HERETO, AS FOLLOWS: 

 

ARTICLE 1 
DEFINITIONS 

 

1.1 “Agreement” means this Community Workforce Agreement. 

 
 

1.2 "Berkeley Resident" means any individual who is a current resident of 
Berkeley can certify through a utility bill, or other similar means acceptable to the 
parties to this Agreement that the individual resides within the boundaries of the 
Berkeley City Limits. 

 
1.4 “City” means the City of Berkeley. 

 
1.5 “Completion” means that point at which the City accepts a project at issue by filing a 
Notice of Completion, or as otherwise provided by applicable state law. “Punch list” 
items and any other work within the scope of this Agreement not completed prior to 
commencement of revenue service shall nonetheless be included within the scope of 
this Agreement. It is understood by the parties that portions of the Projects may be 
completed in phases and Completion of any such phase may occur prior to Completion 
of the Projects. 

 
1.6 “Contractor(s)” and/or “Subcontractor(s)” means any individual, firm, partnership or 
corporation, or combination thereof, including joint ventures, which is an independent 
business enterprise and has entered into a contract with the City or any of its  
contractors or subcontractors of any tier, with respect to the construction work 
necessary for any part of the Projects. This shall include subcontractors not required to 
be listed in the bid documents. As applicable depending on its context, “Contractor” 
shall refer to Contractor or Contractor and Subcontractor. 

 
1.7 “Construction Contract(s)” means all of the contract(s) for construction of any of the 
Projects. 

 
1.8 “Council” means the Alameda County Building and Construction Trades Council, 
AFL-CIO. 

 

1.9 "New Apprentice” is a Berkeley Resident who is enrolled in a State of 
California approved apprenticeship program that is a joint labor management 
apprentice program for no more than twenty-four months 
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1.11 “Projects” mean any construction project of the City whose value as estimated by 
the City meets or exceeds $500,000 (Five hundred thousand) dollars. 

 
1.12 “Union” or “Unions” means the Council and any other labor organization signatory 
to this Agreement, acting on their own behalf and on behalf of their respective affiliates 
and member organizations whose names are subscribed hereto and who have through 
their officers executed this Agreement. 

 
1.13 “Project Manager” means the person or persons or business entity designated by 
the City to oversee all phases of construction on the Projects. 

 
1.14 “Master Labor Agreement” or “MLA” shall mean the collective bargaining 
agreement of each craft Union that is Signatory to this Agreement 

 
1.15 “Calendar Day” shall mean any day, relating to any day of the week including 
Saturday, Sunday and public holidays. 

 

1.16 “ Apprenticeship Program” -Recognizing the need to develop adequate numbers of 
competent workers in the construction industry, the Contractor(s)/Employer(s) shall 
employ apprentices of a California State-approved Joint Apprenticeship Program in the 
respective crafts to perform such work as is within their capabilities and which is 
customarily performed by the craft in which they are indentured. 

 
The apprentice ratios will be in compliance with the applicable provisions of the 
applicable “Master Labor Agreement”. 

 
ARTICLE 2 

SCOPE OF AGREEMENT 
 

2.1 Parties: This Agreement shall apply and is limited to all Contractors and 
subcontractors performing Construction Contracts necessary for the Projects, the City, 
the Council and any other labor organization signatory to this Agreement, acting in their 
own behalf and behalf of their respective affiliates and member organizations whose 
names are subscribed hereto and who have through their officers executed this 
Agreement. 

 
2.2 Project Description: This Agreement shall govern the award of all of the 
Construction Contracts identified by the City as part of the Projects. The City has the 
absolute right to combine, change, consolidate, suspend or cancel Construction 
Contract(s) or portions of Construction Contract(s) identified as part of the Projects. 
Should the City suspend or remove any contract from the Projects and thereafter 
authorize that construction work be commenced on such contract, then such contract 
shall be performed under the terms of this Agreement. Once a Construction Contract is 
completed it is no longer covered by this Agreement except when a Contractor is 
directed   to   engage   in   repairs,   warranty   work   or   modifications   required   by its 
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Construction Contract with the City. For the purposes of this Agreement, a Construction 
Contract shall be considered Completed as set forth in Section 1.5 of this Agreement. 

 
2.3 Covered work: 

 

2.3.1 This Agreement covers, without limitation, all on-site construction, demolition, 
alteration, painting or repair of buildings, structures, landscaping, temporary fencing and 
other works and related activities for the Projects that is within the craft jurisdiction of 
one of the Unions and that is part of the Projects, including, without limitation, pipelines, 
site preparation, survey work, demolition of existing structures and all construction, 
demolition or improvements required to be performed as a condition of approval by any 
public agency. This scope of work includes all soils and materials testing and inspection 
where such testing and inspection is a classification in which a prevailing wage 
determination has been published. 

 

2.3.2 The Projects include work necessary for the Projects and/or in temporary yards or 
areas adjacent to and dedicated to the Projects, and at any on-site batch plant(s) 
constructed solely to supply materials to the Projects, when those sites are dedicated 
exclusively to the Projects. This Agreement covers all on-site fabrication work over  
which the City, Contractor(s) or subcontractor(s) possess the right of control (including 
work done for the Projects in any temporary yard or area established for the Projects.) 

 
2.3.3 The furnishing of supplies, equipment or materials which are stockpiled for later 
use shall in no case be considered subcontracting. Construction trucking work, such as 
the delivery of ready-mix, asphalt, aggregate, sand or other fill material which are 
directly incorporated into the construction process as well as the off-hauling of debris 
and excess fill material and/or mud, shall be covered by the terms and conditions of this 
Agreement, to the fullest extent provided by law and by prevailing wage determinations 
of the California Department of Industrial Relations. Employers, including brokers, of 
persons providing construction trucking work shall provide certified payroll records to  
the City within ten (10) calendar days of written request or as required by bid 
specifications. 

 
2.4 Exclusions: The following shall be excluded from the scope of this Agreement: 

 

2.4.1 This Agreement is not intended to, and shall not affect or govern the award of 
public works contracts by the City which are outside the identified scope of work of the 
Projects. 

 
2.4.2 This Agreement is not intended to, and shall not affect the current or anticipated 
operation, maintenance, access or use of any of the City's buildings or facilities, whether 
or not such facilities are identified in Section 1.7 above. 

 
2.4.3 This Agreement shall not apply to a Contractor or subcontractor’s executives, 
managerial employees, engineering employees, design employees, supervisors (except 
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those covered by existing building and construction trades collective bargaining 
agreements), office and clerical employees. 

 
2.4.4 This Agreement shall not apply to any work performed on or near or leading to the 
site of work covered by this Agreement that is undertaken by state, county or other 
governmental bodies or their contractors; or by public or private utilities or their 
contractors; or by the City or its contractors for work not part of the scope of the 
Projects. Parties performing work shall notify in writing, The Council and The District of 
any work being performed near or leading to the site work that is not covered by this 
agreement. Further, this Agreement shall not be construed to prohibit or restrict the City 
or its employees from performing work on or around the Project construction sites or 
from entering the sites for any purposes deemed necessary or appropriate by the City. 

 
2.4.5 This Agreement shall not apply to the off-site maintenance of leased equipment or 
the on-site supervision of such work. 

 

2.4.6 This Agreement shall not apply to any start-up, calibration, performance testing, 
repair, maintenance, operational revisions to systems and/or subsystems performed 
after Completion. 

 

2.5 Termination, Suspension and/or Delay of Work: It is understood and agreed that the 
City, at its sole option, may change, terminate, delay and/or suspend any and all 
portions of the covered work at any time. Further, the City may prohibit some or all work 
on certain days or during certain hours of the day to comply with applicable codes, laws 
or regulations, permits or to accommodate the ongoing operations of the City’s facilities 
and/or to mitigate the effect of the ongoing Projects’ work on the businesses and 
residents in the neighborhood of the Project sites; and/or require such other operational 
or schedule changes that it may be deemed necessary, in its sole judgment, to 
effectively maintain the primary purpose of the City’s facilities and to remain a good 
neighbor to the residents and businesses in the area of any Projects. In order to permit 
the Contractors and Unions to make appropriate scheduling plans, the City will provide 
the affected Contractor and Union(s) with reasonable notice of any changes it requires 
pursuant to this Section. 

 
2.6 Work covered by this Agreement within the following craft jurisdictions shall be 
performed under the terms of their National Agreements as follows: the NTL Articles of 
Agreement, the National Stack/Chimney Agreement, the National Cooling Tower 
Agreement, and the National Agreement of Elevator Constructors, and any instrument 
calibration work and loop checking shall be performed under the terms of the UA/IBEW 
Joint National Agreement for Instrument and Control Technicians, with the exception 
that Articles 4, 8,12 and 13 of this Agreement shall apply to such work. 
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ARTICLE 3 
EFFECT OF AGREEMENT/SUBCONTRACTORS 

 

3.1 By executing this Agreement, the Unions and the City agree to be bound by each 
and every provision of this Agreement. 

 

3.2 By accepting the award of a Construction Contract for the Projects, whether as 
contractor or subcontractor at any tier, the Contractor/Subcontractor agrees to be bound 
by each and every provision of this Agreement. 

 
3.3 This Agreement shall only be binding on the signatory parties hereto and shall not 
apply to the parents, affiliates, subsidiaries, or other ventures of any other party. 

 
3.4 It is understood that this Agreement, together with the referenced MLA , constitute 
an integrated, self-contained, stand-alone agreement, and that by virtue of having 
become bound to this Agreement, the Contractor will not be obligated to sign any other 
local, area, or national agreement as a condition of performing work within the scope of 
this Agreement. In addition, it is understood and agreed that all grievances and disputes 
involving the interpretation or application of this Agreement, including the MLA, shall be 
resolved according to the procedures set forth in Article 12 of this Agreement; provided, 
however, that should a dispute involve a single MLA and a Contractor signatory thereto, 
and not involve interpretation or application of this Agreement, then such dispute shall 
be processed and resolved pursuant to the grievance provisions of that MLA. Should 
there be a dispute in the first instance as to whether the provisions of Article 12 of this 
Agreement or the grievance procedures of a MLA apply, the dispute shall be presented 
initially to arbitrator Judge William Cahill or, if unavailable, arbitrator Earnest Brown, for 
resolution as to the applicable procedure. Such referral of a dispute as to the applicable 
procedures shall be done by an immediate conference call among the parties and the 
arbitrator, and heard and decided within three (3) calendar days. Should the arbitrator 
hold that Article 12 applies, the parties may, by mutual agreement, submit the issue to 
the same arbitrator pursuant to the provisions of Article 12, or, absent mutual 
agreement, commence processing the dispute at Step 1 of that Article. 

3.5 Subcontractors. At the time that any Contractor enters into a subcontract with any 
subcontractor of any tier for the performance of construction or construction trucking 
work within the scope of this Agreement, the Contractor shall provide a copy of this 
Agreement, as it may from time to time be modified by the negotiating parties, to said 
subcontractor and shall require the subcontractor as a part of accepting an award of a 
construction subcontract to agree to be bound by each and every provision of the 
Agreement prior to the commencement of work. 

3.5.1 Each Contractor and Subcontractor shall evidence their agreement to be bound to 
this Agreement by executing the Agreement To Be Bound form attached hereto as 
Appendix A. A copy of the Agreement To Be Bound executed by the Contractors and 
Subcontractors shall be submitted to the Union(s) prior to both the commencement of 
work and the Pre-Job Conference and will be a required submittal within the City’s bid 
packages. If the Contractor or Subcontractor refuses to execute the Agreement To Be 
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Bound, then such Contractor or Subcontractor shall not be awarded a Construction 
Contract to perform work on the Projects. A Contractor or Subcontractor who executes 
the Agreement to Be Bound shall be considered a signatory party to this Agreement. 

3.6 It is understood that the liability of each Contractor and Subcontractor and the 
liability of each Union under this Agreement shall be several and not joint. The Unions 
agree that this Agreement does not have the effect of creating any joint employment 
status between or among the City and/or any Contractor or Subcontractor. 

3.7 With regard to any Contractor or subcontractor that is independently signed to any 
MLA, this Agreement shall in no way supersede or prevent the enforcement of any 
subcontracting clause contained in such MLA, except as specifically set forth in section 
3.7.1 of this Agreement. Any such subcontracting clause in a MLA shall remain and be 
fully enforceable between each craft union and its signatory employers and no provision 
of this Agreement shall be interpreted and/or applied in any manner that would give this 
Agreement precedence over subcontracting obligations and restrictions that exist 
between craft Unions and their respective signatory employers under a MLA, except as 
specifically set forth in section 3.7.1 in this Agreement. To the extent that the provisions 
of this Agreement are inconsistent with any other provisions contained in a MLA, the 
provisions of this Agreement shall prevail 

3.7.1 If a craft Union (“Aggrieved Union”) believes that an assignment of work on this 
Project has been made improperly by a Contractor or subcontractor, even if that 
assignment was as a result of another craft Union’s successful enforcement of the 
subcontracting clause in its MLA, as permitted by section 3.7 of this Agreement, the 
Aggrieved Union may submit a claim under the jurisdictional dispute resolution 
procedure contained in Article 13 of this Agreement and the decision rendered as part  
of that process shall be enforceable to require the Contractor or subcontractor that  
made the work assignment to assign that work prospectively to the Aggrieved Union. An 
award made to a craft Union under the subcontracting clause of its MLA, as permitted 
under section 3.7 of this Agreement, shall be valid and fully enforceable by that craft 
Union unless it conflicts with a jurisdictional award made pursuant to Article 12 of this 
Agreement. If the award made under MLA conflicts with the jurisdictional award, the 
award of any damages under the former shall be null and void ab initio. 

ARTICLE 4 
WORK STOPPAGES, STRIKES, SYMPATHY STRIKES, JURISDICTIONAL 

DISPUTES AND LOCKOUTS 
 

4.1 The Unions, City and Contractor agree that for the duration of the Projects: 
 

4.1.1 There shall be no strikes, sympathy strikes, work stoppages, picketing, hand- 
billing or otherwise advising the public that a labor dispute exists, or slowdowns of any 
kind, for any reason, by the Unions or construction persons employed on the Projects,  
at a job site of the Projects or at any other facility of the City because of a dispute on the 
Projects. Nor shall the Unions or construction persons employed on the Projects 
participate in any strikes, sympathy strikes, work stoppages, picketing, hand billing, 



DocuSign Envelope ID: B525D8F2-6AA3-43B6-AFCB-0D4F95F7E6BE 

City of Berkeley 
Community Workforce Agreement 

Page 10 of 25 

 

 

 
 
 

 

slowdowns, or otherwise advising the public that a labor dispute exists at a Project 
jobsite because of a dispute between Unions and Contractor(s) on any other project. 

 
4.1.2 As to construction persons employed on the Projects, there shall be no lockout of 
any kind by a Contractor covered by this Agreement. It shall not be a violation of this 
Article if a Contractor or Subcontractor (1) suspends or terminates a portion of the 
Project work or (2) discharges an employee for just cause. 

 
4.1.3 If a MLA between a Contractor and the Union expires before the Contractor 
completes the performance of a Construction Contract and the Union or Contractor 
gives notice of demand for a new or modified MLA, the Union agrees that it will not 
strike, picket, hand-bill, slowdown or engage in any other disruptive activity against the 
Contractor and the Contractor will not lockout construction persons of the Union on said 
Construction Contract for work covered under this Agreement and the Union and the 
Contractor agree that the expired MLA shall continue in full force and effect for work 
covered under this Agreement until a new or modified MLA is reached between the 
Union and Contractor. If the new or modified MLA reached between the Union and 
Contractor provides that any terms of the new MLA shall be retroactive, the Contractor 
agrees to comply with any retroactive terms of the new or modified MLA which are 
applicable to construction persons employed on the Projects within seven (7) calendar 
days. 

 
4.2 A party to this Agreement shall institute the following procedure, prior to invoking 
any other action at law or equity when a breach of this Article 4 is alleged to have 
occurred: 

 
4.2.1 A party invoking this procedure shall notify, by the most expeditious means 
available, with notice by facsimile, electronic mail or telephone to the City, to the party 
alleged to be in violation, to the Council and to the involved local Union if a Union is 
alleged to be in violation. 

 
4.2.2 Upon receipt of said notice, the City will contact the designated permanent 
arbitrator, Judge William Cahill, or if unavailable, his alternate Ernest Brown, who shall 
attempt to convene a hearing within twenty-four (24) hours if it is contended that the 
violation still exists. 

 
4.2.3 The Arbitrator shall notify the parties by facsimile, electronic mail or telephone of 
the place and time for the hearing. Said hearing shall be completed in one session, 
which, with appropriate recesses at the arbitrator’s discretion, shall not exceed twenty- 
four (24) hours unless otherwise agreed upon by all parties. A failure of any party to 
attend said hearings shall not delay the hearing of evidence or the issuance of any 
award by the arbitrator. 

 
4.2.4 The sole issue at the hearing shall be whether or not a violation of Article 4, 
Section 4.1 of this Agreement has occurred. The arbitrator shall have no authority to 
consider any matter of justification, explanation or mitigation of such violation or to 
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award damages, which issue is reserved for court proceedings, if any. The award shall 
be issued in writing within three (3) hours after the close of the hearing, and may be 
issued without a written opinion. If any party desires a written opinion, one shall be 
issued within fifteen (15) calendar days, but its issuance shall not delay compliance with 
or enforcement of the award. The arbitrator may order cessation of the violation of this 
Article 4 and other appropriate relief and such award shall be served on all parties by 
hand or registered mail upon issuance. 

 
4.2.5 Such award may be enforced by any Court of competent jurisdiction upon the 
filing of this Agreement and all other relevant documents referred to above in the 
following manner. Written notice of the filing of such enforcement proceedings shall be 
given to the other party. In the proceeding to obtain a temporary order enforcing the 
arbitrator’s award as issued under Section 4.2.4 of this Article 4, all parties waive the 
right to a hearing and agree that such proceedings may be ex parte. Such agreement 
does not waive any party’s right to participate in a hearing for a final order or 
enforcement. The Court’s order or orders enforcing the arbitrator’s award shall be 
served on all parties by hand or delivered by certified mail. 

 
4.2.6 Any rights created by statute or law governing arbitration proceedings inconsistent 
with the above procedure or which interfere with compliance are waived by the parties. 

 
4.2.7 The fees and expenses of the arbitrator shall be divided equally between the party 
instituting the arbitration proceedings provided in this Article and the party alleged to be 
in breach of its obligations under this article. 

 
4.3 Liquidated Damages. If the arbitrator determines that a violation of Section 4.1 has 
occurred, the breaching party shall, within eight (8) hours of the issuance of the decision 
take all steps necessary to immediately cease such activities and return to work. If the 
breaching party involved does not cease such activities by the beginning of the next 
regularly scheduled shift following the expiration of the eight (8) hour period after the 
arbitrator’s issuance of the decision, then the breaching party shall pay the sum of ten 
thousand dollars ($10,000) as liquidated damages to the City per shift until the breach is 
remedied. The arbitrator shall retain jurisdiction for the sole purpose of determining 
compliance with this obligation and determining the amount of liquidated damages, if 
any; but such retention shall not prevent the moving party from seeking judicial 
enforcement of the initial decision. 

 
ARTICLE 5 

PRE-JOB CONFERENCE 
 

5.1 A mandatory pre-job conference shall be held prior to the commencement of each 
Construction Contract. Such conference shall be attended by a representative each  
from the participating Contractor(s) and Union(s) and the Project Manager. All efforts  
will be made to hold the pre-job conference in sufficient time to ensure all parties the 
ability to properly raise and resolve any issue that may arise out of such meeting, with a 
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goal that such conferences will be held at least 21 work days before the work 
commences. 

 
ARTICLE 6 

NO DISCRIMINATION 
 

6.1 The Contractors and Unions agree not to engage in any form of discrimination on  
the ground of or because of race, color, creed, national origin, ancestry, age, religious  
or political affiliation, gender, sexual orientation or disability against any person, or 
applicant for employment on the Projects. 

 
ARTICLE 7 

UNION SECURITY 
 

7.1 The Contractors recognize the Union(s) as the sole bargaining representative of all 
construction persons working within the scope of this Agreement. 

 

7.2 All construction persons who are employed by the Contractor(s) shall, as a condition 
of employment, on or before the eighth (8th) day of consecutive or cumulative 
employment on the Projects, be responsible for the payment of the applicable monthly 
working dues and any associated fees uniformly required for union membership in the 
applicable local union which is signatory to this Agreement. Further, there is nothing in 
this Agreement that would prevent non-union construction persons from joining the local 
union. 

 

 

 
8.1 Referral 

ARTICLE 8 
REFERRAL AND LOCAL HIRE PROGRAM 

 

8.1.1 Contractor (s) performing construction work on the Projects described in the 
Agreement shall, in filling craft job requirements, utilize and be bound by the registration 
facilities and referral systems established or authorized by the Unions signatory hereto 
(“Job Referral System”). Such Job Referral System will be operated in a non- 
discriminatory manner and in full compliance with all federal, state, and local laws and 
regulations, including those which require equal employment opportunities and 
nondiscrimination. 

 
8.1.2 The Contractor(s) shall have the right to reject any applicant referred by the 
Union(s), in accordance with the applicable Master Agreement. 

 

8.1.3 The Contractor(s) shall have the unqualified right to select and hire directly all 
supervisors above general foreman it considers necessary and desirable, without such 
persons being referred by the Unions(s). 

 
8.1.4 In the event that referral facilities maintained by the Union(s) are unable to fill the 
requisition of a Contractor(s) for employees within a seventy-two (72) hour period after 
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such requisition is made by the Contractor(s), the Contractor(s) shall be free to obtain 
employees from any source. Contactor(s) shall promptly notify the Union(s) of any 
applicants hired from other sources. This provision does NOT affect core employees as 
defined below. 

 
8.1.5 Unions shall exert their utmost efforts to recruit sufficient numbers of skilled craft 
persons to fulfill the requirements of the Contractor(s). 

 
8.1.6 Core Employees 

 
All parties agree to make a good faith effort to refer on a priority basis, consistent with 
the non-discriminatory referral procedures of the hall, qualified and available, and bona- 
fide Berkeley Residents for Project work. 

 
8.1.7 The parties also recognize and support the City’s commitment to provide 
opportunities for participation on the Projects to Berkeley Residents who are regular, 
experienced employees (“Core” employees) of contractors and subcontractors awarded 
work on the Projects and who do not traditionally work under a local collective 
bargaining agreement(s). In furtherance of this commitment, the parties agree that such 
contractors and subcontractors awarded work on the Projects may request by name, 
and the local will honor, referral of persons who have applied to the local union for 
Project work and who demonstrate the following qualifications: 

 

(1) Possess any license required by state or federal law for the Project work to be 
performed; 

 
(2) Have worked a total of at least one thousand (1,000) hours in the construction craft 
during the prior three (3) years; 

 
(3) Were on the Contractor’s active payroll for at least sixty (60) out of the one hundred 
and eighty (180) calendar days prior to the contract award; 

 

(4) Have the ability to perform safely the basic functions of the applicable trade, and 
 

(5) Are Berkeley residents. 
 

The Union will refer to such Contractor one journeyman employee from the hiring hall 
out-of-work list for the affected trade or craft, and will then refer one of such Contractor’s 
“core” employees as a journeyman and shall repeat the process, one and one, until 
such Contractor’s crew requirements are met or until such Contractor has hired five (5) 
“core” employees, whichever occurs first. Thereafter, all additional employees in the 
affected trade or craft shall be hired exclusively from the hiring hall out-of-work list(s). 
For the duration of the Contractor’s work the ratio shall be maintained and when the 
Contractor’s workforce is reduced, employees shall be reduced in the same ratio of core 
employees to hiring hall referrals as was applied in the initial hiring. 
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8.1.8 The Contractor shall notify the appropriate Union of the name and social security 
number of each direct hire and each direct hire shall register with the Union’s hiring hall 
before commencing Project work. If there is any question regarding an employee’s 
eligibility under this Subsection 8.2.1, the City Representative, at a Union’s request, 
shall obtain satisfactory proof of such from the Contractor. 

 
8.2 Local Hire 

8.2.1 To the extent allowed by law and consistent with the non-discriminatory referral 
procedures of the Union hiring halls, the Parties agree to a goal that Berkeley Residents 
will perform a minimum of 20% of the hours worked, on a craft by craft basis for the 
Projects. The Contractor(s) shall make good faith efforts to reach this goal through the 
utilization of the Unions' hiring hall procedures. The Unions shall exercise their best 
efforts in their recruiting and training of Berkeley Resident workers and in their hiring  
hall procedures to facilitate this 20% goal on the Projects. In the event that referral 
facilities maintained by the Union(s) are unable to fulfill the 20% local hire requirement, 
paragraph 8.2.2 of this Article shall not apply. Contractors shall document all efforts to 
hire locally and provide such documents to the City of Berkeley. The Council will  
provide an annual census of Berkeley residents, in each of the crafts party to this 
agreement, to the City of Berkeley. This report will be provided by August 1 of each  
year of this agreement. 

. 

8.2.2 Should any of the contractors performing work on the Projects fail to meet this 

20% goal and fail to demonstrate efforts to do so, through a specific submittal 

process to be included in their contractual requirements and enforced by the 

grievance procedure. The contract's 10% retention will be held until such time that 

this failure is remedied, but not longer than sixty (60) calendar days after the date of 

substantial completion of the Projects or as required by law, in addition to the  

breach of contract remedies available to the parties for non-performance under this 

Agreement. 

8.2.3 Apprenticeship & Workforce Development 
 

A) Consistent with the requirements of California Labor Code §§ 1776, 1777.5 and 
1777.6, Contractor(s) will be required to hire 1 New Apprentice Berkeley resident as for 
every $500,000 dollars or more of total construction bid amount. The New 
Apprentice(s) must work a minimum of 10% of the projects work hours. The contractor 
may deploy the apprentice to work on another concurrent project in order to meet the 
minimum hours, and those hours will be counted towards the total hours of the craft on 
the Berkeley project.  Certified Payroll must reflect the hours worked. 

Contractor must fully document efforts to hire a New Apprentice, through the following 
steps: 1) requesting New Apprentices through the Union dispatch procedure, 2) 

contacting a minimum of three MC3-approved pre-apprenticeship training programs for 
referral of Berkeley residents. Unions shall provide written documentation to the 

contractor in response to dispatch requests to fulfill the New Apprentice requirement,  
the next tier of residents will come from the Green Corridor. 
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B) There can be no more than 1 entry-level New Apprentices for each craft, provided 
said crafts have apprenticeship openings and the general contractor will be able to 

include New Apprentices hired by their subcontractor to meet this requirement. Unions 
will agree to cooperate with Contractor(s) in furnishing apprentices as requested and  

the hiring of the apprentices will be in accordance to the Apprenticeship provisions 
listed in the Master Agreements and or the union agreements with the division of 

apprenticeship standards, and the apprentices shall be properly supervised and paid in 
accordance with provisions contained within the MLA’S. The Unions and Contractors  

will agree to cooperate with local pre-apprenticeship programs to ensure Berkeley 
residents have the opportunity to apply for and enter the into the apprenticeship 

programs. 

C) The intent of this provision is to utilize Berkeley Resident New Apprentices to the 

fullest extent permissible by state law and the MLA. Failure of Contractor(s) and their 

subcontractors to maintain qualified apprentices on the job will be subject to further 

penalties as determined by the Grievance Committee as identified in Article 12. 

 
8.11 Enforcement, Compliance & Reporting. 

 

Contractors will be required to submit Certified Weekly Payrolls to the City along with 
monthly workforce utilization reports documenting the Contractor’s compliance with the 
requirements described in this article. At a minimum the monthly reports must include 1) 
data on Berkeley Resident’s work hour utilization on a craft by craft basis, 2) number of 
New Apprentices hired and the hours they have worked, 3) documentation showing any 
requests made to the union dispatchers for Berkeley Residents and the Union’s 
response to the request. Enforcement of this article shall be according to the Grievance 
and Arbitration procedure outlined in Article 12. 

 
ARTICLE 9 

HELMETS TO HARDHATS 
 

9.1 The parties recognize a desire to facilitate the entry into the Building and 
Construction Trade Union(s) of Veterans who are interested in careers in the building 
and construction industry. The parties agree to utilize the services of the Center for 
Military Recruitment, Assessment and Veteran’s Employment (“Center”) and the 
Center’s “Helmets to Hardhats” program to serve as a resource for preliminary 
orientation, assessment of construction aptitude, referral to apprenticeship programs or 
hiring halls, counseling and mentoring, support network, employment opportunities and 
other needs as identified by the parties. 

 
9.2 The Union(s) and Contractor(s) agree to coordinate with the Center to participate 
in an integrated database of Veterans interested in working on this Project and of 
apprenticeship and employment opportunities for this Project. To the extent permitted  
by law, the Union(s) will give credit to such Veterans for bona fide, provable past 
experience. 
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ARTICLE 10 
GRIEVANCE PROCEDURE 

 

10.1 Any Contractor which is not otherwise bound through an agreement with a Union  
to a grievance procedure which confers jurisdiction to consider and resolve disputes 
over the imposition of discipline or dismissal of its construction persons working on this 
Project shall be bound to the arbitration procedure contained in the MLA of the craft 
representing the employee(s) involved in the dispute. For the purposes of this Article, 
such grievance procedure shall be limited to disputes regarding the imposition of 
discipline or dismissal arising from work covered by the Agreement. Such Contractor 
shall not impose discipline or dismissal on its construction persons covered by this 
Agreement without just cause. 

 
ARTICLE 11 

JOINT ADMINISTRATIVE COMMITTEE 
 

11.1 The parties to this Agreement shall establish a five (5) person Joint 
Administrative Committee comprised of at least one and up to two (2) 
representatives representing the City; two (2) representatives of the signatory 
Unions and The Council; and one industry representative, mutually selected by 
the City and The Council. Each representative shall designate an alternate who 
shall serve in his or her absence for any purpose contemplated by this 
Agreement. 

 
11.2 The Joint Administrative Committee shall meet at the request of either party, 
but not less than once each quarter, to review the implementation of the 
Agreement and the progress of the Projects including, but not limited to, 
compliance with Article 8, prevailing wage, safety, Workforce development and 
Industry trends. Requests for certified payroll made by a Joint  
Labor/Management Committee to which the Union(s) signatory to this Agreement 
are a party shall be provided as allowed by law. 

 
ARTICLE 12 

GRIEVANCE ARBITRATION PROCEDURE 
 

12.1 The parties understand and agree that in the event any dispute arises out of 
the meaning, interpretation or application of the provisions of this Agreement, the 
same shall be settled by means of the procedures set out herein. No grievance 
shall be recognized unless the grieving party provides notice in writing to the 
signatory party with whom it has a dispute within seven (7) calendar days after 
becoming aware of the dispute, but in no event more than thirty (30) calendar 
days after it reasonably should have become aware of the event giving to the 
dispute. The time limits in this Article 12 may be extended by mutual written 
agreement of the parties. 

 
12.2 Grievances shall be settled according to the following procedures: 
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Step 1: Within seven (7) calendar days after the receipt of the written 

notice of grievance, the Business Representative of the involved Local Union, the 
City’s authorized representative, representative of the construction person, and 
the representative of the involved Contractor shall confer and attempt to resolve 
the grievance. 

 
Step 2: In the event that the representatives are unable to resolve the 

dispute within seven (7) calendar days after its referral to Step 1, either involved 
party may submit it within three (3) calendar days to Grievance Committee. The 
Grievance Committee shall consist of one (1) person selected by the City and  
one (1) person selected by the Council, which shall meet within seven (7) 
calendar days after such referral (or such longer time as mutually agreed upon  
by all representatives of the subcommittee), to confer in an attempt to resolve the 
grievance. The decision of the Grievance Committee shall be legal, final and 
binding. If the dispute is not resolved within such time seven (7) calendar days 
after its referral or such longer time as mutually agreed upon) it may be referred 
within seven (7) calendar days by either party to Step 3. 

 
Step 3: Within seven (7) seven calendar days after referral of a dispute to 

Step 3, the representatives shall submit the matter to the designated permanent 
Arbitrator, Judge William Cahill. 

 

12.3 In the event that Judge Cahill is unavailable, the arbitrator shall be Earnest 
Brown. 

 
12.4 The Arbitrator shall arrange for a hearing no later than fourteen days (14) 
calendar days after the matter has been submitted to arbitration. A decision shall 
be given to the parties within five (5) calendar days after completion of the 
hearing unless such time is extended by mutual agreement. A written opinion 
may be requested by a party from the Arbitrator. The time limits specified in any 
step of the Grievance Procedure set forth in Section 12.1 may be extended by 
mutual agreement of the parties initiated by the written request of one party to  
the other, at the appropriate step of the Grievance Procedure. However, failure to 
process a grievance, or failure to respond in writing within the time limits provided 
above, without the request for an extension of time, shall be deemed a waiver of 
such grievance without prejudice, or without precedent to the processing of 
and/or resolution of like or similar grievances or disputes. 

 

12.5 The decision of the Arbitrator shall be binding by all parties. The Arbitrator 
shall not have authority to change, amend, add, or detract from any of the 
provisions of the Agreement. The expense of the Arbitrator shall be borne equally 
by both parties. 
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12.6 In order to encourage the resolution of disputes and grievances at Step 1 
and 2 of this Grievance Procedure, the parties agree that such settlements shall 
not be precedent-setting. 

 
ARTICLE 13 

JURISDICTIONAL DISPUTES 
 

13.1 The assignment of Covered Work will be solely the responsibility of the 
Contractor/Employer(s) performing the work involved; and such work 
assignments will be in accordance with the Plan for the Settlement of 
Jurisdictional Disputes in the Construction Industry (the “Plan”) or any successor 
Plan. 

 

13.2 All jurisdictional disputes on this Project between or among the Union(s) 
and the Contractor/Employer(s), parties to this Agreement, shall be settled and 
adjusted according to the present Plan established by the Building and 
Construction Trades Department, or any other plan or method of procedure that 
may be adopted in the future by the Building and Construction Trades 
Department. Decisions rendered shall be final, binding and conclusive on the 
Contractor/Employer(s) and Union(s) parties to this Agreement. 

 

13.2.1 If a dispute arising under this Article involves the Northern California 
Carpenters Regional Council or any of its subordinate bodies, an Arbitrator shall 
be chosen by the procedures specified in Article V, Section 5, of the Plan from a 
list composed of John Kagel, Thomas Angelo, Robert Hirsch and Thomas Pagan 
and the Arbitrator’s hearing on the dispute shall be held at the offices of the 
California State Building and Construction Trades Council in Sacramento, 
California, within fourteen (14) calendar days of the selection of the Arbitrator.   
All other procedures shall be as specified in the Plan. 

 
13.3 All jurisdictional disputes shall be resolved without the occurrence of any 
strike, work stoppage, or slow-down of any nature, and the 
Contractor/Employer(s)’ assignment shall be adhered to until the dispute is 
resolved. Individuals violating this Section shall be subject to immediate 
discharge. 

 

13.4 Each Contractor/Employer(s) shall conduct a Pre-Job Conference with the 
Council prior to commencing Covered Work. The Primary Employer, Coordinator 
and the District will be advised in advance of all such conferences and may 
participate if they wish. Pre-job conferences for different Contractor(s) may be 
held together. 

 
ARTICLE 14 

APPRENTICES 
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14.1 Recognizing the need to maintain continuing support of programs designed 
to develop adequate numbers of competent workers in the construction industry, 
the Contractor (s) shall employ apprentices in the respective crafts to perform 
such work as is within their capabilities and which is customarily performed by  
the craft in which they are indentured. 

 
14.2 The apprentice ratios will be in compliance with the applicable provisions of 
the California Labor Code and Prevailing Wage Rate Determination. 

 
14.3 There shall be no restrictions on the utilization of apprentices in performing 
the work of their craft provided they are properly supervised. 

 
14.4 All Apprentices will come from a State approved Labor Management 
Apprenticeship program. 

 
ARTICLE 15 

MANAGEMENT RIGHTS 
 

15.1 The Contractor shall retain full and exclusive authority for the management 
of their operations, including the right to direct their work force in their sole 
discretion with regard to the following: the hiring, promotion, transfer, layoff, 
corrective action or discharge for just cause of its employees (in accordance with 
Article 9); the determination of the number of employees needed for the Project 
work; the selection/hiring of foremen and supervisors; the assignment and 
schedule of work; the requirement of overtime work, the determination of when it 
will be worked, and the number of employees engaged in such work, except as 
otherwise limited by the terms of this Agreement and/or the MLA. No rules, 
customs or practices shall be permitted or observed which limit or restrict 
production, or limit or restrict the working efforts of construction persons except 
that the lawful manning provisions of the MLA shall be recognized. 

 
ARTICLE 16 

WAGES/BENEFITS 
 

16.1 Wages. All construction persons covered by this Agreement shall be 

classified in accordance with work performed and paid the hourly wage rates for 
those classifications in the applicable MLA for such craft work and in compliance 
with the applicable prevailing wage rate determination. 

16.2 Benefits. Contractor agrees to pay contributions into established 

construction person benefit funds in the amounts designated in the appropriate 
MLA; provided, however, that each Contractor and Union agree that only such 
bona fide construction person benefits as included in the prevailing wage 
determination shall be included in this requirement and required to be paid by the 
Contractor under this Agreement; provided further, however, that this provision 
does not relieve Contractors signatory to a local collective bargaining agreement 
with a signatory Union which would be applicable to the Projects from making 
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any other fund contributions (including, but not limited to, those for contract 
administration), required by such local agreement. Contractor shall not be 
required to pay contributions to any other trust funds to satisfy their obligation 
under this Article. By signing this Agreement, the Contractors adopt and agree to 
be bound by the written terms of the legally established Trust Agreements, 
specifying the detailed basis on which the payments are to be made into, and the 
benefits paid out of, such Trust Funds. 

16.3 Compliance.  It shall be the responsibility of the Contractor(s) and Unions  

to investigate and monitor compliance with the provisions of the agreement 
contained in Article 15. Nothing in this agreement shall be construed to interfere 
with or supersede the usual and customary legal remedies available to the 
Unions and/or employee benefit Trust Funds to collect delinquent Trust Fund 
contributions from Contractors on the Project. 

 
ARTICLE 17 

MODIFIED MASTER LABOR AGREEMENTS 
 

17.1 Certain Provisions Shall Not Apply. Provisions negotiated into the new or 
modified MLA which are less favorable to the Contractor than those uniformly 
required of employers for construction work normally covered by those 
agreements or which may be construed to apply exclusively or predominately to 
work covered by this Agreement shall not apply to work covered by this 
Agreement. Any disagreement between the parties regarding the application of 
the provisions of any new or modified collective bargaining agreement to work 
covered by this Agreement shall be resolved under the dispute and grievance 
arbitration procedures set forth in Article 12 hereof. 

ARTICLE 18 
DRUG and ALCOHOL TESTING 

 

18.1 The use, sale, transfer, purchase and/or possession of a controlled 
substance, alcohol and/or firearms at any time during the work day is prohibited. 

 
18.2 Employer shall be allowed to utilize employment drug screens. All 
personnel are subject to random alcohol and drug/alcohol testing at any time, 
except, the following changes will apply. Employer shall follow said Unions 
Master Labor Agreement drug polices, regulations and limits. Body fluid tests will 
utilize urine and saliva specimens. Employer may also selectively require an 
employee to undergo alcohol or drug/alcohol testing if Employer has reasonable 
cause to believe that an employee’s ability to work safely may be impaired. All 
requirements and activities of the Employer with regard to drug/alcohol testing 
shall comply with the provisions of State law. 
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ARTICLE 19 
SAVINGS CLAUSE 

 

19.1 The parties agree that in the event any article, provision, clause, sentence  
or word of this Agreement is determined to be illegal or void as being in 
contravention of any applicable law, by a court of competent jurisdiction the 
remainder of the Agreement shall remain in full force and effect. The parties 
further agree that if any article, provision, clause, sentence or word of the 
Agreement is determined to be illegal or void, by the court of competent 
jurisdiction, the parties shall substitute, by mutual agreement, in its place and 
stead, an article, provision, clause, sentence or word which will meet the 
objections to its validity and which will be in accordance with the intent and 
purpose of the article, provision, clause, sentence or word in question. 

 
19.2 The parties also agree that in the event that a decision of a court of 
competent jurisdiction materially alters the terms of this Agreement such that the 
intent of the parties is defeated, then the entire Agreement shall be null and void. 

 
ARTICLE 20 

ENTIRE AGREEMENT 
 

20.1 This Agreement represents the complete understanding of the parties. The 
provisions of this Agreement, including the MLA, shall apply to the work covered 
by this Agreement. Where a subject covered by the provisions of this Agreement 
is also covered by a MLA, the provisions of this Agreement shall prevail. Where a 
subject is covered by the provisions of a MLA and is not covered by this 
Agreement, the provisions of the MLA shall prevail. Nothing contained in a MLA, 
working rule, by-laws, constitution or other similar document of the Unions shall  
in any way affect, modify or add to this Agreement unless otherwise specifically 
set forth in this Agreement or mutually agreed to in writing executed by the 
parties. 

 
20.2 The parties agree that this Agreement covers all matters affecting wages, 
hours, and other terms and conditions of employment and that during the term of 
this Agreement the parties will not be required to negotiate on any further matters 
affecting these or any other subject not specifically set forth in this Agreement 
except by mutual agreement of the parties. 

 
20.3 This Agreement may be executed in counterparts, such that original 
signatures may appear on separate pages and when bound together all 
necessary signatures shall constitute an original. Facsimile signature pages 
transmitted to other parties to this Agreement shall be deemed the equivalent to 
original signatures. 

 
ARTICLE 21 

TERM 
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21.1 The Agreement shall be included as a condition of the award of the 
Construction Contracts. 

 

21.2 The Agreement shall continue in full force and effect for a term of three 
years from the Effective Date of June 30, 2020 through June 30, 2023 and shall 
be applicable to all Projects until completion that are advertised for bidding during 
the term. 

 
21.3 This Agreement shall continue in full force and effect until Completion of the 
Project. The parties may mutually agree to extend and/or amend  this  
Agreement. 
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SIGNATURES 
 

City of Berkeley 

 

By:    Dee Williams-Ridley  

Dee Williams-Ridley, City of Berkeley City Manager 
 

Date:    2/10/21  
 

Alameda County Building & Construction Trades Council, AFL-CIO 

 
 

By:   
Andreas Cluver, Secretary-Treasurer for the Building Trades Council of 
Alameda County on behalf of the Signatory Unions 

 

Date:   1/26/2021  
 

 

Signatory Unions 

Asbestos Workers, Local 16 Boilermakers, Local 549 

Bricklayers & Allied Craftsmen 

Local 3 Cement Masons, Local 300 

Electrical Workers, Local 595 

Elevator Constructors, Local 8 

Hod Carriers, Local 166 

Iron Workers, Local 378 

Laborers, Local 67 

Laborers, Local 304 

Operating Engineers, 

Local 3 Plasterers, Local 66 

Roofers, Local 81 

Sheet Metal Workers, Local 104 

Sign Display, Local 510 

Sprinkler Fitters, Local 483 
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Teamsters, Local 853 

United Association of Journeymen and Apprentices Fitting Industry, 
Underground Utility & Landscape, Local 355 

 
United Association of Steamfitters, Ironworkers City and the RDA Council 
of Pipefitters, Plumbers, & Gas California Fitters, Local 342 

 
Council No. 16 Northern California 

 
International Union of Laborers 
Painters & Allied Trades (On behalf 
of Painters, Local 3; Carpet & Linoleum 
Layers, Local 12; Glass Workers, Local 
169; Auto& Marine Painters, Local 1176) 

 
Northern California Carpenters 
Regional Council (on behalf of Carpenters, 

Local 713; Carpenters, Local 2236; Lathers, 
Local 68L; Millwrights, Local 102; Pile 
Drivers, Local 34) 
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AGREEMENT TO BE BOUND 

The undersigned, as a Contractor or Subcontractor ("Contractor") on a City 
Project (“Project”), for and in consideration of the award to it of a contract to 
perform work on said Project, and in further consideration of the mutual promises 
made in the Project’s Community Workforce Agreement ("Agreement"), a copy of 
which was received and is acknowledged, hereby: 

 
1. Accepts and agrees to be bound by the terms and conditions of the 
Agreement, together with any and all amendments and supplements now 
existing or which are later made to said Agreement. 

2. Certifies that it has no commitments or agreements which would preclude its 
full and complete compliance with the terms and conditions of said Agreement; 

3. Agrees to secure from any Contractor (as defined in said Agreement) which is 
or becomes a subcontractor (of any tier) to it, and from any successors, a duly 
executed Agreement to be bound in form identical to this document. 

4. Contractor agrees that it shall be bound by all applicable trust agreements and 
plans for the provision of such fringe benefits as accrue to the direct benefit of 
the construction persons, including Health and Welfare, Pension, Training, 
Vacation, and/or other direct benefits provided pursuant to the appropriate craft 
agreement contained in Schedule "A" of Agreement. 

Date:    

Company Name:    

Name of Prime Contractor or Higher Level Subcontractor: 
 
 

Name of Project:    
 

 

Signature:   

Print Name:       

Title:     

 

 

Contractor’s License #:    

Motor Carrier Permit (CA) #:    
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              Guidelines for Tree Protection and Tree or Root 
Pruning during City of Berkeley Projects 

 
 
(I) General Information for Tree and Root Protection and Root Pruning 

Note: The term ‘Contractor’ refers to any contractors, sub-contractors, utility and infrastructure 

companies, or any other service provider working on a City of Berkeley project. 

 

The Contractor is responsible for providing a Project Arborist and protecting all public trees, and 

privately-owned coast live oak trees (Quercus agrifolia) 18 inches in circumference or greater, 

during all phases of their work. Contractors shall protect existing street, park, or median trees, 

and protected coast live oak trees where the drip line of the tree extends over the area where the 

improvements are being made. Contractors shall protect trees with temporary fencing around the 

drip line or the edge of the tree well or planting strip; or adhere to the requirements set forth in 

Section (III) Trunk and Branch Protection. Should tree or root pruning be required to construct the 

improvements shown on the plans, or as directed by the City’s Representative, the Contractor 

shall adhere to the current requirements detailed on the USA North, Call Before You Dig website 

(usanorth811.org). See Section (II) Underground Service Alert (USA) of Northern/Central California 

and Nevada for additional information. The Project Arborist shall inspect each site to approve the 

tree or root pruning, or work with the City’s Representative and Contractor to modify the work to 

accommodate the tree roots. The Contractor will inform the Project Arborist of the schedule for 

when the roots will be exposed for assessment. In cases where the proposed root pruning may 

jeopardize the health or stability of the tree, the Project Arborist will consult the City’s 

Representative and the City’s Urban Forestry Representative to determine the best course of 

action. 

 

All fencing must have signage stating “This is a Tree Protection Zone (TPZ) and no one is allowed 
to disturb this area”. The sign shall also list the contact information for the Contractor and the 
Project Arborist, and clearly state that a violation of the TPZ will result in a stop work order.  
 
No oils, gas, chemicals, liquid waste, solid waste, heavy construction machinery or other 
construction materials shall be stored or allowed to stand within the dripline of any tree, or 
within the TPZ. No equipment may be washed within the dripline of any tree.  
 
(II) Underground Service Alert (USA) of Northern/Central California and Nevada 
 
When any work being done by a Contractor, whether for the City or a private entity: 

a) The Contractor will contact USA North 811 Call Before You Dig in accordance with all 
applicable requirements. 

b) Root pruning will be performed in accordance with USA timeline requirements. 
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(III) Trunk and Branch Protection 

This applies when trees are not surrounded by protective fencing, or any construction activity 
will occur within a tree protection zone (TPZ). Trees shall have the trunk protected by 
wrapping it with straw tubes (wattle) or vertical wood slats (ex. 2x4), up to a minimum of 8 
feet from grade (see Figure 1, page 3). Wooden slats shall be angled to protect the root flare at 
the base of the tree and bound securely on the outside. Closed cell foam or an equivalent 
material shall be used to protect the trunk of the tree where it contacts the slats. Lateral 
branches below 8 feet shall also be protected.  

NOTE: Straw wattle shall only be used for short duration projects (<30 days) when there will be no 
precipitation. 

Contractor shall keep deleterious materials associated with project construction from contacting 
any part of the trees, or being placed or stored within the TPZ, or in the tree well or planting strip. 
 
(IV) Root Protection and Preparation for Root Pruning 

• Existing hardscape shall be removed in a manner that prevents any machinery, such as 

a backhoe, Bobcat®, mini-excavator, or any other driven machinery used to remove the 

hardscape from traveling over the exposed root zone. 

• Where roots must be pruned, the area shall be excavated down to the depth required 

for the improvements prior to the Project Arborist inspecting the site; and all rock, 

concrete or other loose material removed. 

• Root pruning that has been approved by the Project Arborist will be performed by the 

Contractor using a stump/root cutting machine, saw, axe, or any other sharp blade tool; 

resulting in a flat surface with the adjacent bark firmly attached. 

• No roots shall be torn or pulled using any other tools or machinery unless already severed 

on each end by one of the approved pruning tools. 

• At no time will any root pruning cut into the root flare. 

• Exposed roots shall be covered with soil, mulch, or wet burlap if they will be exposed for 

more than 72 hours without measureable precipitation. 

• All debris resulting from root pruning will be removed by the Contractor. 

 
The unpaved growing space surrounding the tree(s) will be assessed by the Project Arborist and 

the City’s Representative to determine if it can be increased in size and still meet the minimum 

requirements as designated by the City’s Representative. 
 

(V) Project Arborist 
 

The Project Arborist must be an American Society of Consulting Arborists (ASCA) Registered 
Consulting Arborist (RCA), an International Society of Arboriculture (ISA) Board Certified Master 
Arborist, or an ISA Certified Arborist with documented experience on construction projects. 

• A list of Registered Consulting Arborists can be found at: http://www.asca-consultants.org 
• A list of Board-Certified Master Arborists can be found at: http://www.isa-

arbor.com/findanarborist/arboristsearch.aspx 

http://www.asca-consultants.org/
http://www.isa-arbor.com/findanarborist/arboristsearch.aspx
http://www.isa-arbor.com/findanarborist/arboristsearch.aspx
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Figure 1: Examples of Tree Trunk Protection 
 
 

The following illustrations are examples of tree trunk protection measures. One of these examples 

shall be used when any approved construction activity takes place within the dripline or designated 

Tree Protection Zone (TPZ) of a protected tree that is not surrounded by protective fencing. 

 
                     Example A – Straw tubing (wattle)                  Example B – Wooden slats 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Example A. Illustration by Dwayne Walters Example B. Illustration from ISA Managing Trees During Construction, BMP 

 

Minimum Requirements: 

• Trees situated in a tree well or sidewalk planting strip shall have the trunk protected by wrapping 
it with straw tubes (wattle) or vertical wood slats (ex. 2x4), up to a minimum of 8 feet from grade. 

• Wooden slats shall be angled to protect the root flare at the base of the tree and bound securely 
on the outside. 

• Closed cell foam or an equivalent material shall be used to protect the trunk of the tree where 
it contacts the slats. 

• Lateral branches below 8 feet shall also be protected. 

• Contractor shall keep deleterious materials associated with project construction from contacting 
any part of the trees, or being placed in the tree well or planting strip; or on any unpaved area 
within the dripline of any protected tree. 

 

NOTE: Example A is intended for short duration projects when there will be no precipitation. 
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SECTION 01 35 91 

PROTECTION OF EXISTING PEACE WALL ART MOSAIC 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes special procedures for historic treatment on the Project as shown on the 
drawings and including the following: 
1. Installation of protection at exterior surfaces of mosaic, in order to prevent damage to 

mosaic during construction and mitigate damage to adjacent surfaces and finishes of the 
mosaic. 

2. Sequence and planning of demolition to provide the most proficient and efficient 
protection of mosaic. 

3. Removal, cataloguing, and storage of removed parts of mosaic is required by City of 
Berkeley (Owner). 

1.2 DEFINITIONS 

A. “Historic Elements” are defined as those materials, finishes, components and areas identified as 
historically and culturally significant to the Project. Historic elements for this project include the 
mosaic. 

B. "Renovation" is to make possible a compatible use for a property through repair, alterations, 
and additions while preserving those portions or features that convey its historical, cultural, or 
architectural values. 

1.3 REFERENCES 

A. ANSI/ASSE A10.6 – Safety and Health Program Requirements for Demolition Operations; 2006 
(R2016). 

B. NFPA 241 – Standard for Safeguarding Construction, Alteration, and Demolition Operations; 
2015. 

C. Preservation Tech Note. Temporary Protection 3, “Protecting a Historic Structure During 
Adjacent Construction”, National Park Service, Preservation Assistance Division, Washington 
DC. https://www.nps.gov/tps/how-to-preserve/tech-notes/Tech-Notes-Protection03.pdf.  

D. The Secretary of the Interior’s Standards for the Treatment of Historic Properties. 

1.4 PRE-DEMOLITION CONFERENCE  

A. Before commencement of any demolition or cutting work, anywhere in Project, all demolition 
and cutting locations and methods shall be reviewed during pre-demolition meeting with the 
Design Team, City of Berkeley, and any of their designated Representatives at Project Site. 
1. Inspect and discuss condition of construction to be selectively demolished. 
2. Review areas of where existing construction is to remain and requires protection. 
3. Review structural load limitations of structure. 
4. Review techniques for disassembly operations to minimize cutting components and to 

prevent damage. 

https://www.nps.gov/tps/how-to-preserve/tech-notes/Tech-Notes-Protection03.pdf
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1.5 SUBMITTALS 

A. Contractor Qualifications: Submit Contractor Qualifications as listed in Quality Assurance 
section below. 

B. Art Protection Program: Submit work description of proposed methods and operations for 
demolition around mosaic and protection of mosaic. Include materials, methods, and equipment 
to be used during the Project. Do not proceed with Work until the Art Protection Program has 
been approved by Owner. 

C. Work Schedule: Submit work schedule for Art Protection Program explaining when mosaic 
protection is to be erected and when it is to be moved or adjusted during the Project. 

D. Shop Drawings: Submit shop drawings of proposed methods and operations of Historic 
Protection Plan’s mosaic protection and procedures for review by Owner prior to the 
commencement of work. 

E. Alternative Methods and Materials: If alternative methods and materials to those indicated are 
proposed for any phase of work, provide a written description including evidence of successful 
use on other, comparable projects, and program of testing to demonstrate effectiveness for use 
on this Project. 

F. Photographs: Document the condition of mosaic, adjoining construction, site improvements, and 
finish surfaces, which might be misconstrued as damage caused by historic treatment 
operations. All photographs to be submitted before work begins. 

1.6 QUALITY ASSURANCE 

A. Contractor is hereby directed to recognize value and significance of the mosaic and exercise 
special care during Work to ensure that the mosaic to remain is not damaged by Work being 
performed. The Contractor is responsible for damage caused. 

B. Art Protection Program: Submit work description of proposed methods and operations for 
demolition around mosaic and protection of mosaic. Include materials, methods, and equipment 
to be used during the Project. Demolition sequencing is recommended so that protection can 
remain in place. Determine if there are activities where recommended rigid, self-supporting 
protection is not possible.  Do not proceed with Work until the Art Protection Program has been 
approved by Owner. 

C. The Contractor will regularly check on the mosaic conditions during Work to ensure the mosaic 
is adequately protected, and update the Owner and City’s Mosaic Representative who may be 
present on site during Work on the mosaic’s conditions.  

D. Shoring and Demolition Program: Prepare written plan that details intended practices and 
procedures for shoring and demolition. List protection materials and demolition equipment. 

E. Removals Program: Prepare written plan that details procedures, materials, and sequence of 
operations necessary to carefully remove items without damaging existing elements to remain, 
particularly the mosaic. 

F. Regulatory Requirements: Comply with notification regulations of authorities having jurisdiction 
before beginning removal and dismantling work. Comply with hauling and disposal regulations 
of authorities having jurisdiction. 
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G. Fire–Prevention Plan: Prepare written plan for preventing fires at Work, including placement of 
fire extinguishers and other fire-prevention devices during Work. 

H. Protection is to be secured adequately so as to maintain a safe environment for workers 
throughout the duration of the project regarding security and hazardous materials. 

1.7 STORAGE AND PROTECTION OF HISTORIC MATERIALS (MOSAIC) 

A. Historic Materials to Remain: Protect all existing materials and components to remain, in 
particular the mosaic. Extent of protection is to cover all historic elements to remain that are in 
the vicinity of construction activities, or may be harmed by movement of materials through 
building, whether specifically called out on Drawings, or not. All questionable protection 
requirements shall be identified for review by Architect. In event of damage, such items shall be 
repaired or replaced by Contractor at his expense, to satisfaction of Architect. Protect 
construction indicated to remain against damage and soiling during Work. 

B. Protection of historic elements shall remain in place for duration of entire project, unless 
determined otherwise by Owner. 

1.8 PROJECT-SITE CONDITIONS 

A. Coordinate the performance of work of this section with related or adjacent work.  Removal and 
protection of items shall be completed prior to commencement of demolition or new construction 
activities in each area. At a minimum, install protection in its entirety for a given area prior to 
commencement of any demolition activities in that given area. 

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far 
as practical. 

C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding 
with removal and dismantling work. 

D. Keep dust and dirt pollution to a minimum. 

E. Protection of historic elements shall remain in place for the duration of the entire project. 
1. Do not store construction materials on or inside of protection. 

F. Ensure safe passage of persons around areas of protection. Conduct operations to prevent 
injury to adjacent buildings, structures, other facilities and persons. 

PART 2 - PRODUCTS 

2.1 PROTECTION MATERIALS 

A. Polyethylene sheets: 4 mil. 

B. Lumber: Species to be selected by contractor, sizes to fit field conditions. All lumber to be fire 
retardant. 

C. Plywood: ½ , ¾ or 1-inch fire retardant, as required. 

D. Soft Fiberboard:  
1. Homasote Company, Box 7240, West Trenton, NJ 08628. (800) 320-5532. 

a. ½ inch homasote 440. 
b. ½ inch NCFR for applications requiring fire ratings. 



  Berkeley Peace Wall 
  Berkeley, CA 

July 2024 01 35 91 - 4 PROTECTION OF  
  HISTORIC MOSAIC 

E. Neoprene: ¼ or ½ inch strips, stock lengths. 

F. Ethafoam: ½ inch thickness with a density of 2.3 to 3.3 pounds/cubic foot. 

G. Semi-rigid polyurethane foam sheets (roof insulation rigid foam): 2-inch thick. 

H. Brown paper: Kraft paper. 

I. Landscape fabric. 

J. Non-abrasive glassine paper. 

K. Preservation tape: 3M Scotch brand, number 4811. 

L. Zip wall poles: ZipWall. 

M. Accessories: Fasteners, nails, screws, bolts, anchors or other devices required to complete 
installation, sizes as required. NO FASTENERS ARE TO BE ANCHORED INTO THE MOSAIC. 

N. Other materials to be approved by Owner. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. Historic Elements to remain in-situ: 
1. Install self-supporting, rigid mosaic protection not attached to wall in its entirety before 

commencement of Work.   
2. Protect all historic elements to remain in place during construction that may be damaged 

by construction activities.  
a. In the event of new damage, Contractor is to notify the Owner immediately as to 

the nature and extent of damage and the proposed method for repair. Contractor 
shall be responsible for repairs and replacement of newly damaged items by 
qualified specialists to the satisfaction of the Owner, at no additional cost to the 
Owner.  Be aware that the inherent value of an historic original element is higher 
than the value of a modern replication of that element. 

b. Built protection will be 6-inches from ground to allow for concrete floor pouring and 
refinishing work per drawings. Per drawings, some areas of mosaic will be 
submerged in concrete.  
1) Tiles submerged in concrete to be faced with landscape fabric or other 

Owner approved vapor permeable material. 
3. Secure protection adequately so as to maintain a safe environment for workers and other 

individuals using the building throughout the duration of the project.   
4. Do not attach protection materials directly to historic elements such as the mosaic.  

3.2 PREPARATION 

A. Contractor responsible for visiting site to confirm conditions match contract drawings. 

B. Examine construction to be removed or dismantled to determine best methods to safely and 
effectively perform removal and dismantling work. Examine adjacent work to determine what 
protective measures will be necessary. 

C. Record existing conditions with photographs before Work.  
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D. Submit all submittals required before Work. 

E. Remove all debris and impediments to allow for full access as required to perform protection of 
historic elements such as the mosaic, and for demolition and construction.   

F. Temporary Facilities: Provide temporary barricades and other protection required to prevent 
injury to people and damage to adjacent buildings and facilities to remain. 
1. Provide temporary weather protection, during interval between selective demolition of 

existing construction on exterior surfaces and new construction, to prevent water leakage 
and damage to structure and interior areas. 
 

G.       Strengthen or add new supports when required during progress of selective demolition. 

3.3 PROTECTION OF HISTORIC ELEMENTS AND MATERIALS 

A. Install protection in its entirety before commencement of Work that may harm historic elements. 

B. Protect historic elements to remain in place during construction and that may be damaged by 
construction activities.  
1. In event of new damage, notify Owner immediately as to nature and extent of damage 

and proposed method of repair. Contractor shall be responsible for repairs and 
replacement of newly damaged items to satisfaction of Owner, at no additional cost to 
Owner. 

2. Per drawings, some of the lower areas of mosaic will be submerged in concrete. 
a. Tiles submerged in concrete to be faced with landscape fabric or other Owner 

approved vapor permeable material. 

C. Do no attach temporary protection materials to historic elements such as the mosaic. Protection 
assemblies shall be self-supporting and self-bracing. Protection assemblies may be secured to 
the concrete walks. There are small margins and areas adjacent to demolition that may be 
considered sacrificial.  Define these areas in the Art Protection Plan and Shop Drawings. 
1. Build protection 6-inches from ground to allow for space for concrete pouring and 

refinishing work per drawings. 

D. Secure protection adequately to maintain a safe environment for workers and other individuals 
using building throughout the duration of the Project. Conduct operations to prevent injury to 
adjacent buildings, structures, and other facilities.  

E. Alternative methods to specified protection may be acceptable if equal or greater protection is 
provided. Submit alternate methods to Architect and Owner to review and do not proceed with 
work until approvals are secured.  

F. Do not store construction materials on or inside of protection. 

3.4 REMOVAL OF ELEMENTS 

A. General 
1. Exercise extreme care in removing elements attached to historic elements that are to 

remain. 
2. Do not pry apart members whose finishes chipping, crazing or cracking will damage, or 

whose structural integrity will be compromised. 
3. Remove items whole whenever possible. Where cuts are required, make cuts cleanly and 

with the proper tool at logical break points. 
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END OF SECTION 01351 
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1 - West-south Exterior Elevation

2 - East North Exterior Elevation
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3 - East Interior Elevation

4 - West Interior Elevation

5 - North Interior Elevation
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Charismatic Tree Light Control Panel 
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Christmas Tree Light Control Panel
and

Room Electrical Panel
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