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Civic Arts Commission
Office of Economic Development

STAFF REPORT
Date: April 26, 2023
To: Members of the Civic Arts Commission
From: Zoe Taleporos, Public Art Program Lead
RE: Administrative Priorities for FY 24-26

Attachment 1: List of Previously Approved Public Art Projects

The Public Art Program manages the Private Percent for Art requirement, managing the Public
Art Collection, and commissioning new and temporary public art projects. The Public Art
Program currently has 39 projects that have previously been approved by the Civic Arts
Commission as part of the annual work plan. 27 are actively being worked on by Civic Arts
Staff. 10 projects have yet to be initiated. 2 projects were investigated and determined to be
infeasible.

The Public Art Program Lead is currently assigned to 22 active projects, and is also responsible
for program administration. The average number of projects managed per person, according to
public art industry standard, is 12-15. The average timeframe for a public art project to be
completed is 1-4 years.

Many of these projects were allocated funds prior to the increase in materials costs across the
US. As a result, many projects need extra funding to be realized as designed. Some existing
projects, such as Turtle Island Monument, are incurring unanticipated costs as the scopes become
larger.

In the last year, there has been a demand for use of the Cultural Trust Fund from outside groups
seeking to implement public art projects in Berkeley. We currently do not have a general
framework for how public art projects are developed within the Civic Arts Commission. And we
currently do not have a competitive funding mechanism for community-initiated public art
projects.

Taking these factors into consideration, Civic Arts Staff plans to take the following actions:



. Hire two consultants to work on the backlog of projects from prior Fiscal Years.

. Recommend a hold on new public art projects for implementation by Civic Arts Staff
until the backlog of projects and Public Art Master Plan are completed.

. Allocate Fiscal Year 23-24 revenue from the Public Art Fund (150) and the Cultural
Trust Fund (148) towards existing projects to cover budget shortfalls and unanticipated
cost increases, for approval by Civic Arts Commission.

. Develop a Public Art Master Plan for the City of Berkeley with input from the Civic Arts
Commission, community, and other stakeholders. This will provide a framework for
developing new projects and funding community-initiated projects.



Attachment 1
List of Public Art Projects Previously Approved in the Annual Work Plan

Active:

Jean LaMarr at Ohlone Way
Po Shu Wang Signage
Turtle Island Monument
Rachel Wolfe-Goldsmith at James Kenney
Utility Box Murals
Cube Space Exhibitions
BART Plaza Sound Installation
Municipal Artist in Residence
2D Art Purchases for City Buildings
. Berkeley Art Works Projects
. Eduardo Pineda at Berkeley Food Network
. Mildred Howard at Adeline and MLK
. Homelessness Social Practice Project 1
. Homelessness Social Practice Project 2
. Homelessness Social Practice Project 3
. Lara Kaur at West Service Center
. Re-installation of Romare Bearden
. John Wehrle Mural Conservation
. Eric Powell Gates Conservation
. Assyrian Queen at Old City Hall
. Aquatic Park Tile Wall
. Aquatic Park Sculpture
. Santa Fe ROW
. MLK Youth Service Center
. Willard Clubhouse
. African American Health Resource Center
. Home Sculpture De-Installation
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Not Started:

Peace Wall Conservation

City Flag, Song, and Motto

Telegraph Crosswalk Murals

Telegraph Avenue Public Art Project

Council Referral for Family Friendly Art

Hidden Gems in Berkeley Hills

Mural Commemorating Black Lives Matter Movement
Replacement Mural for Center for Independent Living

XN R WD =



9. South Berkeley Senior Center
10. Harrison Street Corridor Project

Determined Infeasible:

1. Sculpture at Marina Spinnaker Way Circle
2. Christine Wong Yap at Mental Health Facilities



PUBLIC ART ON PRIVATE DEVELOPMENT Dated: 4/26/23
On- [In-  |Cumulative Totals: [Cumulative Totals: |Cumulative Totals: |Cumulative Totals:
Fiscal |Project In-Lieu Fee Payment |On-Site Art Admin 5% Site |Lieu [Number of On-site [Value of On-site |Number In-Lieu [Total In-Lieu Fees
Year _[Address |Project Street Type On-Site Art Value Amount Fee Date Paid Art |Fee |ArtProjects Art Projects Fees Collected | Collected
FY19
1717 |University On-Site Art - Final Art Plan Approved 1
1950 |Addison On-Site Art - Final Art Plan Approved $252,682.00 1
2120 |Berkeley On-Site Art - Final Art Plan Approved $60,000.00 1
2124 |BANCROFT In-Lieu Fee Paid $60,186.58 8/4/2017 1
2029 [BLAKE In-Lieu Fee Paid $126,400.00 8/7/2017 1
$312,682.00 $186,586.58 $0.00 3] 2 3 $312,682.00] 2 $186,586.58
Y20
2503 |HASTE On-Site Art - Final Art Plan Approved $328,460.28 $16,423.01 [3/1/2019 1
2510 [CHANNING In-Lieu Fee Paid $106,664.00 4/17/2019 1
2621 [TENTH In-Lieu Fee Paid 84,000.00 5/17/2019 1
739 CHANNING In-Lieu Fee Paid 20,388.00 5/23/2019 1
2580 |Bancroft In-Lieu Fee Paid $235,569.89 6/27/2019 for FY20 1
$328,460.28 $446,621.89 $16,423.01 1] 4] 4] $641,142.28] 6| $649,631.48|
Y21
2628 |SHATTUCK In-Lieu Fee Paid 5$88,879.00 9/3/2019 1
999 ANTHONY In-Lieu Fee Paid $25,200.00 12/18/2019 1
2100 [SANPABLO In-Lieu Fee Paid $144,000.00 2/21/2020 1
2072 |Addison In-Lieu Fee Paid $74,936.00 2/24/2020 1
2452 |Durant On-Site Art - Final Art Plan Approved $42,185.00 1
2556 |TELEGRAPH On-Site Art - Final Art Plan Approved $103,722.50 $5,186.13 [5/20/2020 1
2028 |BANCROFT In-Lieu Fee Paid 548,000.00 8/27/2020 1
$145,907.50 $381,015.00 $5,186.13 2 5] 6| $787,049.78] 11 $1,035,832.61
Y22 i
2229 |FOURTH/2222 5th Street In-Lieu Fee Paid $17,360.21 5/26/2021 1
$0.00 $17,360.21 50.00 o 1 6 $787,049.78 12[  $1,053,192.82
Y23
3000 [SANPABLO In-Lieu Fee Paid 72,329.13 9/22/2021 1
2176 |Kittredge (Same Project] In-Lieu Fee Paid $236,792.00 11/3/2021 1
2176 |Kittredge (Same Project) In-Lieu Fee Paid 49,748.00 12/23/2021
2025 |Kala Bagai Way In-Lieu Fee Paid 31,002.00 11/19/2021 1
i In-Lieu Fee Paid 5$1,414,578.00 12/21/2021 1
In-Lieu Fee Paid $230,166.07 1/25/2022 1
On-Site Art - Final Art Plan Approved $425,250.00 $21,262.50 [1/25/2022 1
In-Lieu Fee Paid $80,000.00 4/11/2022 1
In-Lieu Fee Paid $115,625.00 4/13/2022 1
In-Lieu Fee Paid $37,352.90 6/21/2022 1
In-Lieu Fee Paid $103,304.58 6/23/2022 1
$425,250.00 $2,370,897.68 $21,262.50 1 9 7] $1,12,299.78 21 $3,445,353.00]
Y24
1951 |SHATTUCK In-Lieu Fee Paid $480,000.00 7/19/2022 1
2000 [University In-Lieu Fee Paid 541,388.52 7/20/2022 1
1331 [ASHBY. In-Lieu Fee Paid $7,040.00 7/21/2022 1
787 [BANCROFT In-Lieu Fee Paid $164,905.22 9/20/2022 1
2213 [Fourth In-Lieu Fee Paid 5$96,000.00 9/20/2022 1
2650 |TELEGRAPH In-Lieu Fee Paid 5$46,278.00 9/22/2022 1
$0.00 $835,611.74 50.00 o & 7| $1,212,209.78] 27| $4,280,964.74)
In Progress
742 Grayson In-Lieu Fee $314,637.06 1
1110 [University On-Site Art (5% Admin Fee) $175,000.00 1
1155 (-117 Hearst In-Lieu Fee No Declaration Yet
1200 (-121/SAN PABLO In-Lieu Fee $66,166.54 Not yet paid/This FY or next 1
1201 |SAN PABLO In-Lieu Fee $65,789.48 1
1207 [TENTH On-Site Art (5% Admin Fee) $56,039.00 1
1367 |University In-Lieu Fee (20% for Admin) $7,651.19 1
1650 |Alcatraz not compliant
1650 [SHATTUCK $32,000.00 1
1652 |University In-Lieu Fee $29,939.27 1
1740 |SAN PABLO not compliant
1822 [sanPablo not compliant
1835 |SAN PABLO In-Lieu Fee $94,198.00 Not yet paid 1
1900 [FOURTH In-Lieu Fee $560,000.00 Not yet paid 1
1914 |Fifth In-Lieu Fee $224,385.86 1
2001 [ASHBY. o applic- not complaint]
2015 [Blake In-Lieu Fee $246,317.00 Not yet paid 1
2023 |SHATTUCK aka 2025 Kala Bagai Way _|in-Lieu Fee $30,822.00 Not yet paid 1
2115 |KITTREDGE In-Lieu Fee $237,979.00 Not yet paid 1
2128 |Oxford (2132-2154 Center) In-Lieu Fee $917,163.00 Not yet paid 1
2136 |3AN PABLO In-Lieu Fee $104,878.65 Not yet paid 1
2190 [SHATTUCK In-Lieu Fee $680,000.00 1
2198 [SANPABLO In-Lieu Fee 546,400.00 Not yet paid 1
2210 [Harold In-Lieu Fee $122,500.00 Not yet paid 1
2221 |Fourth/2216 5th st In-Lieu Fee 5$87,200.00 1
2229 |FOURTH/2222 Sth Street
2300 [Ellsworth In-Lieu Fee $263,324.00 1
2317 |Channing In-Lieu Fee 540,000.00) Not yet paid 1
2335 |MCGEE Ave In-Lieu Fee $8,000.00 Not yet paid 1
2403 [SANPA In-Lieu Fee $61,583.63 received decl. form 1/27/22 1
2427 [SAN PABLO (2427-2433) In-Lieu Fee $72,106.00 Not yet paid 1
2434 [SANPABLO not compliant
2435 [SANPABLO In-Lieu Fee 52467114 Not yet paid 1
2440 [SHATTUCK $120,000.00 received declaration 11/18/21
2449 |Dwight In-Lieu Fee (20% for Admin) $70,880.00 received declaration 11/9/22 1
2527 [SANPABLO In-Lieu Fee $59,200.00 Not yet paid 1
2538 Durant In-Lieu Fee $132,000.00 1
2590 |BANCROFT In-Lieu Fee $110,964.00 Not yet paid 1
2712 |TELEGRAPH In-Lieu Fee (20% for Admin) $58,118.00 Not yet paid
2720 [SANPABLO No Declaration Yet
2795 [SANPABLO
2800 |TELEGRAPH In-Lieu Fee 52457385 not yet paid 1
2847 [shattuck On-Site Art (5% Admin Fee) $247,415.72 $12,370.79 1
2920 [Shattuck On-Site Art (5% Admin Fee) 5449,914.00 $22,495.70 1
2042 |£ollege In-Lieu Fee (20% for Admin) 8636.05 1
3000 [SHATTUCK No Declaration Yet
3030 |TELEGRAPH In-Lieu Fee (20% for Admin) $264,569.00 1
3031 |Adeline No Declaration Yet
3031 |TELEGRAPH In-Lieu Fee $312,000.00 1
ToTAL $928,368.72 $5,498,652.72 $34,866.49 4 3 11)  $2,140,668.50 59|  $9,814,483.95
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Civic Arts Commission

CONSENT CALENDAR
May 23, 2023

To: Honorable Mayor and Members of the City Council
From: Civic Arts Commission
Submitted by: Jennifer Lovvorn, Secretary to the Civic Arts Commission

Subject: Development of Artists Affordable Housing Certification Program

RECOMMENDATION

Refer to the City Manager the further development of an Artists Affordable Housing
Certification Program based upon the program guidelines developed by the Civic Arts
Commission in May 2022 (Attachment 1).

FISCAL IMPACTS OF RECOMMENDATION
The fiscal impact of an Artist Affordable Housing Certification Program consists of staff
time dedicated to the following activities:

e Developing a program that includes: certification process guidelines, a staffing
plan, and forecasting annual proposed costs for the development and
implementation of ongoing Artist Affordable Housing Certification Program.

e Maintaining a database of affordable artist live/work units located in Berkeley

e Maintaining a database of certified artists in Berkeley

e Convening a panel of arts professionals and community members to conduct a
review for artist certification that might complement an application to low-income
live/work housing in Berkeley

e Conducting public outreach workshops for artists interested in becoming certified

e Providing information to building owners and developers interested in listing
housing opportunities with the program

CURRENT SITUATION AND ITS EFFECTS

The City of Berkeley’s Arts & Culture Plan (adopted 2018) determined that affordable
housing for artists was an urgent need. Additionally, there is an opportunity in the City of
Berkeley to meet this need by utilizing vacant storefronts, as well as integrating artist
housing into new housing developments. These strategies would help the City fulfil the
goals for increased low-income housing articulated in the Housing Element (adopted
2023).

Artists affordable housing could play a positive role in supporting Berkeley’s cultural
resilience, fostering a healthy intergenerational environment in new housing projects, as

2180 Milvia Street, Berkeley, CA 94704 o Tel: (510) 981-7000 e TDD: (510) 981-6903 e Fax: (510) 981-7099
E-mail: manager@CityofBerkeley.info Website: http://www.CityofBerkeley.info/Manager
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Artists Affordable Housing Certification Process CONSENT CALENDAR
May 23, 2023

well as activating existing vacant storefronts. Artists can provide a cultural environment
that nurtures community in Berkeley’s overall housing development plans.

BACKGROUND

Increasing access to affordable housing and affordable spaces for artists and arts
organizations was identified as the top goal in the City of Berkeley Arts & Culture Plan
approved by City Council in 2018. Affordable living and workspace for artists is a
pressing issue for our community, with artists increasingly priced out and unable to live
and work in Berkeley.

In response, the Civic Arts Commission generated a report entitled “Affordable Housing
for Artists in Berkeley” (Attachment 1) that includes data about the unique housing and
space needs of artists based on a survey and focus groups with diverse artists and
cultural workers. The report was presented at the December 8, 2021 Civic Arts
Commission meeting and it gave rise to important discussions around housing and
work-space affordability for artists and was further studied by an ad hoc Artists
Affordable Housing Task Force composed of a Civic Arts Commissioner, a local
developer, artists, and nonprofit housing professionals which has been working
concurrently with the affordable housing for artists assessment (2020-22).

In response to this affordable housing for artists assessment, Council approved a
referral (Attachment 2) on January 25, 2022 requesting that the City Manager, Planning
Commission, and Housing Advisory Commission “review, consider, and incorporate
recommendations [from the assessment of affordable housing needs for artists in
Berkeley] to the greatest extent possible, into the Housing Element update and related
planning and zoning processes.” Consultants hired by the City to assist with the
development of the Housing Element requested an artist certification process for
affordable housing as a prerequisite for including affordable housing for artists into the
upcoming Housing Element. To respond, the ad hoc Artists Affordable Housing Task
Force, convened to develop recommendations for an artist certification process, which
was further developed by the Civic Arts Commission’s Policy Subcommittee. The Artist
Certification Process was ultimately approved by the Civic Arts Commission at its May
24, 2022 meeting (Attachment 3).

ENVIRONMENTAL SUSTAINABILITY AND CLIMATE IMPACTS
There are no environmental impacts associated with this recommendation.

RATIONALE FOR RECOMMENDATION
An artist certification process is needed in order to determine whether an individual is
eligible for affordable housing specifically designated as live/work space for artists.

ALTERNATIVE ACTIONS CONSIDERED
None.
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CITY MANAGER
The City Manager takes no position on the content and recommendations of the
Commission’s Report.

CONTACT PERSON
Jennifer Lovvorn, Secretary to the Civic Arts Commission, (510) 981-7533

Attachments:

1: Civic Arts Commission, “Affordable Housing for Artists in Berkeley” Report,
December 2021.

2: Berkeley City Council, Referral: Affordable Housing for Artists Inclusion in Housing
Element, January 25, 2022.

3: Artist Certification Process (Approved), Berkeley Civic Arts Commission, May 24,
2022.



Community for a Cultural Civic Center

March 13, 2023

Dear Mayor and City Council,

In preparation for your Civic Center Vision Plan Work Session on March 21, the members of CCCC want to share
below our thoughts regarding the latest draft plan that was presented to the Super-Subcommittee of Commission
on February 9. (Since CCCC is a "big-tent” community group, our comments reflect general consensus of our
group, although not always unanimity.) Our primary goals are: ensure that these historic buildings do not suffer
“demolition by neglect”; preserve and restore the documented historic features of the Civic Center inside and
out; and ensure diversity and inclusion.

A. Maudelle Shirek Building

1. We support a multi-use space that could serve as Council Chambers either in a new structure on the west
side of MSB, seismically shoring up the building; or in the existing space once it is seismically
retrofitted. There should be meeting spaces of various sizes for commissions and other civic meetings, as well
as third party rental use for conferences, special events, etc.

2. The Berkeley Historical Society museum, library and archives should be housed as contiguously as possible in

the renovated building.

Adequate facilities for Berkeley Community Media.

4. No relocated City offices.

w

B. Veterans Memorial Building

1. We support an Arts & Culture Center concept under direction and leadership of Civic Arts. As proposed by
Tipping Engineers, we support the addition of two new structures to seismically shore up the building, which
would add much needed space for the arts community.

2. Ensure the clients of Options Recovery Service and Dorothy Day House are still served.

C. Civic Center Park

Turtle Island Monument project should be completed as soon as possible.
Further study feasibility of daylighting Strawberry Creek.

Remove parking and tarmac west of the Civic Center Building.

Provide for food/beverage service in or near west side of Civic Center Building.
Provide spaces for occasional large and small outdoor events/performances.
Maintain a beautiful green open space.

California native-plant habitat and biodiversity enhancements.

Minimize new hardscape in the park.

Welcoming to neighbors and all community members.

LN WDNR

D. Next Steps

Council and staff need to develop funding plans for shovel-ready seismic retrofit and renovation for planned uses
of buildings and park, subsequent construction, and then ongoing operations of the buildings and park. The City
also needs immediate water intrusion remediation plans.

Sincerely,

John Caner
Convener, Community for a Cultural Civic Center

Cc: City Manager; Public Works and OED staff; Consultant Siegel & Strain Architects; Landmarks Preservation,
Civic Arts, Parks Recreation & Waterfront, Transportation & Infrastructure Commissions & Staff





